



GOVT. OF INDIA
MINISTRY OF AGRICULTURE, (DEPARTMENT OF AGRI. & CO-OP.)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDNI (M.P.) 466 445

E-mail: fmti-mp@nic.in Web site: <http://cfmtti.dacnet.nic.in>

No.: 20-1/2013- (Test)

Dated 31 July 2014

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF July 2014

SUMMARY:

1.	Machines carried forward from the previous Year	40	
2.	No. of machines taken-up for test during the month	09	
3.	No. of Draft Test Reports released during the month	03	
4.	No. of Final Reports released during the month	02	
5.	Progressive total of Final Reports	12	
6.	Machines under test (Carried forward for 8/2014)	47	
7.	Progressive total of machines taken-up for tests during the year	19	
8.	Revenue received in this month (Rs) Test Rs- 74,30,000 +CMVR- Rs 7,00,000	81,30,000	
9.	Progressive revenue received (Rs) Test +CMVR + Emission+ OECD	2,14,90,000	
10.	Machines/components for which pre-test formalities are completed/ yet to be completed:		
	Tractor (s)	Pre test formality completed	Nil
		Yet to be completed	03
11.	Machines/components, received for test/ are yet to be received:		
	Tractor (s)	Received	Nil
		Yet to be received	03

Target for year 2014-15	38 test reports	Achievements	12 test reports*
--------------------------------	------------------------	---------------------	-------------------------

Achievements since Inception: -

Machines tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	12*	--	--	1445*

DRAFT REPORTS RELEASED DURING THE MONTH of July 2014

S. No.	Name of Machines	Nature of Test
1	Shaktiman 45 DLX (Brand name Shaktiman)	Variant
2	Mahindra Arjun 605 DI (Brand name Ultra 1)	Variant
3	Solis 45 4WD	OECD

• Till 31 July 2014

Senior Agricultural Engineer

1. DETAILS OF THE FINAL REPORTS RELEASED DURING THE YEAR, 2014-15

S. No.	Name of the Machine	Type of test	Test report No.	Month of release
1	Kubota L3408 DD	COMMERCIAL (Batch)	T-918/1434/2014	April 2014
2	Sonalika International DI 90 RX HD	OECD	T-919/1435/32/OECD /2014	May 2014
3	Swaraj 735 XT	ICT	T-920/1436/2014	May2014
4	Harvest track 8060 T	ICT	Comb-60/1437/2014	June 2014
5	Solis 20 4 WD	Confidential	T-921/1438/2014	June 2014
6	Ace DI 550 NG	ICT	T-922/1439/2014	June 2014
7	Sonalika International DI745 III TX power plus	ICT	T-923/1440/2014	June 2014
8	Farmtrac champion F1	ICT	T-924/1441/2014	June 2014
9	John Deere 5050 E	ICT	T-925/1442/2014	June 2014
10	Eicher 278	ICT	T-926/1443/2014	June 2014
11	Kubota L 4508 DDB	Variant(Incomplete)	PT-97/1444/2014	July 2014
12	BCS MC 740 Power Tiller	ICT	T-927/1445/2014	July 2014

UPTO DATE STATUS OF TESTING OF DIFFERENT MACHINES AS ON 31 July.2014

S. No.	Name of Machine	Date of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
I. TRACTORS:							
1.	Sonalika International Worldtrac 75 RX 4WD	15.03.13	(ICT)	01.04.13	Repeat test PTO ,test held up more than 6 months, test resumes	DTR in November 2014	Waiting for drawbar
2.	Sonalika international 47 RX	26.03.13	ICT	09.04.13	After the test, applicant wants to change nature of test from batch to ICT	DTR in November 2014	Applicant wants to change nature of test from batch to ICT, remaining test started
3.	Sonalika International worldtrack 60 RX 4 WD	12.04.13	(ICT)	03.05.13	DTR under scrutiny	DTR in August 2014	
4.	Sonalika international DI 60 RX Mileage master	26.07.13	ICT	29.07.2013	All test completed DTR under preparation	DTR in August 2014	
5.	Sooraj	1.10.13	ICT	09.10 .2013	Under breakdown	DTR in November 2014	Under breakdown
6.	John Deere 5050 V2	3.10.13	ICT	14.10 .2013	All test completed DTR under preparation	DTR in August 2014	

7.	ACE DI 450 NG	10.10.13	ICT	23.10 .2013	All test completed DTR under preparation	DTR in August 2014	
8.	Pramukh	10.10.13	ICT	25.10 .2013	Under breakdown	DTR in November 2014	Under breakdown
9.	Sonalika International DI 47 RX 4 WD	10.10.13	ICT	29.10 .2013	Under breakdown	DTR in November 2014	Under breakdown
10.	New Holland 6010	17.10.13	ICT	30.10 .2013	All test completed DTR under preparation	DTR in August 2014	
11.	Sonalika International worldtrack 65 RX	17.10.13	ICT	31.10 .2013	Under wear assessment test	DTR in September2014	
12.	ACE 550 *	1.11.13	ICT	05.11.2013	All test completed DTR under preparation	DTR in September 2014	
13.	Sonalika International worldtrack 75 RX 4 WD Cabin	2.11.13	ICT	27.11.2013	Under lab test	DTR in September 2014	Waiting for drawbar
14.	Greaves 111 DI Mini tractor	3.11.13	ICT	28.11.2013	Under lab test	DTR in September 2014	Waiting for drawbar
15.	AKASH 35 DI AS	02.12.13	Confidential	06.12.2013	All test completed DTR under preparation	DTR in September 2014	
16.	Shaktiman 45	18.12.2013	variant	19.12.2013	DTR Released in July 2014	FTR in September 2014	
17.	Kubota B 2420	23.12.2013	Batch	27.12.2013	All test completed DTR under Scrutiny	DTR in September 2014	
18.	Mahindra 255 DI Power + (Brand name Bhomi putra)	27.12.2013	ICT	31.12.2013	All test completed DTR under preparation	DTR in September 2014	
19.	Mahindra 575 DI Power +	12.01.14	ICT	17.01.14	All test completed DTR under preparation	DTR in October 2014	
20.	Sonalika International DI 90 RX 4 WD	18.01.14	ICT	21.01.14	Under lab test	DTR in October 2014	Waiting for drawbar
21.	Mitsubishi Shakti MT-180 D HS	28.01.14	ICT	30.01.14	All test completed DTR under preparation	DTR in October 2014	
22.	Solis 45, 4 WD	18.02.2014	OECD	18.02.14	DTR Released in July 2014	FTR in August 14	
23.	Solis 75, 4WD	20.02.14	OECD	20.02.14	All test completed DTR under preparation	DTR in August 14	
24.	Mahindra 605 DI ultra	21.02.14	Variant	21.02.14.	DTR Released in July 2014	FTR in August 14	

25.	Captain 200 DI 4WD	26.02.14	ICT	26.02.14	Under lab test	DTR in December 14	
26.	ACE 450+	03.03.14	ICT	03.03.14	Under lab test	DTR in January 15	
27.	ACE 350+	03.03.14	ICT	03.03.14	Under lab test	DTR in January 15	
28.	New Holland 6510	06.03.14	ICT	06.03.14	Under lab test	DTR in January 15	
29.	Preet 6549	10.03.2014	ICT	13.03.2014	Under lab test	DTR in January 15	
30.	Captain 200 DI	01.04.2014	ICT	2.4.2014	Under lab test	DTR in February 2015	
31.	Farmtrac 6055	01.04.2014	ICT	4.4.2014	Under lab test	DTR in February 2015	
32.	ACE DI 350 NG	15.04.2014	ICT	15.04.14	Under lab test	DTR in February 2015	
33.	Swaraj 735FE IX PDS 540	15.04.2014	Variant	15.04.14	Under lab test	DTR in February 2015	
34.	Swaraj 834 FE PXPDS 540	21.04.2014	ICT	22.04.14	Under lab test	DTR in February 2015	
35.	Mahindra 595 DI MKM Bhumiputra	05.05.2014	Variant	07.05.2014	All test completed	DTR in September 2014	DTR under preparation
36.	Mahindra 555 Arjun	07.05.2014	ICT	09.05.2014	Under lab test	DTR in March 2015	Waiting for draw-bar
37.	ACE DI 854 NG	19.05.2014	ICT	19.05.2014	Under lab test	DTR in March 2015	
38.	Power trac 4455 BT	05.06.2014	ICT	06.06.2014	Under lab test	DTR In April 2015	
39.	Mahindra 605 DI i	30.06.2014	Variant	01.07.2014	Under lab test	DTR In May2015	
40.	New Holland 7510	30.06.2014	ICT	01.07.2014	Under lab test	DTR In May2015	
41.	Mahindra B275 DI TUMKM sarpanch	01.07.2014	ICT	04.07.2014	Under lab test	DTR In May2015	
42.	Solis 20,	01.07.2014	OECD	10.07.2014	Under lab test	DTR In May2015	
43.	Balwan500	10.07.2014	variant	16.07.2014	Under lab test	DTR In May2015	
44.	Kubota L3408	10.07.2014	Batch	18.07.2014	Under lab test	DTR In May2015	
45.	Balwan 450 s DLX	19.07.2014	variant	25.07.2014	Under lab test	DTR In May2015	
46.	steeltrac	25.07.14	Confidential	30.07.2014	Under lab test	DTR In May2015	
47.	Farmtrac hero F1	30.07.2014	ICT	31.07.2014	Under lab test	DTR In May2015	

Senior Agricultural Engineer

Tractor in-line for testing 31 July 2014

Batch test

1	2	3	4	5	6	7	8	
	Make, Model of Tractor and Type of Test	Application	Technical Specification	Testing charges DD	Date of completion of pre test formalities	Date of receipt of tractor	Expected date of release of final test report	Remarks
1	Swaraj 744 FE (BT)	31.12.12	31.12.12	31.12.12	-	-	---	Clarification has been asked from the applicant,
2	Swaraj 855FE (BT)	31.12.12	31.12.12	31.12.12	-	-	---	Clarification has been asked from the applicant.
3	John Deere 5038D (Batch)	29.01.13	29.01.13	12.03.13	-	-	---	Applicant has been asked to intimate the tentative production plan No response from applicant.

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute

Senior Agricultural Engineer