



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th March, 2019

NOTE

Sub: - Progress report in respect of testing activities for the month of February, 2019 - Regarding.

Sir,

The progress report for the month of **February, 2019** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in the institute website through email
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th March, 2019

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF FEBRUARY, 2019
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	13	
3.	Progressive total of machines taken-up for testing during the year	131	
4.	No. Of Draft Test Reports released during the month	08	
5.	No. Of Final Test Reports released during the month	08	
6.	Progressive total of Final Test Reports Released during the year	82	
7.	No. of Machines under test (ICT: 09, OECD:09, Variant: 08, Conf.: 03 Supplementary: 05 & Batch: 21)	56	
8.	Draft test reports released, but final test reports yet to be released	05	
9.	Revenue received in this month (Rs.) ICT Test Rs.7,61,117/- + CMVR- Rs.5,44,199/- + OECD Test Rs. NIL + Emission Rs. NIL	13,05,316/-	
10.	Ground Rent Received in this month Rs. NIL	-	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	5,68,21,241/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	15
		Yet to be completed (Test sample and /or Test fee not received)	111
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2018-19	60 test reports	Achievements	82
--------------------------------	------------------------	---------------------	-----------

Achievements Since Inception: -

Machines Tested	Since Inception	During Last Five Years					Total
		2014-15	2015-16	2016-17	2017-18	2018-19	
	1668	55	56	61	63	82*	1750•

•Total No. Of test report released since inception

*Upto : 28.02.2019

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF FEBRUARY, 2019

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1.	Escorts Limited, Farmtrac-6090 PRO 4WD tractor	OECD	January, 2019
2.	Sonalika, DI-20 Gardentrac S1 Tractor	ICT (Incomplete)	January, 2019
3.	Force Motors Limited., Balwan 450	Suppl.	February, 2019
4.	Eicher, 333 tractor	Batch	February, 2019
5.	Escorts Limited, Farmtrac-6050 2WD tractor	OECD	February, 2019

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2018-19

S. No.	Make & Model of the Machine	Type of test	Test report No.	Month of release
1.	International Tractors Ltd, Sonalika-DI 745 III Power Plus tractor	Batch	T-1143/1669/2018	April, 2018
2.	Deutz- Fahr, Agromaxx 55, 2WD tractor	Variant (Batch)	T-1144/1670/2018	April, 2018
3.	Deutz-Fahr, Agrolux 55e 2WD (12+3) tractor	Variant (Batch)	T-1145/1671/2018	April, 2018
4.	Deutz-Fahr, Agrolux 55e 2WD (8+2) tractor	Variant (Batch)	T-1146/1672/2018	April, 2018
5.	John Deere-5050 D V5 tractor	Variant	T-1147/1673/2018	April, 2018
6.	Mahindra -575 DI MKM tractor	Batch	T-1148/1674/2018	April, 2018
7.	Mahindra -475 DI MKM tractor	Batch	T-1149/1675/2018	April, 2018
8.	Mahindra -B275 DI TU MKM (Bhoomiputra) tractor	Batch	T-1150/1676/2018	April, 2018
9.	Kubota B2441 tractor	Batch	T-1151/1677/2018	April, 2018
10.	International tractors Limited., Sonalika, DI -20 Gardentrac tractor	Batch	T-1152/1678/2018	May, 2018
11.	Eicher 241 XTRAC tractor	Batch	T-1153/1679/2018	May, 2018
12.	International tractors Limited., Rx Mileage Master Super tractor	Batch	T-1154/1680/2018	May, 2018
13.	Escort Limited, Powertrac-425 N E1 tractor	ICT	T-1155/1681/2018	May, 2018
14.	John Deere-5050 D V4 tractor	Variant	T-1156/1682/2018	May, 2018
15.	Sonalika DI 30 Rx Baaghban Super tractor	Batch	T-1157/1683/2018	May, 2018
16.	"Genesis, Smart Series Crop Lion 99" Combine Harvester	ICT	Comb-64/1684/2018	May, 2018
17.	VST Mitsubishi Shakti Vt 224-1D tractor	Batch	T-1158/1685/2018	May, 2018
18.	Eicher 312 tractor	Batch	T-1159/1686/2018	May, 2018
19.	John Deere 5045 D 4WD V2 tractor	Variant	T-1160/1687/2018	May, 2018
20.	TAFE LTD., TAFE 30 DI Orchard Plus tractor	Batch	T-1161/1688/2018	May, 2018
21.	ACE DI 450 NG 4WD tractor	Variant	T-1162/1689/2018	June, 2018
22.	Escorts Limited, Farmtrac-6075 PRO 4WD tractor	Confidential	T-1163/1690/2018	June, 2018
23.	Eicher -188 Tractor	ICT	T-1164/1691/2018	June, 2018
24.	Force Motors Limited., OX- 25 Orchard Mini Tractor	Batch	T-1165/1692/2018	June, 2018
25.	Agroluxe 50E tractor	Batch	T-1166/1693/2018	June, 2018
26.	New Holland 3630 TX tractor	Batch	T-1167/1694/2018	June, 2018
27.	ACE DI-550 NG 4WD tractor	Variant	T-1168/1695/2018	June, 2018
28.	Escorts Limited, Farmtrac-6075 4WD tractor	Confidential	T-1169/1696/2018	June, 2018
29.	Eicher 364 tractor	Batch	T-1170/1697/2018	July, 2018
30.	Agroluxe 50E 2WD tractor	Variant (Batch)	T-1171/1698/2018	July, 2018

31.	Mahindra 215 (Brand: Yuvraj 215) tractor	Suppl.	T-1172/1699/2018	July, 2018
32.	Mahindra 215 (Brand: Yuvraj 215) tractor	Batch	T-1173/1700/2018	July, 2018
33.	Sonalika, DI-750 III HDM S1 tractor	Variant	T-1174/1701/2018	August, 2018
34.	Eicher 380 tractor	Batch	T-1175/1702/2018	August, 2018
35.	MF-1035 DI Mahashakti V1 tractor	Suppl.	T-1176/1703/2018	August, 2018
36.	Balwan 500 DLX tractor	Batch	T-1177/1704/2018	August, 2018
37.	Swaraj- 724 XM Orchard tractor	Suppl.	T-1178/1705/2018	August, 2018
38.	Swaraj- 724 XM Orchard tractor	Batch	T-1179/1706/2018	August, 2018
39.	John Deere 5105 tractor	Variant	T-1180/1707/2018	Sept, 2018
40.	MF-1035 DI Mahashakti V1 tractor	Batch	T-1181/1708/2018	Sept, 2018
41.	Eicher-485 Hydromatic tractor	Variant	T-1182/1709/2018	Sept, 2018
42.	Eicher 480 tractor	Batch	T-1183/1710/2018	Sept, 2018
43.	Mahindra 475 DI MKM DLX (Bhoomiputra) tractor	Variant (Batch)	T-1184/1711/2018	Sept, 2018
44.	Escorts Limited, Farmtrac-6075 2WD tractor	O.E.C.D	T-1185/1712/49/OECD/2018	Sept, 2018
45.	Mahindra 575 DI MKM DLX (Bhoomiputra) tractor	Variant (Batch)	T-1186/1713/2018	Oct, 2018
46.	Mahindra Arjun 555 DI (Ultra 1) tractor	Batch	T-1187/1714/2018	Oct, 2018
47.	PREET, 9049 AGRITRAC 4WD tractor	Variant	T-1188/1715/2018	Oct, 2018
48.	VST Shakti, MT-180D tractor	Variant (Incomplete)	T-1189/1716/2018	Oct, 2018
49.	New Holland 5500 Turbo Super 12+3 UG tractor	Suppl.	T-1190/1717/2018	Nov, 2018
50.	Mahindra 585 DI Power + (B.P.) tractor	Variant	T-1191/1718/2018	Nov, 2018
51.	Escorts Limited, Farmtrac-6075 PRO 2WD tractor	O.E.C.D	T-1192/1719/50/OECD/2018	Nov, 2018
52.	Swaraj 735 FE tractor	Suppl.	T-1193/1720/2018	Nov, 2018
53.	Swaraj 744 XM tractor	Suppl.	T-1194/1721/2018	Nov, 2018
54.	Escorts Limited, 26 (Brand Name: Farmtrac) tractor	ICT	T-1195/1722/2018	Nov, 2018
55.	John Deere-5036 D V2 tractor	Variant	T-1196/1723/2018	Nov, 2018
56.	John Deere-5105 V2 tractor	Variant	T-1197/1724/2018	Nov, 2018
57.	Mahindra 605 DI I Cab (Arjun Novo) tractor	Variant	T-1198/1725/2018	Nov, 2018
58.	MF-1030 Mahashakti tractor	Suppl.	T-1199/1726/2018	Nov, 2018
59.	MF-1035 DI V18 tractor	Variant	T-1200/1727/2018	Nov, 2018
60.	New Holland 5500 Turbo Super 12+3 UG tractor	Batch	T-1201/1728/2018	Nov, 2018
61.	VST Shakti MT 270 Viraat 4W tractor	Suppl. (Incomplete)	T-1202/1729/2018	Dec, 2018
62.	MF-245 DI tractor	Variant	T-1203/1730/2018	Dec, 2018
63.	John Deere-5039D V2 tractor	Variant	T-1204/1731/2018	Dec, 2018
64.	Mahindra -JIVO 225 DI tractor	ICT	T-1205/1732/2018	Dec, 2018
65.	John Deere-5050 D V7 tractor	Variant	T-1206/1733/2018	Dec, 2018
66.	TAFE, MF - 9000 tractor	Batch	T-1207/1734/2018	Dec, 2018
67.	Escort Limited, Farmtrac 6055 F4 tractor	ICT	T-1208/1735/2019	Jan, 2019
68.	Swaraj 744 XM tractor	Batch	T-1209/1736/2019	Jan, 2019
69.	Gromax, Tracstar-545 Tractor	ICT	T-1210/1737/2019	Jan, 2019
70.	Swaraj 735 FE tractor	Batch	T-1211/1738/2019	Jan, 2019
71.	Escorts Limited, Farmtrac 6090 PRO 4WD tractor	Conf.	T-1212/1739/2019	Jan, 2019
72.	Mahindra YUVO 575 DI 4WD tractor	Variant	T-1213/1740/2019	Jan, 2019

73.	TAFE 45 DI 4WD tractor	O.E.C.D	T-1214/1741/51/OECD/2019	Jan,2019
74.	Escorts Limited, Farmtrac-6060, 4WD tractor	O.E.C.D	T-1215/1742/52/OECD/2019	Jan,2019
75.	Swaraj 843 XM tractor	Suppl.	T-1216/1743/2019	Feb.19
76.	Escorts Limited, Farmtrac-60 tractor	Suppl.	T-1217/1744/2019	Feb.19
77.	Sonalika International., DI-730 II FE tractor	Suppl.	T-1218/1745/2019	Feb.19
78.	Sonalika International., DI- 740 III CM Series tractor *	Suppl.	T-1219/1746/2019	Feb.19
79.	Escorts Limited, Farmtrac-60 tractor*	Batch	T-1220/1747/2019	Feb.19
80.	MF-1035 DI V1 tractor *	Batch	T-1221/1748/2019	Feb.19
81.	Swaraj 843 XM tractor *	Batch	T-1222/1749/2019	Feb.19
82.	New Holland 3230 tractor *	Suppl.	T-1223/1750/2019	Feb.19

NOTE*: Draft test report & Final test report released in the month of February, 2019

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
28.02.2019**

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Sonalika 60 N	29.12.17	OECD	05.01.18	DTR under preparation	DTR in Mar , 19	Waiting for OECD approval
2	Sonalika 90 N	29.12.17	OECD	05.01.18	DTR under preparation	DTR in Mar , 19	Waiting for OECD approval
3	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	Under field test	DTR in Apr , 19	-
4	Mahindra B275 DI MKM (Brand: Bhoomiputra)	08.01.18	Suppl. & Batch	08.03.18	DTR under preparation	DTR in Mar , 19	-
5	Sonalika International., DI-730 II FE	08.02.18	Batch	23.04.18	DTR under preparation	DTR in Mar , 19	-
6	Sonalika International., 740 III CM Series tractor	08.02.18	Batch	04.05.18	DTR under preparation	DTR in Mar , 19	-
7	Captain 280 4WD	24.04.18	Variant	08.05.18	DTR under preparation	DTR in Mar, 19	-
8	OX-25 Orchard DLX LT	21.05.18	ICT	11.06.18	Under field test	DTR in Apr, 19	-
9	New Holland 3230	28.05.18	Batch	12.06.18	DTR under preparation	DTR in Mar, 19	-
10	New Holland 7500 Turbo Super 12+3 UG	21.12.17	Batch	11.07.18	DTR under preparation	DTR in Mar , 19	
11	Agroluxe 70E (4WD)	08.12.17	Batch	13.07.18	Breakdown under drawbar test	DTR in Apr, 19	Under repair
12	Swaraj-963 FE ST	28.12.17	Variant	13.07.18	DTR under preparation	DTR in Mar , 19	
13	ACE DI-6565 4WD	08.06.18	Variant	19.07.18	DTR under preparation	DTR in Mar, 19	
14	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	Waiting for field test	DTR in Apr, 19	
15	ACE DI 350 NG 4WD	14.06.18	Variant	16.08.18	DTR under preparation	DTR in Mar, 19	
16	MF-9500	23.01.18	Suppl. + Batch	10.09.18	Under drawbar test	DTR in Apr, 19	-
17	VST Shakti MT 171 DI SAMRAAT 2W	10.07.18	Conf.	14.09.18	Waiting for drawbar test	DTR in Apr,19	
18	Escorts Ltd, Euro-45 E5 (Powertrac)	30.05.18	ICT	14.09.18	Waiting for field test	DTR in Apr,19	
19	Tracstar-540 (Mahindra Gujrat)	11.07.18	ICT	26.09.18	Under drawbar test	DTR in Apr,19	
20	TAFE 6530	07.09.18	OECD	27.09.18	DTR under preparation	DTR in Mar,19	
21	TAFE-5900 DI	04.09.18	OECD	27.09.18	DTR under preparation	DTR in Mar,19	-
22	Sonalika DI-42 HDM Tractor	30.08.18	ICT	03.10.18	Waiting for drawbar test	DTR in May,19	-
23	Swaraj-963 FE STr	06.09.18	ICT	11.10.18	Waiting for drawbar test	DTR in May,19	
24	Indo Farm 3035 DI C-Mesh	18.09.18	ICT	15.10.18	Waiting for drawbar test	DTR in May,19	

25	Mahindra 605 DI MS 4WD S+	17.09.18	Variant	18.10.18	Waiting for drawbar test	DTR in Mar, 19	
26	Sonalika, DI-35 HDM	18.09.18	Suppl.	25.10.18	DTR under preparation	DTR in Mar, 19	
27	Indo Farm 3048 DI C-Mesh	27.09.18	ICT	08.11.18	Breakdown under PTO Test	DTR in May,19	The applicant has been asked for depositing suppl. Test fee.
28	John Deere-3028 EN	27.09.18	Conf.	12.11.18	Under lab test	DTR in May,19	-
29	VST Shakti MT 270 VIRAAAT PLUS 4W	24.09.18	Conf.	12.11.18	Under lab test	DTR in May,19	
30	John Deere-5050E	05.11.18	Batch	17.12.18	Under haulage test	DTR in May,19	-
31	Captain 200 DI 4WD	26.11.18	Batch	17.12.18	Under lab test	DTR in May,19	-
32	ACE DI 550 NG	22.11.18	Batch	27.12.18	Under haulage test	DTR in May,19	-
33	Swaraj 724 XM	20.11.18	Batch (Full Test)	27.12.18	Breakdown under hyd. test	DTR in June,19	Under repair
34	Mahindra-595 DI Super Turbo + (Sarpanch)	27.11.18	Suppl + Batch	01.01.19	Under lab test	DTR in June,19	-
35	STEELTRAC tractor	29.11.18	Suppl. + Batch	02.01.19	Under lab test	DTR in June,19	
36	MF-241 DI PP, 4 WD	03.12.18	Variant	04.01.19	Under lab test	DTR in July,19	
37	New Holland 3032	02.12.18	Batch (Full Test)	04.01.19	Under PTO test	DTR in July,19	
38	John Deere-5050 E V2	05.11.18	Batch	09.01.19	Under PTO test	DTR in July,19	
39	Swaraj 834 XM	20.11.18	Batch (Full Test)	09.01.19	Under lab test	DTR in July,19	
40	Tracstar-531 (Mahindra Gujrat)	30.11.18	ICT	10.01.19	Under lab test	DTR in July,19	
41	ACE DI-550*	22.11.18	Batch	05.02.19	Under lab test	DTR in Aug, 19	
42	STEELTRAC-18 tractor	30.11.18	Conf.	05.02.19	Under lab test	DTR in Aug, 19	
43	New Holland 3600-2 All-rounder Plus +	02.12.18	Variant	06.02.19	Under lab test	DTR in Aug, 19	
44	New Holland 3600-2	02.12.18	Batch (Variant)	14.02.19	Under lab test	DTR in Aug, 19	
45	Shaktimaan-45 DLX	09.11.18	Batch (Full Test)	15.02.19	Under lab test	DTR in Aug, 19	
46	VST Shakti MT-180 D (Second sample)	30.01.19	Variant	18.02.19	Under lab test	DTR in Aug, 19	
47	PREET-6549 tractor	31.01.19	Batch	20.02.19	Under lab test	DTR in Sept, 19	
48	Swaraj-717 ES	31.01.19	ICT	21.02.19	Under lab test	DTR in Sept, 19	
49	New Holland TT 4.80	04.02.19	O.E.C.D	22.02.19	Under lab test	DTR in Sept, 19	
50	Escorts Ltd, Farmtrac-6050 C	07.02.19	O.E.C.D	25.02.19	Under lab test	DTR in Sept, 19	
51	Escorts Ltd, Farmtrac-26 4WD	07.02.19	O.E.C.D	27.02.19	Under lab test	DTR in Sept, 19	
52	New Holland Work Master-120 ROPS	25.01.19	O.E.C.D	11.02.19	Under lab test	DTR in Apr, 19	
53	CNH-FOPS-Work Master 120	25.01.19	O.E.C.D	11.02.19	Under lab test	DTR in Apr, 19	

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 28.02.2019**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	-
2	Swaraj 825 XM	Suppl. + Batch	10.03.17	20.11.18	08.12.17	20.11.18		
3	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	18.01.19	30.11.18	18.01.19		
4	PREET-955 Challenger tractor	Batch	22.03.18	31.01.19	16.11.18	31.01.19		
5	New Holland 7500 Turbo Super 12+3 UG (Second Sample)	Suppl + Batch	26.11.18	04.02.19	11.01.19	04.02.19		
6	Escorts Limited, Farmtrac-45	Suppl. + Batch	22.01.18	07.02.19	08.10.18	07.02.19		
7	Mahindra JIVO 365 DI P	ICT	28.02.18	12.02.19	29.10.18	12.02.19		
8	TAFE, MF-268 Xtra	OECD	31.07.18	13.02.19	25.10.18	13.02.19		
9	Mahindra B 275 DI TU MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	18.02.19	16.03.18	18.02.19		
10	Mahindra 265 DI MKM DLX (Bhoomiputra)	Batch (Variant)	11.04.16	18.02.19	16.03.18	18.02.19		
11	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17	18.02.19	22.10.18	18.02.19		
12	TAFE, MF-295T	OECD	31.07.18	22.02.19	25.10.18	22.02.19		
13	TAFE, MF-290 Xtra	OECD	31.07.18	22.02.19	25.10.18	22.02.19		
14	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17		31.07.18			Under running-in
15	VT 180 DHS/JAI-4W	Batch	06.11.17		09.07.18			Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 28.02.2019**

S.NO	Make & Model of Machine	Type of test	Applica-tion received date	Date of completion of pre-test formalities	Test fee received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Sonalika-22	OECD	21.03.17	-	13.07.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
2	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
3	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
4	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has been submitted by the applicant
5	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
6	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant which are under scrutiny
7	Swaraj 735 XT	Batch	29.08.17	-	07.02.19	-	-	The applicant has been asked for depositing test fee and schedule plan
8	New Holland-6010	Batch	16.10.17	-	16.11.18	-	-	The applicant has not submitted schedule plan
9	Swaraj-735 FE JXPDS 540	Batch (Variant)	06.11.17	-	-	-	-	Clarifications has been submitted by the applicant
10	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	08.01.19	-	-	The applicant has to be submitted the new schedule plan
11	Sonalika, DI-35 SM	Batch	28.12.17	-				Clarifications has been submitted by the applicant
12	Sonalika - Worldtrac-60 Rx 4WD	Batch	28.12.17	-	19.02.19			The applicant has not submitted schedule plan
13	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant

14	New Holland 7510 12+12, 4WD (Second Sample)	Variant	12.01.18	-				Clarifications has been submitted by the applicant
15	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	ICT	22.01.18	-				Clarifications has been submitted by the applicant
16	ACE DI 450 NG	Batch	22.01.18	-	24.12.18			The applicant has not submitted schedule plan
17	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant
18	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has to be submitted by the applicant
19	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
20	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
21	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
22	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
23	PREET-3049 Challenger tractor	ICT	22.03.18	-				The applicant has been asked for depositing test fee and submission of test sample
24	Agrolux-75 PRO FILINE	Batch	27.03.18	-				Clarifications has been submitted clarifications
25	Mahindra-B275 DI TU XP (Bhoomiputra)	ICT	27.03.18	-				Clarifications has to be submitted by the applicant
26	New Holland-7510	Batch	02.04.18	-				The applicant has been asked for depositing test and schedule plan
27	New Holland-6510	Batch	02.04.18	-				The applicant has been asked for depositing test and schedule plan
28	International tractors Limited, DI-47 RX Heavy Duty tractor	Batch	09.04.18	-				Clarifications has to be submitted by the applicant

29	Mahindra-605 DI PS	Batch	17.04.18	-				The applicant has been submitted clarification and the same are under scrutiny
30	New Holland-3230 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
31	New Holland-3037 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
32	New Holland-3032 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
33	VST Shakti MT 270 VIRAAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
34	Mahindra-605 DI i (Brand Name: Arjun Novo)	Variant (Batch)	26.04.18	-				Clarifications has to be submitted by the applicant
35	Mahindra-655 DI DLX (Brand Name: NOVO)	ICT	11.05.18					Mahindra- 655 DI DLX & 705 DI DLX models are same specifications and the applicant has been asked to withdraw any one model
36	Mahindra-605 CRDe (Brand Name: Arjun NOVO)	Variant	11.05.18	-				-
37	John Deere-5310 V6 4WD	Variant	28.05.18	-				Clarifications has to be submitted by the applicant
38	Mahindra-705 DI DLX (Brand Name: NOVO)	ICT	28.05.18	-				Mahindra- 655 DI DLX & 705 DI DLX models are same specifications and the applicant has been asked to withdraw any one model
39	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has been submitted by the applicant
40	Agri King SMART A.K.T-44	Conf.	30.05.18	-				Clarifications has been submitted by the applicant
41	Agri King SMART A.K.T-54	Conf.	30.05.18	-				Clarifications has been submitted by the applicant
42	ACE DI-350 NG	Batch	30.05.18					Clarifications has to be submitted by the applicant

43	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				Clarifications has to be submitted by the applicant
44	ACE DI 854 NG	Batch	08.06.18	-				Clarifications has been submitted by the applicant
45	Swaraj 834 XM PXPDS540	Batch	08.06.18	-				Clarifications has been submitted by the applicant
46	Trackstar 550	ICT	18.06.18	-				-
47	John Deere 5110	ICT	18.06.18	-				-
48	John Deere 5120	ICT	28.06.18	-				Clarifications has to be submitted by the applicant
49	New Holland 3600 TX	ICT	28.06.18	-				Clarifications has been submitted by the applicant
50	Force Motors Limited, SANMAN-5000	ICT	11.07.18	-				Clarifications has been submitted by the applicant
51	Force Motors Limited, SANMAN-6000	ICT	11.07.18	-				Clarifications has been submitted by the applicant
52	Force Motors Limited, Orchard Abhiman 4 x 4	ICT	11.07.18	-				Clarifications has to be submitted by the applicant
53	John Deere 5130	Variant	30.07.18	-				
54	John Deere 3036 EN	Variant	30.07.18	-				
55	Indo Farm 1026	ICT	30.07.18	-				-
56	New Holland TT 4.75, 4WD	OECD	31.07.18	-				Clarifications has to be submitted by the applicant
57	VST Shakti 9054 DI Virraaj XP	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
58	VST Shakti 9045 DI Virraaj XT	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
59	VST Shakti 9042 DI Virraaj XS	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
60	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
61	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has to be submitted by the applicant
62	Escorts ltd., 45F18	Variant	25.09.18	-				

63	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	-				Clarifications has to be submitted by the applicant
64	Escorts Ltd., 434 E5 (Brand Name: Powertrac)	Variant	25.09.18	-				-
65	Escorts Ltd., 30	Variant	25.09.18	-				
66	Escorts Ltd., Farmtrac 6080 PRO 4WD	Variant	26.09.18	-				-
67	Escorts Ltd., 60 F8 (Brand name: Farmtrac)	Variant	27.09.18	-				Clarifications has to be submitted by the applicant
68	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	-				
69	Kubota, MU5501	Batch	15.10.18	-				Clarifications has been submitted by the applicant
70	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	-				
71	Escorts Ltd., Farmtrac 6065 2WD P	Variant	25.10.18	-				Clarifications has to be submitted by the applicant
72	ACE FORMA DI 450	Batch	01.11.18	-				Clarifications has to be submitted by the applicant
73	New Holland 4710 Excel	Variant	02.11.18	-				Clarifications has to be submitted by the applicant
74	Escorts Ltd., 445 E3 (Brand name: Farmtrac)	Variant	05.11.18	-				-
75	Captain 200 DI	Batch (Variant)	14.11.18	-				-
76	New Holland 4510A	Batch	14.11.18	-				Clarifications has to be submitted by the applicant
77	VST Shakti MT 224-1D/JAI-2W	Variant	19.11.18	-				
78	Mahindra-YUVO 415 DI	Batch	30.11.18	-				Clarifications has to be submitted by the applicant
79	CNH TT 3.50 Paddy, 4WD	OECD	05.12.18	-	-			Clarifications has to be submitted by
80	CNH TT 3.50, 4WD	OECD	05.12.18					Clarifications has to be submitted by the applicant
81	Eicher-548	Batch	05.12.18	Under scrutiny				

82	Eicher-557	Batch	05.12.18	Under scrutiny				
83	New Holland-4710 A1	Variant	05.12.18	Under scrutiny				
84	New Holland-4710 Excel 4WD	Variant	05.12.18	Under scrutiny				
85	MF-7250 DI E6	Variant	17.12.18	Under scrutiny				
86	MF-6028	Suppl.	17.12.18	-				-
87	Mitsubishi Shakti MT 180 D	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
88	John Deere-5039D	Suppl + Batch	31.12.18	Under scrutiny				
89	Sonalika, International DI-22, 4WD Gardentrac	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
90	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
91	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
92	ACE DI-350 NG	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
93	MF-1030 Mahashakti (Second Sample)	Batch	07.01.19	-				Clarifications has to be submitted by the applicant
94	Swaraj-855 FE	Suppl.	10.01.19	-				Clarifications has been submitted by the applicant
95	Sonalika International, DI-42 RX	Batch	29.01.19	-				Clarifications has to be submitted by the applicant
96	Preet, 4549 Challenger	Batch	29.01.19	-				Clarifications has to be submitted by the applicant
97	Sonalika International DI-740 Super CM Series	2 nd batch	30.01.19	-				Clarifications has to be submitted by the applicant
98	Kamco Terratrak 4W	Batch	30.01.19	-				Clarifications has to be submitted by the applicant
99	MF-241 DI V21	ICT	30.01.19	-				Clarifications has to be submitted by the applicant
100	VST Shakti MT 180D/JAI-2W	Batch	04.02.19	-				Clarifications has to be submitted by the applicant

101	New Holland 4710A	Suppl. + Batch	05.02.19	Under scrutiny				
102	MF-5245 DI Planetary Plus V1	Batch	07.02.19	Under scrutiny				
103	Swaraj 960 FE	Suppl. + Batch	19.02.19	Under scrutiny				
104	Gromax, Trakstar-536	Variant	19.02.19	Under scrutiny				
105	New Holland 4010A	Suppl. + Batch	19.02.19	Under scrutiny				
106	Escorts Limited, Powertarc 439 DS Plus ALT	Suppl. + Batch	19.02.19	Under scrutiny				
107	Escorts Limited, 6050 F1 UM	Suppl. + Batch	19.02.19	Under scrutiny				
108	Escorts Limited, Powertarc 434 DS Plus ALT	Suppl. + Batch	19.02.19	Under scrutiny				
109	Escorts Limited, Powertarc 439	Suppl. + Batch	19.02.19	Under scrutiny				
110	VST Shakti MT 270 Viraat 4W (Second Sample)	Suppl.	20.02.19	Under scrutiny				
111	MF-9500 4WD	Batch	26.02.19	Under scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.

1. Total number of Applications received: 111
2. No. Of Applications received for ICT: 20
3. No. Of Applications received for Supplementary: 03
4. No. Of Applications received for Conf: 06
5. No. Of Applications received for Batch test: 50
6. No. Of Applications received for variant Test: 27
7. No. Of Applications received for O.E.C.D. test: 08

Senior Agricultural Engineer