

GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fnti-mp@nic.in Web site: <http://fnttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th September, 2019

NOTE

Sub: - Progress report in respect of testing activities for the month of August, 2019 - Regarding.

Sir,

The progress report for the month of **August, 2019** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(C. V. CHIMOTE)
Test Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(YK)
2. SIE-For uploading in the institute website through email
3. Admn. Section

(C. V. CHIMOTE)
Test Engineer

GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
 (DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
 (An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
 E-mail: fmti-mp@nic.in Web site: <http://fnttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th September, 2019

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF AUGUST, 2019
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	03	
3.	Progressive total of machines taken-up for testing during the year	23	
4.	No. Of Draft Test Reports released during the month	04	
5.	No. Of Final Test Reports released during the month	04	
6.	Progressive total of Final Test Reports Released during the year	33	
7.	No. of Machines under test (ICT: 08, OECD:06, Variant: 01, Conf.: 04 Supplementary : 04, Batch: 26)	45	
8.	Draft test reports released, but final test reports yet to be released	02	
9.	Revenue received in this month (Rs.) ICT Test Rs.4691213/- + CMVR- Rs. Nil + OECD Test Rs. 647973/- + Emission Rs. Nil/-	53,39,186/-	
10.	Ground Rent Received in this month, (Rs)	Nil	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent +	22,999,455/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	05
		Yet to be completed (Test sample and /or Test fee not received)	117
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2019-20	60 test reports	Achievements	33
--------------------------------	------------------------	---------------------	-----------

Achievements Since Inception: -

Machines Tested	Since Inception (Up to March, 2019)	During Last Five Years					Total
		2015-16	2016-17	2017-18	2018-19	2019-20	
	1758	56	61	63	90	33*	1791 •

(C. V. CHIMOTE)
Test Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF AUGUST, 2019

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1	Mahindra 595 DI Super Turbo (Brand Name: Sarpanch)	Supplementary	July, 2019
2	Mahindra B 275 DI TU MKM DLX (Brand name - Bhoomiputra)	Variant (Batch)	August, 2019
3	Mahindra B 595 DI Super Turbo (Brand name - Sarpanch)	Batch (1 st Batch)	August, 2019
4	VST Shakti MT 171 DI SAMRAAT 2W	Confidential (Incomplete)	August, 2019
5	SWARAJ 963 FE STr	ICT	August, 2019

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2019-20

S. No.	Make & Model of the Machine	Type of test	Test Report No.	Month of release
1.	Swaraj-963 FE- ST	Variant	T-1232/1759/2019	April, 2019
2.	ACE DI 350 NG 4WD tractor	Variant	T-1233/1760/2019	April, 2019
3.	New Holland 3230 tractor	Batch	T-1234/1761/2019	April, 2019
4.	New Holland 7500 Turbo Super 12+3 UG Tractor	Batch (Incomplete)	T-1235/1762/2019	April, 2019
5.	Captain 280 4WD	Variant (Incomplete)	T-1236/1763/2019	April, 2019
6.	Sonalika 60 N	O.E.C.D	T-1237/1764/55/OECD/2019	April, 2019
7.	Sonalika 90 N	O.E.C.D	T-1238/1765/56/OECD/2019	April, 2019
8.	Force Motors Ltd, OX-25 Orchard DLX LT	ICT	T-1239/1766/2019	May, 2019
9.	Sonalika, DI-35 HDM	Suppl.	T-1240/1767/2019	May, 2019
10.	Mahindra B-275 DI MKM (Brand: Bhoomiputra)	Suppl.	T-1241/1768/2019	May, 2019
11.	MF 7250 DI Power Drive Power Steering	Batch	T-1242/1769/2019	May, 2019
12.	TAFE 6530 – 4WD	OECD	T-1243/1770/57/OECD/2019	May, 2019
13.	TAFE 5900 DI	OECD	T-1244/1771/58/OECD/2019	May, 2019
14.	New Holland 3600 – 2 All Rounder +	Variant	T-1245/1772/2019	June, 2019
15.	VST Shakti MT 180 D (Second Sample)	Variant	T-1246/1773/2019	June, 2019
16.	Gromax, Trackstar 540	ICT	T-1247/1774/2019	June, 2019
17.	CNH R8 Rear Roll bar Protective Structure	OECD Code 4	T-1248/1775/59/OECD/ROPS/01/2019	June, 2019
18.	Mahindra 605 DI MS 4WD S+	Variant	T-1249/1776/2019	June, 2019
19.	ACE DI 550 NG (*)	Batch	T-1250/1777/2019	June, 2019
20.	Sonalika DI 42 HDM	ICT	T-1251/1778/2019	June, 2019
21.	TAFE LTD, MF 9500	Suppl.	T-1252/1779/2019	July, 2019
22.	New Holland 3600-2	Batch (Variant)	T-1253/1780/2019	July, 2019
23.	John Deere 3028 EN	Confidential converted to Commercial	T-1254/1781/2019	July, 2019
24.	Escorts, Farmtrac 6050C – 4WD	OECD Code 2	T-1255/1782/60/OECD/2019	July, 2019
25.	Mahindra, B 275 DI MKM (Brand name: Bhoomiputra)	Batch	T-1256/1783/2019	July, 2019
26.	Escorts, Euro 45 E5 (Brand name: Powertrac)	ICT	T-1257/1784/2019	July, 2019
27.	Gromax, Shaktimaan 45 DLX	Batch (Incomplete)	T-1258/1785/2019	July, 2019
28.	Farmtrac 26	OECD Code 2	T-1259/1786/61/OECD/2019	July, 2019

29	New Holland 3037	Suppl.	T-1260/1787/2019	July, 2019
30	Same Deutz Agrolux 70E 4WD	Batch (Incomplete)	T-1261/1788/2019	August, 2019
31	John Deere 5050E	Batch	T-1262/1789/2019	August, 2019
32	John Deere 5050E V2	Batch	T-1263/1790/2019	August, 2019
33	Tafe, MF 241 DI PP 4WD	Variant	T-1264/1791/2019	August, 2019

NOTE: (*) marked Draft test report & Final test report released in the month of August, 2019

(C. V. CHIMOTE)
Test Engineer

**PTO DATE WISE STATUS OF TESTING (UNDER TEST) OF DIFFERENT MACHINES AS ON
31.08.2019**

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	DTR under preparation	DTR in Sep,19	-
2	MF-9500	23.01.18	Batch	10.09.18	DTR under preparation	DTR in Sep,19	--
3	Indo Farm, 3035 DI C-Mesh	18.09.18	ICT	15.10.18	DTR under preparation	DTR in Sep,19	-
4	Indo Farm, 3048 DI C-Mesh	27.09.18	ICT	08.11.18	DTR under preparation	DTR in Sep,19	
5	VST Shakti MT 270 VIRAAAT PLUS 4W	24.09.18	Conf.	12.11.18	Under wear assessment test	DTR in Sep,19	-
6	Captain 200 DI 4WD	26.11.18	Batch	17.12.18	DTR under preparation	DTR in Sep,19	-
7	Swaraj 724 XM	20.11.18	Batch (Full Test)	27.12.18	Under wear assessment test	DTR in Sept,19	-
8	STEELTRAC tractor	29.11.18	Suppl. + Batch	02.01.19	Under wear assessment test	DTR in Sept,19	Priority sought by the firm to other tractor
9	New Holland 3032	02.12.18	Batch (Full Test)	04.01.19	DTR under preparation	DTR in Sept,19	-
10	Swaraj 834 XM	20.11.18	Batch (Full Test)	09.01.19	Waiting for field test	DTR in Oct,19	-
11	Tracstar-531 (Mahindra Gujarat)	30.11.18	ICT	10.01.19	Under repeat hydraulic test	DTR in Oct,19	Field test held up as hydraulic lift not working
12	ACE DI-550*	22.11.18	Batch	05.02.19	DTR under preparation	DTR in Sept,19	-
13	STEELTRAC-18 tractor	30.11.18	Conf.	05.02.19	Waiting for field test	DTR in Sept,19	-
14	PREET-6549 tractor	31.01.19	Batch	20.02.19	Under hydraulic test	DTR in Oct, 19	Relief valve not working
15	Swaraj-717 ES	31.01.19	ICT	21.02.19	Under field test	DTR in Oct, 19	-
16	New Holland TT 4.80	04.02.19	O.E.C.D	22.02.19	DTR under Preparation	DTR in Sept,19	-
17	TAFE, MF-295T	22.02.19	O.E.C.D	01.03.19	DTR under preparation	DTR in Sept, 19	-
18	TAFE, MF-290 Xtra	22.02.19	O.E.C.D	05.03.19	Waiting for drawbar test	DTR in Sept, 19	-
19	TAFE, MF-268 Xtra	13.02.19	O.E.C.D	11.03.19	Waiting for drawbar test	DTR in Sept, 19	-
20	Escorts Limited, Farmtrac-45	07.02.19	Suppl. + Batch	11.03.19	Under for drawbar test	DTR in Oct, 19	-
21	PREET-955 Challenger tractor	31.01.19	Batch	20.03.19	Under hydraulic test	DTR in Oct, 19	Relief valve not working
22	New Holland 3630 TX Plus + UG 4WD	18.01.19	Variant	27.03.19	Waiting for drawbar test	DTR in Oct, 19	-
23	Mahindra JIVO 365 DI P	12.02.19	ICT	01.04.19	Under PTO test	DTR in Nov, 19	Engine oil temp exceeded the limit during PTO test
24	Swaraj 825 XM	20.11.18	Suppl. + Batch	09.05.19	Under lab test	DTR in Nov, 19	-
25	Mahindra 265 DI MKM DLX (Bhoomiputra)	18.02.19	Batch (Variant)	09.05.19	Under lab test	DTR in Nov, 19	-
26	VT 180 DHS/JAI-4W	15.03.19	Batch	29.05.19	Under lab test	DTR in Nov, 19	-
27	Kubota, MU5501	29.04.19	Batch	30.05.19	Under Lab Test	DTR in Nov, 19	-
28	New Holland 7500 Turbo Super 12+3	04.02.19	Suppl + Batch	01.06.19	Under PTO test	DTR in Dec, 19	Coolant temp exceeded the limit during PTO test

	UG (Second Sample)						
29	Mahindra-255 DI Power + (B.P.)	18.02.19	Batch	03.06.19	Waiting for drawbar test	DTR in Dec, 19	-
30	Deutz- Fahr Agrolux 80 PROFILINE	14.05.19	Batch	06.06.19	Under PTO test	DTR in Dec, 19	Coolant temp exceeded the limit during PTO test
31	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	14.05.19	ICT	07.06.19	Under lab test	DTR in Dec, 19	-
32	Agri King SMART A.K.T-54	24.05.19	Conf.	17.06.19	Under lab test	DTR in Dec, 19	-
33	Force Motors Limited, SANMAN-5000	27.05.19	ICT	17.06.19	Under lab test	DTR in Dec, 19	-
34	Agri King SMART A.K.T-44	24.05.19	Conf.	20.06.19	Under lab test	DTR in Dec, 19	-
35	CNH C1 CAB ROPS	28.06.19	OECD	01.07.19	Test Completed. Incomplete DTR under preparation	DTR in Sep, 19	--
36	International tractors Limited, DI-47 RX Heavy Duty tractor	20.06.19	Batch	02.07.19	Under PTO test	DTR in Jan, 20	-
37	Swaraj 735 XT	28.05.19	Batch	03.07.19	Under lab test	DTR in Jan, 20	-
38	Sonalika -Worldtrac-60 Rx 4WD	20.06.19	Batch	04.07.19	Under lab test	DTR in Jan, 20	-
39	Mahindra-575 DI Power + (B.P.)	19.06.19	Batch (Variant)	12.07.19	Under lab test	DTR in Jan, 20	-
40	Swaraj-735 FE JXPDS 540	28.05.19	Batch (Variant)	16.07.19	Under lab test	DTR in Jan, 20	-
41	New Holland TT 4.75, 4WD	06.06.19	OECD	17.07.19	Under lab test	DTR in Jan, 20	-
42	Force Motors Ltd., Sanman 6000	15.07.19	ICT	23.07.19	Under lab test	DTR in Feb, 20	-
43	ACE 450 NG	02.08.19	Batch	06.08.19	Under lab test	DTR in Feb, 20	-
44	ACE 350 NG	02.08.19	Batch	06.08.19	Under lab test	DTR in Feb, 20	-
45	Agrolux 75 Profiline	19.08.19	Batch	19.08.19	Under lab test	DTR in Feb, 20	-

(C. V. CHIMOTE)
Test Engineer

Tractor/Combine Harvester In-line for testing

Initial Commercial Test/Variant/Confidential test as on 31.07.2019

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	Noise level not meet in Base model
2	Captain 280 4WD (Second sample)	Variant	08.03.19	-	17.08.19	11.08.19		
3	New Holland-6010	Batch	16.10.17	-	16.11.18	-	-	
4	Mahindra-605 DI PS	Batch	17.04.18	-	24.06.19			
5	Orchard 25 DLX LT	Tech Ext.			08-08-19			

(C. V. CHIMOTE)
Test Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31.07.2019**

S. N O.	Make & Model of Machine	Type of test	Applica-tion received date	Date of completio n of pre-test formalities	Test fee received date	Date of receipt of tractor	Date of receipt of printed literatu-re	Remarks
1	2	3	4	5	6	7	8	9
1	Sonalika, DI-35 SM	Batch	28.12.17	-	23.07.19			The test fee received on 06.08.19. Waiting for submission of schedule plan
2	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant. Letter sent on 27.05.19
3	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has been submitted by the applicant. Letter sent to firm on 30.07.19 to withdraw the appl.
4	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				The applicant has been submitted by the applicant Letter sent on 05.08.19
5	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant Letter sent on 05.08.19 & 16.08.19
6	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant Letter sent on 05.08.19
7	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				The applicant has been submitted by the applicant Letter sent on 05.08.19
8	New Holland 7510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 12.11.18 & 14.06.18. Firm has informed Mid Sept 19 for selection.
9	New Holland 6510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 12.11.18 & 14.06.18. Firm has informed Mid Sept 19 for selection.
10	New Holland-3230 TX	Variant	26.04.18 23.07.19 (Revised)	-				The applicant has been asked for depositing test fee and schedule plan.. Letter sent on 05-09-19

11	New Holland-3037 TX	Variant	26.04.18	-				The base model is under test
12	New Holland-3032 TX	Variant	26.04.18	-				The base model is under test
13	VST Shakti MT 270 VIRAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant. Apprised to CR for submission of clarification on 31.07.19
14	Mahindra-605 DI I (Brand Name: Arjun Novo)	Variant (Batch)	26.04.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 14.08.19
15	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has been submitted by the applicant. Letter sent to firm on 30.07.19 to withdraw the appl.
16	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 16.08.19
17	ACE DI 854 NG	Batch	08.06.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 06.08.19.
18	Swaraj 834 XM PXPDS540	Batch	08.06.18	-	23.08.19			The applicant has been asked for depositing test fee and schedule plan. Letter sent on 14.08.19
19	John Deere 5110	ICT	18.06.18 19.07.19 (Revised)	-				Apprised to CR to submit comparison of specs. Letter sent on dated 23.08.19
20	New Holland 3600 TX	ICT	28.06.18	-				Clarifications has been submitted by the applicant.
21	John Deere 3036 EN	Variant	30.07.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 19.08.19
22	VST Shakti 9054 DI Viraaj XP	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
23	VST Shakti 9045 DI Viraaj XT	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
24	VST Shakti 9042 DI Viraaj XS	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
25	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
26	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has been submitted by the applicant

27	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	-	23.07.19			The applicant has been asked schedule plan.
28	Escorts Ltd., 434 E5 (Brand Name: Powertrac) [Rename requested as "437 (Brandname - Powertrac)"]	Variant	25.09.18 (Revised specs submitted by firm on 21.05.19)	-				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19 To be selected on 05.09.19
29	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	-				Letter sent on 10.07.19 to withdraw the application.
30	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	-				-
31	ACE FORMA DI 450	Batch	01.11.18	-				The applicant has been asked to deposit test fee and schedule plan.
32	Escorts Ltd., 445 E3 (Brand name: Farmtrac) [Rename requested as "Euro 47 (Brandname - Powertrac)"]	Variant	05.11.18 (Revised specs submitted by firm on 02.07.19)	-				The applicant has been asked to submit the clarifications. Letter sent on 26.08.19 To be selected on 05.09.19
33	Captain 200 DI	Batch (Variant)	14.11.18	-				-
34	New Holland 4510A	Batch	14.11.18	-				Clarifications has to be submitted by the applicant
35	VST Shakti MT 224-1D/JAI-2W Plus	Variant	19.11.18	-				-
36	Mahindra-YUVO 415 DI	Batch	30.11.18	-	12.07.19			The firm has informed the date of selection 23 to 27 Sept, 19.
37	Eicher-548	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
38	Eicher-557	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
39	New Holland-4710 Excel 4WD	Variant	05.12.18	-				
40	MF-7250 DI E6	Variant	17.12.18	-				
41	MF-6028	Suppl.	17.12.18	-				-
42	Mitsubishi Shakti MT 180 D	Batch	31.12.18	-				Clarifications has to be submitted by the applicant

43	John Deere-5039D	Suppl + Batch	31.12.18	Under scrutiny					-
44	Sonalika, International DI-22, 4WD Gardentrac	Batch	31.12.18	-	05.07.19				Awaiting for schedule of selection.
45	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	-					Clarifications has been submitted by the applicant
46	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	-					Clarifications has to be submitted by the applicant
47	ACE DI-305 NG	Batch	31.12.18	-					Clarifications has to be submitted by the applicant
48	MF-1030 Mahashakti (Second Sample)	Batch	07.01.19	-					Clarifications has to be submitted by the applicant
49	Swaraj-855 FE	Suppl.	10.01.19	-					Clarifications has been submitted by the applicant
50	Preet, 4549 Challenger	Batch	29.01.19	-					Clarifications has been submitted by the applicant. Letter sent on 29.07.19.
51	Sonalika International DI-740 Super CM Series	2 nd batch	30.01.19	-					Clarifications has to be submitted by the applicant. Letter sent on 27.08.19.
52	Kamco Terratrak 4W	Batch	30.01.19	-					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 30.07.19
53	MF-241 DI V21	ICT	30.01.19	-					Clarifications has to be submitted by the applicant
54	VST Shakti MT 180D/JAI-2W	Batch	04.02.19	-					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 02.08.19
55	New Holland 4710A	Suppl. + Batch	05.02.19	Under scrutiny					With Partha, STA
56	MF-5245 DI Planetary Plus V1	Batch	07.02.19	Under scrutiny					-

57	Swaraj 960 FE	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant. Letter sent on 06.08.18 & reminder sent on 02.08.19
58	Gromax, Trakstar-536	Variant	19.02.19	-				Clarifications has to be submitted by the applicant. Base model 531 is under test
59	New Holland 4010A	Suppl. + Batch	19.02.19	-				The applicant has been asked to deposit test fee and
60	Escorts Limited, Powertarc 439 DS Plus ALT 4000	Suppl. + Batch	19.02.19	Under scrutiny				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 04.09.19 To be selected on 05.09.19
61	Escorts Limited, 6050 F1 UM	Suppl. + Batch	19.02.19	-				-
62	Escorts Limited, Powertarc 434 DS Plus ALT 3500	Suppl. + Batch	19.02.19	-				The applicant has been asked to submit the clarifications. Letter sent on 13.08.19 To be selected on 05.09.19
63	Escorts Limited, Powertarc 439	Suppl. + Batch	19.02.19	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 04.09.19
64	VST Shakti MT 270 Viraat 4W (Second Sample)	Suppl.	20.02.19	Under scrutiny				-
65	MF-9500 4WD	Batch	26.02.19	-				Clarifications has to be submitted by the applicant
66	Eicher 650	ICT	08.03.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
67	Eicher 551 Hydromatic	ICT	08.03.19	Under scrutiny				With Partha, STA
68	Swaraj 969 FE ST	Variant	08.03.19	-				-
69	Kubota B2741S	ICT	08.03.19	Under scrutiny				

70	John Deere 5310 V6	ICT	13.03.19	Under scrutiny				
71	John Deere 5050D V8	ICT	13.03.19	-				Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
72	International Tractor, DI -50 HDM +	ICT	26.03.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19.
73	International Tractor, DI-35 HDM S1	Variant	26.03.19	Under scrutiny				
74	Trakstar-550	Variant	26.03.19	-				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19.
75	Mahindra JIVO 225 DI 4WD	Variant	26.03.19	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 13.08.19.
76	Mahindra-215 (Yuvraj-215)	Suppl.	26.03.19	Under scrutiny				
77	Sonalika International, DI-30 RX Bagbaan Super 4WD	Batch	29.03.19					Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
78	Eicher 485 Super Plus	ICT	08.04.19	Under scrutiny				Clarifications has to be submitted by the applicant.
79	Eicher 560	ICT	08.04.19	Under scrutiny				Clarifications has to be submitted by the applicant.
80	Shridev Mini tractor	Conf.	08.04.19	Under scrutiny			07.06.19	Clarifications has to be submitted by the applicant.
81	Swaraj 963 FE ST 4x4	ICT	12.04.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 26.08.19.
82	Mahindra, NOVO 605 DI	ICT	24.04.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19.
83	Standard 355 DI	ICT	06.05.19	Under scrutiny				
84	Standard 460 DI	ICT	06.05.19	Under scrutiny				Clarifications has to be submitted by the
85	Agromaxx 4055E (8+8)	ICT	08.05.19	Under scrutiny				
86	Agromaxx 4055E (12+3)	ICT	08.05.19	Under scrutiny				

87	Agromaxx 4045E	ICT	08.05.19	Under scrutiny				
88	New Holland 5630 TX Plus+	Variant	08.05.19	Under scrutiny				Base model incomplete report released in April 19
89	New Holland 5630 TX 4WD	Variant	08.05.19	Under scrutiny				Base model incomplete report released in April 19
90	Mahindra YUVO 265 DI	Batch	15.05.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on dated 04.09.19
91	Eicher 242 USJ	Batch	15.05.19	Under scrutiny				Firm has to submit comparison of specs. Letter sent on dated 04.09.19
92	Kubota-L3408DD	Batch	15.05.19	Under scrutiny	04.07.19			The firm has informed the date of selection 20 to 30 Nov, 19.
93	Farmtrac 30	OECD	24.05.19	Under scrutiny				To be selected on 05.09.19
94	Escorts, 22 (Brandname: Farmtrac)	ICT	24.05.19	Under scrutiny				Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
95	Escorts, 50 F2 (Brandname: farmtrac)	Variant	24.05.19	Under scrutiny				Clarifications has to be submitted by the applicant.
96	Escorts, 50 F5 (Brandname: farmtrac)	Variant	24.05.19	Under scrutiny				Clarifications has to be submitted by the applicant. Base model report yet not released
97	Mahindra Jivo 365 DI	ICT	30.05.19	Under scrutiny				Apprised to CR for comparison of specs
98	Mahindra Arjun 605 DI	ICT	30.05.19	Under scrutiny				-
99	New Holland 5510 E	ICT	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
100	New Holland 3630 TXA1	ICT	13.06.19	Under scrutiny				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 14.08.19
101	Gromax, Shaktimaan 45 DLX (Brand name :)	Batch	13.06.19	Under scrutiny				
102	MF 1134 Tractor	Batch	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 30.07.19

103	MF 241 DI Tractor	Batch	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
104	International Tractors Limited,	Variant	13.06.19	Under scrutiny				Under scrutiny
105	VST Shakti MT 270 Viraat HT	Confiden-tial	19.06.19					Under scrutiny
106	Escorts, 425 N E1 (Brand name: Powertrac)	Suppl.	19.06.19	Under scrutiny	09.07.19			Waiting for test sample. To be selected on 05.09.19
107	Sonalika 90 N	OECD extension	20-06-2019	--				The applicant has been asked for depositing test fee and schedule plan.
108	Deutz Fahr 3035 E	Batch	11.07.19					
109	Deutz Fahr 3040 E	Batch	11.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
110	Deutz Fahr 3042 E	Batch	11.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
111	Pramukh Tractor	Batch	15.07.19					The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
112	MF 9500 2WD	Batch	15.07.19					The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
113	Agromaxx 4050 E	ICT	22.07.19					
114	Eicher 485 USJ	Batch	26.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
115	Eicher 380 USJ	Batch	26.07.19					The applicant has been asked to submit the clarifications. Letter sent on 27.08.19
116	Agromaxx 50	Batch (Variant)	28.08.19		28.08.19			Under scrutiny
117	Agromaxx 45	Batch (Variant)	28.08.19		28.08.19			Under scrutiny

Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.

1. Total number of Applications received: 117
2. No. Of Applications received for ICT: 28
3. No. Of Applications received for Supplementary: 04
4. No. Of Applications received for Conf: 06No. Of Applications received for Batch test: 55
5. No. Of Applications received for variant Test: 22
6. No. of Applications received for O.E.C.D. test: 02

(C. V. CHIMOTE)
Test Engineer