



**GOVERNMENT OF INDIA  
MINISTRY OF AGRICULTURE AND FARMERS WELFARE  
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)  
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE  
(An ISO: 9001:2015 Certified Institutes)  
TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: [fmti-mp@gov.in](mailto:fmti-mp@gov.in)

Web site: <http://fmttibudni.gov.in>

---

**No.: 20-1/2015- (Test)**

**Dated: 1<sup>st</sup> March, 2018**

**NOTE**

**Sub: - Progress report in respect of testing activities for the month of February, 2018 - Regarding.**

Sir,

The progress report for the month of **February, 2018** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)  
Senior Agricultural Engineer

P.A. to Director – For kind information.

**Copy to:**

1. SAE(Y)/TE
2. SIE-For uploading in website
3. Admn. Section

(Y.K.RAO)  
Senior Agricultural Engineer



**GOVERNMENT OF INDIA**  
**MINISTRY OF AGRICULTURE AND FARMERS WELFARE**  
**(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)**  
**CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE**  
**(An ISO: 9001:2015 Certified Institute)**  
**TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: [fmti-mp@gov.in](mailto:fmti-mp@gov.in)

Web site: <http://fmttibudni.gov.in>

**No.: 20-1/2015- (Test)**

**Dated: 1<sup>st</sup> March, 2018**

**PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF FEBRUARY, 2018**  
**(Initial Commercial, Batch, Variant & OECD Testing)**

1.	Machines carried forward from the previous Year	43	
2.	No. of machines taken-up for test during the month	09	
3.	Progressive total of machines taken-up for testing during the year	66	
4.	No. Of Draft Test Reports released during the month	06	
5.	No. Of Final Test Reports released during the month	03	
6.	Progressive total of Final Test Reports Released during the year	56	
7.	No. of Machines under test	46	
8.	Revenue received in this month (Rs.) ICT Test Rs.85,455/- + CMVR-Rs.20,78,530 /- + OECD Test Rs. NIL + Emission Rs. NIL	21,63,985/-	
9.	Ground Rent Received in this month Rs. NIL	-	
10.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	<b>5,82,88,829/-</b>	
11.	<b>Machines/components for which pre-test formalities are completed/yet to be completed:</b>		
	Tractor(s)	Pre test formality completed	18
		Yet to be completed (Test sample and /or Test fee not received)	93
12.	<b>Machines/components, received for test/ are yet to be received:</b>		
	Components	Received	00
		Yet to be received	00

<b>Target for year 2017-18</b>	<b>60 test reports</b>	<b>Achievements</b>	<b>56</b>
--------------------------------	------------------------	---------------------	-----------

**Achievements since Inception: -**

Machines Tested	Since inception up to Twelfth Plan	During Last Five Years					Total
		2013-14	2014-15	2015-16	2016-17	2017-18	
	<b>1605</b>	52	55	56	61	<b>56*</b>	<b>1661•</b>

•Total No. Of test report released since inception

\*upto 28.02.2018

**Senior Agricultural Engineer**

**I. DRAFT REPORTS RELEASED DURING THE MONTH OF FEBRUARY, 2018**

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Mahindra 575 DI MKM (Bhoomiputra)	January, 2018	Batch
2.	Titagarh Super DI 45	January, 2018	ICT
3.	Mahindra 475 DI MKM (Bhoomiputra)	January, 2018	Batch
4.	TAFE 1002	January, 2018	O.E.C.D
5.	Sonalika DI 745 III Power Plus	February, 2018	Batch
6.	VST Mitshubishi Shakti Vt 224-1D	February, 2018	Batch
7.	Balwan 550	February, 2018	Batch
8.	Agromaxx 55 4WD	February, 2018	Batch
9.	Kubota A211N	February, 2018	Batch

**DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2017-18**

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1.	Captain 250 DI Tractor	ICT	T-1081/1606/2017	April, 2017
2.	John deer 5310 V3 Tractor	ICT	T-1082/1607/2017	April, 2017
3.	Escort Limited, 60 F2 Tractor	Variant	T-1083/1608/2017	April, 2017
4.	Escort Limited, 439 E1 Tractor	Variant	T-1084/1609/2017	April, 2017
5.	Escorts Limited, 45 F9 Tractor	Variant	T-1085/1610/2017	April, 2017
6.	Escort Limited, Euro-60 Tractor	Variant	T-1086/1611/2017	April, 2017
7.	Euro 41E3 Tractor	ICT	T-1087/1612/2017	May, 2017
8.	Sonalika DI-750 III HDM Tractor	ICT	T-1088/1613/2017	May, 2017
9.	Sonalika DI 35 HDM Tractor	ICT	T-1089/1614/2017	May, 2017
10.	MF 1035 DI V13 Tractor	Variant	T-1090/1615/2017	May, 2017
11.	Escorts Limited, 434 DS Tractor	Variant	T-1091/1616/2017	May, 2017
12.	Eicher 371 Tractor	ICT	T-1092/1617/2017	May, 2017
13.	ACE DI 47 XT	Variant	T-1093/1618/2017	June, 2017
14.	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	O.E.C.D	T-1094/1619/2017	June, 2017
15.	Euro 50 (Powertrac)	Variant	T-1095/1620/2017	June, 2017
16.	SSCH 3737 Tejas (Brand Name: Shaktiman) Self propelled Sugarcane Harvester	Variant	Comb-63/1621/2017	July, 2017
17.	Farmtrac 6075, 4WD	O.E.C.D	T-1096/1622/44/OECD/2017	July, 2017
18.	Mahindra YUVO 265 DI	Suppl.	T-1097/1623/2017	July, 2017
19.	Preet 7549 Agritrac, 4WD	ICT	T-1098/1624/2017	August, 2017
20.	New Holland 3510	Suppl.	T-1099/1625/2017	August, 2017
21.	ACE DI 37 XT	Variant	T-1100/1626/2017	August, 2017
22.	MF 7250 DI V1.1	ICT	T-1101/1627/2017	August, 2017
23.	New Holland 3510	Batch	T-1102/1628/2017	August, 2017
24.	Eicher 551	ICT	T-1103/1629/2017	August, 2017
25.	ACE DI - 42 XT Tractor	Variant	T-1104/1630/2017	August, 2017
26.	Sonalika DI 750 III Super	Batch	T-1105/1631/2017	Sept, 2017
27.	John Deere 5060E V2	Batch	T-1106/1632/2017	Sept, 2017
28.	Mahindra-255 DI Power + O1B (Bhoomiputra)	Variant	T-1107/1633/2017	Sept, 2017
29.	Eicher 242 XTRAC	Batch	T-1108/1634/2017	Sept, 2017
30.	Captain 250 DI 4WD+	Variant	T-1109/1635/2017	Sept, 2017
31.	VST SHAKTI MT 270 VIRAAAT 4 W	Confidential to Commercial	T-1110/1636/2017	Oct, 2017

32.	MF 1030 MahaShakti	Batch (Incomplete)	T-1111/1637/2017	Oct, 2017
33.	Mahindra JIVO 245 DI	ICT	T-1112/1638/2017	Oct, 2017
34.	Preet 3549 Challenger	ICT	T-1113/1639/2017	Oct, 2017
35.	Swaraj 744 FE	Supple.	T-1114/1640/2017	Nov, 2017
36.	Swaraj 744 FE	Batch	T-1115/1641/2017	Nov, 2017
37.	Escorts Limited., Farmtrac 6060UM,	ICT	T-1116/1642/2017	Nov, 2017
38.	Swaraj-855 FE	Suppl.	T-1117/1643/2017	Nov, 2017
39.	Escort 6050 4WD	O.E.C.D	T-1118/1644/45/OECD/2017	Dec, 2017
40.	FARMTRAC 6075 PRO 4WD tractor	O.E.C.D	T-1119/1645/46/OECD/2017	Dec, 2017
41.	Mahindra-265 DI MKM (B.P.)	Batch	T-1120/1646/2017	Dec, 2017
42.	Swaraj 855 FE	Batch	T-1121/1647/2017	Dec, 2017
43.	Swaraj 742 FE	ICT	T-1122/1648/2017	Dec, 2017
44.	New Holland 6510 12+12	Variant	T-1123/1649/2017	Dec, 2017
45.	Kubota B2741	ICT	T-1124/1650/2017	Dec, 2017
46.	Escorts Limited, Farmtrac 6065UM	ICT	T-1125/1651/2017	Dec, 2017
47.	Captain 120 DI	Batch (Incomplete)	T-1126/1652/2017	Dec, 2017
48.	NEW HOLLAND 7510 (12+12)	Variant (Incomplete)	T-1127/1653/2017	Dec, 2017
49.	Eicher-242 Xtrac Premium	Variant (Batch)	T-1128/1654/2018	Jan, 2018
50.	Agrolux 45 E	Batch	T-1129/1655/2018	Jan, 2018
51.	John Deere 5060E	Batch	T-1130/1656/2018	Jan, 2018
52.	TAFE-8502	O.E.C.D	T-1131/1657/47/OECD/2018	Jan, 2018
53.	MF 5245 DI Mahamahaan	Batch	T-1132/1658/2018	Jan, 2018
54.	John Deere 5036 D	ICT	T-1133/1659/2018	Feb, 2018
55.	Sonalika DI-47 Rx 4WD WL	ICT	T-1134/1660/2018	Feb, 2018
56.	Agrolux 55E*	Batch	T-1135/1661/2018	Feb, 2018

**NOTE\*: Draft test report & Final test report released in the month of February, 2018**

**Senior Agricultural Engineer**

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON  
28.02.2018**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
<b>TRACTORS:</b>							
1	Sonalika DI 20 Gardentrac	25.04.16	Batch	27.01.17	DTR under preparation	DTR in Mar, 18	-
2	Sonalika DI Rx Mileage Master	25.04.16	Batch	24.03.17	DTR under preparation	DTR in Mar, 18	-
3	Sonalika DI 30 Rx Baaghban Super	28.04.16	Batch	24.03.17	DTR under preparation	DTR in Mar, 18	-
4	Eicher 241 XTRAC	01.03.17	Batch	05.05.17	Under wear assessment	DTR in Mar, 18	-
5	TAFE 30 DI Orchard Plus	16.03.17	Batch (Full test)	27.06.17	Under wear assessment	DTR in April,18	-
6	Eicher 312	09.03.17	Batch	12.07.17	Under break test	DTR in Mar, 18	-
7	Eicher 380	30.03.17	Batch	04.08.17	<b>Breakdown under brake test</b>	DTR in April, 18	-
8	Kubota B2441	30.04.17	Batch	07.08.17	DTR under preparation	DTR in Mar, 18	-
9	Agroluxe 50E	19.05.17	Batch	11.08.17	Under lab test	DTR in April,18	
10	Eicher 480	30.03.17	Batch	11.09.17	<b>Breakdown under hyd lab test</b>	DTR in April,18	<b>Awaiting for applicant's reply</b>
11	Powertrac-425 N E1 (Escort Limited)	04.08.17	ICT	20.09.17	Under wear assessment	DTR in April,18	-
12	Mahindra B275 DI TU MKM (Bhoomiputra)	09.05.17	Batch (Full test)	22.09.17	Under wear assessment	DTR in April,18	-
13	Escort Limited, Farmtrac 6055 F4	21.08.17	ICT	12.10.17	Under PTO test	DTR in May,18	-
14	John Deere 5045 D 4WD V2	19.09.17	Variant	16.10.17	Waiting for Drawbar test	DTR in May,18	-
15	Eicher -188 Tractor	28.09.17	ICT	16.10.17	<b>Breakdown under wetland test</b>	DTR in May,18	<b>Awaiting for applicant's reply</b>
16	OX 25 ORCHARD Mini DLX Tractor	06.10.17	Batch	03.11.17	Under wear assessment	DTR in May,18	-
17	Balwan 500 DLX	06.10.17	Batch	10.11.17	Waiting for Drawbar test	DTR in May,18	-
18	ACE DI 450 NG 4WD	25.10.17	Variant	14.11.17	<b>Breakdown under hyd lab test</b>	DTR in May,18	<b>Under repair</b>
19	"Genesis, Smart Series Crop Lion 99" Combine Harvester	16.11.17	ICT	16.11.17	Under Engine test	DTR in June,18	-
20	Mahindra 605 DI i Cab (Arjun Novo)	10.10.17	Variant	01.12.17	Waiting for PTO test	DTR in June, 18	-
21	ACE DI-550 NG WD	25.10.17	Variant	07.12.17	Under lab test	DTR in June, 18	-
22	New Holland 3630 TX	27.11.17	Batch	08.12.17	Under lab test	DTR in June, 18	-

23	Agrolux 55e 2WD (12+3)	19.09.17	Batch (Variant)	12.12.17	DTR under preparation	DTR in Mar, 18	-
24	Agrolux 55e 2WD (8+2)	19.09.17	Batch (Variant)	12.12.17	DTR under preparation	DTR in Mar, 18	-
25	Eicher 364	03.04.17	Batch	15.12.17	Under lab test	DTR in June, 18	-
26	Escorts Limited, Farmtrac-6075 4WD	13.11.17	Conf.	19.12.17	Under lab test	DTR in June, 18	PTO test not required
27	Escorts Limited, Farmtrac-6075 PRO 4WD	13.11.17	Conf.	20.12.17	Under lab test	DTR in July, 18	PTO test not required
28	MF-1035 DI Mahashakti V1	12.12.17	Suppl + Batch	21.12.17	Under lab test	DTR in July, 18	PTO test completed
29	Mahindra 215 (Brand: Yuvraj 215)	30.11.17	Suppl. + Batch	26.12.17	<b>Breakdown under PTO test</b>	DTR in July, 18	<b>Awaiting for applicant's reply</b>
30	Deutz- Fahr Agromaxx 55, 2WD	19.09.17	Variant (Batch)	04.01.18	DTR under preparation	DTR in Mar, 18	-
31	New Holland 5500 Turbo Super 12+3 UG	27.11.17	Suppl + Batch	05.01.18	Waiting for PTO test	DTR in July, 18	-
32	Sonalika 60 N	29.12.17	OECD	08.01.18	Waiting for PTO test	DTR in July, 18	-
33	PREET 9049 AGRITRAC 4WD	04.12.17	Variant	11.01.18	Waiting for PTO test	DTR in July, 18	-
34	Swaraj 724 XM Orchard	23.02.17	Suppl. & Batch	12.01.18	Under lab test	DTR in Aug, 18	PTO test completed
35	Sonalika 90 N	29.12.17	OECD	15.01.18	Under lab test	DTR in Aug, 18	-
36	Swaraj 735 FE	23.02.17	Suppl. & Batch	17.01.18	Under hyd test	DTR in Aug, 18	PTO test completed
37	Agroluxe 50E 2WD	02.03.16	Batch (Variant)	30.01.18	Under lab test	DTR in Aug, 18	Conversion of variant test under process
38	MF-1035 DI V1	22.01.18	Batch (Full test)	02.02.18	Under lab test	DTR in Aug, 18	-
39	Mahindra Arjun 555 DI (Ultra 1)	05.12.17	Batch	09.02.18	Under lab test	DTR in Aug, 18	-
40	John Deere-5310 V1	13.12.17	Variant	03.02.18	DTR under preparation	DTR in April,18	-
41	John Deere-5310 V4	13.12.17	Variant	03.02.18	DTR under preparation	DTR in April,18	-
42	John Deere-5050 D V4	13.12.17	Variant	03.02.18	DTR under preparation	DTR in April,18	-
43	John Deere-5050 D V5	13.12.17	Variant	07.02.18	DTR under preparation	DTR in April,18	-
44	Swaraj 744 XM	01.01.18	Suppl & Batch	13.02.18	Under lab test	DTR in Sept, 18	-
45	Escorts Limited, Farmtrac-60	17.01.18	Suppl & Batch	14.02.18	Under lab test	DTR in Sept, 18	-
46	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	Under lab test	DTR in Sept, 18	-

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing****Initial Commercial Test/Variant/Confidential test as on 28.02.2018**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Eicher 333	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
2	Agroluxe 70E (4WD)	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
3	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	08.12.17	08.12.17	19.05.17	-	-
4	New Holland 7500 Turbo Super 12+3 UG	Suppl + Batch	30.09.16	21.12.17	22.06.17	21.12.17	-	-
5	Swaraj-963 FE ST	Variant	11.07.17	28.12.17	28.12.17	15.05.17	-	-
6	Swaraj 843 XM	Suppl & Batch	23.03.17	01.01.18	10.10.17	01.01.18	-	-
7	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Suppl & Batch	03.02.16	08.01.18	30.06.17	08.01.18	-	-
8	Escorts Limited, Farmtrac-6060,4WD	OECD	11.08.17	15.01.18	27.10.17	15.01.18	-	-
9	Escorts Limited, Farmtrac-6090 PRO 4WD	OECD	11.08.17	17.01.18	27.10.17	17.01.18	-	-
10	MF-9500	Suppl + Batch	18.07.17	22.01.18	13.12.17	22.01.18	-	-
11	TAFE 45 DI 4WD	OECD	26.07.17	22.01.18	12.12.17	22.01.18	-	-
12	TAFE 6530	OECD	24.07.17	23.01.18	12.12.17	23.01.18	-	-
13	MF - 9000	Batch (Full test)	09.08.16	23.01.18	31.10.17	23.01.18	-	-
14	Sonalika International 740 III CM Series tractor	Batch	06.05.16	08.02.18	08.08.17	08.02.18	-	-
15	Sonalika International DI-730 II FE tractor	Batch	17.06.16	08.02.18	26.10.17	08.02.18	-	-
16	Tracstar-545 (Mahindra Gujrat)	ICT	29.06.17	14.02.18	20.12.18	14.02.18	-	-
17	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	-	13.12.17	-	-	Under running-in
18	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	-	13.12.17	-	-	Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing  
Initial Commercial Test/Variant/Confidential test as on 28.02.2018**

S.N	Make & Model of Machine	Type of test	Applicati on received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has been submitted by the applicant
2	Swaraj 724 XM	Batch (Variant)	23.02.17	-				Clarifications has been submitted by the applicant
3	<b>Mahindra B275 DI TU MKM DLX (Bhoomiputra)</b>	<b>Batch (Variant)</b>	<b>02.03.16</b>	--	-	-	-	<b>The applicant has been asked for depositing the test fee.</b>
4	<b>Mahindra 265 DI MKM DLX (Brand Bhoomiputra)</b>	<b>Batch (Variant)</b>	<b>11.04.16</b>	--	-	-	-	<b>The applicant has been asked for depositing the test fee.</b>
5	Agromaxx 45	Batch	14.06.16	--	-	--	--	Clarifications has been submitted by the applicant
6	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarifications has been submitted by the applicant
7	<b>Mahindra 585 DI Power + (Brand Name: Bhoomiputra)</b>	<b>Variant</b>	<b>06.06.17</b>	-	<b>13.12.17</b>	-	-	<b>The applicant has not submitted test sample</b>
8	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
9	<b>New Holland 3037</b>	<b>Suppl. + Batch</b>	<b>29.09.16</b>	-	<b>23.01.18</b>	-	-	<b>The applicant has not submitted schedule plan.</b>
10	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
11	<b>New Holland 3230</b>	<b>Suppl. + Batch</b>	<b>30.09.16</b>	-	<b>23.01.18</b>	-	-	<b>The applicant has not submitted schedule plan.</b>
12	<b>Swaraj 825 XM</b>	<b>Suppl + Batch</b>	<b>10.03.17</b>	-	<b>07.12.17 &amp; 08.12.17</b>	-	-	<b>The applicant has not submitted schedule plan</b>
13	<b>Sonalika DI-750 III HDM S1</b>	<b>Variant</b>	<b>18.11.16</b>	-	<b>26.10.17</b>	-	-	<b>The applicant has not submitted test sample.</b>
14	Sonalika DI-35 HDM	Suppl.	18.11.17	-	-	-	-	Clarifications has to be submitted by the applicant



15	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	The applicant has been submitted clarifications
16	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
17	New Holland 5630 TX PLUS + 4WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
18	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
19	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
<b>20</b>	<b>VST Shakti, MT-180D JAI-4W</b>	<b>Variant</b>	<b>03.03.17</b>	-	-	-	-	<b>The applicant has been asked for depositing the test fee.</b>
21	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl + Batch	03.03.17	-	-	-	-	Clarifications has been submitted by the applicant
<b>22</b>	<b>Sonalika-22</b>	<b>OECD</b>	<b>21.03.17</b>	-	<b>13.07.17</b>	-	-	<b>The applicant has not submitted the schedule plan for selection of test sample</b>
23	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
<b>24</b>	<b>Sonalika DI-22 4WD Gardentrac S1 Tractor</b>	<b>ICT</b>	<b>11.05.17</b>	-	<b>18.11.17</b>	-	-	<b>The applicant has not submitted test sample</b>
25	Sonalika DI-42 HDM Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
26	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
27	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
<b>28</b>	<b>Sonalika DI-20 Gardentrac S1 Tractor</b>	<b>ICT</b>	<b>11.05.17</b>	-	<b>18.11.17</b>	-	-	<b>The applicant has not submitted test sample</b>
29	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
30	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
31	New Holland 3600-2 All-rounder Plus +	Variant	05.12.17	-	-	-	-	The applicant has submitted application for variant test dated: 5.12.17

32	<b>Escorts Limited, Farmtrac-6075 PRO 2WD</b>	<b>OECD</b>	<b>05.06.17</b>	-	<b>18.12.17</b>	-	-	<b>The applicant has not submitted schedule plan</b>
33	<b>Escorts Limited, Farmtrac-6050 2WD</b>	<b>OECD</b>	<b>08.06.17</b>	-	<b>18.12.17</b>	-	-	<b>The applicant has not submitted schedule plan</b>
34	International tractors limited, DI-730 II HDM	ICT	19.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
35	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
36	Tracstar-540 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
37	John Deere 5075 E V3	ICT	29.06.17	-	-	-	-	Clarifications has been submitted by the applicant
38	VST Shakti MT 270 VIRAAT PLUS 4W	Conf.	07.07.17	-	-	-	-	Clarifications has been submitted by the applicant
39	Swaraj-963 FE STr	ICT	11.07.17	-	-	-	-	-
40	VST Shakti MT 271 DI SAMRAAT 2W	Conf.	17.07.17	-	-	-	-	-
41	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				The applicant has been asked for clarifications
42	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
43	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
44	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
45	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
<b>46</b>	<b>John Deere 5105</b>	<b>Variant</b>	<b>21.08.17</b>	-	<b>13.12.17</b>	-	-	<b>The applicant has not submitted the test sample</b>
47	Swaraj 735 XT	Batch	29.08.17	-	-	-	-	Clarifications has to be submitted by the applicant
48	ACE DI 550 NG	Batch	29.08.17	-	-	-	-	Clarifications has been submitted by the applicant
49	Mahindra YUVO 575 DI 4WD	Variant	15.09.17	-	-	-	-	-

50	<b>Captain 280 4WD</b>	<b>Variant</b>	<b>15.09.17</b>	-	-	<b>12.02.18</b>	-	<b>The applicant has not deposited test fee</b>
51	Shaktimaan-45 DLX	Batch	15.09.17	-	-	-	-	Clarifications has been submitted by the applicant
52	ACE DI 350 NG 4WD	Variant	26.09.17	-	-	-	-	-
53	John Deere 5050D 4WD	ICT	26.09.17	-	-	-	-	Clarifications has to be submitted by the applicant
<b>54</b>	<b>Eicher-485 Hydromatic</b>	<b>Variant</b>	<b>16.10.17</b>	-	-	<b>30.11.17</b>	-	<b>The applicant has not deposited test fee</b>
55	New Holland-6010	Batch	16.10.17	-	-	-	-	Clarifications has to be submitted by the applicant
56	TAFE-5900 DI	O.E.C.D	16.10.17	-	-	-	-	Clarifications has been submitted by the applicant
57	John Deere-5050 E	Batch	26.10.17	-	-	-	-	Clarifications has been submitted by the applicant
58	Escorts Ltd, Euro-45 E5 (Powertrac)	ICT	26.10.17	-	-	-	-	Clarifications has to be submitted by the applicant
59	John Deere-5050 E V2	Batch	30.10.17	-	-	-	-	Clarifications has been submitted by the applicant
60	VT 180 DHS/JAI-4W	Batch	06.11.17	-	-	-	-	Clarifications has to be submitted by the applicant
61	OX25 Orchard DLX LT	ICT	06.11.17	-	-	-	-	Clarifications has been submitted by the applicant
62	Swaraj-735 FE JXPDS 540	Batch	06.11.17	-	-	-	-	-
63	J.K. Tyre	Conf.	14.11.17	-	-	-	-	Clarifications has to be submitted by the applicant
64	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	-	-	-	Clarifications has to be submitted by the applicant
65	ACE DI-6565 4WD	Variant	30.11.17	-	-	-	-	-
66	ACE DI-550*	Batch	30.11.17	-	-	-	-	Clarifications has to be submitted by the applicant
67	Mahindra JIVO 225 DI	ICT	11.12.17	-	-	-	-	Clarifications has to be submitted by the applicant
68	Mahindra-415 DI (B.P.DLX & Sarpanch)	Suppl.	11.12.17	Under Scrutiny	-	-	-	-
69	Sonalika, DI-745 III Rx Power Plus	Batch	28.12.17	Under Scrutiny	-	-	-	-
70	Sonalika, DI-35 SM	Batch	28.12.17	Under Scrutiny	-	-	-	-

71	Sonalika – Worldtrac-60 Rx 4WD	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
72	Mahindra-B275 DI TU MKM (Sarpach)	Batch (Variant)	28.12.17	Under Scrutiny				Clarifications has to be submitted by the applicant
73	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
74	Escorts Limited, Farmtrac-6075 2WD	O.E.C.D	02.01.18	-				Clarifications has to be submitted by the applicant
75	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant
76	New Holland 7510 12+12	Suppl.	12.01.18	-				Clarifications has to be submitted by the applicant
77	Escorts Limited, Farmtrac-45	Suppl + Batch	22.01.18	Under Scrutiny				
78	Escorts Limited, 45 F25 (Farmtrac)	ICT	22.01.18	Under Scrutiny				
79	Escorts Limited, 26 (Farmtrac)	ICT	22.01.18	Under Scrutiny				
80	ACE DI 450 NG	Batch	22.01.18	Under Scrutiny				
81	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	Under Scrutiny				
82	DI-745 HDM	ICT	25.01.18	Under Scrutiny				
83	MF-7250 DI E7	ICT	25.01.18	Under Scrutiny				
84	John Deere-5036 D V2	Variant	25.01.18	Under Scrutiny				
85	Escorts Limited, 22 F1 (Farmtrac)	ICT	31.01.18	Under Scrutiny				
86	MF-245 DI	Variant	31.01.18	Under Scrutiny				
87	VSH Shakti MT 270 Viraat 4W	Suppl.	31.01.18	Under Scrutiny				
88	MF-1030 Mahashakti	Suppl.	28.02.18	Under Scrutiny				
89	Balwan 500S-DLX	Batch	28.02.18	Under Scrutiny				
90	Balwan 450S-DLX	Batch	28.02.18	Under Scrutiny				
91	John Deere-5050 D V8	Variant	28.02.18	Under Scrutiny				
92	John Deere-5050 D V7	Variant	28.02.18	Under Scrutiny				
93	Mahindra JIVO 365 DI P	ICT	28.02.18	Under Scrutiny				

**Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.**

1. Total number of Applications received: 93
2. No. Of Applications received for ICT: 23
3. No. of Applications received for Supplementary: 05
4. No. Of Applications received for Conf: 04
5. No. Of Applications received for Batch test: 32
6. No. Of Applications received for variant Test: 19
7. No. Of Applications received for O.E.C.D. test: 10