



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE, (DEPARTMENT OF AGRI. & CO-OP.)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in Web site: <http://cfmtti.dacnet.nic.in>

No.: 20-1/2015- (Test)

Dated: 4th July, 2016

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF JUNE, 2016
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	37
2.	No. of machines taken-up for test during the month	05
3.	Progressive total of machines taken-up for testing during the year	60
4.	No. of Draft Test Reports released during the month	05
5.	No. of Final Test Reports released during the month	05
6.	Progressive total of Final Test Reports Released during the year	11
7.	Machines under test (Carried forward for 6/2016)	40
8.	Progressive total of machines taken-up for tests during the year	13
9.	Revenue received in this month (Rs) ICT Test Rs- 7,96,781 + CMVR- Rs 8,40,742 + OECD Test Rs- 54,432 + Emission Rs. Nil	16,91,955
10.	Ground Rent Received in this month Rs. 30,600	30,600
11.	Progressive revenue received during the year (Rs) Test + CMVR + Emission + OECD + Ground Rent	91,84,131
12.	Machines/components for which pre-test formalities are completed/yet to be completed:	
	Tractor (s)	
	Pre test formality completed	23
	Yet to be completed (Test sample and /or Test fee not received)	77
13.	Machines/components, received for test/ are yet to be received:	
	Components	
	Received	00
	Yet to be received	00

Target for year 2016-17	60 test reports	Achievements	11
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	55	56	11 *	1555•

•Total No. of test report released since inspection

*Till 30th June, 2016

Senior Agricultural Engineer

DRAFT REPORTS RELEASED DURING THE MONTH of JUNE, 2016

S. No.	Name of Machine & Model	Nature of Test
1.	ACE, ACW 101 Combined Harvester	ICT
2.	Deutz Fahr 3035E Tractor	ICT
3	Deutz Fahr 3042E Tractor	ICT
4	Captain 250 DI 4WD Tractor	ICT (Incomplete)
5	Sonalika International Worldtrac 75 RX 4WD	ICT (Incomplete)

1. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2016-17

S. No	Name of the Machine & Model	Type of test	Test report No.	Month of release
1	International tractors Ltd., Sonalika 75 N-4WD	O.E.C.D	T-1021/1545/39/OECD/2016	April, 2016
2.	TAFE LTD., MF 245 DI	Variant (Incomplete)	T-1022/1546/2016	April, 2016
3.	TAFE LTD., MF 1134	ICT	T-1023/1547/2016	April, 2016
4.	TAFE LTD., MF 241 DI	ICT	T-1024/1548/2016	April, 2016
5.	TAFE LTD., MF 9500 (2WD)	ICT	T-1025/1549/2016	May, 2016
6.	Eicher 548 Tractor	Supply.	T-1026/1550/2016	May, 2016
7	ACE, ACW 101 Combined Harvester	ICT	Comb-62/1551/2016	June, 2016
8	Deutz Fahr 3042E Tractor	ICT	T-1027/1552/2016	June, 2016
9	Deutz Fahr 3035E Tractor	ICT	T-1028/1553/2016	June, 2016
10	Captain 250 DI 4WD Tractor	ICT (Incomplete)	T-1029/1554/2016	June, 2016
11	Sonalika International Worldtrac 75 RX 4WD	ICT (Incomplete)	T-1030/1555/2016	June, 2016

Senior Agricultural Engineer

UPTO DATE STATUS OF TESTING (INLINE UNDER Test) OF DIFFERENT MACHINES AS ON 30th June, 2016

S. No.	Name of Machine	Date / month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
I. TRACTORS:							
1.	Greaves 111 DI Mini tractor	03.11.13	ICT	28.11.13	Under brakedown during field test (pto engaging lever not functioning)	DTR in July, 2016	Applicant has asked to arrange the matching implement for continuing the field test
2.	Vaibhav 118 Super Delux	16.06.14	ICT	05.07.14	Breakdown under PTO test	DTR is under preparation and released in July, 16 (Incomplete)	Sent letter to the applicant for withdrawn of the test sample from test (due to frequent Break downs occurred during PTO test). DTR under preparation
3.	Trishul 125 DI	28.08.14	ICT	19.08.14	Waiting for drawbar test	DTR in July, 2016	-
4.	Sonalika DI-47 RX 4WD	10.03.15	ICT	24.06.15	Breakdown under Drawbar test	DTR in July, 2016	Drawbar test suspended due to less power. Oil was observed in clutch housing.
5.	MF 1035 DI V2	11.06.15	ICT	20.07.15	Under haulage test	DTR in July, 2016	Waiting for field test
6.	MF 241 DI Planetary Plus V1	25.06.15	ICT	31.07.15	Breakdown under Drawbar test	DTR in July, 2016	Waiting for Applicant's reply
7.	Deutz Fahr 3040E	27.07.15	ICT	12.08.15	Under haulage test	DTR in July 2016	Waiting for field test
8.	Eicher 485 USJ	28.08.15	ICT	02.09.15	Wear assessment & preparation of DTR	DTR In July, 2016	DTR under preparation
9.	Swaraj 963	09.09.15	ICT	18.09.15	Wear assessment & preparation of DTR	DTR in July, 2016	DTR under preparation
10.	ACE DI 6565	19.10.15	ICT	21.10.15	Under Haulage Test	DTR in July, 2016	Awaiting for field test
11	VST Mitsubishi shakti Vt 224-1D/AJAI-4WB	29.10.15	ICT	04.11.15	Under Haulage Test	DTR in July, 2016	Awaiting for field test
12	Mahindra 245 DI	29.10.15	ICT	09.11.15	Waiting for drawbar test	DTR in Aug, 2016	Awaiting for applicant's reply on manufacturing issue of various sub-

							assemblies of the tractor
--	--	--	--	--	--	--	---------------------------

13	MF 5245 DI 4WD	04.11.15	ICT	08.01.16	Under drawbar Test	DTR in Aug, 2016	-
14	Balwan 400 DLX	20.11.15	Batch (variant)	14.01.16	Waiting for drawbar (un-ballasted gear performance only)	DTR in Aug, 2016	-
15	Swaraj 735 Fee	29.11.15	ICT	04.02.16	Waiting for DB	DTR in Aug, 2016	-
16	MF 241 DI 4WD	07.12.15	ICT	09.02.16	Waiting for DB	DTR in Aug, 2016	-
17	John Deere 5310 V5	13.01.16	ICT	09.03.16	Waiting for DB	DTR in Sept, 16	-
18	John Deere 5039 C PC V3	19.01.16	ICT	16.03.16	Waiting for DB	DTR in Sept, 16	-
19	John Deere 5042 C PC V3	19.01.16	ICT/Variant	18.03.16	Waiting for drawbar test	DTR in Sept, 16	The applicant has informed that this tractor will be submitted under Variant test
20	Mahindra YUVO 475 DI	19.01.16	ICT	21.03.16	Under hydraulic test	DTR in Sept, 16	-
21	Titagarh Super DI-39	22.01.16	ICT	22.03.16	Waiting for drawbar test	DTR in Sept, 16	-
22	Swaraj 717	26.01.16	ICT	28.03.16	Under lab test	DTR in Oct, 16	Awaiting for applicant's reply on manufacturing issues of tractor
23	Sonalika Worldtrac 60 RX	02.02.16	Variant	28.03.16	Waiting for Drawbar Test	DTR in Oct, 16	Breakdown after pto test
24	Sonalika DI-750 III RX Power Plus	09.02.16	ICT	29.03.16	Under PTO test	DTR in Oct, 16	Under lab test
25	Sonalika DI 730 II HDM	09.02.16	ICT	29.03.16	Under lab test	DTR in Oct, 16	Under lab test
26	Preet 8049 Agritrac 4WD	17.02.16	ICT	30.03.16	Under lab test	DTR in Oct, 16	Under lab test
27	Captain 250 DI	22.02.16	ICT	30.03.16	Under lab test	DTR in Nov, 16	Under lab test
28	Sonalika DI 35 RX HDM	25.2.16	ICT	08.04.16	Under lab test	DTR in Nov, 16	Under lab test
29	Mahindra 605 DI i 4 WD S +	01.3.16	Variant	12.04.16	Waiting for DB	DTR in Nov, 16	Under lab test
30	Kubota MU 4501	04.3.16	ICT	13.04.16	Under puddling test	DTR in Nov, 16	Under lab test
31	John deer 5310 V3	6.3.16	ICT	27.04.16	Under lab test	DTR in Nov, 16	Under lab test
32	Eicher 371	08.02.16	ICT	11.05.16	Under lab test	DTR in Dec,16	Under lab test
33	Kubota MU 5501 4WD	26.08.15	Variant	17.05.16	Under Haulage test	DTR in Dec,16	Under lab test
34	MF 8775 DI V1	02.06.15	ICT	24.05.16	Under lab test	DTR in Dec,16	Under lab test
35	Mahindra Yuvo 575 DI	04.11.15	variant	23.05.16	Under lab test	DTR in Dec,16	Under lab test
36	TAFE 9502 4WD	17.11.15	OECD	06.06.16	Under lab test	DTR in Dec,16	Under lab test
37	NEW HOLLAND 6010 (12+12)	13.06.16	Variant	08.06.16	Under lab test	DTR in Jan,17	Under lab test
38	TAFE 7502 4WD	25.02.16	OECD	09.06.16	Under lab test	DTR in Jan,17	Under lab test
39	SONALIKA INTERNATIONAL	23.10.15	OECD	15.06.16	Under lab	DTR in	Under lab test

	WORLDTRAC 110 RX				test	Jan,17	
40	Solis 50	21.10.15	OECD	17.06.16	Under lab test	DTR in Jan,17	Under lab test

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30/06/2016**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S. N	Make & Model of Tractor	Type of Test	Applicati on received date	Date of completi on of pre test formalitie s	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	
1	Sonalika DI 35 SM Plus	ICT/ supply.	16.06.15	10,07,15	04.08.2015	15.03.06	09.02.16	Applicant has informed that the tractor to be submitted under supply. test.
2	New Holland 6510 12+12 , 4WD	Variant	09.06.15	10.6.15	13.04.2016	17.03.16	09.06.15	Applicant has informed that tractor is not ready for test.
3	Newholland 7510 12+12 4 WD	Variant	09.06.15	10.6.15	13.04.2016	17.03.16	09.06.15	Applicant has informed that tractor is not ready for test.
4	Mahindra 415 DI (Bhoomiputra)	ICT	03.02.16	28/01/16	01/04/16	23/04/16	08/04/16	--
5	Sonalika DI-47 RX 4WD WL	ICT	04.11.15	09.11.15	04.02.16	28/04/16	09.02.16	--
6	Mahindra 555 DI Power Plus	Variant	25.02.16	28/03/16	13/04/16	29/04/16	27/04/16	--
7	Kubota MU 4501 4WD	Variant	02.03.16	16.03.16	28.03.16	12.04.16	13.01.16	--
8	Sonalika DI 60 RX	Batch (Variant)	13.01.16	05.02.16	22.02.16	28/04/16	--	--
9	Sonalika DI 750 III Super	Batch	13.01.16	05.02.16	22.02.16	25.04.16	--	--
10	Sonalika DI 750 III Rx	Batch (Variant)	13.01.16	05.02.16	22.02.16	25.04.16	--	--
11	Sonalika DI 20 Gardentrac	Batch	13.01.16	06.03.16	22.02.16	25.04.16	--	-
12	Sonalika DI Rx Mileage Master	Batch	13.01.16	05.02.16	22.02.16	25.04.16	--	--
13	Sonalika DI 734 FE	Batch (Variant)	13.01.16	04.02.16	22.02.16	25.04.16	--	---
14	Sonalika DI 745 III Rx Power Plus	Batch (Variant)	13.01.16	25.01.16	22.02.16	25.04.16	--	--
15	Sonalika DI 60 CM	Batch	13.01.16	05.02.16	22.02.16	28.04.16	--	---

	Series 2 WD	(Variant)						
16	Sonalika DI 35 DS CM Series	Batch (Variant)	25.02.16	01.03.16	01.03.16	28.04.16	---	---
17	Sonalika DI 30 Rx Baghban Super	Batch	11.03.16	05.02.16	07.04.16	28.04.16	---	-
18	Euro 45 Powertrac	ICT	18.12.15	18.01.16	-	25.04.16	31.05,2016	----
19	MF 6028 (Mini Tractor)	ICT	21.03.16	23.02.16	21.03.16	23.04.16	---	--
20	Eicher 368 USJ	ICT	18.12.15	27.05.16	17.06.16	16.06.2016	-	--
21	Eicher 551	ICT	18.12.15	18.01.16	11.05.16	10.05.2016	-	--
22	Mahindra 9500 4WD	OECD	11.06.15	30.06.15	01.09.15	17.106.2016	-	--
23	Mahindra 605 DI MSLX (Arjun Novo)	Variant	19.02.15	20.04.15	20.04.15	29.06.2016	11.03.16	--

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30.06.2016**

S. N	Make & Model of Machine	Type of test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	New Holland 3510 A	ICT	25.03.15	15.05.15	25.03.15	-	04.12.15	The applicant has been asked to submit the test sample
2.	MF 1035 DI V13	ICT	18.09.15	08.10.15	16.02.16	-	03.11.15	The applicant has been asked to submit the test sample
3	Mahindra 475 DI MKM (Bhoomiputra)	Batch	16.03.15	24.03.15	25.02.16	-	-	The applicant has submitted the clarifications
4	Mahindra 405 DI (Bhoomiputra MKM)	Variant	17.03.15	23.03.15	23.03.15	-	-	The applicant has been asked to submit the test sample
5	1035 DI Mahashakati V2	ICT	02.09.15	05.10.15	-	02.09.15	-	Waiting for the applicants clarification.
6	Farmtrac 6060UM, 4WD	ICT	18.12.15	18.01.16	-	-	-	The applicant has been asked to submit the test fee & sample
7	Farmtrac 6065UM, 4WD	ICT	18.12.15	18.01.16	-	-	-	The applicant has been asked to submit the test fee & sample
8	Mahindra 575 DI MKM (Brand Name : Sarpanch)	Batch (Variant)	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant
9	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch	03.02.16	17.02.16	-	-	-	Clarifications has been submitted by the applicant

10	Mahindra B275 DI TU MKM (Brand: Bhoomiputra)	Batch (Variant)	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant
11	Mahindra 215 (Brand: Yuvraj 215)	Batch	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant
12	Mahindra 575 DI MKM (Brand: Bhoomiputra)	Batch (Variant)	03.02.16	16.02.16	-	-	-	Clarifications has been submitted by the applicant
13	John Deere 5055E V3	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
14	John Deere 5060E V2	Batch	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
15	John Deere 5060E	Batch	03.02.16	Under scrutiny	-	-	-	-
16	John Deere 5055E V2	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
17	John Deere 5036C	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
18	John Deere 5045D V2	Batch	03.02.16	Under scrutiny	-	-	-	-
19	John Deere 5050D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
20	John Deere 5055E	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
21	John Deere 5042D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
22	Eicher 241 XTRAC	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
23	Eicher 312	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
24	Captain 120 DI	Batch (Variant)	08.02.16	--	-	-	-	Clarifications has been submitted by the applicant
25	Swaraj 724 XM Orchard	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
26	Swaraj 834 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
27	Swaraj 744 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
28	Swaraj 735 FE	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
29	Swaraj 735 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant

30	Balwan 550	Batch	25.02.16	-	-	-	-	Clarification has to be submitted by the applicant
31	Agromaxx 55 4WD	Batch	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
32	Agroluxe 55E	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
33	Agrolux 55 E 12+3 4WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
34	Agroluxe 55E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
35	Agroluxe 60E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
36	Agroluxe 50E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
37	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
38	Agroluxe 45E	Batch	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
39	Agroluxe 60E 4WD	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
40	Agroluxe 50E 4WD	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
41	Agroluxe 70E 4WD	Batch	02.03.16	-	-	-	--	Clarification has to be submitted by the applicant
42	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
43	Mahindra 475 DI MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
44	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
45	MF 5245 DI Mahamahaan	Batch	02.03.16	-	-	-	-	Clarifications has to be submitted by the applicant
46	TAFE 30 DI Orchard Plus	Batch	02.03.16	-	24.05.16	-	-	Clarifications has to be submitted by the applicant
47	Euro 50 (Powertrac)	ICT	11.03.16	Under scrutiny	-	-	-	-

48	Farmtrac 6060 F1 UM, 4WD	ICT	11.03.16	Under scrutiny	-	-	-	-
49	Titagarh Super DI 45	ICT	16.03.16	Under scrutiny	-	-	-	-
50	VSTMitshubishi Shakti Vt 224-1D	Batch	06.04.16	--	--	---	-	The applicant has been asked to submit the test fee & sample
51	Mahindra YUVO 275 DI	Variant	11.4.16	--	-	-	-	Clarifications has been submitted by the applicant
52	MF 1030	Batch	11.4.16	-	-	-	-	Clarifications has to be submitted by the applicant
53	MF 7250 DI (PDPS)	Batch	11.4.16	-	-	-	-	Clarifications has to be submitted by the applicant
54	Preet 3549 Challenger	ICT	11.4.16	--	-	28.06.2016	-	The applicant has been asked to submit the test sample
55	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.4.16	--	-	-	-	Clarifications has to be submitted by the applicant
56	Mahindra Gujrat Shaktiman - 40	Batch	01.5.16	--	--	--	--	Clarifications has been submitted by the applicant
57	Mahindra Gujrat Shaktiman – 35	Batch	01.5.16	--	--	--	--	Clarifications has been submitted by the applicant
58	TAFE, MF 7250 DI V1	Batch	27/5/16	-	--	--	--	Clarifications has to be submitted by the applicant
59	Sonalika International 740 III CM Series tractor	Batch	6/5/16	Under scrutiny	-	--	--	-
60	D.K. Champion 240 DI	ICT	12.5.16	Under scrutiny	-	--	--	-
61	VST SHAKTI MT 270 VIRAAAT 4 W tractor	Confidential	16.5.16	Under scrutiny	-	--	--	-
62	Swaraj 834 XM S1 tractor	ICT	19/5/16	Under scrutiny	-	--	--	-
63	Eicher 364	Batch	31/5/16	Under scrutiny	-	--	--	-
64	Eicher 380	Batch	31/5/16	Under scrutiny	-	--	--	-
65	Eicher 480	Batch	31/5/16	Under scrutiny	-	--	--	-
66	Eicher 333	Batch	31/5/16	Under scrutiny	-	--	--	-
67	Eicher 5660	Batch	31/5/16	Under scrutiny	-	--	--	-
68	Agromaxx 45 tractor	Batch	14/06/16	Under scrutiny	-	--	--	-
69	HMT 3522 Tractor	Batch	15/06/16	Under	-	--	--	-

				scrutiny				
70	HMT 4022 Tractor	Batch	15/06/16	Under scrutiny	-	--	--	-
71	Agromaxx 50	Batch	16/06/16	Under scrutiny	-	--	--	-
72	Sonalika International DI-730 II FE tractor	Batch	17/06/16	Under scrutiny	-	--	--	-
73	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	ICT	21/06/16	Under scrutiny	-	--	--	-
74	439 DS Tractor (Escorts Limited)	Variant	28.06.2016	Under scrutiny	-	--	--	-
75	434 DS Tractor (Escorts Limited)	Variant	28.06.2016	Under scrutiny	-	--	--	-
76	45 F9 Tractor (Escorts Limited)	Variant	28.06.2016	Under scrutiny	-	--	--	-
77	MF 7250 DI Tractor	ICT	28.06.2016	Under scrutiny	-	--	--	-

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

Senior Agricultural Engineer