



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fmti-mp@gov.in Web site: <http://famtibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 2nd June, 2017

NOTE

Sub: - Progress report in respect of testing activities for the month of **May, 2017**
- Regarding.

Sir,

The progress report for the month of **May, 2017** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.inWeb site: <http://famtibudni.gov.in>**No.: 20-1/2015- (Test)****Dated: 2nd June, 2017**

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF May, 2017
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	43	
2.	No. of machines taken-up for test during the month	06	
3.	Progressive total of machines taken-up for testing during the year	12	
4.	No. Of Draft Test Reports released during the month	04	
5.	No. Of Final Test Reports released during the month	06	
6.	Progressive total of Final Test Reports Released during the year	12	
7.	Machines under test (Carried forward for 06/2017)	45	
8.	Revenue received in this month (Rs.) ICT Test Rs.15,23,708/- + CMVR- Rs.13,95,015 /- + OECD Test Rs. 7,93,618 + Emission Rs. Nil	37,12,341	
9.	Ground Rent Received in this month Rs.	7200	
10.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	96,61,407	
11.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	19
		Yet to be completed (Test sample and /or Test fee not received)	85
12.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2017-18	60 test reports	Achievements	12
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines Tested	Since inception up to Twelfth Plan	During Last Five Years					Total
		2013-14	2014-15	2015-16	2016-17	2017-18	
	1605	52	55	56	61	12*	1617•

•Total No. Of test report released since inspection

*upto 31.05. 2017

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of May, 2017

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	ACE DI 47 XT	May, 2017	Variant
2.	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	May, 2017	OECD (Incomplete)

II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2017-18

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1.	Captain 250 DI Tractor	ICT	T-1081/1606/2017	April, 2017
2.	John deer 5310 V3 Tractor	ICT	T-1082/1607/2017	April, 2017
3.	Escort Limited, 60 F2 Tractor	Variant	T-1083/1608/2017	April, 2017
4.	Escort Limited, 439 E1 Tractor	Variant	T-1084/1609/2017	April, 2017
5.	Escorts Limited, 45 F9 Tractor	Variant	T-1085/1610/2017	April, 2017
6.	Escort Limited, Euro-60 Tractor	Variant	T-1086/1611/2017	April, 2017
7.	Euro 41E3 Tractor	ICT	T-1087/1612/2017	May, 2017
8.	Sonalika DI-750 III HDM Tractor	ICT	T-1088/1613/2017	May, 2017
9.	Sonalika DI 35 HDM Tractor	ICT	T-1089/1614/2017	May, 2017
10.	MF 1035 DI V13 Tractor	Variant	T-1090/1615/2017	May, 2017
11.	Escorts Limited, 434 DS Tractor*	Variant	T-1091/1616/2017	May, 2017
12.	Eicher 371 Tractor*	ICT	T-1092/1617/2017	May, 2017

NOTE*: Draft test report & Final test report released in the month of May, 2017

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31st May, 2017**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Preet 7549 Agritrac, 4WD	17.02.16	ICT	30.03.16	Waiting for field Test	DTR in June, 17	-
2	MF 8775 DI V1	09.03.16	ICT	16.05.16	Waiting for field Test	DTR in June, 17	-
3	Sonalika DI-47 Rx 4WD WL	26.03.16	ICT	11.07.16	Waiting for field Test (wetland)	DTR in June, 17	-
4	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Breakdown under Drawbar Test	DTR in June, 17	Awaiting for applicants reply
5	Eicher 551	11.05.16	ICT	04.08.16	Waiting for field Test	DTR in July, 17	PTO test completed
6	Preet 3549 Challenger	04.07.16	ICT	13.10.16	Waiting for field Test	DTR in July, 17	PTO test completed
7	Farmtrac 6060UM, 4 WD	22.07.16	ICT	13.10.16	Under Drawbar Test	DTR in July, 17	PTO test completed
8	Farmtrac 6065 UM, 4 WD	04.08.16	ICT	07.11.16	Waiting for Drawbar Test	DTR in July, 17	PTO test completed
9	Eicher 242 XTRAC	15.11.16	Batch	14.12.16	Waiting for Drawbar Test	DTR in July, 17	PTO test completed
10	Swaraj 855 FE	07.12.16	Suppl.	21.12.16	Waiting for Drawbar Test	DTR in June, 17	PTO test completed
11	Swaraj 744 FE	07.12.16	Suppl.	21.12.16	Waiting for Drawbar Test	DTR in June, 17	PTO test completed
12	Swaraj 855 FE	07.12.16	Batch	21.12.16	Waiting for Drawbar Test	DTR in July, 17	PTO test completed
13	Swaraj 744 FE	07.12.16	Batch	21.12.16	Waiting for Drawbar Test	DTR in July, 17	PTO test completed
14	Mahindra 265 DI MKM (Bhoomiputra)	08.12.16	Batch	22.12.16	Waiting for Drawbar Test	DTR in Aug, 17	PTO test completed
15	Mahindra 575 DI MKM (Bhoomiputra)	08.12.16	Batch	22.12.16	Waiting for Drawbar Test	DTR in Aug, 17	PTO test completed
16	Farmtrac 6075, 4WD	05.12.16	OECD	02.01.17	DTR under preparation	DTR in June, 17	PTO test completed
17	Euro 50 (Powertrac)	01.12.16	Variant	09.01.17	DTR under preparation	DTR in June, 17	PTO test completed
18	New Holland 3510	28.12.16	Suppl.	17.01.17	Waiting for Drawbar Test	DTR in Aug, 17	PTO test completed
19	New Holland 3510	28.12.16	Batch	18.01.17	Waiting for Drawbar Test	DTR in Aug, 17	PTO test completed
20	Sonalika DI 750 III Super	25.04.16	Batch	27.01.17	Under lab test	DTR in Aug, 17	PTO test completed
21	Sonalika DI 20 Gardentrac	25.04.16	Batch	27.01.17	Under lab test	DTR in Aug, 17	PTO test completed
22	VST SHAKTI MT 270 VIRAAT 4 W	28.12.16	Conf.	07.02.17	Under air cleaner oil pull-	DTR in Aug, 17	PTO test completed

	tractor				over test		
23	John Deere 5060E V2	10.02.17	Batch	15.02.17	Under lab test	DTR in Sept, 17	PTO test completed
24	John Deere 5060E	10.02.17	Batch	15.02.17	Under lab test	DTR in Sept, 17	PTO test completed
25	Agrolux 55E 4WD	22.02.17	Batch	04.03.17	Under lab test	DTR in Sept, 17	PTO test completed
26	New Holland 6510 12+12 4WD	27.12.16	Variant	10.03.17	Under lab test	DTR in Sept, 17	Wetland operation completed
27	Titagarh Super DI 45	23.12.16	ICT	15.03.17	Under lab test	DTR in Sept, 17	PTO test completed
28	Agromaxx 55 4WD	22.02.17	Batch	20.03.17	Under lab test	DTR in Sept, 17	PTO test completed
29	Swaraj 742 FE	01.03.17	ICT	22.03.17	Under Hyd test	DTR in Sept, 17	PTO test completed
30	Agroluxe 45 E	22.02.17	Batch	25.03.17	Under nominal speed test	DTR in Oct, 17	PTO test completed
31	Sonalika DI Rx Mileage Master	25.04.16	Batch	24.03.17	Under Haulage test	DTR in Oct, 17	PTO test completed
32	Sonalika DI 30 Rx Baaghban Super	28.04.16	Batch	24.03.17	Under Noise level test	DTR in Oct, 17	-
33	Sonalika DI 745 III Power Plus	25.04.16	Batch (Variant)	24.03.17	-	DTR in Oct, 17	Waiting for applicants reply
34	Escort 6050 4WD	27.02.17	OECD	07.04.17	Under PTO test	DTR in Oct, 17	-
35	FARMTRAC 6075 PRO 4WD tractor	27.02.17	OECD	11.04.17	Under lab test	DTR in Oct, 17	-
36	MF 5245 DI Mahamahaan	14.03.17	Batch	13.04.17	Under lab test	DTR in Oct, 17	-
37	MF 1030 MahaShakti	14.03.17	Batch	19.04.17	Under lab test	DTR in Nov, 17	-
38	John Deere 5036 D	15.03.17	ICT	21.04.17	Under lab test	DTR in Nov, 17	-
39	VST Mitshubishi Shakti Vt 224-1D	07.03.17	Batch	26.04.17	Under brake test	DTR in Nov, 17	-
40	Mahindra YUVO 265 DI	21.03.17	Suppl.	01.05.17	Under lab test	DTR in June, 17	PTO test is not required
41	Kubota B2741	18.04.17	ICT	04.05.17	Under lab test	DTR in Nov, 17	PTO test completed
42	Eicher 241 XTRAC	01.03.17	Batch	05.05.17	Under lab test	DTR in Nov, 17	-
43	Mahindra JIVO 245 DI	31.03.17	ICT	08.05.17	Under lab test	DTR in Nov, 17	-
44	Captain 250 DI 4WD+	17.03.17	Variant	11.05.17	Under lab test	DTR in Aug, 17	-
45	Sugarcane Harvester (SSCH3737 ULTRA0-	04.05.17	Variant	11.05.17	Under Engine test	DTR in July, 17	-

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing

Initial Commercial Test/Variant/Confidential test as on 31st May, 2017

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Eicher 312	Batch	03.02.16	09.03.17	31.01.17	09.03.17	-	-
2	TAFE 30 DI Orchard Plus	Batch	02.03.16	16.03.17	24.05.16	16.03.17	-	-
3	Eicher 380	Batch	31.05.16	30.03.17	22.03.17	30.03.17	-	-
4	Eicher 480	Batch	31.05.16	30.03.17	22.03.17	30.03.17	-	-
5	Eicher 364	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
6	Eicher 333	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
7	Balwan 550	Batch	25.02.16	07.04.17	10.03.17	07.04.17	-	-
8	Kubota A211N	Batch	27.12.16	30.04.17	18.04.17	30.04.17	-	-
9	Kubota B2441	Batch	27.12.16	30.04.17	18.04.17	30.04.17	-	-
10	Captain 120 DI	Batch	08.02.16	04.05.17	12.09.16	04.05.17	-	-
11	Mahindra 475 DI MKM (Bhoomiputra)	Batch	16.03.15	09.05.17	25.02.16	09.05.17	-	-
12	Mahindra B275 DI TU MKM (Brand: Bhoomiputra)	Batch	03.02.16	09.05.17	27.02.17	09.05.17	-	-
13	ACE DI - 42 XT Tractor	Variant	04.01.17	18.05.17	05.05.17	18.05.17	-	-
14	ACE DI 37 XT	Variant	12.01.17	18.05.17	05.05.17	18.05.17	-	-
15	Agroluxe 50E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
16	Agroluxe 70E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
17	TAFE-8502	O.E.C.D	04.07.16	-	22.02.17	-	-	Under running-in
18	MF-1035 DI Mahashakti V1	Batch	28.10.16	-	25.04.17	-	-	Under running-in
19	TAFE 1002	OECD	06.02.17	-	25.04.17	-	-	Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31st May, 2017**

S.N	Make & Model of Machine	Type of test	Applicati on received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Mahindra 575 DI MKM (Brand : sarpanch)	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
2	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
3	Mahindra 215 (Brand: Yuvraj 215)	Batch	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant & waiting for ministry's reply
4	Swaraj 724 XM Orchard	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	Clarification has to be submitted by the applicant
5	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
6	Swaraj 744 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
7	Swaraj 724 XM	Suppl. & Batch	18.02.16 & 23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
8	Swaraj 735 FE	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	The applicant has been asked to deposit the test fee & service tax.
9	Swaraj 843 XM	Suppl & Batch	18.02.16 & 22.03.17	--	-	-	-	The applicant has been asked to deposit the test fee & service tax.
10	Swaraj 735 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant 06.09.16
11	Agrolux 55e 12+3 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
12	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
13	Agroluxe 50 E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by

								the applicant
14	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
15	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
16	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
17	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
18	MF 7250 DI (PDPS)	Batch (Variant)	11.04.16	-	-	-	-	Clarifications has to be submitted by the applicant
19	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.04.16	--	-	-	-	Clarifications has to be submitted by the applicant
20	TAFE, MF 7250 DI V1	Batch	27.05.16	-	--	--	--	Clarifications has to be submitted by the applicant
21	Sonalika International 740 III CM Series tractor	Batch	06.05.16	-	-	--	--	The applicant has been asked to deposit the test fee & service tax.
22	Agromaxx 45 tractor	Batch	14.06.16	-	-	--	--	Clarification has to be submitted by the applicant
23	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarification has to be submitted by the applicant
24	Sonalika International DI-730 II FE tractor	Batch	17.06.16	-	-	--	--	The applicant has been asked to deposit the test fee & service tax.
25	MF 7250 DI Tractor	Variant	28.06.16	-	-	--	--	The applicant has submitted an application for conversion of from ICT to Variant test dated 27.04.17
26	MF – 9000	Batch (Variant)	09.08.16	-	--	--	--	Clarifications has been submitted by the applicant
27	6055 F4 (Escort)	ICT	09.08.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
28	New Holland 3630 TX	Batch (2nd Batch)	29.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
29	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant

30	New Holland 5500 Turbo Super 12+3 UG	Batch	29.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
31	New Holland 3037	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
32	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has been submitted by the applicant
33	New Holland 7500 Turbo Super 12+3 UG	Batch	30.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
34	New Holland 3230	Batch	30.09.16	-	-	-	-	Clarifications has been submitted by the applicant
35	New Holland 3032 MU	Batch (Variant)	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
36	Swaraj 841 XM	Suppl + Batch	05.10.16 & 22.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
37	Swaraj 825 XM	Batch	05.10.16	-	-	-	-	Clarifications has to be submitted by the applicant
38	Mahindra Arjun 555 DI (Ultra 1)	Batch	18.10.16	-	-	-	-	Clarifications has been submitted by the applicant
39	425 N E1 (Escort)	ICT	19.10.16	-	-	-	-	Clarifications has been submitted by the applicant
40	Preet 6049 2WD	ICT	19.10.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
41	Mahindra 605 DI i Cab (Arjun Novo)	Variant	01.11.16	-	20.03.17	-	-	The applicant has been asked to deposit the test fee & service tax.
42	New Holland 4710A1 4WD	Variant	01.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
43	Euro-55 (Escort)	ICT	08.11.16	-	-	-	-	Clarifications has been submitted by the applicant
44	New Holland 4510	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
45	New Holland 4710	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
46	MF-9500	Batch	16.11.16	-	25.04.17	-	-	The applicant has not

								provided the test sample for selection
47	New Holland 4010	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
48	MF-1035 DI V1	Batch (Variant)	16.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
49	ACE DI 450 NG 4WD	Variant	17.11.16	-	-	-	-	-
50	Sonalika DI-750 III HDM	Variant	18.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
51	Sonalika DI-35 HDM	Variant	18.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
52	New Holland 3630 TX Turbo Super 12+3 UG	Batch (Variant)	16.12.16	-	-	-	-	Clarifications has to be submitted by the applicant
53	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	-
54	John Deere 5045 D 4WD V2	Variant	04.01.17	-	-	-	-	-
55	PREET 9049 AGRITRAC 4WD	Variant	04.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
56	MF 245 DI Tractor	Variant	06.01.17	-	-	-	-	-
57	New Holland 9010 4WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
58	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	-
59	New Holland 8010 4 WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
60	New Holland 5630 TX PLUS + 4 WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
61	Sonalika 90 N	OECD	30.01.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
62	Sonalika 60 N	OECD	30.01.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
63	OX 25 ORCHARD Mini Tractor	Batch	06.02.17	-	-	-	-	Clarifications has been submitted by the applicant
64	Deutz- Fahr Agromax 55	(Batch) Variant	07.02.17	Under Scrutiny	-	-	-	-
65	John Deere 5038 D V3	Batch	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
66	New Holland 7500 DT Turbo Super	Variant	07.02.17	Under Scrutiny	-	-	-	-

	12+3							
67	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
68	Mahindra-255 DI Power + 01B (Bhoomiputra)	Variant	03.03.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
69	VST Shakti MT-180 D	Variant	03.03.17	Under Scrutiny	-	-	-	-
70	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl + Batch	03.03.17	Under Scrutiny	-	-	-	-
71	ACE DI-550 NG 4WD	Variant	16.03.17	Under Scrutiny	-	-	-	-
72	Sonalika-22	OECD	21.03.17	-				The applicant has been asked to deposit the test fee & service tax.
73	Eicher-242 Xtrac Premium	Batch (Variant)	22.03.17	-	-	-	-	-
74	Balwan 500 DLX	Batch	30.03.17	-	-	-	-	-
75	New Holland Boomer 30 GM	ICT	06.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
76	New Holland TT 4.80	OECD	10.04.17	Under Scrutiny	-	-	-	-
77	Eicher -188 Tractor	ICT	01.05.17	Under Scrutiny	-			
78	Sonalika DI-22 4WD Gardentrac S1 Tractor	ICT	11.05.17	Under Scrutiny				
79	Sonalika DI-42 HDM Tractor	ICT	11.05.17	Under Scrutiny				
80	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-				Clarifications has to be submitted by the applicant
81	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	Under Scrutiny				
82	Sonalika DI-20 Gardentrac S1 Tractor	ICT	11.05.17	Under Scrutiny				
83	Sonalika Worldtrac 110Rx	OECD	11.05.17	Under Scrutiny				
84	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	Under Scrutiny				
85	New Holland 3600-2 All-rounder Plus +	Variant	19.05.17	Under Scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 85
2. No. Of Applications received for ICT: 13
3. No. Of Applications received for Batch test: 49
4. No. Of Applications received for variant Test: 18
5. No. Of Applications received for O.E.C.D. test: 05

Senior Agricultural Engineer