



**GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: fmti-mp@gov.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th June, 2018

NOTE

**Sub: - Progress report in respect of testing activities for the month of May, 2018
- Regarding.**

Sir,

The progress report for the month of **May, 2018** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th June, 2018

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF MAY, 2018
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52
2.	No. of machines taken-up for test during the month	06
3.	Progressive total of machines taken-up for testing during the year	63
4.	No. Of Draft Test Reports released during the month	10
5.	No. Of Final Test Reports released during the month	11
6.	Progressive total of Final Test Reports Released during the year	20
7.	No. of Machines under test (ICT: 02, Conf: 01, OECD:03, Variant: 08, Supplementary: 11 & Batch: 21)	46
8.	Draft test reports leased, but final test reports to be released	06
9.	Revenue received in this month (Rs.) ICT Test Rs.80,75,861/- + CMVR- Rs.8,45,019 /- + OECD Test Rs. NIL + Emission Rs. 1,49,653/-	90,70,533/-
10.	Ground Rent Received in this month Rs. 90,000/-	9000/-
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	1,10, 10,933/-
12.	Machines/components for which pre-test formalities are completed/yet to be completed:	
	Tractor(s)	Pre test formality completed
		Yet to be completed (Test sample and /or Test fee not received)
		18
		113
13.	Machines/components, received for test/ are yet to be received:	
	Components	Received
		Yet to be received
		00
		00

Target for year 2018-19	60 test reports	Achievements	-
--------------------------------	------------------------	---------------------	----------

Achievements Since Inception: -

Machines Tested	Since Inception	During Last Five Years					Total
		2014-15	2015-16	2016-17	2017-18	2018-19	
	1668	55	56	61	63	20*	1688•

•Total No. Of test report released since inception

*upto 31.05.2018

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF MAY, 2018

S. No.	Make & Model of the Machine	Released in the month	Nature of Test
1.	ACE DI 450 NG 4WD	May, 2018	Variant
2.	Force Motors Limited., OX 25 ORCHARD Mini Tractor	May, 2018	Batch
3.	Escorts Limited, Farmtrac-6075 PRO 4WD	May, 2018	Confidential (Noise Level Test Only)
4.	Agroluxe 50E	May, 2018	Batch
5.	Eicher -188 Tractor	May, 2018	ICT
6.	New Holland 3630 TX	May, 2018	Batch

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2018-19

S. No.	Make & Model of the Machine	Type of test	Test report No.	Month of release
1.	International Tractors Ltd, Sonalika DI 745 III Power Plus	Batch	T-1143/1669/2018	April, 2018
2.	Deutz- Fahr, Agromaxx 55, 2WD	Variant (Batch)	T-1144/1670/2018	April, 2018
3.	Deutz-Fahr, Agrolux 55e 2WD (12+3)	Variant (Batch)	T-1145/1671/2018	April, 2018
4.	Deutz-Fahr, Agrolux 55e 2WD (8+2)	Variant (Batch)	T-1146/1672/2018	April, 2018
5.	John Deere-5050 D V5	Variant	T-1147/1673/2018	April, 2018
6.	Mahindra -575 DI MKM	Batch	T-1148/1674/2018	April, 2018
7.	Mahindra -475 DI MKM	Batch	T-1149/1675/2018	April, 2018
8.	Mahindra -B275 DI TU MKM (Bhoomiputra)	Batch	T-1150/1676/2018	April, 2018
9.	Kubota B2441	Batch	T-1151/1677/2018	April, 2018
10.	International tractors Limited., Sonalika DI 20 Gardentrac	Batch	T-1152/1678/2018	May, 2018
11.	Eicher 241 XTRAC	Batch	T-1153/1679/2018	May, 2018
12.	International tractors Limited., Rx Mileage Master Super	Batch	T-1154/1680/2018	May, 2018
13.	Escort Limited, Powertrac-425 N E1	ICT	T-1155/1681/2018	May, 2018
14.	John Deere-5050 D V4	Variant	T-1156/1682/2018	May, 2018
15.	Sonalika DI 30 Rx Baaghban Super	Batch	T-1157/1683/2018	May, 2018
16.	"Genesis, Smart Series Crop Lion 99" Combine Harvester*	ICT	Comb-64/1684/2018	May, 2018
17.	VST Mitshubishi Shakti Vt 224-1D	Batch	T-1158/1685/2018	May, 2018
18.	Eicher 312*	Batch	T-1159/1686/2018	May, 2018
19.	John Deere 5045 D 4WD V2*	Variant	T-1160/1687/2018	May, 2018
20.	TAFE LTD., TAFE 30 DI Orchard Plus*	Batch	T-1161/1688/2018	May, 2018

NOTE*: Draft test report & Final test report released in the month of May, 2018

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31.05.2018**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Eicher 380	30.03.17	Batch	04.08.17	Waiting for dryland rotavator operation	DTR in June, 18	-
2	Eicher 480	30.03.17	Batch	11.09.17	Waiting for dryland rotavator operation	DTR in July, 18	-
3	Escort Limited, Farmtrac 6055 F4	21.08.17	ICT	12.10.17	Waiting for PTO test	DTR in Aug, 18	-
4	Balwan 500 DLX	06.10.17	Batch	10.11.17	Under wear assessment	DTR in June, 18	-
5	Mahindra 605 DI i Cab (Arjun Novo)	10.10.17	Variant	01.12.17	Waiting for PTO test	DTR in July, 18	-
6	ACE DI-550 NG 4WD	25.10.17	Variant	07.12.17	DTR under preparation	DTR in June, 18	-
7	Eicher 364	03.04.17	Batch	15.12.17	DTR under preparation	DTR in June, 18	-
8	Escorts Limited, Farmtrac-6075 4WD	13.11.17	Conf.	19.12.17	DTR under preparation	DTR in June, 18	-
9	MF-1035 DI Mahashakti V1	12.12.17	Suppl. + Batch	21.12.17	Under wear assessment	DTR in July, 18	-
10	Mahindra 215 (Brand: Yuvraj 215)	30.11.17	Suppl. + Batch	26.12.17	Under wear assessment	DTR in July, 18	-
11	New Holland 5500 Turbo Super 12+3 UG	27.11.17	Suppl. + Batch	05.01.18	Waiting for PTO test	DTR in July, 18	-
12	Sonalika 60 N	29.12.17	OECD	08.01.18	Waiting for PTO test	DTR in July, 18	-
13	PREET 9049 AGRITRAC 4WD	04.12.17	Variant	11.01.18	Waiting for PTO test	DTR in Aug, 18	-
14	Swaraj 724 XM Orchard	23.02.17	Suppl. & Batch	12.01.18	Under wear assessment	DTR in Aug, 18	-
15	Sonalika 90 N	29.12.17	OECD	15.01.18	Waiting for PTO test	DTR in Aug, 18	-
16	Swaraj 735 FE	23.02.17	Suppl. & Batch	17.01.18	Under drawbar test	DTR in Aug, 18	-
17	Agroluxe 50E 2WD	02.03.16	Batch (Variant)	30.01.18	DTR under preparation	DTR in June, 18	-
18	MF-1035 DI V1	22.01.18	Batch (Full test)	02.02.18	Under PTO test	DTR in Sept, 18	-
19	Mahindra Arjun 555 DI (Ultra 1)	05.12.17	Batch	09.02.18	Waiting for drawbar test	DTR in Sept, 18	-
20	Swaraj 744 XM	01.01.18	Suppl. & Batch	13.02.18	Waiting for drawbar test	DTR in Sept, 18	-
21	Escorts Limited, Farmtrac-60	17.01.18	Suppl. & Batch	14.02.18	Waiting for drawbar test	DTR in Sept, 18	-

22	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	Waiting for drawbar test	DTR in Sept,18	-
23	Mahindra B275 DI MKM (Brand: Bhoomiputra)	08.01.18	Suppl. & Batch	08.03.18	Waiting for drawbar test	DTR in Oct, 18	-
24	Swaraj 843 XM	01.01.18	Suppl. & Batch	21.03.18	Under lab test	DTR in Oct, 18	-
25	MF - 9000	23.01.18	Batch (Full test)	23.03.18	Under hyd. lab test	DTR in Oct, 18	-
26	Tracstar-545 (Gromax Gujrat)	14.02.18	ICT	26.03.18	Under lab test	DTR in Oct, 18	-
27	John Deere 5105	23.03.18	Variant	09.04.18	DTR under preparation	DTR in June,18	
28	Eicher 333	03.04.17	Batch	11.04.18	Under lab test	DTR in Oct, 18	
29	Escorts Limited, Farmtrac-6075 2WD	18.04.18	OECD	18.04.18	Waiting for water proof test	DTR in June,18	-
30	Sonalika International., DI-730 II FE tractor	08.02.18	Suppl. + Batch	23.04.18	Under lab test	DTR in Oct, 18	
31	Sonalika International., 740 III CM Series tractor	08.02.18	Suppl. + Batch	04.05.18	Under lab test	DTR in Oct, 18	
32	Captain 280 4WD	24.04.18	Variant	08.05.18	Under lab test	DTR in Aug, 18	
33	Sonalika DI-750 III HDM S1	23.04.18	Variant	18.05.18	Under lab test	DTR in July,18	
34	Mahindra YUVO 575 DI 4WD	15.05.18	Variant	22.05.18	Under lab test	DTR in Aug, 18	
35	Eicher-485 Hydromatic	26.03.18	Variant	28.05.18	Under lab test	DTR in Aug, 18	

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 31.05.2018**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (4WD)	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
2	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	08.12.17	08.12.17	19.05.17	-	-
3	New Holland 7500 Turbo Super 12+3 UG	Suppl. + Batch	30.09.16	21.12.17	22.06.17	21.12.17	-	-
4	Swaraj-963 FE ST	Variant	11.07.17	28.12.17	28.12.17	15.05.17	-	-
5	Escorts Limited, Farmtrac-6060,4WD	OECD	11.08.17	15.01.18	27.10.17	15.01.18	-	-
6	Escorts Limited, Farmtrac-6090 PRO 4WD	OECD	11.08.17	17.01.18	27.10.17	17.01.18	-	-
7	MF-9500	Suppl. + Batch	18.07.17	22.01.18	13.12.17	22.01.18	-	-
8	TAFE 45 DI 4WD	OECD	26.07.17	22.01.18	12.12.17	22.01.18	-	-
9	TAFE 6530	OECD	24.07.17	23.01.18	12.12.17	23.01.18	-	-
10	Mahindra JIVO 225 DI	ICT	11.12.17	17.05.18	08.05.18	17.05.18		
11	Escorts Limited, 26 (Farmtrac)	ICT	22.01.18	21.05.18	21.05.18	21.05.18		
12	OX25 Orchard DLX LT	ICT	06.11.17	21.05.18	21.05.18	21.05.18		
13	New Holland 3037	Suppl. + Batch	29.09.16	25.05.18	23.01.18	25.05.18		
14	New Holland 3230	Suppl. + Batch	30.09.16	25.05.18	23.01.18	25.05.18		
15	Sonalika DI-20 4WD Gardentrac S1 Tractor	ICT	11.05.17	25.05.18	18.11.17	25.05.18		
16	Escorts Ltd, Euro-45 E5 (Powertrac)	ICT	26.10.17	30.05.18	08.05.18	30.05.18		
17	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	-	13.12.17	-	-	Under running-in
18	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	-	13.12.17	-	-	Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31.05.2018**

S.N	Make & Model of Machine	Type of test	Application received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Swaraj 834 XM	Full Test Batch	18.02.16	--	03.05.18	-	-	The applicant has not submitted the schedule plan
2	Swaraj 724 XM	Full Test Batch	23.02.16	-	03.05.18			The applicant has not submitted the schedule plan
3	Mahindra B 275 DI TU MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	16.03.18	-	-	The applicant has not submitted the schedule plan
4	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.04.16	--	16.03.18	-	-	The applicant has not submitted the schedule plan
5	Agromaxx 45	Batch	14.06.16	--	-	--	--	The applicant has been asked for depositing of test fee & submitting of the schedule plan.
6	Agromaxx 50	Batch	16.06.16	-	-	--	--	The applicant has been asked for depositing of test fee & submitting of the schedule plan.
7	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	Variant	06.06.17	-	13.12.17	-	-	The applicant has not submitted test sample
8	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
9	New Holland 3032	Full Batch Test	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
10	Swaraj 825 XM	Suppl. + Batch	10.03.17	-	07.12.17 & 08.12.17	-	-	The applicant has not submitted the schedule plan for random selection
11	Sonalika DI-35 HDM	Suppl.	18.11.17	-	-	-	-	The applicant has been asked for depositing test and test sample
12	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	The applicant has been submitted clarifications

13	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
14	New Holland 5630 TX PLUS + 4WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
15	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
16	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
17	VST Shakti, MT-180D	Variant	03.03.17	-	12.01.18	-	-	The applicant has not submitted Test sample.
18	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl. + Batch	03.03.17	-	-	-	-	Clarifications has been submitted by the applicant
19	Sonalika-22	OECD	21.03.17	-	13.07.17			The applicant has not submitted the schedule plan for selection of test sample
20	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
21	Sonalika DI-42 HDM Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
22	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
23	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
24	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
25	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
26	New Holland 3600-2 All-rounder Plus +	Variant	05.12.17	-	-	-	-	The applicant has been asked for depositing test fee and test sample
27	Escorts Limited, Farmtrac-6075 PRO 2WD	OECD	05.06.17	-	18.12.17	-	-	The applicant has not submitted schedule plan
28	Escorts Limited, Farmtrac-6050 2WD	OECD	08.06.17	-	18.12.17	-	-	The applicant has not submitted schedule plan

29	International tractors limited, DI-730 II HDM	ICT	19.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
30	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
31	Tracstar-540 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	The applicant has been asked for depositing test fee and test sample
32	VST Shakti MT 270 VIRAAT PLUS 4W	Conf.	07.07.17	-	-	-	-	Clarifications has been submitted by the applicant
33	Swaraj-963 FE STr	ICT	11.07.17	-	-	-	-	-
34	VST Shakti MT 171 DI SAMRAAT 2W	Conf.	17.07.17	-	-	-	-	The applicant has been asked for depositing test fee and test sample
35	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				The applicant has been asked for clarifications
36	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
37	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
38	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
39	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant
40	Swaraj 735 XT	Batch	29.08.17	-	-	-	-	Clarifications has to be submitted by the applicant
41	ACE DI 550 NG	Batch	29.08.17	-	-	-	-	The applicant has been asked for depositing test fee & schedule plan
42	Shaktimaan-45 DLX	Variant (Batch)	15.09.17	-	-	-	-	Clarifications has to be submitted by the applicant
43	ACE DI 350 NG 4WD	Variant	26.09.17	-	-	-	-	The applicant has been asked for depositing test fee & test sample
44	John Deere 5050D 4WD	ICT	26.09.17	-	-	-	-	Clarifications has to be submitted by the applicant

45	New Holland-6010	Batch	16.10.17	-	-	-	-	Clarifications has to be submitted by the applicant
46	TAFE-5900 DI	O.E.C.D	16.10.17	-			-	Clarifications has been submitted by the applicant
47	John Deere-5050 E	Batch	26.10.17	-	-	-	-	Clarifications has been submitted by the applicant
48	John Deere-5050 E V2	Batch	30.10.17	-	-	-	-	Clarifications has been submitted by the applicant
49	VT 180 DHS/JAI-4W	Batch	06.11.17	-	-	-	-	Clarifications has been submitted by the applicant
50	Swaraj-735 FE JXPDS 540	Batch (Variant)	06.11.17	-	-	-	-	-
51	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	-	-	-	Clarifications has to be submitted by the applicant
52	ACE DI-6565 4WD	Variant	30.11.17	-	-	-	-	The applicant has been asked for depositing test fee & test sample
53	ACE DI-550*	Batch	30.11.17	-	-	-	-	The applicant has been asked for depositing test fee & schedule plan
54	Mahindra-415 DI (B.P.DLX & Sarpanch)	Suppl.	11.12.17	-				Clarifications has to be submitted by the applicant
55	Sonalika, DI-745 III Rx Power Plus	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
56	Sonalika, DI-35 SM	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
57	Sonalika – Worldtrac-60 Rx 4WD	Batch	28.12.17	-				Clarifications has been submitted by the applicant
58	Mahindra-B275 DI TU MKM (Sarpach)	Batch (Variant)	28.12.17	-				Clarifications has to be submitted by the applicant
59	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
60	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant
61	New Holland 7510 12+12	Variant	12.01.18	-				The applicant has submitted application for variant test on 22.03.18

62	Escorts Limited, Farmtrac-45	Suppl. + Batch	22.01.18	-				-
63	Escorts Limited, 45 F25 (Farmtrac)	ICT	22.01.18	-				Clarifications has to be submitted by the applicant
64	ACE DI 450 NG	Batch	22.01.18	-				Clarifications has to be submitted by the applicant
65	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant
66	Sonalika, DI-745 III HDM	ICT	25.01.18	-				-
67	John Deere-5036 D V2	Variant	25.01.18	-				Clarifications has to be submitted by the applicant
68	MF-245 DI	Variant	31.01.18	-				The applicant has been asked depositing test fee & test sample
69	VST Shakti MT 270 Viraat 4W	Suppl.	31.01.18	-				Clarifications has to be submitted by the applicant
70	MF-1030 Mahashakti	Suppl.	28.02.18	-				Clarifications has to be submitted by the applicant
71	John Deere-5050 D V8 (4WD)	Variant	28.02.18	-				-
72	John Deere-5050 D V7	Variant	28.02.18	-				-
73	Mahindra JIVO 365 DI P	ICT	28.02.18	-				Clarifications has to be submitted by the applicant
74	Escorts Ltd, Farmtrac-6050 RS	O.E.C.D	09.03.18	-				Clarifications has been submitted by the applicant
75	Escorts Ltd, Farmtrac-22 4WD	O.E.C.D	09.03.18	-				Clarifications has to be submitted by the applicant
76	Escorts Ltd, Farmtrac-26 4WD	O.E.C.D	09.03.18	-				Clarifications has to be submitted by the applicant
77	STEELTRAC tractor	Suppl. + Batch	15.03.18	-				Clarifications has to be submitted by the applicant
78	STEELTRAC-18 tractor	Conf.	15.03.18	-				-
79	PREET-6549 tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
80	PREET-955 Challenger tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant

81	Agrolux 60E (4WD) tractor	Batch	22.03.18	Under Scrutiny				
82	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	Under Scrutiny				
83	Agromaxx 60E (4WD) tractor	Batch	22.03.18	Under Scrutiny				
84	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	Under Scrutiny				
85	PREET-3049 Challenger tractor	ICT	22.03.18	Under Scrutiny				-
86	Agrolux-75 PRO FILINE	Batch	27.03.18	-				Clarifications has to be submitted by the applicant
87	Mahindra-B275 DI TU XP (Bhoomiputra)	ICT	27.03.18	-				Clarifications has to be submitted by the applicant
88	MF-1035 DI V18	Variant	28.03.18	-				-
89	MF-241 DI PD 4 WD	Variant	02.04.18	-				-
90	New Holland-7510	Batch	02.04.18	-				Clarifications has been submitted by the applicant
91	New Holland-6510	Batch	02.04.18	-				Clarifications has been submitted by the applicant
92	John Deere-5105 V2	Variant	09.04.18	-				-
93	International tractors Limited, DI-47 RX Heavy Duty tractor	Batch	09.04.18	Under Scrutiny				
94	John Deere-3028 EN	Conf.	17.04.18	Under Scrutiny				-
95	John Deere-5075E 4 WD V4 tractor	Conf.	17.04.18	Under Scrutiny				-
96	Mahindra-605 DI PS	Batch	17.04.18	-				Clarifications has to be submitted by the applicant
97	Swaraj-717 ES	ICT	26.04.18	-				Clarifications has to be submitted by the applicant
98	New Holland-3230 TX	Variant	26.04.18	-				
99	New Holland-3037 TX	Variant	26.04.18	-				
100	New Holland-3032 TX	Variant	26.04.18	-				
101	VST Shakti MT 270 VARAAT Agri Master 2W	Variant	26.04.18	-				
102	Mahindra-605 DI i (Brand Name: Arjun Novo)	Batch	26.04.18	Under Scrutiny				-
103	Mahindra-655 DI DLX (Brand Name: NOVO)	ICT	11.05.18	Under Scrutiny				
104	Mahindra-605 CRDe (Brand Name: Arjun NOVO)	Variant	11.05.18	Under Scrutiny				
105	Swaraj-963 FE ST 4x4	Variant	11.05.18	Under Scrutiny				

106	Force Motors Limited., Balwan 450	Suppl.	11.05.18	Under Scrutiny				
107	John Deere-5310 V6	Variant	28.05.18	Under Scrutiny				
108	Mahindra-705 DI DLX (Brand Name: NOVO)	ICT	28.05.18	Under Scrutiny				
109	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	Under Scrutiny				
110	Agri King SMART A.K.T-44	Conf.	30.05.18	Under Scrutiny				
111	Agri King SMART A.K.T-54	Conf.	30.05.18	Under Scrutiny				
112	ACE DI-350 NG	Batch	30.05.18	Under Scrutiny				
113	John Deere-5039D V2	Variant	30.05.18	Under Scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 113
2. No. Of Applications received for ICT: 20
3. No. of Applications received for Supplementary: 05
4. No. Of Applications received for Conf: 08
5. No. Of Applications received for Batch test: 43
6. No. Of Applications received for variant Test: 25
7. No. Of Applications received for O.E.C.D. test: 12

Senior Agricultural Engineer