



**GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: fmti-mp@gov.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 3rd November, 2017

NOTE

Sub: - Progress report in respect of testing activities for the month of October, 2017 - Regarding.

Sir,

The progress report for the month of **October, 2017** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.inWeb site: <http://fmttibudni.gov.in>**No.: 20-1/2015- (Test)****Dated: 3rd November, 2017**

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF October, 2017
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	43
2.	No. of machines taken-up for test during the month	03
3.	Progressive total of machines taken-up for testing during the year	35
4.	No. Of Draft Test Reports released during the month	05
5.	No. Of Final Test Reports released during the month	04
6.	Progressive total of Final Test Reports Released during the year	34
7.	Machines under test (Carried forward for 11/2017)	42
8.	Revenue received in this month (Rs.) ICT Test Rs.1,10,82,948/- + CMVR-Rs.5,29,079 /- + OECD Test Rs. 7,93,618/- + Emission Rs. 1,38,568/-	1,25,44,213
9.	Ground Rent Received in this month Rs. NIL	-
10.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	3,64,60,675/-
11.	Machines/components for which pre-test formalities are completed/yet to be completed:	
	Tractor(s)	
	Pre test formality completed	18
	Yet to be completed (Test sample and /or Test fee not received)	97
12.	Machines/components, received for test/ are yet to be received:	
	Components	
	Received	00
	Yet to be received	00

Target for year 2017-18	60 test reports	Achievements	34
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines Tested	Since inception up to Twelfth Plan	During Last Five Years					Total
		2013-14	2014-15	2015-16	2016-17	2017-18	
	1605	52	55	56	61	34*	1639•

•Total No. Of test report released since inception

*upto 31.10.2017

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of OCTOBER, 2017

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Sonalika DI-47 Rx 4WD WL	June, 2017	ICT
2.	Swaraj 744 FE	October, 2017	Supplementary
3.	Swaraj 744 FE	October, 2017	Batch

II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2017-18

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1.	Captain 250 DI Tractor	ICT	T-1081/1606/2017	April, 2017
2.	John deer 5310 V3 Tractor	ICT	T-1082/1607/2017	April, 2017
3.	Escort Limited, 60 F2 Tractor	Variant	T-1083/1608/2017	April, 2017
4.	Escort Limited, 439 E1 Tractor	Variant	T-1084/1609/2017	April, 2017
5.	Escorts Limited, 45 F9 Tractor	Variant	T-1085/1610/2017	April, 2017
6.	Escort Limited, Euro-60 Tractor	Variant	T-1086/1611/2017	April, 2017
7.	Euro 41E3 Tractor	ICT	T-1087/1612/2017	May, 2017
8.	Sonalika DI-750 III HDM Tractor	ICT	T-1088/1613/2017	May, 2017
9.	Sonalika DI 35 HDM Tractor	ICT	T-1089/1614/2017	May, 2017
10.	MF 1035 DI V13 Tractor	Variant	T-1090/1615/2017	May, 2017
11.	Escorts Limited, 434 DS Tractor	Variant	T-1091/1616/2017	May, 2017
12.	Eicher 371 Tractor	ICT	T-1092/1617/2017	May, 2017
13.	ACE DI 47 XT	Variant	T-1093/1618/2017	June, 2017
14.	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	O.E.C.D	T-1094/1619/2017	June, 2017
15.	Euro 50 (Powertrac)	Variant	T-1095/1620/2017	June, 2017
16.	SSCH 3737 Tejas (Brand Name: Shaktiman) Self propelled Sugarcane Harvester	Variant	Comb-63/1621/2017	July, 2017
17.	Farmtrac 6075, 4WD	O.E.C.D	T-1096/1622/44/OECD/2017	July, 2017
18.	Mahindra YUVO 265 DI	Suppl.	T-1097/1623/2017	July, 2017
19.	Preet 7549 Agritrac, 4WD	ICT	T-1098/1624/2017	August, 2017
20.	New Holland 3510	Suppl.	T-1099/1625/2017	August, 2017
21.	ACE DI 37 XT	Variant	T-1100/1626/2017	August, 2017
22.	MF 7250 DI V1.1	ICT	T-1101/1627/2017	August, 2017
23.	New Holland 3510	Batch	T-1102/1628/2017	August, 2017
24.	Eicher 551	ICT	T-1103/1629/2017	August, 2017
25.	ACE DI - 42 XT Tractor	Variant	T-1104/1630/2017	August, 2017
26.	Sonalika DI 750 III Super	Batch	T-1105/1631/2017	Sept, 2017
27.	John Deere 5060E V2	Batch	T-1106/1632/2017	Sept, 2017
28.	Mahindra-255 DI Power + O1B (Bhoomiputra)	Variant	T-1107/1633/2017	Sept, 2017
29.	Eicher 242 XTRAC	Batch	T-1108/1634/2017	Sept, 2017
30.	Captain 250 DI 4WD+	Variant	T-1109/1635/2017	Sept, 2017
31.	VST SHAKTI MT 270 VIRAAT 4 W*	Confidential to Commercial	T-1110/1636/2017	Oct, 2017
32.	MF 1030 MahaShakti	Batch (Incomplete)	T-1111/1637/2017	Oct, 2017
33.	Mahindra JIVO 245 DI*	ICT	T-1112/1638/2017	Oct, 2017
34.	Preet 3549 Challenger*	ICT	T-1113/1639/2017	Oct, 2017

NOTE*: Draft test report & Final test report released in the month of October, 2017

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31.10.2017**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Breakdown under Noise level test	DTR in Nov, 17	The applicant has not deposited the suppl. test fee
2	Farmtrac 6060UM, 4WD	22.07.16	ICT	13.10.16	DTR under preparation	DTR in Nov, 17	-
3	Farmtrac 6065 UM, 4WD	04.08.16	ICT	07.11.16	DTR under preparation	DTR in Nov, 17	-
4	Swaraj 855 FE	07.12.16	Suppl.	21.12.16	DTR under preparation	DTR in Nov, 17	-
5	Swaraj 855 FE	07.12.16	Batch	21.12.16	DTR under preparation	DTR in Nov, 17	-
6	Mahindra 265 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	DTR under preparation	DTR in Nov, 17	-
7	Mahindra 575 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	Waiting for Drawbar test	DTR in Dec, 17	-
8	Sonalika DI 20 Gardentrac	25.04.16	Batch	27.01.17	Breakdown under Drawbar test	DTR in Dec, 17	Awaiting for applicant's reply
9	John Deere 5060E	10.02.17	Batch	15.02.17	Under Drawbar test	DTR in Dec, 17	-
10	Agrolux 55E 4WD	22.02.17	Batch	04.03.17	Waiting for haulage test	DTR in Dec, 17	-
11	New Holland 6510 12+12 4WD	27.12.16	Variant	10.03.17	Breakdown under Drawbar test	DTR in Nov, 17	Awaiting for applicant's reply
12	Titagarh Super DI 45	23.12.16	ICT	15.03.17	Waiting for haulage test	DTR in Dec, 17	-
13	Agromaxx 55 4WD	22.02.17	Batch	20.03.17	Waiting for haulage test	DTR in Dec, 17	-
14	Swaraj 742 FE	01.03.17	ICT	22.03.17	DTR under preparation	DTR in Nov, 17	-
15	Agroluxe 45 E	22.02.17	Batch	23.03.17	Waiting for haulage test	DTR in Dec, 17	-
16	Sonalika DI Rx Mileage Master	25.04.16	Batch	24.03.17	Waiting for Drawbar test	DTR in Dec, 17	-

17	Sonalika DI 30 Rx Baaghban Super	28.04.16	Batch	24.03.17	Waiting for Drawbar test	DTR in Jan, 18	-
18	Sonalika DI 745 III Power Plus	25.04.16	Batch (Full Test)	24.03.17	Waiting for puddling test only	DTR in Jan, 18	-
19	Escort 6050 4WD	27.02.17	OECD	07.04.17	DTR under preparation	DTR in Jan, 18	-
20	FARMTRAC 6075 PRO 4WD tractor	27.02.17	OECD	11.04.17	DTR under preparation	DTR in Jan, 18	-
21	MF 5245 DI Mahamahaan	14.03.17	Batch	13.04.17	Waiting for Drawbar test	DTR in Jan, 18	-
22	John Deere 5036 D	15.03.17	ICT	21.04.17	Waiting for haulage test	DTR in Jan, 18	-
23	VST Mitshubishi Shakti Vt 224-1D	07.03.17	Batch	26.04.17	Waiting for Drawbar test	DTR in Feb, 18	-
24	Kubota B2741	18.04.17	ICT	04.05.17	Waiting for field test (dryland)	DTR in Feb, 18	-
25	Eicher 241 XTRAC	01.03.17	Batch	05.05.17	Waiting for Drawbar test	DTR in Feb, 18	-
26	Kubota A211N	30.04.17	Batch	06.06.17	Waiting for Drawbar test	DTR in Feb, 18	-
27	Captain 120 DI	04.05.17	Batch (Full test)	08.06.17	Breakdown PTO test	DTR in Mar, 18	Awaiting for applicant's reply
28	Balwan 550	07.04.17	Batch	20.06.17	Waiting for Drawbar test	DTR in Mar, 18	-
29	TAFE 30 DI Orchard Plus	16.03.17	Batch (Full test)	27.06.17	Waiting for field test	DTR in Mar, 18	-
30	TAFE-8502	09.06.17	O.E.C.D	03.07.17	Under hydraulic lab test	DTR in Mar, 18	-
31	TAFE 1002	09.06.17	O.E.C.D	04.07.17	Under PTO test	DTR in Mar, 18	-
32	Eicher 312	09.03.17	Batch	12.07.17	Under lab test	DTR in April, 18	PTO test completed
33	Eicher 380	30.03.17	Batch	04.08.17	Under lab test	DTR in April, 18	PTO test completed
34	Kubota B2441	30.04.17	Batch	07.08.17	Under lab test	DTR in April, 18	PTO test completed
35	Mahindra 475 DI MKM (Bhoomiputra)	09.05.17	Batch (Full test)	09.08.17	Under lab test	DTR in April, 18	PTO test completed
36	Agroluxe 50E	19.05.17	Batch	11.08.17	Waiting for PTO test	DTR in April, 18	-
37	Eicher 480	30.03.17	Batch	11.09.17	under lab test	DTR in April, 18	PTO test completed
38	Powertrac-425 N E1 (Escort Limited)	04.08.17	ICT	20.09.17	Under lab test	DTR in May, 18	PTO test completed
39	Mahindra B275 DI TU MKM (Bhoomiputra)	09.05.17	Batch (Full test)	22.09.17	under lab test	DTR in May, 18	PTO test completed
40	Escort Limited, Farmtrac 6055 F4	21.08.17	ICT	12.10.17	Waiting for PTO test	DTR in May, 18	-
41	John Deere 5045 D 4WD V2	19.09.17	Variant	16.10.17	Under PTO test	DTR in May, 18	PTO test completed
42	Eicher -188 Tractor	28.09.17	ICT	16.10.17	Under lab test	DTR in May, 18	PTO test completed

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 31.10.2017**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Eicher 364	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
2	Eicher 333	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
3	Agroluxe 70E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
4	MF-1035 DI Mahashakti V1	Suppl + Batch	28.10.16	09.06.17	25.04.17	09.06.17	-	-
5	Agrolux 55e 12+3 2WD	Batch (Variant)	02.03.16	19.09.17	19.09.17	22.02.17		
6	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	19.09.17	19.09.17	22.02.17		
7	Deutz- Fahr Agromaxx 55	(Batch) Variant	07.02.17	19.09.17	19.09.17	22.02.17		
8	OX 25 ORCHARD Mini Tractor	Batch	06.02.17	06.10.17	22.08.17	06.10.17		-
9	Balwan 500 DLX	Batch	30.03.17	06.10.17	22.08.17	06.10.17		-
10	Eicher-242 Xtrac Premium	Batch (Variant)	22.03.17	10.10.17	10.10.17	10.11.16		
11	Mahindra 605 DI i Cab (Arjun Novo)	Variant	01.11.16	10.10.17	20.03.17	10.10.17		
12	ACE DI 450 NG 4WD	Variant	17.11.16	25.10.17	25.10.17	25.10.17		
13	ACE DI-550 NG WD	Variant	16.03.17	25.10.17	25.10.17	25.09.17		
14	New Holland 3630 TX	Batch	29.09.16	-	22.06.17	-		Under running-in
15	New Holland 5500 Turbo Super 12+3 UG	Suppl + Batch	29.09.16	-	22.06.17	-		Under running-in
16	New Holland 7500 Turbo Super 12+3 UG	Suppl + Batch	30.09.16	-	22.06.17	-		Under running-in
17	Mahindra Arjun 555 DI (Ultra 1)	Batch	18.10.16	-	08.08.17	-		Under running-in
18	Mahindra 215 (Brand: Yuvraj 215)	Suppl. + Batch	03.02.16	-	26.10.17	-		Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31.10.2017**

S.N	Make & Model of Machine	Type of test	Applicati on received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch & Suppl.	03.02.16	-	30.06.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
2	Swaraj 724 XM Orchard	Suppl. & Batch	18.02.16 & 23.02.17	--	10.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
3	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has been submitted by the applicant
4	Swaraj 744 XM	Batch	18.02.16	--	10.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
5	Swaraj 724 XM	Batch (Variant)	18.02.16 & 23.02.17	-				Clarifications has been submitted by the applicant
6	Swaraj 735 FE	Suppl. & Batch	18.02.16 & 23.02.17	--	10.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
7	Swaraj 843 XM	Suppl & Batch	18.02.16 & 22.03.17	--	10.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
8	Swaraj 735 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant
9	Agroluxe 50 E 2WD	Batch (Variant)	02.03.16	-	-	-	-	The applicant has been asked for depositing the test fee.
10	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	The applicant has been asked for depositing the test fee.
11	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	The applicant has been asked for depositing the test fee.
12	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	The applicant has been asked for depositing the test fee.

13	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
14	MF 7250 DI (PDPS)	Batch (Full test)	11.04.16	-	31.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
15	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.04.16	--	-	-	-	Clarifications has been submitted by the applicant
16	Sonalika International 740 III CM Series tractor	Batch	06.05.16	-	08.08.17	--	--	The applicant has not submitted the schedule plan for selection of test sample
17	Agromaxx 45	Batch	14.06.16	--	-	--	--	Clarifications has been submitted by the applicant
18	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarifications has been submitted by the applicant
19	Sonalika International DI-730 II FE tractor	Batch	17.06.16	-	26.10.17	--	--	The applicant has not submitted the schedule plan for selection of test sample
20	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	Variant	21.06.16 & 06.06.17	-	-	-	-	Clarifications has been submitted by the applicant
21	MF – 9000	Batch (Full test)	09.08.16	-	31.10.17	--	--	The applicant has not submitted the schedule plan for selection of test sample
22	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
23	New Holland 3037	Batch (Full test)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
24	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
25	New Holland 3230	Suppl. + Batch	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
26	New Holland 3032 MU	Batch (Variant)	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
27	Swaraj 841 XM	Suppl + Batch	05.10.16 & 22.03.17	-	-	-	-	Clarifications has to be submitted by the applicant

28	Swaraj 825 XM	Suppl + Batch	05.10.16 & 10.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
29	MF-9500	Batch	16.11.16	-	25.04.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
30	MF-1035 DI V1	Batch (Full test)	16.11.16	-	31.10.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
31	Sonalika DI-750 III HDM S1	Variant	18.11.16	-	26.10.17	-	-	The applicant has not submitted test sample.
32	Sonalika DI-35 HDM S1	Variant	18.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
33	New Holland 3630 TX Turbo Super 12+3 UG	Batch (Variant)	16.12.16	-	-	-	-	Clarifications has to be submitted by the applicant
34	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	The applicant has been submitted clarifications
35	PREET 9049 AGRITRAC 4WD	Variant	04.01.17	-	-	-	-	The applicant has not deposited the test fee & test sample.
36	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
37	New Holland 5630 TX PLUS + 4 WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
38	Sonalika 90 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
39	Sonalika 60 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
40	John Deere 5038D V3	Variant	07.02.17	-	-	-	-	The applicant has been asked for depositing the test fee & test sample

41	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
42	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
43	VST Shakti, MT-180D JAI 4W	Variant	03.03.17	-	-	-	-	Clarifications has been submitted by the applicant
44	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl + Batch	03.03.17	-	-	-	-	Clarifications has been submitted by the applicant
45	Sonalika-22	OECD	21.03.17	-	13.07.17			The applicant has not submitted the schedule plan for selection of test sample
46	New Holland Boomer 30 GM	ICT	06.04.17	-	-	-	-	Clarifications has been submitted by the applicant
47	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
48	Sonalika DI-22 4WD Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	The applicant has been asked for depositing test fee & test sample
49	Sonalika DI-42 HDM Tractor	ICT	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
50	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
51	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
52	Sonalika DI-20 Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	The applicant has been asked for depositing test fee & test sample
53	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
54	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
55	New Holland 3600-2 All-rounder Plus +	ICT	19.05.17	-	-	-	-	Clarifications has been submitted by the applicant
56	“Genesis, Smart Series Crop Lion 99” Combine Harvester	ICT	23.05.17		16.10.17			The applicant has been asked for submitting the test sample

57	Escorts Limited, Farmtrac-60	Suppl + Batch	05.06.17	-	-	-	-	The applicant has been asked for depositing the test fee
58	Escorts Limited, Farmtrac-6075 PRO 2WD	OECD	05.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
59	Escorts Limited, Farmtrac-6050 2WD	OECD	08.06.17	-	04.07.17	-	-	The applicant has not submitted the schedule plan for selection of tractor
60	Escorts Limited, Farmtrac-6075 4WD	Conf.	08.06.17	-	-	-	-	The applicant has been asked for depositing the test fee & submitting the test sample
61	Escorts Limited, Farmtrac-6075 PRO 4WD	Conf.	08.06.17	-	-	-	-	The applicant has been asked for depositing the test fee & submitting the test sample
62	International tractors limited, DI-730 II HDM	ICT	19.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
63	Tracstar-545 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
64	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
65	Tracstar-540 (Mahindra Gujrat)	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
66	John Deere 5075 E V3	ICT	29.06.17	-	-	-	-	Clarifications has been submitted by the applicant
67	VST Shakti MT 270 VIRAAAT PLUS 4W	Conf.	07.07.17	-	-	-	-	Clarifications has been submitted by the applicant
68	Swaraj-963 FE ST	Variant	11.07.17	-	-	-	-	Clarifications has been submitted by the applicant
69	Swaraj-963 FE STr	ICT	11.07.17	-	-	-	-	Clarifications has been submitted by the applicant
70	VST Shakti MT 271 DI SAMRAAT 2W	Conf.	17.07.17	-	-	-	-	Clarifications has been submitted by the applicant
71	TAFE 6530	OECD	24.07.17	-	-	-	-	The applicant has been asked for depositing the test fee
72	TAFE 45 DI 4WD	OECD	26.07.17	-	-	-	-	The applicant has been asked for depositing the test fee

73	Solis-50 (International Tractors Limited)	OECD	08.08.18	-				The applicant has been asked for depositing the test fee
74	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
75	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
76	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
77	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
78	Escorts Limited, Farmtrac-6060, 4WD	OECD	11.08.17	-	27.10.17			The applicant has not submitted the schedule plan for selection of tractor
79	Escorts Limited, Farmtrac-6090 PRO 4WD	OECD	11.08.17	-	27.10.17			The applicant has not submitted the schedule plan for selection of tractor
80	John Deere 5105	Variant	21.08.17	-	-	-	-	Clarifications has been submitted by the applicant
81	Swaraj 735 XT	Batch	29.08.17	Under Scrutiny	-	-	-	-
82	ACE DI 550 NG	Batch	29.08.17	-	-	-	-	Clarifications has been submitted by the applicant
83	Mahindra YUVO 575 DI 4WD	Variant	15.09.17	Under Scrutiny	-	-	-	-
84	Captain 280 4WD	Variant	15.09.17	Under Scrutiny	-	-	-	-
85	Shaktimaan-45 DLX	Batch	15.09.17	Under Scrutiny	-	-	-	-
86	ACE DI 350 NG 4WD	Variant	26.09.17	Under Scrutiny	-	-	-	-
87	John Deere 5050D 4WD	ICT	26.09.17	Under Scrutiny	-	-	-	-
88	Eicher-485 Hydromatic	Variant	16.10.17	Under Scrutiny	-	-	-	-
89	John Deere-5310 V1	Variant	16.10.17	Under Scrutiny	-	-	-	-
90	New Holland-6010	Batch	16.10.17	Under Scrutiny	-	-	-	-
91	John Deere-5050 D V5	Variant	16.10.17	Under Scrutiny	-	-	-	-
92	John Deere-5310 V4	Variant	16.10.17	Under Scrutiny	-	-	-	-
93	John Deere-5050 D V4	Variant	16.10.17	Under Scrutiny	-	-	-	-

94	TAFE-5900 DI	OECD	16.10.17	Under Scrutiny			-	
95	John Deere-5050 E	Batch	26.10.17	Under Scrutiny	-	-	-	-
96	Escorts Ltd, Euro-45 E5 (Powertrac)	ICT	26.10.17	Under Scrutiny	-	-	-	-
97	John Deere-5050 E V2	Batch	30.10.17	Under Scrutiny	-	-	-	-

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 97
2. No. Of Applications received for ICT: 19
3. No. Of Applications received for Conf: 04
4. No. Of Applications received for Batch test: 39
5. No. Of Applications received for variant Test: 21
6. No. Of Applications received for O.E.C.D. test: 14

Senior Agricultural Engineer