



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE, (DEPARTMENT OF AGRI. & CO-OP.)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in Web site: <http://cfmtti.dacnet.nic.in>

No.: 20-1/2015- (Test)

Dated: 04th October, 2016

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF SEPTEMBER, 2016
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	37
2.	No. of machines taken-up for test during the month	06
3.	Progressive total of machines taken-up for testing during the year	29
4.	No. of Draft Test Reports released during the month	04
5.	No. of Final Test Reports released during the month	06
6.	Progressive total of Final Test Reports Released during the year	22
7.	Machines under test (Carried forward for 10/2016)	44
8.	Revenue received in this month (Rs) ICT Test Rs- 11,84,869 + CMVR- Rs 10,93,392/- + OECD Test Rs- Nil + Emission Rs. Nil	22,78,261
9.	Ground Rent Received in this month Rs. Nil	-
10.	Progressive revenue received during the year(Rs) Test +CMVR + Emission + OECD + Ground Rent	1,66,39,948
11.	Machines/components for which pre-test formalities are completed/yet to be completed:	
	Tractor (s)	14
	Pre test formality completed	14
	Yet to be completed (Test sample and /or Test fee not received)	92
12.	Machines/components, received for test/ are yet to be received:	
	Components	00
	Received	00
	Yet to be received	00

Target for year 2016-17	60 test reports	Achievements	22
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	55	56	22 *	1566●

●Total No. of test report released since inspection

*Till 30th September, 2016

Senior Agricultural Engineer

DRAFT REPORTS RELEASED DURING THE MONTH OF SEPTEMBER, 2016

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Swaraj 963	July, 2016	ICT
2.	MF 241 DI 4WD	September, 2016	Variant
3.	MF 241 DI Planetary Plus V1	September, 2016	Variant
4.	Mahindra 605 DI i 4 WD S +	September, 2016	Variant

1. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2016-17

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1	International tractors Ltd., Sonalika 75 N-4WD	O.E.C.D	T-1021/1545/39/OECD/2016	April, 2016
2.	TAFE LTD., MF 245 DI	Variant (Incomplete)	T-1022/1546/2016	April, 2016
3.	TAFE LTD., MF 1134	ICT	T-1023/1547/2016	April, 2016
4.	TAFE LTD., MF 241 DI	ICT	T-1024/1548/2016	April, 2016
5.	TAFE LTD., MF 9500 (2WD)	ICT	T-1025/1549/2016	May, 2016
6.	Eicher 548 Tractor	Supply.	T-1026/1550/2016	May, 2016
7	ACE, ACW 101 Combined Harvester	ICT	Comb-62/1551/2016	June, 2016
8	Deutz Fahr 3042E Tractor	ICT	T-1027/1552/2016	June, 2016
9	Deutz Fahr 3035E Tractor	ICT	T-1028/1553/2016	June, 2016
10	Captain 250 DI 4WD Tractor	ICT (Incomplete)	T-1029/1554/2016	June, 2016
11	Sonalika International Worldtrac 75 RX 4WD	ICT (Incomplete)	T-1030/1555/2016	June, 2016
12	Eicher 485 USJ	ICT	T-1031/1556/2016	July, 2016
13	VST Mitsubishi Shakti Vt 224- 1D/AJAI-4WB	ICT	T-1032/1557/2016	July, 2016
14	Vaibhav 118 Super Delux	ICT (Incomplete)	T-1033/1558/2016	July, 2016
15	Kubota MU 4501	ICT	T-1034/1559/2016	August, 2016
16	ACE DI 6565	ICT	T-1035/1560/2016	August, 2016
17	Mahindra YUVO 575 DI	Variant	T-1036/1561/2016	September, 2016
18	Kubota MU 5501 4WD	Variant	T-1037/1562/2016	September, 2016
19	Mahindra YUVO 275 DI	Variant	T-1038/1563/2016	September, 2016
20	Mahindra 555 DI Power Plus	Variant	T-1039/1564/2016	September, 2016
21	Mahindra 245 DI	ICT (Incomplete)	T-1040/1565/2016	September, 2016
22	Swaraj 717*	ICT (Incomplete)	T-1041/1566/2016	September, 2016

Note: *DTR & FTR released in the month of September, 2016

UPTO DATE STATUS OF TESTING (INLINE UNDER Test) OF DIFFERENT MACHINES AS ON 30th SEPTEMBER, 2016

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
I.	TRACTORS:						
1.	Greaves 111 DI Mini tractor	03.11.13	ICT	28.11.13	Waiting for field	DTR in OCT,2016	Awaiting for ploughing test only
2.	Trishul 125 DI	28.08.14	ICT	19.08.14	Waiting for field	DTR in OCT,2016	Awaiting for ploughing test only
3.	Sonalika DI-47 RX 4WD	10.03.15	ICT	24.06.15	Waiting for Field test	DTR in Nov, 2016	Awaiting for field test only
4.	MF 1035 DI V2	11.05.15	ICT	20.07.15	DTR under Preparation	DTR in Oct, 2016	DTR under Preparation
5.	Deutz Fahr 3040E	27.07.15	ICT	12.08.15	Waiting for field test	DTR in OCT,2016	Awaiting for ploughing test only
6	MF 5245 DI 4WD	04.11.15	ICT	08.01.16	Waiting for field test	DTR in Nov, 2016	Awaiting for field test only
7	Balwan 400 DLX	20.11.15	Batch	14.01.16	Waiting for field test	DTR in Nov, 2016	Awaiting for field test (since variant model has declared as base model by the applicant)
8	Swaraj 735 FEe	29.11.15	ICT	04.02.16	Waiting for field test	DTR in Nov, 2016	Awaiting for field test only
9	John Deere 5310 V5	13.01.16	ICT	09.03.16	Under Drawbar test	DTR in Nov, 2016	-
10	John Deere 5039 C PC V3	19.01.16	ICT	16.03.16	Waiting for DB	DTR in Nov, 16	-
11	John Deere 5042 C PC V3	19.01.16	ICT	18.03.16	Waiting for Drawbar test	DTR in Dec, 16	-
12	Mahindra YUVO 475 DI	19.01.16	ICT	21.03.16	Waiting for Drawbar test	DTR in Dec, 16	-
13	Titagarh Super DI-39	22.01.16	ICT	22.03.16	Waiting for Drawbar test	DTR in Dec, 16	-
14	Sonalika Worldtrac 60 Rx	02.02.16	Variant	28.03.16	Waiting for Drawbar Test	DTR in OCT, 16	-
15	Sonalika DI-750 III Rx Power Plus	09.02.16	ICT	29.03.16	Waiting for Drawbar Test	DTR in Dec, 16	-
16	Sonalika DI 730 II HDM	09.02.16	ICT	29.03.16	Breakdown under PTO test	DTR in Dec, 16	Waiting for applicant's reply due to excessive power observed under 2h max. Power test
17	Preet 8049 Agritrac, 4WD	17.02.16	ICT	30.03.16	Waiting for Drawbar Test	DTR in Dec, 16	-
18	Captain 250 DI	22.02.16	ICT	30.03.16	Breakdown under PTO test	DTR in Dec, 16	Waiting for applicant's reply due to excessive coolant temp. Observed during

							high ambient temp. Test
19	Sonalika DI 35 Rx HDM	25.2.16	ICT	08.04.16	Waiting for Drawbar Test	DTR in Dec, 16	-
20	John deer 5310 V3	06.3.16	ICT	27.04.16	Waiting for Drawbar Test	DTR in Jan, 16	-
21	Eicher 371	08.02.16	ICT	11.05.16	Waiting for Drawbar Test	DTR in Jan, 16	-
22	MF 8775 DI V1	02.06.15	ICT	24.05.16	Waiting for Drawbar Test	DTR in Jan, 16	-
23	TAFE 9502 4WD	17.11.15	OECD	06.06.16	Waiting for Drawbar Test	DTR in Nov,16	-
24	NEW HOLLAND 6010 (12+12) 4WD	13.06.16	Variant	08.06.16	Waiting for Drawbar Test	DTR in Nov,16	-
25	TAFE 7502 4WD	25.02.16	OECD	09.06.16	Waiting for PTO test	DTR in Jan,17	-
26	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	23.10.15	OECD	15.06.16	Waiting for PTO test	DTR in Nov,16	-
27	Solis 50	21.10.15	OECD	17.06.16	Waiting for Drawbar Test	DTR in Nov,16	-
28	Mahindra 415 DI (Bhoomiputra)	28.01.16	ICT	11.07.16	Waiting for Drawbar Test	DTR in Jan,17	-
29	Sonalika DI-47 Rx 4WD WL	09.11.15	ICT	11.07.16	Waiting for PTO test	DTR in Jan,17	-
30	Euro 45 Powertrac	18.05.16	ICT	25.07.16	Waiting for PTO test	DTR in Jan,17	-
31	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Waiting for PTO test	DTR in Nov,16	-
32	Kubota MU 4501, 4WD	12.04.16	Variant	02.08.16	Waiting for Drawbar Test	DTR in Nov,16	-
33	Eicher 551	11.05.16	ICT	04.08.16	Waiting for PTO test	DTR in Jan,17	-
34	MF-6028 (Mini-Tractor)	23.04.16	ICT	08.08.16	Under PTO test	DTR in Jan,17	-
35	Mahindra 9500	08.06.16	OECD	01.09.16	Waiting for PTO test	DTR in Jan,17	-
36	Sonalika DI 750 III Rx	13.01.16	Batch (Variant)	01.09.16	Waiting for PTO test	DTR in Feb, 16	-
37	Sonalika DI 734 FE	13.01.16	Batch (Variant)	01.09.16	Waiting for PTO test	DTR in Feb, 16	-
38	Sonalika DI 60 CM Series 2WD	13.01.16	Batch (Variant)	02.09.16	Waiting for PTO test	DTR in Feb, 16	-
39	Sonalika DI 60 Rx	13.01.16	Batch (Variant)	02.09.16	Waiting for PTO test	DTR in Feb, 16	-
40	Sonalika DI 35 DS CM Series	13.01.16	Batch (Variant)	06.09.16	Waiting for PTO test	DTR in Feb, 16	-

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30/09/2016**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.N	Make & Model of Tractor	Type of Test	Applicati on received date	Date of completi on of pre test formaliti es	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literatur e	Remarks
1	2	3	4	5	6	7	8	
1	Sonalika DI 35 SM Plus	supply.	16.06.15/ 07.09.16	15.03.16	04.08.2015	15.03.06	09.02.16	The applicant has submitted a letter for supplementary testing dated 07.09.16 & waiting for applicants reply.
2	New Holland 6510 12+12 , 4WD	Variant	09.06.15	13.04.16	13.04.2016	17.03.16	09.06.15	Applicant has informed that tractor is not ready for test.
3	Sonalika DI 750 III Super	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	--
4	Sonalika DI 20 Gardentrac	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	-
5	Sonalika DI Rx Mileage Master	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	--
6	Sonalika DI 745 III Rx Power Plus	Batch (Variant)	13.01.16	25.04.16	22.02.16	25.04.16	--	--
7	Sonalika DI 30 Rx Baghban Super	Batch	11.03.16	28.04.16	07.04.16	28.04.16	---	-
8	Eicher 368 USJ	ICT	02.12.15	17.06.16	17.06.16	16.06.2016	04.01.16	--
9	Mahindra 605 DI MS (Arjun Novo)	Variant	28.06.16	29.06.16	20.04.15	29.06.16	11.03.16	--
10	MF 1035 DI V13	ICT	18.09.15	22.07.16	16.02.16	22.07.16	03.11.15	-
11	Preet 3549 Challenger	ICT	11.04.16	04.07.16	28.06.16	04.07.16	--	-
12	Farmtrac 6060UM, 4 WD	ICT	18.12.15	22.07.16	21.07.16	22.07.16	--	-
13	Mahindra 605 DI PS (Arjun Novo)	Supply.	31.10.15	11.06.16	09.03.16	11.06.16	--	New file opened on 21.07.2016
14	Farmtrac 6065 UM, 4 WD	ICT	18.12.15	04.08.16	21.07.16	04.08.2016		

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30.09.2016**

S. N	Make & Model of Machine	Type of test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	New Holland 3510	Suppl./ Batch	25.03.15	15.05.15	25.03.15	-	04.12.15	The applicant has submitted an application for Supplementary test vide letter no. Nil dated 19.09.16.
2	Eicher 242 XTRAC	Batch	03.02.16	-	-	-	-	Clarification has been submitted by the applicant dated on 26.09.16
3	Mahindra 265 DI MKM (Bhoomiputra)	Batch (Variant)	03.02.16	-	31.05.16	-	-	The applicant has been asked for random selection of test sample dated on 28.09.16
4	Mahindra 265DI MKM Power plus (Bhoomiputra)	Batch	03.02.16	-	-	-	-	The applicant has been submitted the clarifications
5	Mahindra 475 DI MKM (Bhoomiputra)	Batch	16.03.15	24.03.15	25.02.16	-	-	The applicant has been submitted the clarifications
6	Mahindra 575 DI MKM (Brand Name : Sarpanch)	Batch (Variant)	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant
7	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch	03.02.16	17.02.16	-	-	-	Clarifications has been submitted by the applicant
8	Mahindra B275 DI TU MKM (Brand: Bhoomiputra)	Batch (Variant)	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant
9	Mahindra 215 (Brand: Yuvraj 215)	Batch	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant & waiting for ministry's

								reply
10	Mahindra 575 DI MKM (Brand: Bhoomiputra)	Batch (Variant)	03.02.16	16.02.16	31.05.16	-	-	The applicant has been asked for random selection for test dated 28.09.16
11	John Deere 5055E V3	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
12	John Deere 5060E V2	Batch	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
13	John Deere 5060E	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
14	John Deere 5055E V2	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
15	John Deere 5036C	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
16	John Deere 5045D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
17	John Deere 5050D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
18	John Deere 5055E	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
19	John Deere 5042D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
20	Eicher 241 XTRAC	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
21	Eicher 312	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
22	Captain 120 DI	Batch	08.02.16	--	12.09.16	-	-	The applicant has been asked for random selection of test sample
23	Swaraj 724 XM Orchard	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant dated 06.09.16

24	Swaraj 834 XM	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant dated 06.09.16
25	Swaraj 744 XM	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant dated 06.09.16
26	Swaraj 724 XM	Batch	18.02.16					Clarifications has been submitted by the applicant
27	Swaraj 735 FE	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant dated 09.09.16
28	Swaraj 843 FE	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant dated 08.09.16
29	Swaraj 735 XM	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant 06.09.16
30	Balwan 550	Batch	25.02.16	-	-	-	-	Clarification has been submitted by the applicant
31	Agromaxx 55 4WD	Batch	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
32	Agroluxe 55E	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
33	Agrolux 55 E 12+3 4WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
34	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
35	Agroluxe 60E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
36	Agroluxe 50E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
37	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant

38	Agroluxe 45E	Batch	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
39	Agroluxe 60E 4WD	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
40	Agroluxe 50E 4WD	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
41	Agroluxe 70E 4WD	Batch	02.03.16	-	-	-	--	Clarification has to be submitted by the applicant
42	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
43	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
44	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
45	MF 5245 DI Mahamahaan	Batch	02.03.16	-	-	-	-	Clarifications has to be submitted by the applicant
46	TAFE 30 DI Orchard Plus	Batch	02.03.16	-	24.05.16	-	-	Clarifications has to be submitted by the applicant
47	Euro 50 (Powertrac)	Variant	11.03.16	-	-	-	-	The applicant has submitted an application for conversion of ICT to variant dated 12.09.16
48	Farmtrac 6060 F1 UM, 4WD	ICT	11.03.16	-	-	-	-	Clarifications has to be submitted by the applicant
49	Titagarh Super DI 45	ICT	16.03.16	-	-	-	-	Clarifications has to be submitted by the applicant
50	VSTMiitshibushi Shakti Vt 224-1D	Batch	06.04.16	27.05.16	26.07.16	---	-	The applicant has been asked for random selection of test sample
51	MF 1030 MahaShakti	Batch	11.4.16	-	-	-	-	Clarifications has been submitted by the applicant dated 25.08.16
52	MF 7250 DI (PDPS)	Batch	11.4.16	-	-	-	-	Clarifications has to be submitted by the applicant
53	Mahindra 265 DI MKM DLX	Batch (Variant)	11.4.16	--	-	-	-	Clarifications has to be

	(Brand Bhoomiputra)							submitted by the applicant
54	Mahindra Gujrat Shaktiman - 40	Batch	01.5.16	--	--	--	--	Clarifications has been submitted by the applicant dated 30.08.16
55	Mahindra Gujrat Shaktiman - 35	Batch	01.5.16	--	--	--	--	Clarifications has been submitted by the applicant
56	TAFE, MF 7250 DI V1	Batch	27/5/16	-	--	--	--	Clarifications has to be submitted by the applicant
57	Sonalika International 740 III CM Series tractor	Batch	6/5/16	-	-	--	--	Clarifications has to be submitted by the applicant
58	D.K. Champion 240 DI	ICT	12.5.16	-	-	--	--	Clarifications has to be submitted by the applicant
59	VST SHAKTI MT 270 VIRAAT 4 W tractor	Confidential	16.5.16		-	--	--	Clarifications has to be submitted by the applicant
60	Eicher 364	Batch	31/5/16		-	--	--	Clarifications has been submitted by the applicant 20.08.16
61	Eicher 380	Batch	31/5/16		-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
62	Eicher 480	Batch	31/5/16		-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
63	Eicher 333	Batch	31/5/16		-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
64	Agromaxx 45 tractor	Batch	14/6/16	-	-	--	--	Clarification has to be submitted by the applicant
65	HMT 3522 Tractor	Batch	15/6/16	Under scrutiny	-	--	--	We applicant has been asked to provided the base model of test report
66	HMT 4022 Tractor	Batch	15/6/16	Under scrutiny	-	--	--	We applicant has been asked to provided the base model of test report
67	Agromaxx 50	Batch	16/6/16	-	-	--	--	Clarification has to be submitted by the applicant
68	Sonalika International DI-730 II FE tractor	Batch	17/6/16	Under scrutiny	-	--	--	-
69	Mahindra 585 DI Power + (Brand Name:	ICT	21/6/16		-	--	--	Clarifications has been submitted by

	Bhoomiputra)							the applicant
70	439 DS Tractor (Escorts Limited)	Variant	28.06.16	-	-	--	--	The applicant has submitted a letter for conversion from ICT to variant dated 12.09.16
71	434 DS Tractor (Escorts Limited)	Variant	28.06.2016	-	-	--	--	The applicant has submitted a letter for conversion from ICT to variant dated 12.09.16
72	45 F9 Tractor (Escorts Limited)	Variant	28.06.2016	-	-	--	--	The applicant has submitted a letter for conversion from ICT to Variant dated 12.09.16
73	MF 7250 DI Tractor	ICT	28.06.2016	-	-	--	--	Clarifications have been submitted by the applicant on 27.09.16.
74	Swaraj 855 FE	Supply. & batch	04.07.16 & 08.08.16	-	-	-	-	Clarifications has been submitted by the applicant dated 29.09.16
75	Swaraj 744 FE	Supply. & batch	04.07.16 & 08.08.16	-	-	-	-	Clarifications has been submitted by the applicant dated 29.09.16
76	TAFE-8502	O.E.C.D	04.07.16	-	-	-	-	Clarifications has to be submitted by the applicant
77	Captain 250 DI 4wD+	ICT	08.08.16	-	-	-	-	Clarifications has to be submitted by the applicant
78	VST Shakti MT 224-ID/AJAI-4W	Variant	08.08.16	--	--	---	---	Clarifications has been submitted by the applicant
79	MF – 9000	Batch	09.08.16	Under scrutiny	--	--	--	-
80	John Deere 5036 D	ICT	09.08.16	-	-	-	-	Clarifications has been submitted by the applicant
81	6055 F4 (Escort)	ICT	09.08.16	Under scrutiny	-	-	-	-
82	60 F2	Variant	09.08.16	Under scrutiny	-	-	-	The applicant has submitted a letter for conversion from ICT to variant dated 02.08.16
83	Sugarcane Harvester (SSCH3737 ULTRA0-	ICT	06.09.16	Under scrutiny	-	-	-	-
84	Farmtrac 6075, 4WD	O.E.C.D	11.09.16	-	-	-	-	Letter sent to the applicant for depositing the test fee

85	New Holland 3630 XT	Batch	29.09.19	Under scrutiny	-	-	-	-
86	New Holland 3600-2	Batch	29.09.19	Under scrutiny	-	-	-	-
87	New Holland 5500 Turbo Super 12+3 UG	Batch	29.09.19	Under scrutiny	-	-	-	-
88	New Holland 3037	Batch	29.09.19	Under scrutiny	-	-	-	-
89	New Holland 3032	Batch	29.09.19	Under scrutiny	-	-	-	-
90	New Holland 7500 Turbo Super 12+3 UG	Batch	30.09.16	Under scrutiny	-	-	-	-
91	New Holland 3230	Batch	30.09.16	Under scrutiny	-	-	-	-
92	New Holland 3032 MU	Batch	30.09.16	Under scrutiny	-	-	-	-

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

Senior Agricultural Engineer