



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fmti-mp@gov.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th November, 2018

NOTE

Sub: - Progress report in respect of testing activities for the month of October, 2018 - Regarding.

Sir,

The progress report for the month of **October, 2018** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website through email
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5th November, 2018

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF OCTOBER, 2018
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	12	
3.	Progressive total of machines taken-up for testing during the year	104	
4.	No. Of Draft Test Reports released during the month	11	
5.	No. Of Final Test Reports released during the month	04	
6.	Progressive total of Final Test Reports Released during the year	48	
7.	No. of Machines under test (ICT: 11, OECD:08, Variant: 10, Conf.: 02 Supplementary: 10 & Batch: 17)	58	
8.	Draft test reports released, but final test reports yet to be released	Nil	
9.	Revenue received in this month (Rs.) ICT Test Rs.27,44,029/- + CMVR- Rs.1,76,864 /- + OECD Test Rs. 17,14,216 + Emission Rs. NIL	46,35,109/-	
10.	Ground Rent Received in this month Rs. 23,400/-	23,400/-	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	4,19,30,282/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	20
		Yet to be completed (Test sample and /or Test fee not received)	100
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2018-19	60 test reports	Achievements	-
--------------------------------	------------------------	---------------------	----------

Achievements Since Inception: -

Machines Tested	Since Inception	During Last Five Years					Total
		2014-15	2015-16	2016-17	2017-18	2018-19	
	1668	55	56	61	63	48*	1716•

•Total No. Of test report released since inception

*upto : 31.10.2018

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of OCTOBER, 2018

S. No.	Make & Model of the Machine	Released in the month	Nature of Test
1.	Escorts Limited, Farmtrac-6075 PRO 2WD	October, 2018	O.E.C.D
2.	Mahindra 585 DI Power + (B.P.)	October, 2018	Variant
3.	Swaraj 735 FE	October, 2018	Supplementary
4.	New Holland 5500 Turbo Super 12+3 UG	October, 2018	Supplementary
5.	MF-1030 Mahashakti	October, 2018	Supplementary
6.	Swaraj 744 XM	October, 2018	Supplementary
7.	VST Shakti MT 270 Viraat 4W	October, 2018	Supplementary (Incomplete)
8.	John Deere-5036 D V2	October, 2018	Variant
9.	John Deere-5105 V2	October, 2018	Variant
10.	Mahindra 605 DI i Cab (Arjun Novo)	October, 2018	Variant

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2018-19

S. No.	Make & Model of the Machine	Type of test	Test report No.	Month of release
1.	International Tractors Ltd, Sonalika DI 745 III Power Plus	Batch	T-1143/1669/2018	April, 2018
2.	Deutz- Fahr, Agromaxx 55, 2WD	Variant (Batch)	T-1144/1670/2018	April, 2018
3.	Deutz-Fahr, Agrolux 55e 2WD (12+3)	Variant (Batch)	T-1145/1671/2018	April, 2018
4.	Deutz-Fahr, Agrolux 55e 2WD (8+2)	Variant (Batch)	T-1146/1672/2018	April, 2018
5.	John Deere-5050 D V5	Variant	T-1147/1673/2018	April, 2018
6.	Mahindra -575 DI MKM	Batch	T-1148/1674/2018	April, 2018
7.	Mahindra -475 DI MKM	Batch	T-1149/1675/2018	April, 2018
8.	Mahindra -B275 DI TU MKM (Bhoomiputra)	Batch	T-1150/1676/2018	April, 2018
9.	Kubota B2441	Batch	T-1151/1677/2018	April, 2018
10.	International tractors Limited., Sonalika DI 20 Gardentrac	Batch	T-1152/1678/2018	May, 2018
11.	Eicher 241 XTRAC	Batch	T-1153/1679/2018	May, 2018
12.	International tractors Limited., Rx Mileage Master Super	Batch	T-1154/1680/2018	May, 2018
13.	Escort Limited, Powertrac-425 N E1	ICT	T-1155/1681/2018	May, 2018
14.	John Deere-5050 D V4	Variant	T-1156/1682/2018	May, 2018
15.	Sonalika DI 30 Rx Baaghban Super	Batch	T-1157/1683/2018	May, 2018
16.	"Genesis, Smart Series Crop Lion 99" Combine Harvester	ICT	Comb-64/1684/2018	May, 2018
17.	VST Mitshubishi Shakti Vt 224-1D	Batch	T-1158/1685/2018	May, 2018
18.	Eicher 312	Batch	T-1159/1686/2018	May, 2018
19.	John Deere 5045 D 4WD V2	Variant	T-1160/1687/2018	May, 2018
20.	TAFE LTD., TAFE 30 DI Orchard Plus	Batch	T-1161/1688/2018	May, 2018
21.	ACE DI 450 NG 4WD	Variant	T-1162/1689/2018	June, 2018
22.	Escorts Limited, Farmtrac-6075 PRO 4WD	Confidential (Noise Level Only)	T-1163/1690/2018	June, 2018
23.	Eicher -188 Tractor	ICT	T-1164/1691/2018	June, 2018
24.	Force Motors Limited., OX- 25 Orchard Mini Tractor	Batch	T-1165/1692/2018	June, 2018
25.	Agroluxe 50E	Batch	T-1166/1693/2018	June, 2018
26.	New Holland 3630 TX	Batch	T-1167/1694/2018	June, 2018

27.	ACE DI-550 NG 4WD	Variant	T-1168/1695/2018	June, 2018
28.	Escorts Limited, Farmtrac-6075 4WD	Confidential (Noise Level Only)	T-1169/1696/2018	June, 2018
29.	Eicher 364	Batch	T-1170/1697/2018	July, 2018
30.	Agroluxe 50E 2WD	Variant (Batch)	T-1171/1698/2018	July, 2018
31.	Mahindra 215 (Brand: Yuvraj 215)	Suppl.	T-1172/1699/2018	July, 2018
32.	Mahindra 215 (Brand: Yuvraj 215)	Batch	T-1173/1700/2018	July, 2018
33.	Sonalika, DI-750 III HDM S1	Variant	T-1174/1701/2018	August, 2018
34.	Eicher 380	Batch	T-1175/1702/2018	August, 2018
35.	MF-1035 DI Mahashakti V1	Suppl.	T-1176/1703/2018	August, 2018
36.	Balwan 500 DLX	Batch	T-1177/1704/2018	August, 2018
37.	Swaraj- 724 XM Orchard	Suppl.	T-1178/1705/2018	August, 2018
38.	Swaraj- 724 XM Orchard	Batch	T-1179/1706/2018	August, 2018
39.	John Deere 5105	Variant	T-1180/1707/2018	Sept, 2018
40.	MF-1035 DI Mahashakti V1	Batch	T-1181/1708/2018	Sept, 2018
41.	Eicher-485 Hydromatic	Variant	T-1182/1709/2018	Sept, 2018
42.	Eicher 480	Batch	T-1183/1710/2018	Sept, 2018
43.	Mahindra 475 DI MKM DLX (Bhoomiputra)	Variant (Batch)	T-1184/1711/2018	Sept, 2018
44.	Escorts Limited, Farmtrac-6075 2WD	O.E.C.D	T-1185/1712/49/OECD/2018	Sept, 2018
45.	Mahindra 575 DI MKM DLX (Bhoomiputra)	Variant (Batch)	T-1186/1713/2018	Oct, 2018
46.	Mahindra Arjun 555 DI (Ultra 1)	Batch	T-1187/1714/2018	Oct, 2018
47.	PREET 9049 AGRITRAC 4WD	Variant	T-1188/1715/2018	Oct, 2018
48.	VST Shakti, MT-180D*	Variant (Incomplete)	T-1189/1716/2018	Oct, 2018

NOTE*: Draft test report & Final test report released in the month of October, 2018

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31.10.2018**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Escort Limited, Farmtrac 6055 F4	21.08.17	ICT	12.10.17	DTR under preparation	DTR in Nov, 18	-
2	New Holland 5500 Turbo Super 12+3 UG	21.12.17	Batch	05.01.18	DTR under preparation	DTR in Nov, 18	-
3	Sonalika 60 N	29.12.17	OECD	08.01.18	Drawbar test held up	DTR in Dec, 18	Test held up due to less consumption as compared to PTO
4	Sonalika 90 N	29.12.17	OECD	15.01.18	Drawbar test held up	DTR in Dec, 18	
5	Swaraj 735 FE	01.01.18	Batch	17.01.18	DTR under preparation	DTR in Nov, 18	-
6	MF-1035 DI V1	22.01.18	Batch (Full test)	02.02.18	Waiting for field test	DTR in Dec, 18	All tests completed except dryland operation
7	Swaraj 744 XM	01.01.18	Batch	13.02.18	DTR under preparation	DTR in Nov, 18	-
8	Escorts Limited, Farmtrac-60	17.01.18	Suppl. & Batch	14.02.18	Waiting for drawbar test	DTR in Dec,18	Priority has been given to their other models
9	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	Breakdown under drawbar test	DTR in Dec,18	Under repair
10	Mahindra B275 DI MKM (Brand: Bhoomiputra)	08.01.18	Suppl. & Batch	08.03.18	Waiting for drawbar test	DTR in Dec,18	Priority has been given to their other models
11	Swaraj 843 XM	01.01.18	Suppl. & Batch	21.03.18	Under wear assessment	DTR in Dec,18	-
12	MF - 9000	23.01.18	Batch (Full test)	23.03.18	DTR under preparation	DTR in Nov,18	-
13	Tracstar-545 (Gromax Gujrat)	14.02.18	ICT	26.03.18	DTR under preparation	DTR in Nov,18	-
14	Eicher 333	03.04.17	Batch	11.04.18	Waiting for haulage test	DTR in Dec, 18	priority has been given to their other model tractors
15	Sonalika International., DI-730 II FE tractor	08.02.18	Suppl. + Batch	23.04.18	Under drawbar test	DTR in Dec, 18	All tests completed

16	Sonalika International., 740 III CM Series tractor	08.02.18	Suppl. + Batch	04.05.18	Waiting for drawbar test	DTR in Dec, 18	All tests completed except drawbar
17	Captain 280 4WD	24.04.18	Variant	08.05.18	Under drawbar test	DTR in Nov, 18	All tests completed
18	Mahindra YUVO 575 DI 4WD	15.05.18	Variant	22.05.18	Waiting for drawbar test	DTR in Dec, 18	All tests completed except drawbar
19	Mahindra JIVO 225 DI	17.05.18	ICT	06.06.18	DTR under preparation	DTR in Dec, 18	
20	Escorts Limited, 26 (Farmtrac)	21.05.18	ICT	08.06.18	DTR under preparation	DTR in Dec, 18	-
21	OX-25 Orchard DLX LT	21.05.18	ICT	11.06.18	Waiting for drawbar test	DTR in Jan, 19	
22	New Holland 3230	28.05.18	Suppl. + Batch	12.06.18	Waiting for drawbar test	DTR in Jan, 19	
23	Sonalika, DI-20 4WD Gardentrac S1 Tractor	25.05.18	ICT	12.06.18	Breakdown under hydraulic lab test	DTR in Jan, 19	Awaiting for applicant's reply
24	Escorts Limited, Farmtrac-6050 2WD	11.06.18	OECD	26.06.18	DTR under preparation	DTR in Nov, 18	-
25	Escorts Limited, Farmtrac-6060,4WD	15.01.18	OECD	02.07.18	DTR under preparation	DTR in Nov, 18	-
26	Escorts Limited, Farmtrac-6090 PRO 4WD	15.01.18	OECD	09.07.18	DTR under preparation	DTR in Nov, 18	-
27	TAFE 45 DI 4WD	22.01.18	OECD	09.07.18	DTR under preparation	DTR in Nov, 18	-
28	New Holland 7500 Turbo Super 12+3 UG	21.12.17	Suppl. + Batch	11.07.18	Breakdown Under PTO test	DTR in Dec, 18	Awaiting for applicant's reply
29	Agroluxe 70E (4WD)	08.12.17	Batch	13.07.18	Waiting for drawbar test	DTR in Jan, 19	
30	Swaraj-963 FE ST	28.12.17	Variant	13.07.18	DTR under preparation	DTR in Dec, 18	
31	MF-245 DI	18.06.18	Variant	19.07.18	DTR under preparation	DTR in Nov, 18	
32	ACE DI-6565 4WD	08.06.18	Variant	19.07.18	Waiting for drawbar test	DTR in Jan, 19	
33	MF-1035 DI V18	31.07.18	Variant	09.08.18	DTR under preparation	DTR in Nov, 18	-
34	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	Under lab test	DTR in Feb, 19	
35	ACE DI 350 NG 4WD	14.06.18	Variant	16.08.18	Under lab test	DTR in Feb, 19	
36	MF-9500	23.01.18	Suppl. + Batch	10.09.18	Under lab test	DTR in Feb, 19	
37	VST Shakti MT 171 DI SAMRAAT 2W	10.07.18	Conf.	14.09.18	Under lab test	DTR in Mar,19	
38	Escorts Ltd, Euro-45 E5 (Powertrac)	30.05.18	ICT	14.09.18	Under lab test	DTR in Mar,19	
39	Force Motors Limited., Balwan 450	28.08.18	Suppl.	20.09.18	Breakdown Under PTO test	DTR in Dec, 18	Awaiting for applicant's reply
40	Tracstar-540 (Mahindra Gujrat)	11.07.18	ICT	26.09.18	Under PTO test	DTR in Mar,19	
41	Sonalika DI-42 HDM Tractor	30.08.18	ICT	03.10.18	Under lab test	DTR in Mar,19	
42	John Deere-5050 D V7	31.08.18	Variant	04.10.18	DTR under preparation	DTR in Nov, 18	

43	John Deere-5039D V2	31.08.18	Variant	05.10.18	DTR under preparation	DTR in Nov, 18	
44	TAFE 6530	23.01.18	OECD	09.10.18	Under lab test	DTR in Feb, 19	
45	TAFE-5900 DI	04.09.18	OECD	09.10.18	Under PTO test	DTR in Feb, 19	
46	Farmtrac 6090 PRO 4WD	-	Conf.	10.10.18	DTR under preparation	DTR in Dec, 18	
47	Swaraj-963 FE STr	06.09.18	ICT	11.10.18	Under lab test	DTR in Mar, 19	
48	Indo Farm 3035 DI C-Mesh	18.09.18	ICT	15.10.18	Under lab test	DTR in Mar, 19	
49	Mahindra 605 DI MS 4WD S+	17.09.18	Variant	18.10.18	Under lab test	DTR in Mar, 19	
50	Sonalika DI-35 HDM	18.09.18	Suppl.	25.10.18	Under lab test	DTR in Dec, 18	

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 31.10.2018**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	-
2	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	11.07.18	11.07.18	11.07.18		
3	VST Shakti MT 270 VIRAAT PLUS 4W	Conf.	07.07.17	24.09.18	20.09.18	24.09.18		
4	Indo Farm 3048 DI C-Mesh	ICT	18.06.18	27.09.18	24.09.18	27.09.18		
5	John Deere-3028 EN	Conf.	17.04.18	27.09.18	19.09.18	27.09.18		
6	Mahindra-595 DI Super Turbo +(Sarpanch)	Suppl. + Batch	03.03.17	-	30.07.18	-		Under running-in
7	John Deere-5050E	Batch	26.10.17	-	30.07.18	-		Under running-in
8	John Deere-5050 E V2	Batch	30.10.17	-	30.07.18	-		Under running-in
9	ACE DI 550 NG	Batch	29.08.17	-	30.07.18	-		Under running-in
10	ACE DI-550*	Batch	30.11.17	-	30.07.18	-		Under running-in
11	Swaraj 834 XM	Full Test	18.02.16		03.05.18			Under running-in
12	Swaraj 724 XM	Full Test	23.02.16		03.05.18			Under running-in
13	Swaraj 825 XM	Suppl. + Batch	10.03.17		08.12.17			Under running-in
14	New Holland 3600-2	Batch (Variant)	29.09.16		14.09.18			Under running-in
15	New Holland 3032	Batch (Full Test)	29.09.16		14.09.18			Under running-in
16	Mahindra B 275 DI TU MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16		16.03.18			Under running-in
17	Mahindra 265 DI MKM DLX (Bhoomiputra)	Batch (Variant)	11.04.16		16.03.18			Under running-in
18	Shaktimaan-45 DLX	Batch (Full Test)	15.09.17		13.07.18			Under running-in
19	STEELTRAC tractor	Suppl. + Batch	15.03.18		11.09.18			Under running-in
20	Captain 200 DI 4WD	Batch	08.06.18		22.10.18			Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31.10.2018**

S.NO	Make & Model of Machine	Type of test	Applica-tion received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literatu re	Remarks
1	2	3	4	5	6	7	8	9
1	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	The base model of the tractor occurred breakdown under PTO test
2	New Holland 5630 TX PLUS + 4WD	Variant	12.01.17	-	-	-	-	
3	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	
4	Sonalika-22	OECD	21.03.17	-	13.07.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
5	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	31.07.18	-	-	The applicant has submitted schedule after 21st of Oct, 18
6	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
7	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
8	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	-	-	-	The applicant has been asked for depositing test fee and test sample
9	New Holland 3600-2 All-rounder Plus +	Variant	05.12.17	-	23.08.18	-	-	The applicant has not submitted test sample
10	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
11	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
12	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
13	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
14	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant which are under scrutiny
15	Swaraj 735 XT	Batch	29.08.17	-	-	-	-	Clarifications has to be submitted by the applicant

16	New Holland-6010	Batch	16.10.17	-	-	-	-	The applicant has been asked for depositing test and schedule plan
17	VT 180 DHS/JAI-4W	Batch	06.11.17	-	09.07.18	-	-	The applicant has submitted schedule for selection of test sample after 21st of Oct, 18
18	Swaraj-735 FE JXPDS 540	Batch (Variant)	06.11.17	-	-	-	-	Clarifications has been submitted by the applicant
19	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	-	-	-	Clarifications has been submitted by the applicant
20	Mahindra-415 DI (Bhoomiputra)	Suppl.	11.12.17	-	31.07.18			The applicant has deposited test fee and submission of test sample yet to be decided
21	Sonalika, DI-745 III Rx Power Plus	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
22	Sonalika, DI-35 SM	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
23	Sonalika -Worldtrac-60 Rx 4WD	Batch	28.12.17	-				Clarifications has been submitted by the applicant and the same are under scrutiny
24	Mahindra-B275 DI TU MKM (Sarpach)	Batch (Variant)	28.12.17	-				Clarifications has to be submitted by the applicant
25	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17	-	22.10.18			The applicant has been asked for depositing test and schedule plan
26	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant
27	New Holland 7510 12+12, 4WD	Variant	12.01.18	-				-
28	Escorts Limited, Farmtrac-45	Suppl. + Batch	22.01.18	-				The applicant has been asked for depositing test and schedule plan
29	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	ICT	22.01.18	-				Clarifications has to be submitted by the applicant
30	ACE DI 450 NG	Batch	22.01.18	-				Clarifications has to be submitted by the applicant

31	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant
32	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has to be submitted by the applicant
33	John Deere-5050 D V8 (4WD)	Variant	28.02.18	-				Clarifications has to be submitted by the applicant
34	Mahindra JIVO 365 DI P	ICT	28.02.18	-		29.10.18		The applicant has been asked for depositing test fee and test sample
35	Escorts Ltd, Farmtrac-6050 RS	O.E.C.D	09.03.18	-		25.10.18		The applicant schedule plan for selection of test sample
36	Escorts Ltd, Farmtrac-26 4WD	O.E.C.D	09.03.18	-				Clarifications has to be submitted by the applicant
37	STEELTRAC-18 tractor	Conf.	15.03.18	-				Clarifications has to be submitted by the applicant
38	PREET-6549 tractor	Batch	22.03.18	-				The applicant has informed that the schedule plan will be submitting after 7 th Nov, 18
39	PREET-955 Challenger tractor	Batch	22.03.18	-				
40	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
41	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
42	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
43	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
44	PREET-3049 Challenger tractor	ICT	22.03.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
45	Agrolux-75 PRO FILINE	Batch	27.03.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
46	Mahindra-B275 DI TU XP (Bhoomiputra)	ICT	27.03.18	-				Clarifications has to be submitted by the applicant

47	MF-241 DI PD 4 WD	Variant	02.04.18	-	30.10.18			The applicant has not submitted test sample
48	New Holland-7510	Batch	02.04.18	-				Clarifications has been submitted by the applicant
49	New Holland-6510	Batch	02.04.18	-				Clarifications has been submitted by the applicant
50	International tractors Limited, DI-47 RX Heavy Duty tractor	Batch	09.04.18	-				Clarifications has to be submitted by the applicant
51	John Deere-5075E 4 WD V4 tractor	Conf.	17.04.18	-				The applicant has been asked for submitting test fee and test sample
52	Mahindra-605 DI PS	Batch	17.04.18	-				Clarifications has to be submitted by the applicant
53	Swaraj-717 ES	ICT	26.04.18	-				Clarifications has to be submitted by the applicant
54	New Holland-3230 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
55	New Holland-3037 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
56	New Holland-3032 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
57	VST Shakti MT 270 VARAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
58	Mahindra-605 DI i (Brand Name: Arjun Novo)	Batch	26.04.18	-				Clarifications has to be submitted by the applicant
59	Mahindra-655 DI DLX (Brand Name: NOVO)	ICT	11.05.18					-
60	Mahindra-605 CRDe (Brand Name: Arjun NOVO)	Variant	11.05.18	-				Clarifications has to be submitted by the applicant
61	Swaraj-963 FE ST 4x4	Variant	11.05.18	-				Clarifications has to be submitted by the applicant
62	John Deere-5310 V6 4WD	Variant	28.05.18	-				Clarifications has to be submitted by the applicant
63	Mahindra-705 DI DLX (Brand Name: NOVO)	ICT	28.05.18	-				-
64	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has to be submitted by the applicant

65	Agri King SMART A.K.T-44	Conf.	30.05.18	-				Clarifications has to be submitted by the applicant
66	Agri King SMART A.K.T-54	Conf.	30.05.18	-				Clarifications has been submitted by the applicant
67	ACE DI-350 NG	Batch	30.05.18					Clarifications has to be submitted by the applicant
68	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				Clarifications has to be submitted by the applicant
69	ACE DI 854 NG	Batch	08.06.18	-				Clarifications has to be submitted by the applicant
70	Swaraj 834 XM PXPDS540	Batch	08.06.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
71	Trackstar 550	ICT	18.06.18	Under scrutiny				-
72	John Deere 5110	ICT	18.06.18	-				-
73	John Deere 5120	ICT	28.06.18	-				Clarifications has to be submitted by the applicant
74	New Holland 3600 TX	ICT	28.06.18	Under scrutiny				Clarifications has to be submitted by the applicant
75	Force Motors Limited, SANMAN-5000	ICT	11.07.18	Under scrutiny				
76	Force Motors Limited, SANMAN-6000	ICT	11.07.18	Under scrutiny				
77	Force Motors Limited, Orchard Abhiman 4 x 4	ICT	11.07.18	Under scrutiny				
78	John Deere 5130	Variant	30.07.18	Under scrutiny				
79	John Deere 3036 EN	Variant	30.07.18	Under scrutiny				
80	Indo farm 1026	ICT	30.07.18	Under scrutiny				-
81	TAFE, MF-295T	OECD	31.07.18			25.10.18		The applicant schedule plan for selection of test sample
82	TAFE, MF-290 Xtra	OECD	31.07.18			25.10.18		The applicant schedule plan for selection of test sample
83	TAFE, MF-268 Xtra	OECD	31.07.18			25.10.18		The applicant schedule plan for selection of test sample
84	New Holland TT 4.75	OECD	31.07.18	Under scrutiny				

85	VST Shakti 9054 DI Viraj XP	Conf.	27.08.18	Under scrutiny				
86	VST Shakti 9045 DI Viraj XT	Conf.	27.08.18	-				Clarifications has to be submitted by the applicant
87	VST Shakti 9042 DI Viraj XS	Conf.	27.08.18	-				Clarifications has to be submitted by the applicant
88	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
89	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
90	VST Shakti MT-180 D (second sample)	Variant	04.09.18	Under scrutiny				
91	Escorts Ltd., 45F18	Variant	25.09.18	Under scrutiny				
92	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	Under scrutiny				
93	Escorts Ltd., 434 E5 (Brand Name: Powertrac)	Variant	25.09.18	Under scrutiny				
94	Escorts Ltd., 30	Variant	25.09.18	Under scrutiny				
95	Escorts Ltd., Farmtrac 6080 PRO 4WD	Variant	26.09.18	Under scrutiny				
96	Escorts Ltd., 60 F8 (Brand name: Farmtrac)	Variant	27.09.18	Under scrutiny				
97	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	Under scrutiny				
98	Kubota, MU5501	Batch	15.10.18	Under scrutiny				
99	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	Under scrutiny				
100	Escorts Ltd., Farmtrac 6065 2WD P	Variant	25.10.18	Under scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 100
2. No. Of Applications received for ICT: 22
3. No. Of Applications received for Supplementary: 01
4. No. Of Applications received for Conf: 08
5. No. Of Applications received for Batch test: 31
6. No. Of Applications received for variant Test: 26
7. No. Of Applications received for O.E.C.D. test: 12

Senior Agricultural Engineer