



GOVT. OF INDIA
MINISTRY OF AGRICULTURE, (DEPARTMENT OF AGRI. & CO-OP.)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
 (An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDNI (M.P.) 466 445
 E-mail: fmti-mp@nic.in Web site: <http://cfmtti.dacnet.nic.in>

No.: 20-1/2013- (Test)

Dated 31 May 2014

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF May 2014

SUMMARY:

1.	Machines carried forward from the previous Year	41	
2.	No. of machines taken-up for test during the month	03	
3.	No. of Draft Test Reports released during the month	06	
4.	No. of Final Reports released during the month	02	
5.	Progressive total of Final Reports	03	
6.	Machines under test (Carried forward for 6/2014)	46	
7.	Progressive total of machines taken-up for tests during the year	09	
8.	Revenue received in this month (Rs) Test Rs- 23,45,100 + CMVR- Rs 3,30,000 + OECD & Emission- nil	26,75,100	
9.	Progressive revenue received (Rs) Test +CMVR + Emission+ OECD	57,41,200	
10.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor (s)	Pre test formality completed	Nil
		Yet to be completed	04
11.	Machines/components, received for test/ are yet to be received:		
	Tractor (s)	Received	Nil
		Yet to be received	04

Target for year 2014-15	38 test reports	Achievements	03 test reports*
--------------------------------	------------------------	---------------------	-------------------------

Achievements since Inception: -

Machines tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	3*	--	--	1436*

DRAFT REPORTS RELEASED DURING THE MONTH of March 2014

S. No.	Name of Machines	Nature of Test
1	Swaraj 735 XT	ICT
2	Ace DI 550 NG	ICT
3	Farmtrac champion F1	ICT
4	Sonalika International DI 745 III RX power plus	ICT
5	John Deere 5050 E	ICT
6	Solis 20 4 WD	Confidential

• **Till May 2014**

Senior Agricultural Engineer

1. DETAILS OF THE FINAL REPORTS RELEASED DURING THE YEAR, 2014-15

S. No.	Name of the Machine	Type of test	Test report No.	Month of release
1	Kubota L3408 DD	COMMERCIAL (Batch)	T-918/1434/2014	April 2014
2	Sonalika International DI 90 RX HD	OECD	T-919/1435/32/OECD /2014	May 2014
3	Swaraj 735 XT	ICT	T-920/1436/2014	May2014

UPTO DATE STATUS OF TESTING OF DIFFERENT MACHINES AS ON 31 .05.2014

S. No.	Name of Machine	Date of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
I. TRACTORS:							
1.	Sonalika International Worldtrac 75 RX 4WD	15.03.13	(ICT)	01.04.13	Under lab test	DTR in September 2014	Repeat test PTO ,test held up more than 6 months
2.	Sonalika international 47 RX	26.03.13	ICT	09.04.13	After the test, applicant wants to change nature of test from batch to ICT	DTR in September 2014	Applicant wants to change nature of test from batch to ICT, Under discussion
3.	Sonalika International worldtrack 60 RX 4 WD	12.04.13	(ICT)	03.05.13	All test completed DTR under preparation	DTR in June 2014	
4.	Sonalika international DI 745 III Rx Power plus	20.06.13	ICT	26.06.2013	DTR released in May 2014	FTR in June 2014	
5.	Sonalika international DI 60 RX Mileage master	26.07.13	ICT	29.07.2013	Waiting for puddling test	DTR in July 2014	
6.	Eicher 278	03.09.13	ICT	17.09.2013	Under wear assessment test	DTR in July2014	matching rotavator not available since 4 months
7.	ACE 550NG	13.09.13	ICT	23.09.2013	DTR released in May 2014	FTR in June 2014	
8.	Farm trac champion	13.09.13	ICT	26.09.2013	DTR released in May 2014	FTR in June 2014	
9.	Sooraj	1.10.13	ICT	09.10 .2013	Under lab. Test	DTR in August 2014	
10	John Deere 5050 E	3.10.13	ICT	09.10 .2013	DTR released in May 2014	FTR in June 2014	
11	John Deere 5050 V2	3.10.13	ICT	14.10 .2013	Waiting for puddling	DTR in August 2014	

					test		
12	ACE DI 450 NG	10.10.13	ICT	23.10 .2013	Waiting for puddling test	DTR in August 2014	
13	Pramukh	10.10.13	ICT	25.10 .2013	Under field test	DTR in August 2014	
14	Sonalika International DI 47 RX 4 WD	10.10.13	ICT	29.10 .2013	Under lab test	DTR in August 2014	Under breakdown
15	New Holland 6010	17.10.13	ICT	30.10 .2013	Under field test	DTR in August 2014	
16	Sonalika International worldtrack 65 RX	17.10.13	ICT	31.10 .2013	Under lab test	DTR in August 2014	Under breakdown
17	ACE 550 *	1.11.13	ICT	05.11.2013	Waiting for puddling test	DTR in September 2014	
18	Sonalika International worldtrack 75 RX 4 WD Cabin	2.11.13	ICT	27.11.2013	Under lab test	DTR in September 2014	
19	Greaves 111 DI Mini tractor	3.11.13	ICT	28.11.2013	Under lab test	DTR in September 2014	
20	Kubota L 4508 DDB	02.12.13	Variant	04.12.2013	withdraw	DTR in September 2014	
21	AKASH 35 DI AS	02.12.13	Confidential	06.12.2013	Under field test	DTR in September 2014	
22	Shaktiman 45	18.12.2013	variant	19.12.2013	Under field test	DTR in September 2014	
23	Kubota B 2420	23.12.2013	Batch	27.12.2013	All test completed DTR under preparation	DTR in September 2014	
24	Mahindra 255 DI Power + (Brand name Bhomi putra)	27.12.2013	ICT	31.12.2013	Waiting for the haulage test	DTR in September 2014	
25	Mahindra 575 DI Power +	12.01.14	ICT	17.01.14	Waiting for the haulage test	DTR in October 2014	
26	Sonalika International DI 90 RX 4 WD	18.01.14	ICT	21.01.14	Waiting for PTO	DTR in October 2014	
27	Mitsubishi Shakti MT-180 D HS	28.01.14	ICT	30.01.14	Under haulage test	DTR in October 2014	
28	Solis 45, 4 WD	18.02.2014	OECD	18.02.14	Under lab test	DTR in August 14	
29	Solis 75, 4WD	20.02.14	OECD	20.02.14	Under lab test	DTR in August 14	
30	Mahindra 605 DI ultra	21.02.14	Variant	21.02.14.	Under lab test	DTR in December 14	

31	Captain 200 DI 4WD	26.02.14	ICT	26.02.14	Under lab test	DTR in December 14	
32	New Holland 6510	28.02.14	ICT	28.02.14	Under lab test	DTR in December 14	
33	ACE 450+	03.03.14	ICT	03.03.14	Under lab test	DTR in January 15	
34	ACE 350+	03.03.14	ICT	03.03.14	Under lab test	DTR in January 15	
35	Preet 6549	10.03.2014	ICT	13.03.2014	Under lab test	DTR in January 15	
36	Captain 200 DI	01.04.2014	ICT	2.4.2014	Under lab test	DTR in February 2015	
37	Farmtrac 6055	01.04.2014	ICT	4.4.2014	Under lab test	DTR in February 2015	
38	ACE DI 350 NG	15.04.2014	ICT	15.04.14	Under lab test	DTR in February 2015	
39	Swaraj 735FE IX PDS 540	15.04.2014	Variant	15.04.14	Under lab test	DTR in February 2015	
40	Swaraj 834 FE PXPDS 540	21.04.2014	ICT	22.04.14	Under lab test	DTR in February 2015	
41	Solis 20	29.04.2014	Confidential	29.04.2014	Under lab test	DTR in February 2015	
42	Mahindra 595 DI MKM Bhumiputra	05.05.2014	ICT	07.05.2014	Under lab test	DTR in March 2015	
43	Mahindra 555 Arjun	07.05.2014	ICT	09.05.2014	Under lab test	DTR in March 2015	
44	ACE DI 854 NG	17.05.2014	ICT	19.05.2014	Under lab test	DTR in March 2015	
Combine Harvester							
1	Harvest track 8060 T	01.07.13	ICT	23.09.2013	DTR released in April	FTR in May 2014	FTR not released as enhanced fees not received
Power Tillers							
1	BCS MC 740 Power Tiller (ICT)	09.1.13	ICT	13.02.2013	DTR released in April	FTR in May 2014	Delayed due to Supplementary test FTR not released as enhanced fees not received

Senior Agricultural Engineer

Tractor in-line for testing (31.05.2014)

Batch test

	Make, Model of Tractor and Type of Test	Application	Technical Specification	Testing charges DD	Date of completion of pre test formalities	Date of receipt of tractor	Expected date of release of final test report	Remarks
1	2	3	4	5	6	7	8	
1	Swaraj 744 FE (BT)	31.12.12	31.12.12	31.12.12	-	-	---	Clarification has been asked from the applicant,
2	Swaraj 855FE (BT)	31.12.12	31.12.12	31.12.12	-	-	---	Clarification has been asked from the applicant.
3	John Deere 5038D (Batch)	29.01.13	29.01.13	12.03.13	-	-	---	Applicant has been asked to intimate the tentative production plan No response from applicant.

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute

Senior Agricultural Engineer

**Tractor/Combine harvester in-line for testing
Initial Commercial test/ Variant /Confidential test 31.05.2014**

S. No.	Make, Model of Tractor and Type of Test	Application	Technical Specification	Testing charges DD	Date of Receipt			Remarks
					Date of completion of pre test formalities	Date of receipt of tractor	Expected date of release of final test report	
1	2	3	4	5	6	7	8	
3	New Holland 7510	31.07.13	31.07.13	31.12.2012	---	---	-do-	The applicant has been asked to submit the test sample , test sample is still awaited

Senior Agricultural Engineer