



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 3rd May, 2019

NOTE

**Sub: - Progress report in respect of testing activities for the month of April, 2019
- Regarding.**

Sir,

The progress report for the month of **April, 2019** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in the institute website through email
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.inWeb site: <http://fmttibudni.gov.in>**No.: 20-1/2015- (Test)****Dated: 3rd May, 2019**

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF APRIL, 2019
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	57	
2.	No. of machines taken-up for test during the month	02	
3.	Progressive total of machines taken-up for testing during the year	02	
4.	No. Of Draft Test Reports released during the month	06	
5.	No. Of Final Test Reports released during the month	07	
6.	Progressive total of Final Test Reports Released during the year	07	
7.	No. of Machines under test (ICT: 10, OECD:10, Variant: 05, Conf.: 04 Supplementary: 04 & Batch: 20)	53	
8.	Draft test reports released, but final test reports yet to be released	02	
9.	Revenue received in this month (Rs.) ICT Test Rs.31,14,976/- + CMVR- Rs.3,26,520/- + OECD Test Rs. 5,58,073/- + Emission Rs. NIL	39,99,569/-	
10.	Ground Rent Received in this month Rs. 16,200/-	18,000/-	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	40,17,569/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	09
		Yet to be completed (Test sample and /or Test fee not received)	119
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2018-19	60 test reports	Achievements	07
--------------------------------	------------------------	---------------------	-----------

Achievements Since Inception: -

Machines Tested	Since Inception	During Last Five Years					Total
		2015-16	2016-17	2017-18	2018-19	2019-20	
	1758	56	61	63	90	07*	1765 •

•Total No. Of test report released since inception

*Upto : 30.04.2019

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of APRIL, 2019

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1.	Mahindra B-275 DI MKM (Brand: Bhoomiputra)	Supplementary	April, 2019
2.	Sonalika, DI-35 HDM	Supplementary	April, 2019

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2019-20

S. No.	Make & Model of the Machine	Type of test	Test Report No.	Month of release
1.	Swaraj-963 FE- ST	Variant	T-1232/1759/2019	April, 2019
2.	ACE DI 350 NG 4WD tractor	Variant	T-1233/1760/2019	April, 2019
3.	New Holland 3230 tractor	Batch	T-1234/1761/2019	April, 2019
4.	New Holland 7500 Turbo Super 12+3 UG Tractor*	Batch (Incomplete)	T-1235/1762/2019	April, 2019
5.	Captain 280 4WD*	Variant (Incomplete)	T-1236/1763/2019	April, 2019
6.	Sonalika 60 N *	O.E.C.D	T-1237/1764/55/OECD/2019	April, 2019
7.	Sonalika 90 N *	O.E.C.D	T-1238/1765/56/OECD/2019	April, 2019

NOTE*: Draft test report & Final test report released in the month of April, 2019

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
30.04.2019**

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	DTR under preparation	DTR in May,19	-
2	Mahindra B275 DI MKM (Brand: Bhoomiputra)	08.01.18	Batch	08.03.18	DTR under preparation	DTR in May,19	-
3	OX-25 Orchard DLX LT	21.05.18	ICT	11.06.18	DTR under preparation	DTR in May,19	-
4	Agroluxe 70E (4WD)	08.12.17	Batch	13.07.18	Breakdown under drawbar test	DTR in May,19	Awaiting for applicant's reply
5	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	DTR under preparation	DTR in May,19	-
6	MF-9500	23.01.18	Suppl. + Batch	10.09.18	DTR under preparation	DTR in May,19	-
7	VST Shakti MT 171 DI SAMRAAT 2W	10.07.18	Conf.	14.09.18	Under wear assessment	DTR in May,19	-
8	Escorts Ltd, Euro-45 E5 (Powertrac)	30.05.18	ICT	14.09.18	Under wear assessment	DTR in June,19	-
9	Tracstar-540 (Mahindra Gujrat)	11.07.18	ICT	26.09.18	Under wear assessment	DTR in June,19	-
10	TAFE 6530	07.09.18	OECD	27.09.18	DTR under preparation	DTR in May,19	Waiting for OECD test report approval charges
11	TAFE-5900 DI	04.09.18	OECD	27.09.18	DTR under preparation	DTR in May,19	
12	Sonalika, DI-42 HDM Tractor	30.08.18	ICT	03.10.18	DTR under preparation	DTR in June,19	-
13	Swaraj, 963 FE STr	06.09.18	ICT	11.10.18	DTR under preparation	DTR in June,19	-
14	Indo Farm, 3035 DI C-Mesh	18.09.18	ICT	15.10.18	Breakdown under field test	DTR in June,19	Awaiting for applicant's reply
15	Mahindra, 605 DI MS 4WD S+	17.09.18	Variant	18.10.18	DTR under preparation	DTR in May,19	-
16	Indo Farm, 3048 DI C-Mesh	27.09.18	ICT	08.11.18	Under lab test	DTR in June,19	-
17	John Deere-3028 EN	27.09.18	Conf.	12.11.18	Waiting for field test	DTR in June,19	-
18	VST Shakti MT 270 VIRAAT PLUS 4W	24.09.18	Conf.	12.11.18	Waiting for drawbar test	DTR in June,19	-
19	John Deere-5050E	05.11.18	Batch	17.12.18	Under drawbar test	DTR in June,19	-
20	Captain 200 DI 4WD	26.11.18	Batch	17.12.18	Waiting for drawbar test	DTR in June,19	-
21	ACE DI 550 NG	22.11.18	Batch	27.12.18	Waiting for drawbar test	DTR in June,19	-
22	Swaraj 724 XM	20.11.18	Batch (Full Test)	27.12.18	Waiting for field test	DTR in July,19	-
23	Mahindra-595 DI Super Turbo + (Sarpanch)	27.11.18	Suppl. + Batch	01.01.19	Waiting for drawbar test	DTR in July,19	-
24	STEELTRAC tractor	29.11.18	Suppl. + Batch	02.01.19	Under lab test	DTR in July,19	-
25	MF-241 DI PP, 4 WD	03.12.18	Variant	04.01.19	Under lab test	DTR in July,19	-

26	New Holland 3032	02.12.18	Batch (Full Test)	04.01.19	Under lab test	DTR in July, 19	-
27	John Deere-5050 E V2	05.11.18	Batch	09.01.19	Under lab test	DTR in July, 19	-
28	Swaraj 834 XM	20.11.18	Batch (Full Test)	09.01.19	Under lab test	DTR in July, 19	-
29	Tracstar-531 (Mahindra Gujarat)	30.11.18	ICT	10.01.19	Under lab test	DTR in July, 19	-
30	ACE DI-550*	22.11.18	Batch	05.02.19	Under lab test	DTR in Aug, 19	PTO test completed
31	STEELTRAC-18 tractor	30.11.18	Conf.	05.02.19	Under PTO test	DTR in Aug, 19	-
32	New Holland 3600-2 All-rounder Plus +	02.12.18	Variant	06.02.19	Waiting for PTO test	DTR in Aug, 19	-
33	New Holland 3600-2	02.12.18	Batch (Variant)	14.02.19	Waiting for PTO test	DTR in Aug, 19	-
34	VST Shakti MT-180 D (Second sample)	30.01.19	Variant	18.02.19	DTR under preparation	DTR in Aug, 19	-
35	PREET-6549 tractor	31.01.19	Batch	20.02.19	Under lab test	DTR in Sept, 19	-
36	Swaraj-717 ES	31.01.19	ICT	21.02.19	Breakdown under PTO test	DTR in Sept, 19	Under repair
37	New Holland TT 4.80	04.02.19	O.E.C.D	22.02.19	Under lab test	DTR in Sept, 19	PTO test completed
38	Escorts Ltd, Farmtrac-6050 C	07.02.19	O.E.C.D	25.02.19	Under lab test	DTR in Sept, 19	PTO test completed
39	Escorts Ltd, Farmtrac-26 4WD	07.02.19	O.E.C.D	27.02.19	Under lab test	DTR in Sept, 19	PTO test completed
40	New Holland Work Master-120 ROPS	25.01.19	O.E.C.D	11.02.19	DTR under preparation	DTR in May, 19	-
41	CNH-FOPS-Work Master 120	25.01.19	O.E.C.D	11.02.19	DTR under preparation	DTR in May, 19	-
42	TAFE, MF-295T	22.02.19	O.E.C.D	01.03.19	Under lab test	DTR in Oct, 19	PTO test completed
43	TAFE, MF-290 Xtra	22.02.19	O.E.C.D	05.03.19	Under lab test	DTR in Oct, 19	PTO test completed
44	TAFE, MF-268 Xtra	13.02.19	O.E.C.D	11.03.19	Under PTO test	DTR in Oct, 19	-
45	Escorts Limited, Farmtrac-45	07.02.19	Suppl. + Batch	11.03.19	Under lab test	DTR in Oct, 19	-
46	PREET-955 Challenger tractor	31.01.19	Batch	20.03.19	Under lab test	DTR in Oct, 19	-
47	New Holland 3630 TX Plus + UG 4WD	18.01.19	Variant	27.03.19	Under lab test	DTR in Oct, 19	-
48	Mahindra JIVO 365 DI P	12.02.19	ICT	01.04.19	Under lab test	DTR in Nov, 19	-
49	Mahindra B 275 DI TU MKM DLX (Bhoomiputra)	18.02.19	Batch (Variant)	05.04.19	Under lab test	DTR in Nov, 19	-

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing

Initial Commercial Test/Variant/Confidential test as on 30.04.2019

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	-
2	Swaraj 825 XM	Suppl. + Batch	10.03.17	20.11.18	08.12.17	20.11.18		
3	New Holland 7500 Turbo Super 12+3 UG (Second Sample)	Suppl + Batch	26.11.18	04.02.19	11.01.19	04.02.19		
4	Mahindra 265 DI MKM DLX (Bhoomiputra)	Batch (Variant)	11.04.16	18.02.19	16.03.18	18.02.19		
5	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17	18.02.19	22.10.18	18.02.19		
6	VT 180 DHS/JAI-4W	Batch	06.11.17	15.03.19	09.07.18	15.03.19		
7	Kubota, MU5501	Batch	15.10.18	29.04.19	16.04.19	29.04.19		
8	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17		31.07.18			Under running-in
9	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	08.01.19			Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30.04.2019**

S.NO.	Make & Model of Machine	Type of test	Applica-tion received date	Date of completion of pre-test formalities	Test fee received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Sonalika-22	OECD	21.03.17	-	13.07.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
2	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
3	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
4	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has been submitted by the applicant
5	Swaraj 735 XT	Batch	29.08.17	-	07.02.19	-	-	The applicant has submitted the schedule plan w.e.f: 13.05.19 to 17.05.19
6	New Holland-6010	Batch	16.10.17	-	16.11.18	-	-	The applicant has not submitted schedule plan
7	Swaraj-735 FE JXPDS 540	Batch (Variant)	06.11.17	-	01.04.19	-	-	The applicant has submitted the schedule plan w.e.f: 13.05.19 to 17.05.19
8	Sonalika, DI-35 SM	Batch	28.12.17	-				Clarifications has been submitted by the applicant
9	Sonalika - Worldtrac-60 Rx 4WD	Batch	28.12.17	-	19.02.19			The applicant has submitted the schedule plan 29 th to 30 th April, 2019
10	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant
11	New Holland 7510 12+12, 4WD (Second sample)	Variant	12.01.18					Clarifications has to be submitted by the applicant
12	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	ICT	22.01.18	-	30.04.19			The applicant has not submitted test sample

13	ACE DI 450 NG	Batch	22.01.18	-	24.12.18			The applicant has not submitted schedule plan
14	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant
15	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has to be submitted by the applicant
16	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
17	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
18	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
19	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				The applicant has been submitted by the applicant
20	Agrolux-75 PRO FILINE	Batch	27.03.18	-				The applicant has been asked for depositing test fee and submission of schedule plan
21	New Holland 7510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan
22	New Holland 6510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan
23	International tractors Limited, DI-47 RX Heavy Duty tractor	Batch	09.04.18	-				The applicant has been asked for depositing test fee and schedule plan
24	Mahindra-605 DI PS	Batch	17.04.18	-				The applicant has been asked for depositing test fee and schedule plan
25	New Holland-3230 TX	Variant	26.04.18	-				The base model is under test
26	New Holland-3037 TX	Variant	26.04.18	-				The base model is under test
27	New Holland-3032 TX	Variant	26.04.18	-				The base model is under test
28	VST Shakti MT 270 VIRAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant

29	Mahindra-605 DI i (Brand Name: Arjun Novo)	Variant (Batch)	26.04.18	-				Clarifications has to be submitted by the applicant
30	Mahindra-655 DI DLX (Brand Name: NOVO)	ICT	11.05.18					The applicant has been asked for depositing test fee and submission of test sample
31	Mahindra-605 CRDe (Brand Name: Arjun NOVO)	Variant	11.05.18	-				-
32	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has been submitted by the applicant
33	Agri King SMART A.K.T-44	Conf.	30.05.18	-				The applicant has been asked for depositing test fee and submission of test sample
34	Agri King SMART A.K.T-54	Conf.	30.05.18	-				The applicant has been asked for depositing test fee and submission of test sample
35	ACE DI-350 NG	Batch	30.05.18					The applicant has been asked for depositing test fee and schedule plan
36	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				Clarifications has to be submitted by the applicant
37	ACE DI 854 NG	Batch	08.06.18	-				Clarifications has been submitted by the applicant
38	Swaraj 834 XM PXPDS540	Batch	08.06.18	-				Clarifications has been submitted by the applicant
39	John Deere 5110	ICT	18.06.18	-				-
40	John Deere 5120	ICT	28.06.18	-				Clarifications has to be submitted by the applicant
41	New Holland 3600 TX	ICT	28.06.18	-				Clarifications has been submitted by the applicant
42	Force Motors Limited, SANMAN- 5000	ICT	11.07.18	-	30.04.19			The applicant has not submitted test sample
43	Force Motors Limited, SANMAN- 6000	ICT	11.07.18	-				Clarifications has been submitted by the applicant

44	Force Motors Limited, Orchard Abhiman 4 x 4	ICT	11.07.18	-				Clarifications has to be submitted by the applicant
45	John Deere 5130	Variant	30.07.18	-				
46	John Deere 3036 EN	Variant	30.07.18	-				
47	Indo Farm 1026	ICT	30.07.18	-				-
48	New Holland TT 4.75, 4WD	OECD	31.07.18	-	30.04.19			The test sample to be sealed on 06.05.19
48	VST Shakti 9054 DI Viraaaj XP	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
50	VST Shakti 9045 DI Viraaaj XT	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
51	VST Shakti 9042 DI Viraaaj XS	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
52	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
53	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has been submitted by the applicant
54	Escorts ltd., 45F18	Variant	25.09.18	-				
55	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	-				Clarifications has to be submitted by the applicant
56	Escorts Ltd., 434 E5 (Brand Name: Powertrac)	Variant	25.09.18	-				-
57	Escorts Ltd., 30	Variant	25.09.18	-				-
58	Escorts Ltd., 60 F8 (Brand name: Farmtrac)	Variant	27.09.18	-				Clarifications has to be submitted by the applicant
59	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	-				-
60	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	-				-
61	ACE FORMA DI 450	Batch	01.11.18	-				Clarifications has been submitted by the applicant
62	New Holland 4710 Excel	Variant	02.11.18	-				Clarifications has to be submitted by the applicant
63	Escorts Ltd., 445 E3 (Brand name: Farmtrac)	Variant	05.11.18	-				-

64	Captain 200 DI	Batch (Variant)	14.11.18	-					-
65	New Holland 4510A	Batch	14.11.18	-					Clarifications has to be submitted by the applicant
66	VST Shakti MT 224-1D/JAI-2W Plus	Variant	19.11.18	-					-
67	Mahindra-YUVO 415 DI	Batch	30.11.18	-					Clarifications has been submitted by the applicant
68	CNH TT 3.50 Paddy, 4WD	OECD	05.12.18	-	-				Clarifications has to be submitted by the applicant
69	CNH TT 3.50, 4WD	OECD	05.12.18						Clarifications has to be submitted by the applicant
70	Eicher-548	Batch	05.12.18	-					Clarifications has to be submitted by the applicant
71	Eicher-557	Batch	05.12.18	-					Clarifications has to be submitted by the applicant
72	New Holland-4710 A1	Variant	05.12.18	-					
73	New Holland-4710 Excel 4WD	Variant	05.12.18	-					
74	MF-7250 DI E6	Variant	17.12.18	-					
75	MF-6028	Suppl.	17.12.18	-					-
76	Mitsubishi Shakti MT 180 D	Batch	31.12.18	-					Clarifications has to be submitted by the applicant
77	John Deere-5039D	Suppl + Batch	31.12.18	Under scrutiny					-
78	Sonalika, International DI-22, 4WD Gardentrac	Batch	31.12.18	-					Clarifications has to be submitted by the applicant
79	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	-					Clarifications has been submitted by the applicant
80	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	-					Clarifications has to be submitted by the applicant
81	ACE DI-305 NG	Batch	31.12.18	-					Clarifications has to be submitted by the applicant

82	MF-1030 Mahashakti (Second Sample)	Batch	07.01.19	-				Clarifications has to be submitted by the applicant
83	Swaraj-855 FE	Suppl.	10.01.19	-				Clarifications has been submitted by the applicant
84	Sonalika International, DI-42 RX	Batch	29.01.19	-				Clarifications has to be submitted by the applicant
85	Preet, 4549 Challenger	Batch	29.01.19	-				Clarifications has been submitted by the applicant
86	Sonalika International DI-740 Super CM Series	2 nd batch	30.01.19	-				-
87	Kamco Terratrac 4W	Batch	30.01.19	-				Clarifications has to be submitted by the applicant
88	MF-241 DI V21	ICT	30.01.19	-				Clarifications has to be submitted by the applicant
89	VST Shakti MT 180D/JAI-2W	Batch	04.02.19	-				Clarifications has to be submitted by the applicant
90	New Holland 4710A	Suppl. + Batch	05.02.19	Under scrutiny				-
91	MF-5245 DI Planetary Plus V1	Batch	07.02.19	Under scrutiny				-
92	Swaraj 960 FE	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant
93	Gromax, Trakstar-536	Variant	19.02.19	-				-
94	New Holland 4010A	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant
95	Escorts Limited, Powertarc 439 DS Plus ALT 4000	Suppl. + Batch	19.02.19	Under scrutiny				-
96	Escorts Limited, 6050 F1 UM	Suppl. + Batch	19.02.19	-				-
97	Escorts Limited, Powertarc 434 DS Plus ALT 3500	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant
98	Escorts Limited, Powertarc 439	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant
99	VST Shakti MT 270 Viraat 4W (Second Sample)	Suppl.	20.02.19	Under scrutiny				-
100	MF-9500 4WD	Batch	26.02.19	-				Clarifications has to be submitted by the applicant

101	Eicher 650	ICT	08.03.19	Under scrutiny				
102	Eicher 551 Hydromatic	ICT	08.03.19	Under scrutiny				
103	Swaraj-969 FE-ST	Variant	08.03.19	-				-
104	Captain 280 4WD (Second sample)	Variant	08.03.19	-				
105	Kubota B2741S	ICT	08.03.19	Under scrutiny				
106	John Deere-5310 V6	ICT	13.03.19	Under scrutiny				
107	John Deere-5050D V8	ICT	13.03.19	-				
108	International Tractor, DI-50 HDM+	ICT	26.03.19	Under scrutiny				
109	International Tractor, DI-35 HDM S1	Variant	26.03.19	Under scrutiny				
110	Trakstar-550	Variant	26.03.19	-				
111	Mahindra JIVO 225 DI 4WD	Variant	26.03.19	-				-
112	Mahindra-215 (Yuvraj-215)	Suppl.	26.03.19	Under scrutiny				
113	Sonalika International, DI-30 RX Bagbaan Super 4WD	Batch	29.03.19	Under scrutiny				
114	Eicher 85 Super Plus	ICT	08.04.19	Under scrutiny				
115	Eicher 560	ICT	08.04.19	Under				
116	Shridev Mini tractor	Conf.	08.04.19	Under scrutiny				
117	Swaraj 963 FE ST 4x4	ICT	12.04.19	Under scrutiny				
118	CAB ROPS & Seat Belt	OECD	23.04.19	Under scrutiny				
119	Mahindra, NOVO DI	ICT	24.04.19	Under scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.

1. Total number of Applications received: 119
2. No. Of Applications received for ICT: 24
3. No. Of Applications received for Supplementary: 04
4. No. Of Applications received for Conf: 07
5. No. Of Applications received for Batch test: 49
6. No. Of Applications received for variant Test: 26
7. No. Of Applications received for O.E.C.D. test: 09

Senior Agricultural Engineer