



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 1st September, 2017

NOTE

Sub: - Progress report in respect of testing activities for the month of August, 2017 - Regarding.

Sir,

The progress report for the month of **August, 2017** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.inWeb site: <http://fmttibudni.gov.in>**No.: 20-1/2015- (Test)****Dated: 1st September, 2017**

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF August, 2017
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	43	
2.	No. of machines taken-up for test during the month	04	
3.	Progressive total of machines taken-up for testing during the year	26	
4.	No. Of Draft Test Reports released during the month	08	
5.	No. Of Final Test Reports released during the month	07	
6.	Progressive total of Final Test Reports Released during the year	25	
7.	Machines under test (Carried forward for 09/2017)	44	
8.	Revenue received in this month (Rs.) ICT Test Rs.38,38,971/- + CMVR- Rs.6,04,866 /- + OECD Test Rs. Nil + Emission Rs. 2,07,852/-	46,51,689/-	
9.	Ground Rent Received in this month Rs.	-	
10.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	2,16,09,391/-	
11.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	08
		Yet to be completed (Test sample and /or Test fee not received)	99
12.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2017-18	60 test reports	Achievements	25
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines Tested	Since inception up to Twelfth Plan	During Last Five Years					Total
		2013-14	2014-15	2015-16	2016-17	2017-18	
	1605	52	55	56	61	25*	1630•

•Total No. Of test report released since inspection

*upto 31.08. 2017

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of August, 2017

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Sonalika DI-47 Rx 4WD WL	June, 2017	ICT
2.	Sonalika DI 750 III Super	August, 2017	Batch
3.	John Deere 5060E V2	August, 2017	Batch
4.	Mahindra-255 DI Power + O1B (Bhoomiputra)	August, 2017	Variant

II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2017-18

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1.	Captain 250 DI Tractor	ICT	T-1081/1606/2017	April, 2017
2.	John deer 5310 V3 Tractor	ICT	T-1082/1607/2017	April, 2017
3.	Escort Limited, 60 F2 Tractor	Variant	T-1083/1608/2017	April, 2017
4.	Escort Limited, 439 E1 Tractor	Variant	T-1084/1609/2017	April, 2017
5.	Escorts Limited, 45 F9 Tractor	Variant	T-1085/1610/2017	April, 2017
6.	Escort Limited, Euro-60 Tractor	Variant	T-1086/1611/2017	April, 2017
7.	Euro 41E3 Tractor	ICT	T-1087/1612/2017	May, 2017
8.	Sonalika DI-750 III HDM Tractor	ICT	T-1088/1613/2017	May, 2017
9.	Sonalika DI 35 HDM Tractor	ICT	T-1089/1614/2017	May, 2017
10.	MF 1035 DI V13 Tractor	Variant	T-1090/1615/2017	May, 2017
11.	Escorts Limited, 434 DS Tractor	Variant	T-1091/1616/2017	May, 2017
12.	Eicher 371 Tractor	ICT	T-1092/1617/2017	May, 2017
13.	ACE DI 47 XT	Variant	T-1093/1618/2017	June, 2017
14.	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	O.E.C.D	T-1094/1619/2017	June, 2017
15.	Euro 50 (Powertrac)	Variant	T-1095/1620/2017	June, 2017
16.	SSCH 3737 Tejas (Brand Name: Shaktiman) Self propelled Sugarcane Harvester	Variant	Comb-63/1621/2017	July, 2017
17.	Farmtrac 6075, 4WD	O.E.C.D	T-1096/1622/44/OECD/2017	July, 2017
18.	Mahindra YUVO 265 DI	Suppl.	T-1097/1623/2017	July, 2017
19.	Preet 7549 Agritrac, 4WD	ICT	T-1098/1624/2017	August, 2017
20.	New Holland 3510*	Suppl.	T-1099/1625/2017	August, 2017
21.	ACE DI 37 XT*	Variant	T-1100/1626/2017	August, 2017
22.	MF 7250 DI V1.1	ICT	T-1101/1627/2017	August, 2017
23.	New Holland 3510*	Batch	T-1102/1628/2017	August, 2017
24.	Eicher 551*	ICT	T-1103/1629/2017	August, 2017
25.	ACE DI - 42 XT Tractor*	Variant	T-1104/1630/2017	August, 2017

NOTE*: Draft test report & Final test report released in the month of August, 2017

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31st August, 2017**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Breakdown under Noise level test	DTR in Sept, 17	The applicant has not deposited test fee under Suppl. test
2	Preet 3549 Challenger	04.07.16	ICT	13.10.16	Waiting for field test (dryland only)	DTR in Sept, 17	Due to rainy season
3	Farmtrac 6060UM, 4 WD	22.07.16	ICT	13.10.16	Waiting for field test (dryland)	DTR in Sept, 17	Wetland & water proof test completed
4	Farmtrac 6065 UM, 4 WD	04.08.16	ICT	07.11.16	Waiting for field Test (dryland only)	DTR in Sept, 17	Due to rainy season
5	Eicher 242 XTRAC	15.11.16	Batch	14.12.16	DTR under preparation	DTR in Sept, 17	-
6	Swaraj 855 FE	07.12.16	Suppl.	21.12.16	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
7	Swaraj 744 FE	07.12.16	Suppl.	21.12.16	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
8	Swaraj 855 FE	07.12.16	Batch	21.12.16	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
9	Swaraj 744 FE	07.12.16	Batch	21.12.16	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
10	Mahindra 265 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
11	Mahindra 575 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	Breakdown Under Drawbar Test	DTR in Nov, 17	Waiting for applicant's reply
12	Sonalika DI 20 Gardentrac	25.04.16	Batch	27.01.17	Breakdown under drawbar test	DTR in Nov, 17	Waiting for applicant's reply
13	VST SHAKTI MT 270 VIRAAAT 4 W	28.12.16	Conf.	07.02.17	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
14	John Deere 5060E	10.02.17	Batch	15.02.17	Breakdown under drawbar test	DTR in Nov, 17	Waiting for applicant's reply
15	Agrolux 55E 4WD	22.02.17	Batch	04.03.17	Waiting for haulage test	DTR in Nov, 17	Due to rainy season

16	New Holland 6510 12+12 4WD	27.12.16	Variant	10.03.17	Waiting for drawbar test	DTR in Sept, 17	-
17	Titagarh Super DI 45	23.12.16	ICT	15.03.17	Waiting for haulage test	DTR in Nov, 17	Due to rainy season
18	Agromaxx 55 4WD	22.02.17	Batch	20.03.17	Waiting for haulage test	DTR in Dec, 17	Due to rainy season
19	Swaraj 742 FE	01.03.17	ICT	22.03.17	Waiting for drawbar test	DTR in Dec, 17	-
20	Agroluxe 45 E	22.02.17	Batch	23.03.17	under drawbar test	DTR in Dec, 17	-
21	Sonalika DI Rx Mileage Master	25.04.16	Batch	24.03.17	Waiting for drawbar test	DTR in Dec, 17	-
22	Sonalika DI 30 Rx Baaghban Super	28.04.16	Batch	24.03.17	Waiting for drawbar test	DTR in Dec, 17	-
23	Sonalika DI 745 III Power Plus	25.04.16	Batch (Variant) (Full Test)	24.03.17	Waiting for drawbar test	DTR in Jan, 18	-
24	Escort 6050 4WD	27.02.17	OECD	07.04.17	Waiting for drawbar test	DTR in Jan, 18	-
25	FARMTRAC 6075 PRO 4WD tractor	27.02.17	OECD	11.04.17	Waiting for drawbar test	DTR in Jan, 18	-
26	MF 5245 DI Mahamahaan	14.03.17	Batch	13.04.17	Under lab test	DTR in Jan, 18	PTO test completed
27	MF 1030 MahaShakti	14.03.17	Batch	19.04.17	DTR under preparation	DTR in Sept, 17	Applicant has submitted a letter dt: 21.07.17 for withdrawal of test sample from test
28	John Deere 5036 D	15.03.17	ICT	21.04.17	Under lab test	DTR in Jan, 18	PTO test completed
29	VST Mitshubishi Shakti Vt 224-1D	07.03.17	Batch	26.04.17	Under lab test	DTR in Feb, 18	PTO test completed
30	Kubota B2741	18.04.17	ICT	04.05.17	Under lab test	DTR in Feb, 18	PTO test completed
31	Eicher 241 XTRAC	01.03.17	Batch	05.05.17	Under lab test	DTR in Feb, 18	PTO test completed
32	Mahindra JIVO 245 DI	31.03.17	ICT	08.05.17	Waiting for field Test (dryland)	DTR in Feb, 18	Due to rainy season
33	Captain 250 DI 4WD+	17.03.17	Variant	11.05.17	DTR under preparation	DTR in Sept, 17	-
34	Kubota A211N	30.04.17	Batch	06.06.17	Under lab test	DTR in Feb, 18	PTO test completed
35	Captain 120 DI	04.05.17	Batch (Full test)	08.06.17	Under running-in	DTR in Mar, 18	-
36	Balwan 550	07.04.17	Batch (Full test)	20.06.17	Under lab test	DTR in Mar, 18	PTO test completed
37	TAFE 30 DI Orchard Plus	16.03.17	Batch (Full test)	27.06.17	Under lab test	DTR in Mar, 18	PTO test completed
38	TAFE-8502	09.06.17	O.E.C.D	03.07.17	Under lab test	DTR in Mar, 18	PTO test completed

39	TAFE 1002	09.06.17	O.E.C.D	04.07.17	Under PTO test	DTR in Mar, 18	-
40	Eicher 312	09.03.17	Batch	12.07.17	Under PTO test	DTR in April, 18	-
41	Eicher 380	30.03.17	Batch	04.08.17	Waiting for PTO test	DTR in April, 18	-
42	Kubota B2441	30.04.17	Batch	07.08.17	Waiting for PTO test	DTR in April, 18	-
43	Mahindra 475 DI MKM (Bhoomiputra)	09.05.17	Batch (Full test)	09.08.17	Waiting for PTO test	DTR in April, 18	-
44	Agroluxe 50E	19.05.17	Batch	11.08.17	Waiting for PTO test	DTR in April, 18	-

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 31st August, 2017**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Eicher 480	Batch	31.05.16	30.03.17	22.03.17	30.03.17	-	-
2	Eicher 364	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
3	Eicher 333	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
4	Mahindra B275 DI TU MKM (Bhoomiputra)	Batch	03.02.16	09.05.17	27.02.17	09.05.17	-	
5	Agroluxe 70E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
6	MF-1035 DI Mahashakti V1	Suppl + Batch	28.10.16	09.06.17	25.04.17	09.06.17	-	-
7	425 N E1 (Escort)	ICT	19.10.16	04.08.17	04.08.17	24.07.17		
8	Escort Limited, Farmtrac 6055 F4	ICT	09.08.16	21.08.17	06.07.17	21.08.17		

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31st August, 2017**

S.N	Make & Model of Machine	Type of test	Applicati on received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Mahindra 575 DI MKM (Brand : sarpanch)	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
2	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch & Suppl.	03.02.16	-	30.06.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
3	Mahindra 215 (Brand: Yuvraj 215)	Suppl. + Batch	03.02.16	--	-	-	-	The applicant has not deposited the test fee & service tax.
4	Swaraj 724 XM Orchard	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	The applicant has not deposited the test fee & service tax.
5	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has been submitted by the applicant
6	Swaraj 744 XM	Batch	18.02.16	--	-	-	-	The applicant has not deposited the test fee & service tax.
7	Swaraj 724 XM	Batch (Variant)	18.02.16 & 23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
8	Swaraj 735 FE	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	The applicant has not deposited the test fee & service tax.
9	Swaraj 843 XM	Suppl & Batch	18.02.16 & 22.03.17	--	-	-	-	The applicant has not deposited the test fee & service tax.
10	Swaraj 735 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant
11	Agrolux 55e 12+3 2WD	Batch (Variant)	02.03.16	-	-	-	-	The applicant has not deposited the test fee & service tax.
12	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	-	-	-	-	The applicant has not deposited the test fee & service tax.

13	Agroluxe 50 E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
14	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
15	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
16	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
17	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
18	MF 7250 DI (PDPS)	Batch (Variant)	11.04.16	-	-	-	-	Clarifications has to be submitted by the applicant
19	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.04.16	--	-	-	-	Clarifications has to be submitted by the applicant
20	TAFE, MF 7250 DI V1	Batch (Variant)	27.05.16	--	--	--	--	Clarifications has to be submitted by the applicant
21	Sonalika International 740 III CM Series tractor	Batch	06.05.16	-	08.08.17	--	--	The applicant has not submitted the schedule plan for selection of test sample
22	Agromaxx 45 tractor	Batch	14.06.16	--	-	--	--	Clarifications has been submitted by the applicant
23	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarifications has been submitted by the applicant
24	Sonalika International DI-730 II FE tractor	Batch	17.06.16	-	-	--	--	The applicant has not deposited the test fee & service tax.
25	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	Variant	21.06.16 & 06.06.17	-	-	-	-	Clarifications has been submitted by the applicant
26	MF – 9000	Batch (Variant)	09.08.16	-	--	--	--	Clarifications has been submitted by the applicant
27	New Holland 3630 TX	Batch (2nd Batch)	29.09.16	-	22.06.17	-	-	The test sample to be selected
28	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
29	New Holland 5500 Turbo Super 12+3 UG	Suppl + Batch	29.09.16	-	22.06.17 (batch)	-	-	The test sample to be selected

30	New Holland 3037	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has been submitted by the applicant
31	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has been submitted by the applicant
32	New Holland 7500 Turbo Super 12+3 UG	Suppl + Batch	30.09.16	-	22.06.17	-	-	The test sample to be selected
33	New Holland 3230	Suppl. + Batch	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
34	New Holland 3032 MU	Batch (Variant)	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
35	Swaraj 841 XM	Suppl + Batch	05.10.16 & 22.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
36	Swaraj 825 XM	Suppl + Batch	05.10.16 & 10.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
37	Mahindra Arjun 555 DI (Ultra 1)	Batch	18.10.16	-	08.08.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
38	Mahindra 605 DI i Cab (Arjun Novo)	Variant	01.11.16	-	20.03.17	-	-	The applicant has not submit the test sample
39	MF-9500	Batch	16.11.16	-	25.04.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
40	MF-1035 DI V1	Batch (Variant)	16.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
41	ACE DI 450 NG 4WD	Variant	17.11.16	-	-	-	-	The applicant has not deposit the test fee & service tax.
42	Sonalika DI-750 III HDM S1	Variant	18.11.16	-	-	-	-	The applicant has not deposit the test fee & service tax.
43	New Holland 3630 TX Turbo Super 12+3 UG	Batch (Variant)	16.12.16	-	-	-	-	Clarifications has to be submitted by the applicant
44	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	The applicant has been submitted clarifications
45	John Deere 5045 D 4WD V2	Variant	04.01.17	-	04.08.17	-	-	The applicant has not submit the test sample

46	PREET 9049 AGRITRAC 4WD	Variant	04.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
47	New Holland 9010 4WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
48	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
49	New Holland 8010 4 WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
50	New Holland 5630 TX PLUS + 4 WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
51	Sonalika 90 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
52	Sonalika 60 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
53	OX 25 ORCHARD Mini Tractor	Batch	06.02.17	-	22.08.17	-	-	The test sample to be selected
54	Deutz- Fahr Agromaxx 55	(Batch) Variant	07.02.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
55	John Deere 5038 D V3	Variant	07.02.17	-	-	-	-	Clarifications has been submitted by the applicant
56	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
57	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
58	VST Shakti MT-180 D	Variant	03.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
59	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl + Batch	03.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
60	ACE DI-550 NG 4WD	Variant	16.03.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
61	Sonalika-22	OECD	21.03.17	-	13.07.17			The applicant has not informed the schedule plan for selection of test sample

62	Eicher-242 Xtrac Premium	Batch (Variant)	22.03.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
63	Balwan 500 DLX	Batch	30.03.17	-	22.08.17	-	-	The test sample to be selected
64	New Holland Boomer 30 GM	ICT	06.04.17	-	-	-	-	Clarifications has been submitted by the applicant
65	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant
66	Eicher -188 Tractor	ICT	01.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
67	Sonalika DI-22 4WD Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
68	Sonalika DI-42 HDM Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
69	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
70	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
71	Sonalika DI-20 Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
72	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
73	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
74	New Holland 3600-2 All-rounder Plus +	ICT	19.05.17	-	-	-	-	Clarifications has been submitted by the applicant
75	"Genesis, Smart Series Crop Lion 99" Combine Harvester	ICT	23.05.17					Clarifications has to be submitted by the applicant
76	Escorts Limited, Farmtrac-60	Suppl + Batch	05.06.17	-	-	-	-	-
77	Escorts Limited, Farmtrac-6075 PRO 2WD	OECD	05.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
78	Escorts Limited, Farmtrac-6050 2WD	OECD	08.06.17	-	-	-	-	Clarifications has to be submitted by the applicant

79	Escorts Limited, Farmtrac-6075 4WD	Conf.	08.06.17	-	-	-	-	Clarifications has been submitted by the applicant
80	Escorts Limited, Farmtrac-6075 PRO 4WD	Conf.	08.06.17	-	-	-	-	Clarifications has been submitted by the applicant
81	International tractors limited, DI- 730 II HDM	ICT	19.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
82	Tracstar-545 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
83	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
84	Tracstar-540 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
85	John Deere 5075 E V3	ICT	29.06.17	-	-	-	-	Clarifications has been submitted by the applicant
86	VST Shakti MT 270 VIRAAT PLUS 4W	Conf.	07.07.17	Under Scrutiny	-	-	-	-
87	Swaraj-963 FE ST	Variant	11.07.17	Under Scrutiny	-	-	-	-
88	Swaraj-963 FE STr	ICT	11.07.17	-	-	-	-	Clarifications has to be submitted by the applicant
89	VST Shakti MT 271 DI SAMRAAT 2W	Conf.	17.07.17	Under Scrutiny	-	-	-	-
90	TAFE 6530	OECD	24.07.17	Under Scrutiny	-	-	-	Clarifications has to be submitted by the applicant
91	TAFE 45 DI 4WD	OECD	26.07.17	Under Scrutiny	-	-	-	Clarifications has to be submitted by the applicant
92	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	Under Scrutiny				
93	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	Under Scrutiny				
94	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	Under Scrutiny				
95	Escorts Limited, Farmtrac-6060, 4WD	OECD	11.08.17	Under Scrutiny				
96	Escorts Limited, Farmtrac-6090 PRO 4WD	OECD	11.08.17	Under Scrutiny				
97	John Deere 5105	Variant	21.07.17	Under Scrutiny	-	-	-	-
98	Swaraj 735 XT	Batch	29.08.17	Under Scrutiny				
99	ACE DI 550 NG	Batch	29.08.17	Under Scrutiny				

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 99
2. No. Of Applications received for ICT: 20
3. No. of Applications received for Conf: 04
4. No. Of Applications received for Batch test: 49
5. No. Of Applications received for variant Test: 15
6. No. Of Applications received for O.E.C.D. test: 11