



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
 E-mail: fmti-mp@gov.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 3rd January, 2017

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF December, 2016
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	37	
2.	No. of machines taken-up for test during the month	09	
3.	Progressive total of machines taken-up for testing during the year	44	
4.	No. Of Draft Test Reports released during the month	11	
5.	No. Of Final Test Reports released during the month	10	
6.	Progressive total of Final Test Reports Released during the year	39	
7.	Machines under test (Carried forward for 01/2017)	38	
8.	Revenue received in this month (Rs.) ICT Test Rs- 67,38,293/- + CMVR- Rs 11,08,080/- + OECD Test Rs- Nil/- + Emission Rs. Nil	78,46,373	
9.	Ground Rent Received in this month Rs.	5,400	
10.	Progressive revenue received during the year (Rs.) Test +CMVR + Emission + OECD + Ground Rent	2,94,19,393	
11.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	13
		Yet to be completed (Test sample and /or Test fee not received)	110
12.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2016-17	60 test reports	Achievements	39
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	55	56	39 *	1583•

*Total No. Of test report released since inception

*Till 31st December, 2016


 Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of December, 2016


S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Swaraj 963	July, 2016	ICT
2.	MF 5245 DI 4WD	December, 2016	ICT
3.	John Deere 5039 C PC V3	December, 2016	ICT
4.	Sonalika DI 60 Rx	December, 2016	Batch (Variant)

II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2016-17

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1	International tractors Ltd., Sonalika 75 N-4WD	O.E.C.D	T-1021/1545/39/OECD/2016	April, 2016
2.	TAFE LTD., MF 245 DI	Variant (Incomplete)	T-1022/1546/2016	April, 2016
3.	TAFE LTD., MF 1134	ICT	T-1023/1547/2016	April, 2016
4.	TAFE LTD., MF 241 DI	ICT	T-1024/1548/2016	April, 2016
5.	TAFE LTD., MF 9500 (2WD)	ICT	T-1025/1549/2016	May, 2016
6.	Eicher 548 Tractor	Supply.	T-1026/1550/2016	May, 2016
7	ACE, ACW 101 Combined Harvester	ICT	Comb-62/1551/2016	June, 2016
8	Deutz Fahr 3042E Tractor	ICT	T-1027/1552/2016	June, 2016
9	Deutz Fahr 3035E Tractor	ICT	T-1028/1553/2016	June, 2016
10	Captain 250 DI 4WD Tractor	ICT (Incomplete)	T-1029/1554/2016	June, 2016
11	Sonalika International Worldtrac 75 RX 4WD	ICT (Incomplete)	T-1030/1555/2016	June, 2016
12	Eicher 485 USJ	ICT	T-1031/1556/2016	July, 2016
13	VST Mitsubishi Shakti Vt 224- 1D/AJAI-4WB	ICT	T-1032/1557/2016	July, 2016
14	Vaibhav 118 Super Delux	ICT (Incomplete)	T-1033/1558/2016	July, 2016
15	Kubota MU 4501	ICT	T-1034/1559/2016	Aug, 2016
16	ACE DI 6565	ICT	T-1035/1560/2016	Aug, 2016
17	Mahindra YUVO 575 DI	Variant	T-1036/1561/2016	Sept., 2016
18	Kubota MU 5501 4WD	Variant	T-1037/1562/2016	Sept., 2016
19	Mahindra YUVO 275 DI	Variant	T-1038/1563/2016	Sept., 2016
20	Mahindra 555 DI Power Plus	Variant	T-1039/1564/2016	Sept., 2016
21	Mahindra 245 DI	ICT (Incomplete)	T-1040/1565/2016	Sept., 2016
22	Swaraj 717	ICT (Incomplete)	T-1041/1566/2016	Sept., 2016
23	Mahindra 605 DI i 4 WD S+	Variant	T-1042/1567/2016	Oct., 2016
24	MF 241 DI 4WD	Variant	T-1043/1568/2016	Oct., 2016
25	Sonalika Worldtrac 60 Rx	Variant	T-1044/1569/2016	Oct., 2016
26	MF 241 DI Planetary Plus V1	Variant	T-1045/1570/2016	Oct., 2016
27	MF 1035 DI V2	ICT	T-1046/1571/2016	Nov, 2016
28	Deutz -Fahr 3040E Tractor	ICT	T-1047/1572/2016	Nov, 2016
29	Sonalika DI 730 II HDM	ICT (Incomplete)	T-1048/1573/2016	Nov, 2016
30	Sonalika DI 750 III Rx*	Batch (Variant) (Incomplete)	T-1049/1574/2016	Dec, 2016

31	Swaraj 735 FEe	ICT	T-1050/1575/2016	Dec, 2016
32	Sonalika DI - 47 RX 4WD*	ICT	T-1051/1576/2016	Dec, 2016
33	New Holland 6010 12+12 4WD*	Variant	T-1052/1577/2016	Dec, 2016
34	Greaves 111 DI Mini tractor	ICT (Incomplete)	T-1053/1578/2016	Dec, 2016
35	John Deere 5310 V5*	ICT	T-1054/1579/2016	Dec, 2016
36	MF-6028*	ICT	T-1055/1580/2016	Dec, 2016
37	Balwan 400 DLX*	Batch	T-1056/1581/2016	Dec, 2016
38	Sonalika DI 35 DS CM Series*	Batch (Variant)	T-1057/1582/2016	Dec, 2016
39	Trishul125 DI*	ICT	T-1058/1583/2016	Dec, 2016

Note: *DTR & FTR released in the month of December, 2016


03/01/17
Senior Agricultural Engineer

PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON 31st December, 2016

No.	Name of Machine	Date / month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	John Deere 5042 C PC V3	19.01.16	ICT	18.03.16	DTR under preparation	DTR in Jan, 2017	Awaiting for applicant reply
2	Mahindra YUVO 475 DI	19.01.16	ICT	21.03.16	DTR under preparation	DTR in Jan, 2017	DTR under preparation
3	Titagarh Super DI-39	22.01.16	ICT	22.03.16	DTR under preparation	DTR in Jan, 2017	-
4	Sonalika DI-750 III Rx Power Plus	09.02.16	ICT	29.03.16	Under field test	DTR in Jan, 2017	-
5	Preet 8049 Agritrac, 4WD	17.02.16	ICT	30.03.16	Waiting for Drawbar Test	DTR in Feb, 2017	-
6	Captain 250 DI	22.02.16	ICT	30.03.16	Waiting for Drawbar Test	DTR in Feb, 2017	-
7	Sonalika DI 35 Rx HDM	25.2.16	ICT	08.04.16	under field test	DTR in Jan, 2017	-
8	John deer 5310 V3	06.3.16	ICT	27.04.16	Waiting for Drawbar Test	DTR in Mar, 2017	-
9	Eicher 371	08.02.16	ICT	11.05.16	Waiting for Drawbar Test	DTR in Mar, 2017	-
10	MF 8775 DI V1	02.06.15	ICT	16.05.16	Waiting for Drawbar Test	DTR in Mar, 2017	-
11	TAFE 9502 4WD	17.11.15	OECD	06.06.16	DTR Prepared	DTR in Jan, 2017	Waiting for depositing of test fee to OECD.
12	TAFE 7502 4WD	25.02.16	OECD	09.06.16	DTR under preparation	DTR in Jan, 2017	DTR under preparation
13	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	23.10.15	OECD	15.06.16	Waiting for Drawbar Test	DTR in Mar, 2017	-
14	Solis 50	21.10.15	OECD	17.06.16	DTR under preparation	DTR in Feb, 2017	-
15	Mahindra 415 DI (Bhoomiputra)	28.01.16	ICT	11.07.16	Waiting for Drawbar Test	DTR in April, 2017	Dry land test completed
16	Sonalika DI-47 Rx 4WD WL	09.11.15	ICT	11.07.16	Waiting for Drawbar Test	DTR in April, 2017	-
17	Euro 45 Powertrac	18.05.16	ICT	25.07.16	Waiting for Drawbar Test	DTR in April, 2017	-
18	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Waiting for Drawbar Test	DTR in Jan, 2017	-
19	Kubota MU 4501, 4WD	12.04.16	Variant	02.08.16	Waiting for Drawbar Test	DTR in Jan, 2017	-
20	Eicher 551	11.05.16	ICT	04.08.16	Waiting for Drawbar Test	DTR in April, 2017	-
21	Mahindra 9500	08.06.16	OECD	01.09.16	DTR under preparation	DTR in Jan, 2017	-
22	Sonalika DI 734 FE	13.01.16	Batch (Variant)	01.09.16	DTR under preparation	DTR in Jan, 2017	DTR under preparation
23	Sonalika DI 60 CM Series 2WD	13.01.16	Batch (Variant)	02.09.16	DTR under preparation	DTR in Jan, 2017	DTR under preparation
24	Eicher 368 USJ	02.12.15	ICT	03.10.16	Under drawbar test	DTR in Feb, 2017	-
25	Mahindra 605 DI MS (Arjun Novo)	28.06.16	Variant	03.10.16	DTR under preparation	DTR in Jan, 2017	-
26	Preet 3549 Challenger	11.04.16	ICT	13.10.16	Waiting for Drawbar Test	DTR in May, 2017	-
27	Farmtrac 6060UM, 4 WD	18.12.15	ICT	13.10.16	Waiting for Drawbar Test	DTR in May, 2017	-
28	Sonalika DI 35 SM	07.09.16	Suppl.	07.11.16	Under PTO test	DTR in Feb, 2017	-
29	Farmtrac 6065 UM, 4 WD	18.12.15	ICT	07.11.16	Waiting for Drawbar Test	DTR in May, 2017	-
30	VST Shakti MT 224-1D/AJAI-4W	08.08.16	Variant	06.12.16	Waiting for PTO test	DTR in Feb, 2017	-

31	Mahindra 605 DI PS (Arjun Novo)	31.10.15	Suppl.	13.12.16	Waiting for PTO test	DTR in Feb, 2017	
32	Eicher 242 XTRAC	03.02.16	Batch	14.12.16	Waiting for PTO test	DTR in May, 2017	
33	Swaraj 855 FE	04.07.16	Suppl.	21.12.16	Waiting for PTO test	DTR in April, 2017	
34	Swaraj 744 FE	04.07.16	Suppl.	21.12.16	Waiting for PTO test	DTR in April, 2017	
35	Swaraj 855 FE	08.08.16	Batch	21.12.16	Waiting for PTO test	DTR in May, 2017	
36	Swaraj 744 FE	08.08.16	Batch	21.12.16	Waiting for PTO test	DTR in May, 2017	
37	Mahindra 265 DI MKM (Bhoomiputra)	03.02.16	Batch	22.12.16	Waiting for PTO test	DTR in May, 2017	
38	Mahindra 575 DI MKM (Bhoomiputra)	03.02.16	Batch	22.12.16	Waiting for PTO test	DTR in May, 2017	


 03/01/17
 Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on December, 2016**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.N	Make & Model of Tractor	Type of Test	Applicati on received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literatur e	Remarks
1	2	3	4	5	6	7	8	
1	New Holland 6510 12+12 , 4WD	Variant	09.06.15	13.04.16	13.04.16	17.03.16	09.06.15	Applicant has informed that tractor is not ready for test. Reminder letter sent dt.15.11.16
2	Sonalika DI 750 III Super	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	--
3	Sonalika DI 20 Gardentrac	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	-
4	Sonalika DI Rx Mileage Master	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	--
5	Sonalika DI 745 III Power Plus	Batch (Variant)	13.01.16	25.04.16	22.02.16	25.04.16	--	--
6	Sonalika DI 30 Rx Baghban Super	Batch	11.03.16	28.04.16	07.04.16	28.04.16	---	-
7	MF 1035 DI V13	ICT	18.09.15	22.07.16	16.02.16	22.07.16	03.11.15	-
8	Euro 50 (Powertrac)	Variant	11.03.16	01.12.16	01.12.16	21.11.16	-	-
9	Farmtrac 6075, 4WD	O.E.C.D	11.09.16	05.12.16	13.10.16	05.12.16	-	-
10	Titagarh Super DI 45	ICT	16.03.16	23.12.16	23.12.16	21.12.16	-	-
11	VST SHAKTI MT 270 VIRAAAT 4 W tractor	Conf.	16.05.16	28.12.16	01.12.16	28.12.16	-	-
12	New Holland 3510	Suppl.	19.09.16	28.12.16	25.03.15 & 16.11.16	28.12.16	-	-
13	New Holland 3510	Batch	19.09.16	28.12.16	25.03.15 & 16.11.16	28.12.16	-	-


 03/01/17
 Senior Agricultural Engineer