



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fmti-mp@gov.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th January, 2019

NOTE

Sub: - Progress report in respect of testing activities for the month of December, 2018 - Regarding.

Sir,

The progress report for the month of **December, 2018** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE
2. SIE-For uploading in website through email
3. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institute)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@gov.in

Web site: <http://fnttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th January, 2019

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF DECEMBER, 2018
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	04	
3.	Progressive total of machines taken-up for testing during the year	111	
4.	No. Of Draft Test Reports released during the month	06	
5.	No. Of Final Test Reports released during the month	06	
6.	Progressive total of Final Test Reports Released during the year	66	
7.	No. of Machines under test (ICT: 09, OECD:08, Variant: 06, Conf.: 04 Supplementary: 09 & Batch: 17)	53	
8.	Draft test reports released, but final test reports yet to be released	03	
9.	Revenue received in this month (Rs.) ICT Test Rs.7,21,059/- + CMVR- Rs.6,12,225/- + OECD Test Rs. 5,99,976/- + Emission Rs. 1,49,653/-	20,82,913/-	
10.	Ground Rent Received in this month Rs. NIL	-	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	5,07,10,407/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	17
		Yet to be completed (Test sample and /or Test fee not received)	119
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2018-19	60 test reports	Achievements	-
--------------------------------	------------------------	---------------------	----------

Achievements Since Inception: -

Machines Tested	Since Inception	During Last Five Years					Total
		2014-15	2015-16	2016-17	2017-18	2018-19	
	1668	55	56	61	63	66*	1734•

•Total No. Of test report released since inception

*Upto : 31.12.2018

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF DECEMBER, 2018

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1.	Swaraj 735 FE	Batch	December, 2018
2.	Escort Limited, Farmtrac 6055 F4	ICT	December, 2018
3.	Swaraj 744 XM	Batch	December, 2018

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2018-19

S. No.	Make & Model of the Machine	Type of test	Test report No.	Month of release
1.	International Tractors Ltd, Sonalika-DI 745 III Power Plus	Batch	T-1143/1669/2018	April, 2018
2.	Deutz- Fahr, Agromaxx 55, 2WD	Variant (Batch)	T-1144/1670/2018	April, 2018
3.	Deutz-Fahr, Agrolux 55e 2WD (12+3)	Variant (Batch)	T-1145/1671/2018	April, 2018
4.	Deutz-Fahr, Agrolux 55e 2WD (8+2)	Variant (Batch)	T-1146/1672/2018	April, 2018
5.	John Deere-5050 D V5	Variant	T-1147/1673/2018	April, 2018
6.	Mahindra -575 DI MKM	Batch	T-1148/1674/2018	April, 2018
7.	Mahindra -475 DI MKM	Batch	T-1149/1675/2018	April, 2018
8.	Mahindra -B275 DI TU MKM (Bhoomiputra)	Batch	T-1150/1676/2018	April, 2018
9.	Kubota B2441	Batch	T-1151/1677/2018	April, 2018
10.	International tractors Limited., Sonalika, DI -20 Gardentrac	Batch	T-1152/1678/2018	May, 2018
11.	Eicher 241 XTRAC	Batch	T-1153/1679/2018	May, 2018
12.	International tractors Limited., Rx Mileage Master Super	Batch	T-1154/1680/2018	May, 2018
13.	Escort Limited, Powertrac-425 N E1	ICT	T-1155/1681/2018	May, 2018
14.	John Deere-5050 D V4	Variant	T-1156/1682/2018	May, 2018
15.	Sonalika DI 30 Rx Baaghban Super	Batch	T-1157/1683/2018	May, 2018
16.	"Genesis, Smart Series Crop Lion 99" Combine Harvester	ICT	Comb-64/1684/2018	May, 2018
17.	VST Mitshibushi Shakti Vt 224-1D	Batch	T-1158/1685/2018	May, 2018
18.	Eicher 312	Batch	T-1159/1686/2018	May, 2018
19.	John Deere 5045 D 4WD V2	Variant	T-1160/1687/2018	May, 2018
20.	TAFE LTD., TAFE 30 DI Orchard Plus	Batch	T-1161/1688/2018	May, 2018
21.	ACE DI 450 NG 4WD	Variant	T-1162/1689/2018	June, 2018
22.	Escorts Limited, Farmtrac-6075 PRO 4WD	Confidential	T-1163/1690/2018	June, 2018
23.	Eicher -188 Tractor	ICT	T-1164/1691/2018	June, 2018
24.	Force Motors Limited., OX- 25 Orchard Mini Tractor	Batch	T-1165/1692/2018	June, 2018
25.	Agroluxe 50E	Batch	T-1166/1693/2018	June, 2018
26.	New Holland 3630 TX	Batch	T-1167/1694/2018	June, 2018
27.	ACE DI-550 NG 4WD	Variant	T-1168/1695/2018	June, 2018
28.	Escorts Limited, Farmtrac-6075 4WD	Confidential	T-1169/1696/2018	June, 2018
29.	Eicher 364	Batch	T-1170/1697/2018	July, 2018
30.	Agroluxe 50E 2WD	Variant (Batch)	T-1171/1698/2018	July, 2018
31.	Mahindra 215 (Brand: Yuvraj 215)	Suppl.	T-1172/1699/2018	July, 2018
32.	Mahindra 215 (Brand: Yuvraj 215)	Batch	T-1173/1700/2018	July, 2018

33.	Sonalika, DI-750 III HDM S1	Variant	T-1174/1701/2018	August, 2018
34.	Eicher 380	Batch	T-1175/1702/2018	August, 2018
35.	MF-1035 DI Mahashakti V1	Suppl.	T-1176/1703/2018	August, 2018
36.	Balwan 500 DLX	Batch	T-1177/1704/2018	August, 2018
37.	Swaraj- 724 XM Orchard	Suppl.	T-1178/1705/2018	August, 2018
38.	Swaraj- 724 XM Orchard	Batch	T-1179/1706/2018	August, 2018
39.	John Deere 5105	Variant	T-1180/1707/2018	Sept, 2018
40.	MF-1035 DI Mahashakti V1	Batch	T-1181/1708/2018	Sept, 2018
41.	Eicher-485 Hydromatic	Variant	T-1182/1709/2018	Sept, 2018
42.	Eicher 480	Batch	T-1183/1710/2018	Sept, 2018
43.	Mahindra 475 DI MKM DLX (Bhoomiputra)	Variant (Batch)	T-1184/1711/2018	Sept, 2018
44.	Escorts Limited, Farmtrac-6075 2WD	O.E.C.D	T-1185/1712/49/OECD/2018	Sept, 2018
45.	Mahindra 575 DI MKM DLX (Bhoomiputra)	Variant (Batch)	T-1186/1713/2018	Oct, 2018
46.	Mahindra Arjun 555 DI (Ultra 1)	Batch	T-1187/1714/2018	Oct, 2018
47.	PREET, 9049 AGRITRAC 4WD	Variant	T-1188/1715/2018	Oct, 2018
48.	VST Shakti, MT-180D	Variant (Incomplete)	T-1189/1716/2018	Oct, 2018
49.	New Holland 5500 Turbo Super 12+3 UG	Suppl.	T-1190/1717/2018	Nov, 2018
50.	Mahindra 585 DI Power + (B.P.)	Variant	T-1191/1718/2018	Nov, 2018
51.	Escorts Limited, Farmtrac-6075 PRO 2WD	O.E.C.D	T-1192/1719/50/OECD/2018	Nov, 2018
52.	Swaraj 735 FE	Suppl.	T-1193/1720/2018	Nov, 2018
53.	Swaraj 744 XM	Suppl.	T-1194/1721/2018	Nov, 2018
54.	Escorts Limited, 26 (Brand Name: Farmtrac)	ICT	T-1195/1722/2018	Nov, 2018
55.	John Deere-5036 D V2	Variant	T-1196/1723/2018	Nov, 2018
56.	John Deere-5105 V2	Variant	T-1197/1724/2018	Nov, 2018
57.	Mahindra 605 DI i Cab (Arjun Novo)	Variant	T-1198/1725/2018	Nov, 2018
58.	MF-1030 Mahashakti	Suppl.	T-1199/1726/2018	Nov, 2018
59.	MF-1035 DI V18	Variant	T-1200/1727/2018	Nov, 2018
60.	New Holland 5500 Turbo Super 12+3 UG	Batch	T-1201/1728/2018	Nov, 2018
61.	VST Shakti MT 270 Viraat 4W	Suppl. (Incomplete)	T-1202/1729/2018	Dec, 2018
62.	MF-245 DI	Variant	T-1203/1730/2018	Dec, 2018
63.	John Deere-5039D V2	Variant	T-1204/1731/2018	Dec, 2018
64.	Mahindra -JIVO 225 DI*	ICT	T-1205/1732/2018	Dec, 2018
65.	John Deere-5050 D V7*	Variant	T-1206/1733/2018	Dec, 2018
66.	TAFE, MF – 9000*	Batch	T-1207/1734/2018	Dec, 2018

NOTE*: Draft test report & Final test report released in the month of December, 2018

Senior Agricultural Engineer

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON
31.12.2018**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Sonalika 60 N	29.12.17	OECD	05.01.18	Drawbar test held up	DTR in Feb, 19	Test held up due to less consumption as compared to PTO
2	Sonalika 90 N	29.12.17	OECD	05.01.18	Drawbar test held up	DTR in Feb, 19	
3	MF-1035 DI V1	22.01.18	Batch (Full test)	02.02.18	DTR under preparation	DTR in Jan, 19	-
4	Escorts Limited, Farmtrac-60	17.01.18	Suppl. & Batch	14.02.18	Under wear assessment	DTR in Jan, 19	-
5	MF 7250 DI (PDPS)	22.01.18	Batch (Full test)	16.02.18	Waiting for field test	DTR in Feb , 19	-
6	Mahindra B275 DI MKM (Brand: Bhoomiputra)	08.01.18	Suppl. & Batch	08.03.18	Under wear assessment	DTR in Jan, 19	-
7	Swaraj 843 XM	01.01.18	Suppl. & Batch	21.03.18	DTR under preparation	DTR in Jan, 19	-
8	Tracstar-545 (Gromax Gujrat)	14.02.18	ICT	26.03.18	DTR under preparation	DTR in Jan, 19	-
9	Eicher 333	03.04.17	Batch	11.04.18	DTR under preparation	DTR in Jan, 19	-
10	Sonalika International., DI-730 II FE	08.02.18	Suppl. + Batch	23.04.18	DTR under preparation	DTR in Jan, 19	-
11	Sonalika International., 740 III CM Series tractor	08.02.18	Suppl. + Batch	04.05.18	DTR under preparation	DTR in Jan, 19	-
12	Captain 280 4WD	24.04.18	Variant	08.05.18	Breakdown under drawbar test	DTR in Feb , 19	Awaiting for applicant's reply
13	Mahindra YUVO 575 DI 4WD	15.05.18	Variant	22.05.18	DTR under preparation	DTR in Jan, 19	-
14	OX-25 Orchard DLX LT	21.05.18	ICT	11.06.18	Waiting for field test	DTR in Mar, 19	-
15	New Holland 3230	28.05.18	Suppl. + Batch	12.06.18	Under drawbar test	DTR in Feb, 19	-
16	Sonalika, DI-20 Gardentrac S1 Tractor	25.05.18	ICT	12.06.18	DTR under preparation	DTR in Jan, 19	The applicant has withdrawn the test sample from test
17	Escorts Limited, Farmtrac-6050 2WD	21.06.18	OECD	26.06.18	DTR under preparation	DTR in Feb, 19	Test held up due water entered
18	Escorts Limited, Farmtrac-6060,4WD	15.01.18	OECD	02.07.18	DTR under preparation	DTR in Jan, 19	-
19	Escorts Limited, Farmtrac-6090 PRO 4WD	15.01.18	OECD	02.07.18	DTR under preparation	DTR in Jan, 19	-
20	TAFE 45 DI 4WD	22.01.18	OECD	09.07.18	Draft prepared	DTR in Feb'19	Waiting for test report approval charges from firm

21	New Holland 7500 Turbo Super 12+3 UG	21.12.17	Batch	11.07.18	DTR under preparation	DTR in Jan, 19	
22	Agroluxe 70E (4WD)	08.12.17	Batch	13.07.18	Waiting for drawbar test	DTR in Feb, 19	
23	Swaraj-963 FE ST	28.12.17	Variant	13.07.18	DTR under preparation	DTR in Jan, 19	
24	ACE DI-6565 4WD	08.06.18	Variant	19.07.18	Waiting for drawbar test	DTR in Feb, 19	
25	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	Waiting for drawbar test	DTR in Mar, 19	
26	ACE DI 350 NG 4WD	14.06.18	Variant	16.08.18	Waiting for drawbar test	DTR in Mar, 19	
27	MF-9500	23.01.18	Suppl. + Batch	10.09.18	Under lab test	DTR in Mar, 19	
28	VST Shakti MT 171 DI SAMRAAT 2W	10.07.18	Conf.	14.09.18	Under lab test	DTR in Mar,19	
29	Escorts Ltd, Euro-45 E5 (Powertrac)	30.05.18	ICT	14.09.18	Under lab test	DTR in Mar,19	
30	Force Motors Limited., Balwan 450	28.08.18	Suppl.	20.09.18	DTR under preparation	DTR in Jan, 19	-
31	Tracstar-540 (Mahindra Gujrat)	11.07.18	ICT	26.09.18	Under lab test	DTR in Mar,19	
32	TAFE 6530	07.09.18	OECD	27.09.18	Under PTO test	DTR in Mar,19	
33	TAFE-5900 DI	04.09.18	OECD	27.09.18	Under lab test	DTR in Mar,19	-
34	Sonalika DI-42 HDM Tractor	30.08.18	ICT	03.10.18	Under lab test	DTR in Mar,19	-
35	Farmtrac 6090 PRO 4WD	-	Conf. (Noise level only)	10.10.18	DTR under preparation	DTR in Jan, 19	
36	Swaraj-963 FE STr	06.09.18	ICT	11.10.18	Under lab test	DTR in Apr,19	
37	Indo Farm 3035 DI C-Mesh	18.09.18	ICT	15.10.18	Under hyd. lab test	DTR in Apr,19	
38	Mahindra 605 DI MS 4WD S+	17.09.18	Variant	18.10.18	Under lab test	DTR in Mar, 19	
39	Sonalika DI-35 HDM	18.09.18	Suppl.	25.10.18	DTR under preparation	DTR in Jan, 19	
40	Indo Farm 3048 DI C-Mesh	27.09.18	ICT	08.11.18	Under PTO test	DTR in Apr, 19	
41	John Deere-3028 EN	27.09.18	Conf.	12.11.18	Under lab test	DTR in Apr, 19	
42	VST Shakti MT 270 VIRAAT PLUS 4W	24.09.18	Conf.	12.11.18	Under lab test	DTR in Apr, 19	
43	John Deere-5050E	05.11.18	Batch	17.12.18	Under lab test	DTR in May,19	
44	Captain 200 DI 4WD	26.11.18	Batch	17.12.18	Under lab test	DTR in May,19	
45	ACE DI 550 NG	22.11.18	Batch	27.12.18	Under lab test	DTR in May,19	
46	Swaraj 724 XM	20.11.18	Batch (Full Test)	27.12.18	Under lab test	DTR in May,19	

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing**Initial Commercial Test/Variant/Confidential test as on 31.12.2018**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	-
2	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	30.11.18	30.11.18	23.01.18		
3	John Deere-5050 E V2	Batch	30.10.17	05.11.18	30.07.18	05.11.18		
4	Shaktimaan-45 DLX	Batch (Full Test)	15.09.17	09.11.18	13.07.18	09.11.18		
5	Swaraj 834 XM	Batch (Full Test)	18.02.16	20.11.18	03.05.17	20.11.18		
6	Swaraj 825 XM	Suppl. + Batch	10.03.17	20.11.18	08.12.17	20.11.18		
7	ACE DI-550*	Batch	30.11.17	22.11.18	30.07.18	22.11.18		
8	Mahindra-595 DI Super Turbo +(Sarpanch)	Suppl. + Batch	03.03.17	27.11.18	30.07.18	27.11.18		
9	STEELTRAC tractor	Suppl. + Batch	15.03.18	29.11.18	11.09.18	29.11.18		
10	STEELTRAC-18 tractor	Conf.	15.03.18	30.11.18	29.11.18	30.11.18		
11	New Holland 3600-2	Batch (Variant)	29.09.16	02.12.18	14.09.18	02.12.18		
12	New Holland 3032	Batch (Full Test)	29.09.16	02.12.18	14.09.18	02.12.18		
13	New Holland 3600-2 All-rounder Plus +	Variant	05.12.17	02.12.18	23.08.18	02.12.18		
14	MF-241 DI PD 4 WD	Variant	02.04.18	03.12.18	30.10.18	03.12.18		
15	Mahindra B 275 DI TU MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16		16.03.18			Under running-in
16	Mahindra 265 DI MKM DLX (Bhoomiputra)	Batch (Variant)	11.04.16		16.03.18			
17	Mahindra-255 DI Power + (B.P.)	Batch	28.12.17		22.10.18			Under running-in

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 31.12.2018**

S.NO	Make & Model of Machine	Type of test	Applica-tion received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literatu re	Remarks
1	2	3	4	5	6	7	8	9
1	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	
2	New Holland 5630 TX PLUS + 4WD	Variant	12.01.17	-	-	-	-	
3	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	
4	Sonalika-22	OECD	21.03.17	-	13.07.17	-	-	The applicant has not submitted the schedule plan for selection of test sample
5	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	31.07.18	-	-	The test sample to be selected on 2 nd /3 rd week of Jan' 2019
6	New Holland TT 4.80	OECD	10.04.17	-	12.12.18	-	-	The test sample to be selected on 7 th Jan' 2019
7	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
8	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	-	30.11.18	-	-	The applicant has not submitted the test sample
9	Solis-50 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
10	Solis-105 (International Tractors Limited)	OECD	08.08.17	-				Clarifications has to be submitted by the applicant
11	Mahindra 475 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
12	Mahindra 415 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has to be submitted by the applicant
13	Mahindra 265 DI XP (Bhoomiputra)	ICT	11.08.17	-				Clarifications has been submitted by the applicant which are under scrutiny
14	Swaraj 735 XT	Batch	29.08.17	-	-	-	-	The applicant has been asked for depositing test and schedule plan

15	New Holland-6010	Batch	16.10.17	-	16.11.18	-	-	The applicant has not submitted schedule plan
16	VT 180 DHS/JAI-4W	Batch	06.11.17	-	09.07.18	-	-	The test sample to be selected on 3 rd week of Jan' 2019
17	Swaraj-735 FE JXPDS 540	Batch (Variant)	06.11.17	-	-	-	-	Clarifications has been submitted by the applicant
18	Mahindra-575 DI Power + (B.P.)	Batch	27.11.17	-	-	-	-	The applicant has been asked for depositing test and schedule plan
19	Mahindra-415 DI (Bhoomiputra)	Suppl.	11.12.17	-	31.07.18			Clarifications has to be submitted by the applicant
20	Sonalika, DI-745 III Rx Power Plus	Batch	28.12.17	-				Clarifications has to be submitted by the applicant
21	Sonalika, DI-35 SM	Batch	28.12.17	-				Test be letter to be issued
22	Sonalika -Worldtrac-60 Rx 4WD	Batch	28.12.17	-				Clarifications has been submitted by the applicant
23	Mahindra-B275 DI TU MKM (Sarpach)	Batch (Variant)	28.12.17	-				Clarifications has to be submitted by the applicant
24	Solis 90 4WD	O.E.C.D	11.01.18	-				Clarifications has been submitted by the applicant
25	New Holland 7510 12+12, 4WD (Second Sample)	Variant	12.01.18	-				This model will be considered for variant test after completing the batch test model pre-test formalities only
26	Escorts Limited, Farmtrac-45	Suppl. + Batch	22.01.18	-	08.10.18			The applicant has not submitted schedule plan
27	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	ICT	22.01.18	-				Clarifications has to be submitted by the applicant
28	ACE DI 450 NG	Batch	22.01.18	-	24.12.18			The applicant has been asked for depositing test and schedule plan
29	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant

30	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has to be submitted by the applicant
31	John Deere-5050 D V8 (4WD)	Variant	28.02.18	-				Clarifications has to be submitted by the applicant
32	Mahindra JIVO 365 DI P	ICT	28.02.18	-	29.10.18			The applicant has not submitted test sample
33	Escorts Ltd, Farmtrac-6050 C	O.E.C.D	09.03.18	-	25.10.18			The applicant schedule plan for selection of test sample
34	Escorts Ltd, Farmtrac-26 4WD	O.E.C.D	09.03.18	-				Clarifications has to be submitted by the applicant
35	PREET-6549 tractor	Batch	22.03.18	-	16.11.18			The applicant has submitted schedule plan from 03.01.19 to 10.01.19
36	PREET-955 Challenger tractor	Batch	22.03.18	-	16.11.18			
37	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
38	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
39	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant
40	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant
41	PREET-3049 Challenger tractor	ICT	22.03.18	-				The applicant has been asked for depositing test fee and submission of test sample
42	Agrolux-75 PRO FILINE	Batch	27.03.18	-				Clarifications has been submitted ion the applicant and the same are under scrutiny
43	Mahindra-B275 DI TU XP (Bhoomiputra)	ICT	27.03.18	-				Clarifications has to be submitted by the applicant
44	New Holland-7510	Batch	02.04.18	-				The applicant has been asked for depositing test and schedule plan
45	New Holland-6510	Batch	02.04.18	-				The applicant has been asked for depositing test and schedule plan

46	International tractors Limited, DI-47 RX Heavy Duty tractor	Batch	09.04.18	-				Clarifications has to be submitted by the applicant
47	Mahindra-605 DI PS	Batch	17.04.18	-				The applicant has been submitted clarification and the same are under scrutiny
48	Swaraj-717 ES	ICT	26.04.18	-				Clarifications has to be submitted by the applicant
49	New Holland-3230 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
50	New Holland-3037 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
51	New Holland-3032 TX	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
52	VST Shakti MT 270 VARAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant
53	Mahindra-605 DI i (Brand Name: Arjun Novo)	Variant (Batch)	26.04.18	-				Clarifications has to be submitted by the applicant
54	Mahindra-655 DI DLX (Brand Name: NOVO)	ICT	11.05.18					-
55	Mahindra-605 CRDe (Brand Name: Arjun NOVO)	Variant	11.05.18	-				-
56	Swaraj-963 FE ST 4x4	Variant	11.05.18	-				This tractor model not to be considered under variant test.
57	John Deere-5310 V6 4WD	Variant	28.05.18	-				Clarifications has to be submitted by the applicant
58	Mahindra-705 DI DLX (Brand Name: NOVO)	ICT	28.05.18	-				-
59	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has been submitted by the applicant
60	Agri King SMART A.K.T-44	Conf.	30.05.18	-				Clarifications has been submitted by the applicant
61	Agri King SMART A.K.T-54	Conf.	30.05.18	-				Clarifications has been submitted by the applicant
62	ACE DI-350 NG	Batch	30.05.18					Clarifications has to be submitted by the applicant

63	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				Clarifications has to be submitted by the applicant
64	ACE DI 854 NG	Batch	08.06.18	-				Clarifications has been submitted by the applicant
65	Swaraj 834 XM PXPDS540	Batch	08.06.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
66	Trackstar 550	ICT	18.06.18	-				-
67	John Deere 5110	ICT	18.06.18	-				-
68	John Deere 5120	ICT	28.06.18	-				Clarifications has to be submitted by the applicant
69	New Holland 3600 TX	ICT	28.06.18	-				Clarifications has been submitted by the applicant
70	Force Motors Limited, SANMAN-5000	ICT	11.07.18	-				Clarifications has been submitted by the applicant
71	Force Motors Limited, SANMAN-6000	ICT	11.07.18	-				Clarifications has been submitted by the applicant
72	Force Motors Limited, Orchard Abhiman 4 x 4	ICT	11.07.18	Under scrutiny				
73	John Deere 5130	Variant	30.07.18	-				
74	John Deere 3036 EN	Variant	30.07.18	-				
75	Indo farm 1026	ICT	30.07.18	-				-
76	TAFE, MF-295T	OECD	31.07.18			25.10.18		The test sample to be selected on 3 rd week of Jan' 2019
77	TAFE, MF-290 Xtra	OECD	31.07.18			25.10.18		
78	TAFE, MF-268 Xtra	OECD	31.07.18			25.10.18		
79	New Holland TT 4.75	OECD	31.07.18	Under scrutiny				-
80	VST Shakti 9054 DI Viraaaj XP	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
81	VST Shakti 9045 DI Viraaaj XT	Conf.	27.08.18	-				Clarifications has been submitted by the applicant

82	VST Shakti 9042 DI Viraj XS	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
83	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
84	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
85	VST Shakti MT-180 D (Second sample)	Variant	04.09.18	-				
86	Escorts Ltd., 45F18	Variant	25.09.18	-				
87	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	Under scrutiny				-
88	Escorts Ltd., 434 E5 (Brand Name: Powertrac)	Variant	25.09.18	Under scrutiny				
89	Escorts Ltd., 30	Variant	25.09.18	-				
90	Escorts Ltd., Farmtrac 6080 PRO 4WD	Variant	26.09.18	-				This model will not be considered under variant test. letter to be issued
91	Escorts Ltd., 60 F8 (Brand name: Farmtrac)	Variant	27.09.18	Under scrutiny				
92	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	Under scrutiny				
93	Kubota, MU5501	Batch	15.10.18	-				Clarifications has been submitted by the applicant and the same are under scrutiny
94	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	-				
95	Escorts Ltd., Farmtrac 6065 2WD P	Variant	25.10.18	Under scrutiny				
96	New Holland 4710 A	Suppl	01.11.18	Under scrutiny				
97	ACE Forma DI 450	Batch	01.11.18	Under scrutiny				
98	New Holland 4710 Excel	Variant	02.11.18	Under scrutiny				
99	Escorts Ltd., 445 E3 (Brand name: Farmtrac)	Variant	05.11.18	-				

100	Captain 200 DI	Batch (Variant)	14.11.18	-					-
101	New Holland 4510A	Batch	14.11.18	Under scrutiny					
102	New Holland Work Master-120 ROPS	OECD	15.11.18	-	21.12.18				
103	CNH FOPS Testing	OECD	15.11.18	Under scrutiny					
104	VST Shakti MT 224-1D/JAI-2W Plus	Variant	19.11.18	-					
105	New Holland 7500 Turbo Super 12+3 UG (Second Sample)	Suppl + Batch	26.11.18	-					The test sample to be selected on 7th Jan' 2019
106	Mahindra-YUVO 415 DI	Batch	30.11.18	-					Clarifications has to be submitted by the applicant
107	Escorts Limited, Farmtrac-6050 4WD	OECD	02.12.18						
108	Eicher-548	Batch	05.12.18	Under scrutiny					
109	Eicher-557	Batch	05.12.18	Under scrutiny					
110	New Holland-4710 A1	Variant	05.12.18	Under scrutiny					
111	New Holland-4710 Excel 4WD	Variant	05.12.18	Under scrutiny					
112	MF-7250 DI E6	Variant	17.12.18	Under scrutiny					
113	MF-6028	Suppl.	17.12.18	Under scrutiny					
114	Mitsubishi Shakti MT 180 D	Batch	31.12.18	Under scrutiny					
115	John Deere-5039D	Suppl + Batch	31.12.18	Under scrutiny					
116	Sonalika, International DI-22 4WD Gardentrac	Batch	31.12.18	Under scrutiny					
117	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	Under scrutiny					
118	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	Under scrutiny					
119	ACE DI-305 NG	Batch	31.12.18	Under scrutiny					

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 119
2. No. Of Applications received for ICT: 22
3. No. Of Applications received for Supplementary: 03
4. No. Of Applications received for Conf: 06
5. No. Of Applications received for Batch test: 43
6. No. Of Applications received for variant Test: 30
7. No. Of Applications received for O.E.C.D. test: 15