



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fmti-mp@gov.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 1st March, 2017

NOTE

Sub: - Progress report in respect of testing activities for the month of February, 2017 - Regarding.

Sir,

The progress report for the month of **February, 2017** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y.K.RAO)
Senior Agricultural Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(Y)/TE/SIE
2. Admn. Section

(Y.K.RAO)
Senior Agricultural Engineer



GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2008 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
 E-mail: fmti-mp@gov.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 1st March, 2017

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF February, 2017
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	37
2.	No. of machines taken-up for test during the month	04
3.	Progressive total of machines taken-up for testing during the year	55
4.	No. Of Draft Test Reports released during the month	02
5.	No. Of Final Test Reports released during the month	10
6.	Progressive total of Final Test Reports Released during the year	58
7.	Machines under test (Carried forward for 03/2017)	34
8.	Revenue received in this month (Rs.) ICT Test Rs.9,57,053 /- + CMVR- Rs 3,49,920/- + OECD Test Rs- 11,02,248/- + Emission Rs. NIL	24,09,221/-
9.	Ground Rent Received in previous month Rs. 9000/-	9000/-
10.	Ground Rent Received in this month Rs. NIL	-
11.	Progressive revenue received during the year (Rs.) ICT Test +CMVR + Emission + OECD + Ground Rent	3,69,18,454/-
12.	Machines/components for which pre-test formalities are completed/yet to be completed:	
	Tractor(s)	18
	Pre test formality completed	18
	Yet to be completed (Test sample and /or Test fee not received)	105
13.	Machines/components, received for test/ are yet to be received:	
	Components	00
	Received	00
	Yet to be received	00

Target for year 2016-17	60 test reports	Achievements	58
--------------------------------	------------------------	---------------------	-----------

Achievements since Inception: -

Machines Tested	Since inception up to Eleventh Plan	During Twelfth Plan					Total
		2012-13	2013-14	2014-15	2015-16	2016-17	
	1331	50	52	55	56	58 *	1602•

•Total No. Of test report released since inspection

*upto 28.02. 2017

Senior Agricultural Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH of February, 2017

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Mahindra 605 DI PS (Arjun Novo)	February	Supplementary
2.	Sonalika DI-750 III Rx power plus	February	ICT

II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2016-17

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1	International tractors Ltd., Sonalika 75 N-4WD	O.E.C.D	T-1021/1545/39/OECD/2016	April, 2016
2	TAFE LTD., MF 245 DI	Variant (Incomplete)	T-1022/1546/2016	April, 2016
3	TAFE LTD., MF 1134	ICT	T-1023/1547/2016	April, 2016
4	TAFE LTD., MF 241 DI	ICT	T-1024/1548/2016	April, 2016
5	TAFE LTD., MF 9500 (2WD)	ICT	T-1025/1549/2016	May, 2016
6	Eicher 548 Tractor	Supply.	T-1026/1550/2016	May, 2016
7	ACE, ACW 101 Combined Harvester	ICT	Comb-62/1551/2016	June, 2016
8	Deutz Fahr 3042E Tractor	ICT	T-1027/1552/2016	June, 2016
9	Deutz Fahr 3035E Tractor	ICT	T-1028/1553/2016	June, 2016
10	Captain 250 DI 4WD Tractor	ICT (Incomplete)	T-1029/1554/2016	June, 2016
11	Sonalika International Worldtrac 75 RX 4WD	ICT (Incomplete)	T-1030/1555/2016	June, 2016
12	Eicher 485 USJ	ICT	T-1031/1556/2016	July, 2016
13	VST Mitsubishi Shakti Vt 224- 1D/AJAI-4WB	ICT	T-1032/1557/2016	July, 2016
14	Vaibhav 118 Super Delux	ICT (Incomplete)	T-1033/1558/2016	July, 2016
15	Kubota MU 4501	ICT	T-1034/1559/2016	Aug, 2016
16	ACE DI 6565	ICT	T-1035/1560/2016	Aug, 2016
17	Mahindra YUVO 575 DI	Variant	T-1036/1561/2016	Sept., 2016
18	Kubota MU 5501 4WD	Variant	T-1037/1562/2016	Sept.,2016
19	Mahindra YUVO 275 DI	Variant	T-1038/1563/2016	Sept., 2016
20	Mahindra 555 DI Power Plus	Variant	T-1039/1564/2016	Sept.,2016
21	Mahindra 245 DI	ICT (Incomplete)	T-1040/1565/2016	Sept.,2016
22	Swaraj 717	ICT (Incomplete)	T-1041/1566/2016	Sept.,2016
23	Mahindra 605 DI i 4 WD S+	Variant	T-1042/1567/2016	Oct., 2016
24	MF 241 DI 4WD	Variant	T-1043/1568/2016	Oct., 2016
25	Sonalika Worldtrac 60 Rx	Variant	T-1044/1569/2016	Oct., 2016
26	MF 241 DI Planetary Plus V1	Variant	T-1045/1570/2016	Oct., 2016
27	MF 1035 DI V2	ICT	T-1046/1571/2016	Nov, 2016
28	Deutz -Fahr 3040E Tractor	ICT	T-1047/1572/2016	Nov, 2016
29	Sonalika DI 730 II HDM	ICT (Incomplete)	T-1048/1573/2016	Nov, 2016
30	Sonalika DI 750 III Rx	Batch (Variant) (Incomplete)	T-1049/1574/2016	Dec, 2016

31	Swaraj 735 FEe	ICT	T-1050/1575/2016	Dec, 2016
32	Sonalika DI - 47 RX 4WD	ICT	T-1051/1576/2016	Dec, 2016
33	New Holland 6010 12+12 4WD	Variant	T-1052/1577/2016	Dec, 2016
34	Greaves 111 DI Mini tractor	ICT (Incomplete)	T-1053/1578/2016	Dec, 2016
35	John Deere 5310 V5	ICT	T-1054/1579/2016	Dec, 2016
36	MF-6028	ICT	T-1055/1580/2016	Dec, 2016
37	Balwan 400 DLX	Batch	T-1056/1581/2016	Dec, 2016
38	Sonalika DI 35 DS CM Series	Batch (Variant)	T-1057/1582/2016	Dec, 2016
39	Trishul125 DI	ICT	T-1058/1583/2016	Dec, 2016
40	Sonalika DI 60 Rx	Batch (Variant)	T-1059/1584/2017	Jan, 2017
41	John Deere 5039 C PC V3	ICT	T-1060/1585/2017	Jan, 2017
42	MF 5245 DI 4WD	ICT	T-1061/1586/2017	Jan, 2017
43	TAFE 7502 4WD	O.E.C.D	T-1062/1587/40/OECD/2017	Jan, 2017
44	TAFE 9502 4WD	O.E.C.D	T-1063/1588/41/OECD/2017	Jan, 2017
45	Swaraj 963XT-ST	ICT	T-1064/1589/2017	Jan, 2017
46	Sonalika DI 734 FE	Batch (Variant)	T-1065/1590/2017	Jan, 2017
47	John Deere 5042 C PC V3	ICT	T-1066/1591/2017	Jan, 2017
48	Mahindra 605 DI MS (Arjun Novo)	Variant	T-1067/1592/2017	Jan, 2017
49	Mahindra YUVO 475 DI	ICT	T-1068/1593/2017	Feb, 2017
50	John Deere 5042 D V3	Variant	T-1069/1594/2017	Feb, 2017
51	John Deere 5045 D V2	Variant	T-1070/1595/2017	Feb, 2017
52	Mahindra 9500 4WD	O.E.C.D	T-1071/1596/42/OECD/2017	Feb, 2017
53	Sonalika DI 35 SM	Supplementa ry	T-1072/1597/2017	Feb, 2017
54	Sonalika DI 60 CM Series 2WD	Batch (Variant)	T-1073/1598/2017	Feb, 2017
55	Titagarh Super DI-39	ICT	T-1074/1599/2017	Feb, 2017
56	Solis-50 W	O.E.C.D	T-1075/1600/43/OECD/2017	Feb, 2017
57	VST Shakti MT 224-1D/AJAI-4W	Variant	T-1076/1601/2017	Feb, 2017
58	Kubota MU 4501, 4WD	Variant	T-1077/1602/2017	Feb, 2017

Senior Agricultural Engineer

PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON 28th February, 2017

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Preet 8049 Agritrac, 4WD	17.02.16	ICT	30.03.16	Waiting for Drawbar Test	DTR in April, 17	Applicant submitted an application for Supplementary testing Dt.03.02.17
2	Captain 250 DI	22.02.16	ICT	30.03.16	DTR under preparation	DTR in March, 17	-
3	Sonalika DI 35 Rx HDM	25.02.16	ICT	08.04.16	DTR under preparation	DTR in March, 17	-
4	John deer 5310 V3	06.03.16	ICT	27.04.16	DTR under preparation	DTR in March, 17	-
5	Eicher 371	08.02.16	ICT	11.05.16	Waiting for Drawbar Test	DTR in April, 17	Drawbar test has been conducted for the Eicher 368 USJ (ICT) on priority as requested by the applicant
6	MF 8775 DI V1	02.06.15	ICT	16.05.16	Waiting for Drawbar Test	DTR in April, 17	Drawbar test has been conducted for the MF-6028 (ICT) on priority as requested by the applicant
7	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	23.10.15	OECD	15.06.16	Breakdown under hydraulic test	DTR in April, 17	Awaiting for applicant's reply
8	Mahindra 415 DI (Bhoomiputra)	28.01.16	ICT	11.07.16	Under wear assessment	DTR in March, 17	-
9	Sonalika DI-47 Rx 4WD WL	09.11.15	ICT	11.07.16	Waiting for Drawbar Test	DTR in May, 17	-
10	Euro 45 Powertrac	18.05.16	ICT	25.07.16	Under field test	DTR in April, 17	-
11	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	Under Drawbar Test	DTR in March, 17	-
12	Eicher 551	11.05.16	ICT	04.08.16	Waiting for Drawbar Test	DTR in May, 17	-
13	Eicher 368 USJ	02.12.15	ICT	03.10.16	Under wear assessment	DTR in March, 17	Priority for PTO & Drawbar test has been given.
14	Preet 3549 Challenger	11.04.16	ICT	13.10.16	Waiting for Drawbar Test	DTR in June, 17	-
15	Farmtrac 6060UM, 4 WD	18.12.15	ICT	13.10.10	Waiting for Drawbar Test	DTR in June, 17	-

16	Farmtrac 6065 UM, 4 WD	18.12.15	ICT	07.11.16	Waiting for Drawbar Test	DTR in June, 17	-
17	Eicher 242 XTRAC	03.02.16	Batch	14.12.16	Under lab test	DTR in June, 17	PTO test completed
18	Swaraj 855 FE	04.07.16	Suppl.	21.12.16	Under lab test	DTR in June, 17	PTO test completed
19	Swaraj 744 FE	04.07.16	Suppl.	21.12.16	Under lab test	DTR in June, 17	PTO test completed
20	Swaraj 855 FE	08.08.16	Batch	21.12.16	Under lab test	DTR in July, 17	PTO test completed
21	Swaraj 744 FE	08.08.16	Batch	21.12.16	Under lab test	DTR in July, 17	PTO test completed
22	Mahindra 265 DI MKM (Bhoomiputra)	03.02.16	Batch	22.12.16	Under lab test	DTR in July, 17	PTO test completed
23	Mahindra 575 DI MKM (Bhoomiputra)	03.02.16	Batch	22.12.16	Under lab test	DTR in July, 17	PTO test completed
24	Farmtrac 6075, 4WD	11.09.16	O.E.C.D	02.01.17	Waiting for Drawbar Test	DTR in July, 17	PTO test completed
25	Euro 50 (Powertrac)	11.03.16	Variant	09.01.17	Under lab test	DTR in April, 17	PTO test completed
26	New Holland 3510	19.09.16	Suppl.	17.01.17	Under lab test	DTR in July, 17	PTO test completed
27	New Holland 3510	19.09.16	Batch	18.01.17	Under lab test	DTR in Aug, 17	PTO test completed
28	MF 1035 DI V13	09.01.17	Variant	20.01.17	Under PTO test	DTR in March, 17	-
29	Sonalika DI 750 III Super	13.01.16	Batch	27.01.17	Under lab test	DTR in Aug, 17	PTO test completed
30	Sonalika DI 20 Gardentrac	13.01.16	Batch	27.01.17	Under lab test	DTR in Aug, 17	-
31	ACE DI 47 XT	17.11.16	Variant	03.02.17	Under lab test	DTR in April, 17	-
32	VST SHAKTI MT 270 VIRAAT 4 W tractor	16.05.16	Conf.	07.02.17	Under lab test	DTR in Aug, 17	-
33	John Deere 5060E V2	03.02.16	Batch	15.02.17	Under lab test	DTR in Aug, 17	-
34	John Deere 5060E	03.02.16	Batch	15.02.17	Under lab test	DTR in Aug, 17	-

Senior Agricultural Engineer

Tractor/Combine Harvester In-line for testing

Initial Commercial Test/Variant/Confidential test as on 28th February, 2017

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.N	Make & Model of Tractor	Type of Test	Applicati on received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	New Holland 6510 12+12 , 4WD	Variant	09.06.15	13.04.16	13.04.16	17.03.16	09.06.15	Applicant has informed that tractor is not ready for test. Reminder letter sent dt.15.11.16
2	Sonalika DI Rx Mileage Master	Batch	13.01.16	25.04.16	22.02.16	25.04.16	--	--
3	Sonalika DI 745 III Power Plus	Batch (Variant)	13.01.16	25.04.16	22.02.16	25.04.16	--	--
4	Sonalika DI 30 Rx Baghban Super	Batch	11.03.16	28.04.16	07.04.16	28.04.16	---	-
5	Titagarh Super DI 45	ICT	16.03.16	23.12.16	23.12.16	21.12.16	-	-
6	Agromaxx 55 4WD	Batch	02.03.16	22.02.17	22.11.16	22.02.17		
7	Agrolux 55E 4WD	Batch	02.03.16	22.02.17	23.12.16	22.02.17		
8	Agroluxe 45 E	Batch	02.03.16	22.02.17	01.12.16	22.02.17		
9	MF 5245 DI Mahamahaan	Batch	02.03.16		16.12.16			
10	TAFE 30 DI Orchard Plus	Batch (Variant)	02.03.16		24.05.16			
11	VSTMitsubishi Shakti Vt 224-1D	Batch	06.04.16		26.07.16			
12	MF 1030 MahaShakti	Batch	11.04.16		16.12.16			
13	John Deere 5036 D	ICT	09.08.16			28.02.17		
14	Swaraj 742 FE	ICT	26.10.16					
15	Eicher 241 XTRAC	Batch	03.02.16		31.01.17			
16	Eicher 312	Batch	03.02.16		31.01.17			
17	Escort 6050	OECD	02.12.16		27.02.17			
18	FARMTRAC 6075 PRO 4WD tractor	OECD	24.01.17		27.02.17			

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on February, 2017**

S.N	Make & Model of Machine	Type of test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Mahindra 265DI MKM Power plus (Bhoomiputra)	Batch	03.02.16	-	-	-	-	The applicant has been submitted the clarifications
2	Mahindra 475 DI MKM (Bhoomiputra)	Batch (Full Test)	16.03.15	24.03.15	25.02.16	-	-	The applicant has been asked to deposit the test fee & service tax & test sample.
3	Mahindra 575 DI MKM (Brand Name : Sarpanch)	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
4	Mahindra B275 DI MKM (Brand: Bhoomiputra)	Batch	03.02.16	17.02.16	-	-	-	Clarifications has been submitted by the applicant
5	Mahindra B275 DI TU MKM (Brand: Bhoomiputra)	Batch (Full Test)	03.02.16	--	27.02.17	-	-	The applicant has been asked to deposit the test fee & service tax & test sample.
6	Mahindra 215 (Brand: Yuvraj 215)	Batch	03.02.16	--	-	-	-	Clarifications has been submitted by the applicant & waiting for ministry's reply
7	John Deere 5055E V3	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
8	John Deere 5055E V2	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
9	John Deere 5050D	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
10	John Deere 5055E	Batch	03.02.16	-	-	-	-	Clarification has to be submitted by the applicant
11	Captain 120 DI	Batch	08.02.16	--	12.09.16	-	-	The applicant has been asked for production plan for random selection of test sample
12	Swaraj 724 XM Orchard	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	Clarification has to be submitted by the applicant
13	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant

14	Swaraj 744 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
15	Swaraj 724 XM	Suppl. & Batch	18.02.16 & 23.02.17					Clarifications has been submitted by the applicant
16	Swaraj 735 FE	Suppl. & Batch	18.02.16 & 23.02.17	--	-	-	-	Clarification has to be submitted by the applicant
17	Swaraj 843 XM	Batch	18.02.16	--	-	-	-	Clarification has to be submitted by the applicant
18	Swaraj 735 XM	Batch	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant 06.09.16
19	Balwan 550	Batch	25.02.16	-	-	-	-	The applicant has deposit the test fee & service tax.
20	Agrolux 55e 12+3 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
21	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
22	Agroluxe 50 E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
23	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
24	Agroluxe 50E	Batch	02.03.16	-	-	-	-	Clarification has to be submitted by the applicant
25	Agroluxe 70E	Batch	02.03.16	-	-	-	--	Clarification has to be submitted by the applicant
26	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
27	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
28	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
29	MF 7250 DI (PDPS)	Batch	11.04.16	-	-	-	-	Clarifications has to be submitted by the applicant
30	Mahindra 265 DI MKM DLX (Brand Bhoomiputra)	Batch (Variant)	11.04.16	--	-	-	-	Clarifications has to be submitted by the applicant
31	Mahindra Gujrat Shaktiman - 40	Batch	01.05.16	--	--	--	--	Reminder letter sent on 18.11.17 regarding clarifications
32	Mahindra Gujrat Shaktiman – 35	Batch	01.05.16	--	--	--	--	Reminder letter sent on 18.11.17 regarding clarifications
33	TAFE, MF 7250 DI V1	Batch	27.05.16	-	--	--	--	Clarifications has to be submitted by the applicant

34	Sonalika International 740 III CM Series tractor	Batch	06.05.16	-	-	--	--	Clarifications has been submitted by the applicant
35	Eicher 364	Batch	31.05.16	-	-	--	--	Clarifications has been submitted by the applicant 20.08.16
36	Eicher 380	Batch	31.05.16	-	-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
37	Eicher 480	Batch	31.05.16	-	-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
38	Eicher 333	Batch	31.05.16	-	-	--	--	Clarifications has been submitted by the applicant dated 20.08.16
39	Agromaxx 45 tractor	Batch	14.06.16	-	-	--	--	Clarification has to be submitted by the applicant
40	HMT 3522 Tractor	Batch	15.06.16	Under scrutiny	-	--	--	We applicant has been asked to provided the base model of test report
41	HMT 4022 Tractor	Batch	15.06.16	Under scrutiny	-	--	--	We applicant has been asked to provided the base model of test report
42	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarification has to be submitted by the applicant
43	Sonalika International DI-730 II FE tractor	Batch	17.06.16	-	-	--	--	Clarification has to be submitted by the applicant
44	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	ICT	21.06.16	-	-	--	--	Clarifications has been submitted by the applicant
45	439 DS Tractor (Escorts Limited)	Variant	28.06.16	-	07.12.16	--	--	The applicant has deposited the test fee & service tax
46	434 DS Tractor (Escorts Limited)	Variant	28.06.16	-	31.01.17	--	--	The applicant has been asked to deposit the test fee & service tax & test sample.
47	45 F9 Tractor (Escorts Limited)	Variant	28.06.16	-	07.12.16	--	--	The applicant has deposited the test fee & service tax
48	MF 7250 DI Tractor	ICT	28.06.16	-	-	--	--	Clarifications have been submitted by the applicant on 27.09.16
49	TAFE-8502	O.E.C.D	04.07.16	-	-	-	-	Clarifications has to be submitted by the applicant
50	Captain 250 DI 4WD+	Variant	08.08.16	-	-	-	-	Clarifications has to be submitted by the applicant

51	MF – 9000	Batch	09.08.16	-	--	--	--	Clarifications has been submitted by the applicant
52	6055 F4 (Escort)	ICT	09.08.16	-	-	-	-	Clarifications has been submitted by the applicant
53	60 F2 (Escort)	Variante	09.08.16	-	31.01.17	-	-	The applicant has been asked to deposit the test fee & service tax & test sample.
54	Sugarcane Harvester (SSCH3737 ULTRA0-	ICT	06.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
55	Mahindra YUVO 265 DI	Suppl.	22.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
56	New Holland 3630 TX	Batch (2nd Batch)	29.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
57	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
58	New Holland 5500 Turbo Super 12+3 UG	Batch	29.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
59	New Holland 3037	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
60	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has been submitted by the applicant
61	New Holland 7500 Turbo Super 12+3 UG	Batch	30.09.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
62	New Holland 3230	Batch	30.09.16	-	-	-	-	Clarifications has been submitted by the applicant
63	New Holland 3032 MU	Batch	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
64	Swaraj 841 XM	Batch	05.10.16	-	-	-	-	Clarifications has to be submitted by the applicant
65	Swaraj 825 XM	Batch	05.10.16	-	-	-	-	Clarifications has to be submitted by the applicant
66	Mahindra Arjun 555 DI (Ultra Nono)	Batch	18.10.16	-	-	-	-	Clarifications has been submitted by the applicant

67	425 N E1 (Escort)	ICT	19.10.16	-	-	-	-	Clarifications has to be submitted by the applicant
68	Preet 6049 2WD	ICT	19.10.16	-	-	-	-	Clarifications has to be submitted by the applicant
69	MF-1035 DI V1Mahashakti	Batch	28.10.16	-	-	-	-	Clarifications has been submitted by the applicant
70	Mahindra 605 DI i Cab (Arjun Novo)	Variant	01.11.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
71	New Holland 4710A1	Variant	01.11.16	Under Scrutiny	-	-	-	-
72	Euro-55 (Escort)	ICT	08.11.16	Under Scrutiny	-	-	-	-
73	Euro-60 (Escort)	Variant	08.11.16	-	31.01.17	-	-	The applicant has been asked to deposit the test fee & service tax.
74	New Holland 4510	Batch	08.11.16	Under Scrutiny	-	-	-	-
75	New Holland 4710	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
76	New Holland 4010	Batch	08.11.16	Under Scrutiny	-	-	-	-
77	MF-9500	Batch	16.11.16	Under Scrutiny	-	-	-	-
78	MF-1035 DI V1	Batch	16.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
79	ACE DI 450 NG 4WD	Variant	17.11.16	Under Scrutiny	-	-	-	-
80	Sonalika DI-730 II HDM	Variant	18.11.16	Under Scrutiny	-	-	-	-
81	Sonalika DI-750 III HDM	Variant	18.11.16	Under Scrutiny	-	-	-	-
82	Sonalika DI-35 HDM	Variant	18.11.16	Under Scrutiny	-	-	-	-
83	Mahindra 245 DI S	ICT	02.12.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
84	New Holland 3630 TX Turbo Super 12+3 UG	Batch (Variant)	16.12.16	Under Scrutiny	-	-	-	-
85	Kubota A211N	Batch	27.12.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
86	Kubota B2441	Batch	27.12.16	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
87	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	Under Scrutiny	-	-	-	-
88	John Deere 5045 D 4WD	Variant	04.01.17	Under Scrutiny	-	-	-	-

V2 Tractor								
------------	--	--	--	--	--	--	--	--

89	ACE DI – 42 XT Tractor	Variant	04.01.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
90	PREET 9049 AGRITRAC 4 WD tractor	ICT	04.01.17	Under Scrutiny	-	-	-	-
91	MF 245 DI Tractor	Variant	06.01.17	Under Scrutiny	-	-	-	-
92	New Holland 9010 4WD Tractor	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
93	New Holland 5630 TX PLUS + Tractor	Variant	12.01.17	Under Scrutiny	-	-	-	-
94	New Holland 8010 4 WD tractor	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
95	New Holland 5630 TX PLUS + 4 WD tractor	Variant	12.01.17	Under Scrutiny	-	-	-	-
96	ACE DI 37 XT Tractor	Variant	12.01.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
97	Sonalika 90 N	OECD	30.01.17	Under Scrutiny	-	-	-	-
98	Sonalika 60 N	OECD	30.01.17	Under Scrutiny	-	-	-	-
99	OX 25 OCHARD Mini	Batch	06.02.17	Under Scrutiny	-	-	-	-
100	Kuota B2741 tractor	ICT	06.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
101	TAFE 1002	OECD	06.02.17	Under Scrutiny				
102	Deutz Fahr Agromax 55	Variant	07.02.17	Under Scrutiny	-	-	-	-
103	John Deere 5038 D V3 Tractor	Batch	07.02.17	Under Scrutiny	-	-	-	-
104	New Holland 7500 DT Turbo Super 12+3 Tractor	Variant	07.02.17	Under Scrutiny	-	-	-	-
105	Deutz Fahr Agrolux 80 PRO FILINE Tractor	Batch	23.02.17	Under Scrutiny	-	-	-	-

Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.

1. Total number of Applications received: 105
2. No. Of Applications received for ICT: 12
3. No. Of Applications received for Batch test: 67
4. No. Of Applications received for variant Test: 21
5. No. Of Applications received for Supplementary test: 01
6. No. Of Applications received for O.E.C.D. test: 04

Senior Agricultural Engineer