

**GOVERNMENT OF INDIA**  
**MINISTRY OF AGRICULTURE AND FARMERS WELFARE**  
**(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE,**  
**MECHANIZATION & TECHNOLOGY DIVISION)**  
**CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE**  
**(An ISO: 9001:2015 Certified Institutes)**  
**TRACTOR NAGAR, BUDHNI (M.P.) 466 445**  
E-mail: [fmti-mp@nic.in](mailto:fmti-mp@nic.in) Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5<sup>th</sup> March, 2020

**NOTE**

**Sub: - Progress report in respect of testing activities for the month of FEBRUARY, 2020 - Regarding.**

Sir,

The progress report for the month of **February, 2020** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(C. V. CHIMOTE)  
Test Engineer

P.A. to Director – For kind information.

**Copy to:**

1. SAE(YK)
2. SIE-For uploading in the institute website through email
3. Admin. Section

(C. V. CHIMOTE)  
Test Engineer

**GOVERNMENT OF INDIA**  
**MINISTRY OF AGRICULTURE AND FARMERS WELFARE**  
**(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE,**  
**MECHANIZATION & TECHNOLOGY DIVISION)**  
**CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE**  
**(An ISO: 9001:2015 Certified Institutes)**  
**TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: [fmti-mp@nic.in](mailto:fmti-mp@nic.in)

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 5<sup>th</sup> March, 2020

**PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF FEBRUARY, 2020**  
**(Initial Commercial, Batch, Variant & OECD Testing)**

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	05	
3.	Progressive total of machines taken-up for testing during the year	54	
4.	No. Of Draft Test Reports released during the month	26	
5.	No. Of Final Test Reports released during the month	07	
6.	Progressive total of Final Test Reports Released during the year	78	
7.	No. of Machines under test (ICT: 02, OECD:00, Variant: 02, Conf.: 02 Supplementary/ Tech. Extension : 01, Batch: 23)	30	
8.	Draft test reports released, but final test reports yet to be released	04	
9.	Revenue received in this month (Rs.) ICT Test Rs. 33049924/- + CMVR- Rs. 146933 + OECD Test Rs. Nil/- + Emission Rs. Nil/-	33196857	
10.	Ground Rent Received in this month, (Rs)	Nil	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent + Remaining revenue of January, 2020 – Rs. 3482315/-	<b>108965541</b>	
12.	<b>Machines/components for which pre-test formalities are completed/yet to be completed:</b>		
	Tractor(s)	Pre test formality completed	16
		Yet to be completed (Test sample and /or Test fee not received)	65
13.	<b>Machines/components, received for test/ are yet to be received:</b>		
	Components	Received	00
		Yet to be received	00

<b>Target for year 2019-20</b>	<b>60 test reports</b>	<b>Achievements</b>	<b>78</b>
--------------------------------	------------------------	---------------------	-----------

**Achievements Since Inception: -**

Machines Tested	Since Inception (Up to March, 2019)	During Last Five Years					Total
		2015-16	2016-17	2017-18	2018-19	2019-20	
	<b>1758</b>	<b>56</b>	<b>61</b>	<b>63</b>	<b>90</b>	<b>78</b>	<b>1836</b>

(C. V. CHIMOTE)  
Test Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF FEBRUARY, 2020

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1	Escorts Ltd., 45 F25 (Brand name – Farmtrac)	ICT	January, 2020
2	Steeltrac 18	Confidential	January, 2020
3	Tafe, MF 290 Xtra	OECD Code 2	January, 2020
4	Escorts Limited, Farmtrac 30	OECD Code 2	January, 2020
5	Escorts Ltd., Powertrac 434 DS Plus ALT 3500	Incomplete - Tech. Ext.	February, 2020
6	Escorts Ltd., Powertrac 434 DS Plus ALT 3500	Incomplete - Batch 1 <sup>st</sup> (Variant)	February, 2020
7	New Holland TT 4.75, 4WD	OECD	February, 2020
8	Agri King, SMART A.K.T-44	Confidential	February, 2020
9	Agri King, SMART A.K.T-54	Confidential	February, 2020
10	Escorts Limited, 437 (Brand name – Powertrac)	Variant	February, 2020
11	Escorts Limited, Powertrac 439 DS Plus ALT 4000	Variant (1 <sup>st</sup> Batch)	February, 2020
12	New Holland 3230 TX	Commercial (Variant)	February, 2020 (25.02.20)
13	New Holland 3630 TX A1	Commercial (Variant)	February, 2020 (26.02.20)
14	Force Motors Limited, OX 25 Orchard DLX	Administrative Extension	February, 2020 (26.02.20)
15	Deutz-Fahr, Agrolux 80 Profiline	1 <sup>st</sup> Batch	February, 2020 (27.02.20)
16	Swaraj, 744 FE	Administrative Extension	February, 2020 (27.02.20)
17	Swaraj, 963 FE ST	Administrative Extension	February, 2020 (27.02.20)
18	International Tractors Limited, Sonalika International Worldtrac 60 RX	Administrative Extension	February, 2020 (27.02.20)
19	Swaraj, 843 XM	Administrative Extension	February, 2020 (29.02.20)
20	Swaraj, 735 FEe	Administrative Extension	February, 2020 (29.02.20)
21	Swaraj, 855 FE	Administrative Extension	February, 2020 (29.02.20)
22	Swaraj, 744 XM	Administrative Extension	February, 2020 (29.02.20)
23	Swaraj, 735 FE	Administrative Extension	February, 2020 (29.02.20)
24	Swaraj, 963 FE ST	Administrative Extension	February, 2020 (29.02.20)
25	Gromax, Trakstar 545	Administrative Extension	February, 2020 (29.02.20)
26	Gromax, Trakstar 540	Administrative Extension	February, 2020 (29.02.20)
27	John Deere 5050E	Administrative Extension	February, 2020 (29.02.20)
28	John Deere 5050E V2	Administrative Extension	February, 2020 (29.02.20)
29	John Deere 5060E	Administrative Extension	February, 2020 (29.02.20)
30	John Deere 3028 EN	Administrative Extension	February, 2020 (29.02.20)

**DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR 2019-20**

<b>S. No.</b>	<b>Make &amp; Model of the Machine</b>	<b>Type of test</b>	<b>Test Report No.</b>	<b>Month of release</b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>
1.	Swaraj-963 FE- ST	Variant	T-1232/1759/2019	April, 2019
2.	ACE DI 350 NG 4WD tractor	Variant	T-1233/1760/2019	April, 2019
3.	New Holland 3230 tractor	Batch	T-1234/1761/2019	April, 2019
4.	New Holland 7500 Turbo Super 12+3 UG Tractor	Batch (Incomplete)	T-1235/1762/2019	April, 2019
5.	Captain 280 4WD	Variant (Incomplete)	T-1236/1763/2019	April, 2019
6.	Sonalika 60 N	O.E.C.D	T-1237/1764/55/OECD/2019	April, 2019
7.	Sonalika 90 N	O.E.C.D	T-1238/1765/56/OECD/2019	April, 2019
8.	Force Motors Ltd, OX-25 Orchard DLX LT	ICT	T-1239/1766/2019	May, 2019
9.	Sonalika, DI-35 HDM	Suppl.	T-1240/1767/2019	May, 2019
10.	Mahindra B-275 DI MKM (Brand: Bhoomiputra)	Suppl.	T-1241/1768/2019	May, 2019
11.	MF 7250 DI Power Drive Power Steering	Batch	T-1242/1769/2019	May, 2019
12.	TAFE 6530 – 4WD	OECD	T-1243/1770/57/OECD/2019	May, 2019
13.	TAFE 5900 DI	OECD	T-1244/1771/58/OECD/2019	May, 2019
14.	New Holland 3600 – 2 All Rounder +	Variant	T-1245/1772/2019	June, 2019
15.	VST Shakti MT 180 D (Second Sample)	Variant	T-1246/1773/2019	June, 2019
16.	Gromax, Trackstar 540	ICT	T-1247/1774/2019	June, 2019
17.	CNH R8 Rear Roll bar Protective Structure	OECD Code 4	T-1248/1775/59/OECD/ROPS/01/2019	June, 2019
18.	Mahindra 605 DI MS 4WD S+	Variant	T-1249/1776/2019	June, 2019
19.	ACE DI 550 NG (*)	Batch	T-1250/1777/2019	June, 2019
20.	Sonalika DI 42 HDM	ICT	T-1251/1778/2019	June, 2019
21.	TAFE LTD, MF 9500	Suppl.	T-1252/1779/2019	July, 2019
22.	New Holland 3600-2	Batch (Variant)	T-1253/1780/2019	July, 2019
23.	John Deere 3028 EN	Confidential converted to ICT	T-1254/1781/2019	July, 2019
24.	Escorts, Farmtrac 6050C – 4WD	OECD Code 2	T-1255/1782/60/OECD/2019	July, 2019
25.	Mahindra, B 275 DI MKM (Brand name: Bhoomiputra)	Batch	T-1256/1783/2019	July, 2019
26.	Escorts, Euro 45 E5 (Brand name: Powertrac)	ICT	T-1257/1784/2019	July, 2019
27.	Gromax, Shaktimaan 45 DLX	Batch (Incomplete)	T-1258/1785/2019	July, 2019
28.	Farmtrac 26	OECD Code 2	T-1259/1786/61/OECD/2019	July, 2019
29.	New Holland 3037	Suppl.	T-1260/1787/2019	July, 2019
30.	Same Deutz Agrolux 70E 4WD	Batch (Incomplete)	T-1261/1788/2019	August, 2019
31.	John Deere 5050E	Batch	T-1262/1789/2019	August, 2019
32.	John Deere 5050E V2	Batch	T-1263/1790/2019	August, 2019
33.	Tafe, MF 241 DI PP 4WD	Variant	T-1264/1791/2019	August, 2019
34.	VST Shakti, MT 171 DI Samraat	Confidential	T-1265/1792/2019	September, 2019
35.	Mahindra B-275 DI TU MKM DLX (Brandname : Bhoomiputra)	Variant (1 <sup>st</sup> Batch)	T-1266/1793/2019	September, 2019
36.	CNH C1 CAB ROPS	OECD (Incomplete)	T-1267/1794/2019	September, 2019
37.	Mahindra 595 DI Super Turbo (Brand Name: Sarpanch)	Supplementary	T-1268/1795/2019	October, 2019

1	2	3	4	5
38	Mahindra 595 DI Super Turbo (Brand name – Sarpanch)	Batch (1 <sup>st</sup> Batch)	T-1269/1796/2019	October, 2019
39	TAFE 295 T Tractor	OECD Code- 2	T-1270/1797/62/OECD/2019	October, 2019
40	Swaraj 717 ES	ICT	T-1271/1798/2019	October, 2019
41	Indo Farm 3035 DI C- Mesh	ICT	T-1272/1799/2019	October, 2019
42	John Deere 3036 EN	Variant	T-1273/1800/2019	October, 2019
43	Indo Farm 3048 DI C- Mesh	ICT	T-1274/1801/2019	October, 2019
44	ACE DI 550*	Batch	T-1275/1802/2019	November, 2019
45	TAFE, MF 9500	1 <sup>st</sup> Batch	T-1276/1803/2019	November, 2019
46	Adico Escorts, Steeltrac	Tech. Ext.	T-1277/1804/2019	November, 2019
47	Mahindra 265 DI MKM DLX	1 <sup>st</sup> Batch (Variant)	T-1278/1805/2019	November, 2019
48	New Holland, 3032	Batch	T-1279/1806/2019	November, 2019
49	CNH F1 FOPS	OECD CODE – 10	T-1280/1807/63/OECD / FOPS/2019	November, 2019
50	Sonalika , Solis 90N 4WD*	OECD Code - 2	T-1281/1808/64/OECD- Admin. Extension – 1/ 2019	November, 2019
51	New Holland TT 4.80 4WD	OECD –Code – 2	T-1282/1809/65/OECD/2019	November, 2019
52	New Holland 3037	1 <sup>st</sup> Batch	T-1283/1810/2019	November, 2019
53	New Holland 3630 TX Plus + UG 4WD Tractor *	Variant	T-1284/1811/2019	November, 2019
54	Adico Escorts, Steeltrac	1 <sup>st</sup> Batch	T-1285/1812/2019	December, 2019
55	Force Motors Ltd, OX 25 Orchard DLX LT	Technical Extension	T-1286/1813/2019	December, 2019
56	Swaraj 825 XM	Technical Extension	T-1287/1814/2020	January, 2020
57	TAFE, MF 268 Xtra	OECD –Code – 2	T-1288/1815/66/OECD/2020	January, 2020
58	Swaraj 825 XM	Batch	T-1289/1816/2020	January, 2020
59	New Holland 3230	Technical Extension	T-1290/1817/2020	January, 2020
60	Force Motors Ltd., Sanman 6000	ICT	T-1291/1818/2020	January, 2020
61	Force Motors Ltd., Sanman 5000	ICT	T-1292/1819/2020	January, 2020
62	Escorts Limited, Euro 47 (Brandname – Powertrac)	Variant	T-1293/1820/2020	January, 2020
63	Swaraj 963 FE STr	ICT	T-1294/1821/2020	January, 2020
64	VST Shakti, MT 270 Viraat Plus 4W	Confidential	T-1295/1822/2020	January, 2020
65	Captain, 200 DI 4WD	Batch Test (1 <sup>st</sup> )	T-1296/1823/2020	January, 2020
66	Swaraj 724 XM	Technical Extension	T-1297/1824/2020	January, 2020
67	Escorts Limited, 425 NE 1	Technical Extension	T-1298/1825/2020	January, 2020
68	Swaraj 834 XM	Technical Extension	T-1299/1826/2020	January, 2020
69	Swaraj 834 XM	Batch	T-1300/1827/2020	January, 2020
70	Preet 6549	Batch	T-1301/1828/2020	January, 2020
71	Escorts Limited, Farmtrac 45	Technical Extension	T-1302/1829/2020	January, 2020
72	Kubota MU 5501	Batch (1 <sup>st</sup> )	T-1303/1830/2020	February, 2020
73	Escorts Limited, Powertrac 439 DS Plus ALT 4000	Technical Extension	T-1304/1831/2020	February, 2020
74	Escorts Limited, Farmtrac 45	1 <sup>st</sup> Batch	T-1305/1832/2020	February, 2020
75	ACE, DI 450 NG	1 <sup>st</sup> Batch	T-1306/1833/2020	February, 2020
76	Swaraj, 735 FE JXPDS 540	1 <sup>st</sup> Batch (Variant)	T-1307/1834/2020	February, 2020
77	Swaraj, 724 XM	1 <sup>st</sup> Batch	T-1308/1835/2020	February, 2020
78	ACE, DI 350 NG	1 <sup>st</sup> Batch	T-1309/1836/2020	February, 2020

**NOTE: (\*) marked Draft test report & Final test report released in the month of February, 2020**

(C. V. CHIMOTE)  
Test Engineer

**PTO DATE WISE STATUS OF TESTING (UNDER TEST) OF DIFFERENT MACHINES AS ON 28.02.2020**

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
1	Tracstar-531 (Mahindra Gujarat)	30.11.18	ICT	10.01.19	DTR under preparation	DTR in March,20	Field test held up as rotavator not working. Withdrawn - incomplete
2	PREET-955 Challenger	31.01.19	Batch	20.03.19	Waiting for haulage test	DTR in April, 20	
3	Mahindra JIVO 365 DI P	12.02.19	ICT	01.04.19	Under hydraulic test	DTR in May, 20	
4	VT 180 DHS/JAI-4W	15.03.19	Batch	29.05.19	Under wear assessment	DTR in April, 20	
5	New Holland 7500 Turbo Super 12+3 UG (Second Sample)	04.02.19	Suppl + Batch	01.06.19	Under drawbar test	DTR in May, 20	Noise level not meeting. Test held up
6	Mahindra-255 DI Power + (B.P.)	18.02.19	Batch	03.06.19	DTR under preparation	DTR in April, 20	--
7	International tractors Limited, DI-47 RX Heavy Duty tractor	20.06.19	Batch	02.07.19	DTR under preparation	DTR in April, 20	--
8	Sonalika –Worldtrac-60 Rx 4WD	20.06.19	Batch	04.07.19	DTR under preparation	DTR in March, 20	--
9	Mahindra-575 DI Power + (B.P.)	19.06.19	Batch	12.07.19	Under hydraulic test	DTR in May, 20	
10	Agrolux 75 Profiline	19.08.19	Batch	19.08.19	Waiting for haulage test	DTR in April, 20	--
11	Captain 280 4WD (Second Sample)	17.08.19	Batch	11.09.19	Under drawbar test	DTR in May, 20	Noise level not meeting. Letter sent on 31.01.20
12	Escorts Limited Farmtrac Champion F2	03.10.19	Batch	14-10-19	Under haulage test	DTR in March, 20	
13	Mahindra-605 DI PS	31.10.19	Batch	04.11.19	Under haulage test	DTR in April,20	
14	Mahindra-605 DI i (Brand Name: Arjun Novo)	01.11.19	Variant (Batch)	06.11.19	Under field test	DTR in April,20	
15	New Holland-6010	05.11.19	Batch	08.11.19	Waiting for haulage test	DTR in May, 20	
16	Mahindra-YUVO 415 DI	01.11.19	Batch	08.11.19	Under hydraulic test	DTR in May,20	Test held up due to more lift capacity
17	Mahindra-JIVO 225 DI 4WD	18.11.19	Variant	19.11.19	Capacities / track width	DTR in April,20	
18	Escorts Limited, Powertrac-439	19.11.19	Suppl + Batch	19.11.19	Under drawbar test	DTR in May,20	
19	Kamco Tera Trac 4W	02.01.20	Batch	02.01.20	Waiting for haulage test	DTR in June, 20	
20.	Kubota-L3408DD	02.01.20	Batch	03.01.20	Under drawbar test	DTR in June, 20	
21	Kubota MU 5501 4WD	02.01.20	Batch (Variant)	06.01.20	Under drawbar test	DTR in June, 20	
22	Kubota MU 4501 2WD	02.01.20	Batch	10.01.20	Under lab test	DTR in June, 20	
23	ACE FORMA DI 450	02.01.20	Batch	13.01.20	Under lab test	DTR in June, 20	
24	ACE 854 NG	02.01.20	Batch	16.01.20	Under lab test	DTR in June, 20	
25	Sonalika DI 740 HDM	23.01.20	Variant	23.01.20	Under lab test	DTR in April, 20	

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>
26	Kubota B2741S	03.02.20	Confidential	06.02.20	Under lab test	DTR in June, 20	
27	Sonalika, DI-35 SM	10.02.20	Batch	18.02.20	Under lab test	DTR in June, 20	
28	Sonalika, International DI-22, 4WD Gardentrac	10.02.20	Batch	18.02.20	Under lab test	DTR in June, 20	
29	Steeltrac 25	25.02.20	Confidential	26.02.20	Under lab test	DTR in April, 20	
30	New Holland 3037	26.02.20	Tech Ext	27.02.20	Under lab test	DTR in April, 20	

(C. V. CHIMOTE)  
Test Engineer

**Tractor/Combine Harvester In-line for testing**  
**Initial Commercial Test/Variant/Confidential test as on 28.02.2020**  
(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	--	-	Noise level not meet in Base model
2	Preet 2549 Agritrac 4WD	ICT	27.12.19		27.12.19	10.02.20		
3	Shridev Mini tractor	Conf.	08.04.19	-	03.02.20	13.02.20		
4	Swaraj-724 XM Orchard Narrow Track	Batch (Variant)	28.05.18	-	19.12.19	02.03.20		
5	Swaraj 834 XM PXPDS540	Batch	08.06.18	-	31.01.20	02.03.20		
6	Swaraj-855 FE	Suppl.	10.01.19	-	Fees & clarification not received	02.03.20		
7	John Deere-5039D	Batch	31.12.18	--	01.01.20			
8	John Deere 5310 V6	ICT	13.03.19	-	10.02.20			Selected on 18 <sup>th</sup> & 19 <sup>th</sup> Feb 20. Under running in at firm's location.
9	John Deere 5050D V8	ICT	13.03.19	-	10.02.20			
10	John Deere 5105 4WD V2	Variant	27.01.20		09.01.20			
11	John Deere 5310 V5	Batch	27.01.20		09.01.20			
12	Eicher, 188	Supplementary	07.02.20			28.02.20		
13	MF-1030 Mahashakti (Second Sample)	Batch	07.01.19	-	10.02.20			Selected on 24 & 25 <sup>th</sup> Feb 20. Under running in at firm's location.
14	MF-6028	Suppl.	17.12.18	-				Selected on 24 & 25 <sup>th</sup> Feb 20. Under running in at firm's location.
15	New Holland 4710A	Suppl. + Batch	05.02.19	-				Selected on 29 <sup>th</sup> Feb 20. Under running in at firm's location.
16	New Holland 4010A	Suppl. + Batch	19.02.19	-				Selected on 29 <sup>th</sup> Feb 20. Under running in at firm's location.
17	Escorts Limited, Farmtrac 6050	Batch	27.01.20		20.01.20			Selected on 3 <sup>rd</sup> March, 20. Under running in at firm's location.



**Tractor/Combine Harvester In-line for Testing  
Initial Commercial Test / Variant / Confidential test as on 28/02/2020**

S.N O.	Make & Model of Machine	Type of test	Application received date	Date of completion of pre-test formalities	Test fee received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agrolux 60E (4WD) tractor	Batch <b>(Variant of Agromaxx 60 4WD)</b>	22.03.18 <b>(Revised 02.03.20)</b>	-	06.01.20			<b>During the meeting with CR on 09.01.20, it was decided to submit new application by the firm.</b>
2	Agrolux 60E 2WD tractor	Variant (Batch) <b>(Variant of Agromaxx 60 4WD)</b>	22.03.18 <b>(Revised 02.03.20)</b>	-	06.01.20			<b>During the meeting with CR on 09.01.20, it was decided to submit new application by the firm.</b>
3	<b>Agromaxx 60 (4WD)</b>	Batch	22.03.18	-	06.01.20			The applicant has been asked for submission of schedule plan for tractor selection. <b>Letter sent on 15.01.20.</b>  <b>Received schedule of selection as 4<sup>th</sup> week of Feb, 20.</b>
4	<b>Agromaxx 60</b>	Variant (Batch)	22.03.18	-	06.01.20			The applicant has been asked for submission of schedule plan for tractor selection. <b>Letter sent on 15.01.20.</b>  <b>Received schedule of selection as 4<sup>th</sup> week of Feb, 20.</b>
5	New Holland-3037 TX	Variant	26.04.18	-				The applicant has been asked for submission of schedule plan for tractor selection. <b>Letter sent on 30.01.20.</b>
6	New Holland-3032 TX	Variant	26.04.18	-				The applicant has been asked for submission of schedule plan for tractor selection. <b>Letter sent on 30.01.20.</b>
7	VST Shakti 9045 DI Virraj XT	Conf.	27.08.18	-				The applicant has been asked for depositing test fee and tractor. <b>Letter sent on 22.01.20.</b>
8	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Letter sent on 30.10.18. No response from the firm. <b>Reminder sent on 22.01.20.</b>
9	<b>International tractors Limited, DI-47 HDM + tractor</b>	ICT	05.10.18	-				<b>Letter sent on 10.07.19 to withdraw the application.</b>
10	Captain 200 DI	Batch (Variant)	14.11.18	-				The applicant has been asked for depositing test fee and schedule plan. <b>Letter sent on 14.01.20.</b>
11	Eicher-548	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
12	Eicher-557	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
13	New Holland-4710 Excel 4WD	Variant	05.12.18	--				Base model 4710A application for batch test submitted

14	MF-7250 DI E6	Variant	17.12.18	--					During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
15	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	-					Apprised to CR on dated 30.01.20 for submission of revised application as per 2019 standard.
16	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	-					No response from the firm to our letter dated 03.05.19. PTO power declared 24.6 in appl & 26 in Emission. Apprised to CR again on dated 30.01.20.
17	ACE DI-305 NG	Batch	31.12.18	-					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 10.01.20.
18	Preet, 4549 Challenger	Batch	29.01.19	-					Clarifications has been submitted by the applicant. Letter sent on 29.07.19.
19	Sonalika International DI-740 Super CM Series	2 <sup>nd</sup> batch	30.01.19	-					Clarifications has to be submitted by the applicant. Letter sent on 27.08.19.
20	MF-241 DI V21	ICT	30.01.19	-					During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
21	VST Shakti MT 180D/JAI-2W	Batch	04.02.19	-					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 02.08.19
22	MF-5245 DI Planetary Plus V1	Batch	07.02.19	-					During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
23	Swaraj 960 FE	Suppl. + Batch	19.02.19	-					The firm has not submitted the information (last chassis no.). Letter sent on 06.08.18 & reminder sent on 02.08.19, 17.10.19.
24	Gromax, Trakstar-536	Variant	19.02.19	-					Clarifications has to be submitted by the applicant. Base model 531 is under test
25	Escorts Limited, 6050 F1 UM	Suppl. + Batch	19.02.19	-					The applicant has been asked for clarification. Letter sent on 19.11.19.
26	MF-9500 4WD	Batch	26.02.19	-					During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
27	Swaraj 969 FE ST	Variant	08.03.19	-					--
28	International Tractor, DI -50 HDM +	ICT	26.03.19	-					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
29	International Tractor, DI-35 HDM S1	Variant	26.03.19	-					Under scrutiny
30	Trakstar-550	Variant	26.03.19	-					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
31	Mahindra-215 (Yuvraj-215)	Suppl.	26.03.19	-					Under scrutiny
32	Sonalika International, DI-30 RX Bagbaan Super 4WD	Batch	29.03.19						Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
33	Swaraj 963 FE ST 4x4	ICT	12.04.19	-	31.01.20				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 28.01.20. Tractor was not made available by the firm during 13 <sup>th</sup> to 15 <sup>th</sup> Feb 20 to our team.

34	Standard 355 DI	ICT	06.05.19	-				Clarifications has to be submitted by the applicant.
35	Standard 460 DI	ICT	06.05.19	-				Clarifications has to be submitted by the applicant.
36	<b>Agromaxx 4055E (8+8)</b>	ICT	08.05.19			06.01.20		--
37	<b>Agromaxx 4055E (12+3)</b>	ICT	08.05.19			06.01.20		--
38	<b>Agromaxx 4045E</b>	ICT	08.05.19			06.01.20		--
39	Mahindra YUVO 265 DI	Batch	15.05.19	-				The applicant has been asked to submit the clarifications. <b>Letter sent on dated 04.09.19</b>
40	Eicher 242 USJ	Batch	15.05.19	-				Firm has to submit comparison of specs. <b>Letter sent on dated 04.09.19</b>
41	Escorts, 50 F2 (Brandname: farmtrac)	Variant	24.05.19	-				Clarifications has to be submitted by the applicant.
42	Escorts, 50 F5 (Brandname: farmtrac)	Variant	24.05.19	-				Clarifications has to be submitted by the applicant. <b>Base model report yet not released</b>
43	Gromax, Shaktimaan 45 DLX (Brand name : Shaktimaan) Second Sample	Batch	13.06.19	-				Letter issued to firm for submitting test fee & test sample selection schedule dated: 06.09.19
44	<b>MF 1134 Tractor</b>	Batch	13.06.19	-				During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
45	<b>MF 241 DI Tractor</b>	Batch	13.06.19	-				During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
46	<b>Deutz Fahr 3035 E</b>	Batch	11.07.19 <b>(Revised 02.03.20)</b>			17.12.19		The applicant has been asked to submit the schedule plan. Letter sent on 31/12/2019  <b>Received schedule of selection as 1<sup>st</sup> Week of April, 20.</b>
47	<b>Deutz Fahr 3040 E</b>	Batch <b>(Variant)</b>	11.07.19 <b>(Revised 02.03.20)</b>			06.01.20		The applicant has been asked to submit the clarifications. <b>Letter sent on 14.08.19 &amp; 17.10.19.</b>  <b>During the meeting with CR on dated 09.01.20, it was decided to submit new application for variant test – base model 3042E.</b>
48	<b>Deutz Fahr 3042 E</b>	Batch	11.07.19 <b>(Revised 02.03.20)</b>			17.12.19		The applicant has been asked to submit the schedule plan. Letter sent on 31/12/2019.  <b>During the meeting with CR on dated 09.01.20, it was decided to submit new application for variant test – base model 3042E.</b>  <b>Received schedule of selection as 1<sup>st</sup> Week of April, 20.</b>
49	Pramukh Tractor	Batch	15.07.19					The applicant has been asked to submit the clarifications. <b>Letter sent on 13.08.19</b>
50	<b>MF 9500 2WD</b>	Batch	15.07.19					During meeting with Sh. C P Narayanan on 18.02.20, he has agreed to re-submit the application. Hence this application is to be withdrawn.
51	<b>Agromaxx 4050 E</b>	ICT	22.07.19			06.01.20		--

52	Eicher 485 USJ	Batch	26.07.19					The applicant has been asked to submit the clarifications. <b>Letter sent on 14.08.19</b>
53	Eicher 380 USJ	Batch	26.07.19					The applicant has been asked for depositing test fee and schedule plan. <b>Letter sent on 17.10.19</b>
54	<b>Agromaxx 50</b>	Batch (Variant)	28.08.19 <b>(Revised 02.03.20)</b>		28.08.19			The applicant has been asked for submission of schedule plan. <b>Letter sent on 07.02.20</b>
55	<b>Agromaxx 45</b>	Batch (Variant)	28.08.19 <b>(Revised 02.03.20)</b>		28.08.19			The applicant has been asked for submission of schedule plan. <b>Letter sent on 07.02.20</b>
56	Agrolux 70 E 4WD (Second Sample)	Batch	13-09-19		27.08.19			The applicant has been submitted the clarifications. On <b>10/12/19</b>
57	Escorts, 22 (Brand name: Farmtrac)	Confidential	25.10.19	-	25.10.19			Letter issued to firm for submitting test sample.
58	Mahindra 605 DI (Brand name – Ultra 1)	Batch (Variant)	13.12.19		13.12.19			<b>Tractor is not as per new IS 12207. Letter sent on dated 31.01.20 &amp; 07.02.20 to the firm for confirmation.</b>
59	Sonalika DI 42 HDM 4WD	Variant	27.12.19		27.12.19			<b>Letter issued to firm on dated 03.03.20 for submission of schedule of selection.</b>
60	Sonalika DI 745 III HDM	Variant	27.12.19		27.12.19			<b>Letter issued to firm on dated 22.01.20 for submission of schedule of selection.</b>
61	Mahindra, Yuvo 275 DI	Variant	27.01.20		20.01.20			Under scrutiny with Sh.Devrat
62	Escorts, Euro 60	OECD	10.02.20					Under Scrutiny
63	Escorts, Euro 50 Cross	OECD	10.02.20					Under Scrutiny
64	TAFE, MF 1015	OECD	11.02.20					Under Scrutiny
65	TAFE, MF 9515	OECD	11.02.20					Under Scrutiny

**Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.**

1. Total number of Applications received: 65
2. No. Of Applications received for ICT: 11
3. No. Of Applications received for Technical Extension (Supplementary): 01
4. No. Of Applications received for Conf: 02
5. No. Of Applications received for Batch test: 34
6. No. Of Applications received for variant Test: 13
7. No. of Applications received for O.E.C.D. test : 04

(C. V. CHIMOTE)  
Test Engineer