



भारत सरकार
GOVERNMENT OF INDIA
केन्द्रीय कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
कृषि एवं किसान कल्याण मंत्रालय, (कृषि, सहकारिता एवं किसान कल्याण विभाग)
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OPERATION AND FARMERS WELFARE)
ट्रैक्टर नगर, बुदनी (म.प्र.) 466-445
TRACTOR NAGAR, P.O., BUDNI (M.P.) 466 - 445

संख्या: 17-07/2015-स्थापना

दिनांक: 05.03. 2021

प्रति,

अवर सचिव (एम एण्ड टी)
भारत सरकार, कृषि एवं किसान कल्याण मंत्रालय,
कृषि, सहकारिता एवं किसान कल्याण विभाग,
कृषि भवन, नई दिल्ली - 110 001

विषय: प्रशिक्षण एवं परीक्षण उपलब्धियों पर मासिक प्रगति रिपोर्ट और मासिक व्यय प्रस्तुति ।

महोदय,

उपर्युक्त विषय से संबंधित मंत्रालय के पत्र संख्या: 9-39/2011-एमएण्डटी (प्रशा.) दिनांक 17.10. 2011 के संदर्भ में इस संस्थान के माह फरवरी 2021 की मासिक प्रगति रिपोर्ट की प्रति मंत्रालय के अवलोकनार्थ संलग्न कर ई-मेल/स्पीड पोस्ट द्वारा प्रेषित की जा रही है।

संलग्न: यथोपरि

भवदीय


05/03/21

(विजय यादव)

प्रशासनिक अधिकारी

o/c कृते निदेशक

प्रतिलिपि: (सिर्फ स्कैन्ड कॉपी)

1. उप-आयुक्त (एम एण्ड टी) कृषि एवं किसान कल्याण मंत्रालय, कृषि, सहकारिता एवं किसान कल्याण विभाग, रूम नं. 589-। ए कृषि भवन, नई-दिल्ली - प्रगति रिपोर्ट की प्रति के साथ अग्रेषित ।

E-Mail : anmeshram2000@yahoo.com

2. उपकरण अभियंता -संस्थान की वेब साइट में अपलोड करने हेतु।
3. निदेशक महोदय को- सादर सूचनार्थ।


05/03/21

कृते निदेशक

Issued
10/11/21
05/3/21

**CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
TRACTOR NAGAR, BUDNI, DISTRICT - SEHORE (M.P.) 466 445**

FINANCIAL PROGRESS REPORT

MONTH-February, 2021

UNIT - Rupees

Jl. No.	Sub-Head	Exp. during previous year 2019-20	Budget estimate current year 2020-21	Revised estimate current year 2020-21	Proportionate allocation up to the month of 01/2021 w.r.t.RE	Amount spent during the month of 01/2021	Proposal sanctioned/ S.O. placed (LOA received)	Progressive Total	Excess/ (-) Saving (wrt. proportionate allocation up to the month)
1	2	3	4	5	6	7	8	9	10

Demand No.1, Major Head 2401 -Crop Husbandry, 113- Agril. Engg.,26-Green Revolution-Krishonnati Yojna, 01-Sub-Mission on Agricultural Mechanization

1	260101-Salaries	67679875	70009000	67814000	67814000	5318122	0	68102844	-288844
2	260102- Wages	9383698	10000000	9500000	8708330	827026	0	8148754	559576
3	260103- OTA	0	9000	9000	8250	0	0	0	8250
4	260106- M.T.	766107	1400000	1000000	916670	0	0	310263	606407
5	260111-Dom. Tra. Exp.	3198278	3200000	1200000	1100000	138310	0	682727	417273
6	260112 Trv. Exp. (Foreign)	946543	1000000	500000	458330	0	0	0	458330
7	260113- Office Exp.	17862063	18510000	16500000	15125000	1366903	0	16281646	-1156646
8	260116- Publication	161793	150000	148000	135670	0	0	131301	4369
9	260121- Supp. & Materials	6496864*	10000000	10000000	9166670	1155567	0	9697001	-530331
10	260126- Advt. & Pub.	4313675	2400000	2400000	2200000	308443	0	1048925	1151075
11	260127- Minor Works	1971418	9000000	7500000	6875000	0	0	4516400	99600
12	260150- Other Charges	2314757	3800000	3732000	3421000	188089	0	2266159	1154841
13	269613- OE (Swachhta)	250000	300000	300000	275000	0	0	51579	223421
TOTAL		115345071	129778000	120603000	116203920	9302460	0	111237599	2707321


Major Head "4401" - Capital Outlay on Crop Husbandry, 113- Agril. Engg., 18-Green Revolution-Krishonnati Yojna, 02-Sub Mission on Agril.Mechanization

1	180251- Motor Vehicle	704140	1500000	500000	458330	0	0	0	458330
2	180252- My & Eqptt.	9042499	45000000	52000000	47666670	0	0	0	47666670
3	180253- Major Works	43231765	60000000	60000000	55000000	0	8000000	28800000	15500000
TOTAL		52978404	106500000	112500000	103125000	0	8000000	28800000	63625000

REVENUE RECEIPT

UNIT - Rupees

Item	During previous year	During the Month 02/21	Progressive up to the
Training	2575091	35668	257720
Testing	122872853	4621806	81548273
Farm Misc.	2326716	253736	3015990
Any other (Office)	776117	12018	2369821
TOTAL	128550777	4923228	87191804


Bikash Kumar Panigrahi
 विकास कुमार पाणीग्रही
 Instrumentation Engineer/DDO
 उपकरण अभियंता / डीडीओ
 C. F. M. T. & T. I., Budni
 के. कृ. म. प्र. एन. प. सं., बुदनी

**CENTRAL FARM MACHINERY TRAINING AND TESTING INSTITUTE TRACTOR NAGAR, BUDNI
(M.P.)**

Monthly Progress Report of Trainees Trained in the Month of FEBRUARY, 2021

Sl. No.	Particulars	NSQF	U	T	A	NB	M	FN	App.	*SDPMLA B	Total	
1	Target										3000	
2	Previous Month(s) total	0	1135	331	0	92	0	0	11	642	2211	
3	Trainees trained During the month	0	52	0	89	84	0	0	0	116	341	
	Total	0	1187	331	89	176	0	0	11	758	2552	
4	(i) Progressive Total of trainees – Category wise											
	a) General	0	127	35	28	63	0	0	3	109	365	
	b) SC	0	168	60	14	13	0	0	2	72	329	
	c) ST	0	178	74	16	11	0	0	2	188	469	
	d) OBC	0	714	162	31	89	0	0	4	389	1389	
	Total		1187	331	89	176	0	0	11	758	2552	
	(i) Progressive Total of trainees – Category wise											
	Land less	0	478	269	37	108	0	0	6	285	1183	
	Marginal	0	242	10	10	13	0	0	0	175	450	
	Small	0	249	14	22	24	0	0	1	111	421	
	Semi-medium	0	140	22	8	12	0	0	0	80	262	
	Medium	0	63	9	10	13	0	0	2	73	170	
	Large	0	15	7	2	6	0	0	2	34	66	
	Total	0	1187	331	89	176	0	0	11	758	2552	
	i) Sponsored	0	1082	320	89	176	0	0	0	758	2425	
	ii) Direct admission	0	105	11	0	0	0	0	11	0	127	
	Total	0	1187	331	89	176	0	0	11	758	2552	
5	No. of women candidates	0	854	38	32	0	0	0	0	0	924	
6	Apprentice Under Training (Graduate / ITI Trade / Vocational)						10					
7	Over-All Achievement	0	1187	331	89	176	0	0	11	758	2552	
i)	Women trained (10% of total Target)	0	854	38	32	0	0	0	0	0	924/2552 (36.21%)	
ii)	Farmers trained (50% of Total Target)	0	1187	0	0	0	0	0	0	758	1945/2552 (76.21%)	

Sl No.	Particulars	I Quarter (Apr.-Jun, 2020)	II Quarter (July Sep., 2020)	III Quarter (Oct.-Dec. 2020)	IV Quarter (Jan-March. 2021)	Total during the year	Trainees trained Since inception
1	Target	750	750	750	750	3000	71,608
2	Achievement	2	382	1276	892	2552	

NO
08
03/03/21

Mr. Kaushele
3
03/03/20

[Signature]
21/3/21
Senior Agriculture Engineer

* SDPMLAB (Skill Development Programme for Migrant Labourers under "Atmanirbhar Bharat").

**CENTRAL FARM MACHINERY TRAINING AND TESTING INSTITUTE TRACTOR NAGAR,
BUDNI**

PROGRESSIVE TOTAL OF STATE-WISE TRAINEES TRAINED FEBRUARY, 2021

State	NSQF	U	T	A	NB	M	APP	*SDPMLAB	Grand Total
Andhra Pradesh	0	0	0	0	1	0	0	0	1
Arunachal Pradesh	0	0	0	0	0	0	0	0	0
Assam	0	0	0	0	0	0	0	0	0
Bihar	0	1	0	0	0	0	0	38	39
Chandigarh	0	0	0	0	0	0	0	0	0
Chhattisgarh	0	0	0	0	19	0	0	0	19
Delhi	0	0	1	0	0	0	0	0	1
Goa	0	0	0	0	0	0	0	0	0
Gujarat	0	0	0	0	0	0	0	0	0
Haryana	0	0	0	0	0	0	0	0	0
Himachal Pradesh	0	0	0	0	0	0	0	0	0
Jammu & Kashmir	0	0	0	0	1	0	0	0	1
Jharkhand	0	0	0	0	0	0	0	0	0
Karnatak	0	0	0	0	0	0	0	0	0
Kerala	0	0	0	0	0	0	0	0	0
Lakshadweep	0	0	0	0	0	0	0	0	0
Madhya Pradesh	0	1139	328	83	139	0	7	720	2416
Maharashtra	0	6	0	0	16	0	4	0	26
Manipur	0	0	0	0	0	0	0	0	0
Meghalaya	0	0	0	0	0	0	0	0	0
Mizoram	0	0	0	0	0	0	0	0	0
Nagaland	0	0	0	0	0	0	0	0	0
Orissa	0	0	0	0	0	0	0	0	0
Pandicherry	0	0	0	0	0	0	0	0	0
Punjab	0	0	0	0	0	0	0	0	0
Rajasthan	0	0	0	4	0	0	0	0	4
Sikkim	0	0	0	0	0	0	0	0	0
Tamil Nadu	0	0	0	0	0	0	0	0	0
Tripura	0	0	0	0	0	0	0	0	0
Telangana	0	0	0	0	0	0	0	0	0
Uttar Pradesh	0	41	2	2	0	0	0	0	45
Uttarakhand	0	0	0	0	0	0	0	0	0
West Bengal	0	0	0	0	0	0	0	0	0
Foreign Nationals	0	0	0	0	0	0	0	0	0
Grand Total	0	1187	331	89	176	0	11	758	2552

(Signature)
2/3/21
Senior Agricultural Engineer

* SDPMLAB (Skill Devepolment Programme for Migrant Labourers under "Atmanirbhar Bharat").

Progress report for the month of the FEBRUARY, 2021

**CENTRAL FARM MACHINERY TRAINING AND TESTING INSTITUTE, TRACTOR NAGAR,
BUDNI (M.P.)**

Sl.No.	Categories of Farmers (Land Categories)	During the month	During the Year 2020-21				Progressive Total
			SC	ST	OBC	Gen	
1	Land less 00 ha	181	192	239	592	160	1183
2	Marginal 1ha	31	67	80	228	74	449
3	Small 1-2 ha	60	37	50	280	55	422
4	Semi-medium 2-4 ha	33	26	35	164	36	261
5	Medium 4-10 ha	27	8	35	94	35	172
6	Large 10 ha.Above	9	3	20	33	9	65
	Total	341	333	459	1391	369	2552
2	Besides these following information may also be furnished						
Sl. No.	Component	During last five years					
		2015-16	2016-17	2017-18	2018-19	2019-20	2020-21
1	Trainees Trained	2089	3052	3004	3042	3113	2552


 Senior Agricultural Engineer

Visit of Farmer Group/others at Institute, up-to FEBRUARY, 2021

S. No.	Farmers from	Candidates trained		
		Visitors	Officials	Total
1	Office of Assistant Director Udayan, District : Narsinghpur Block : Chichli & Chanwarpatha, Date of Visit : 15-12-2020	18	2	20
2	Office of Assistant Director Udayan, District : Narsinghpur Block : Saikheda Date of Visit : 18-12- 2020	9	1	10
3	Office of Planning Director Aatma, District : Chindwara Farmer welfare & Agriculture Development, Chindwara Date of Visit : 16-12-2020	30	2	32
4	Office of Planning Director Aatma, District : Chindwara Farmer welfare & Agriculture Development, Chindwara Date of Visit : 21-12-2020	15	2	17
Total		72	7	79


 21/3/21
 Senior Agricultural Engineer

**Demonstration of the Machinery & Equipment at villages, under Technology Transfer Camps (TT)
up-to FEBRUARY , 2021**

Sr. No.	Date of Demonstration	Name of Machines/ Equipments/Tools	Name of Village & District	State	No. of Machines	No. of Demo	Progressive Demo	No. of Beneficiaries
1	16-09-20	Cono Weeder, Paddy drum seeder, fertilizer broadcaster, women friendly equipments such as khurpi, weeding forks, Hedge Shear, Maize Shelter etc...	Noanbhet, Dist. Sehore	M.P	10	1	1	75
2	23-09-20	Triangular hoe, power operated weeder, groundnut decorticator, fertilizer broadcaster, maize sheller, khurpi, dibbler, hand hoe, bulb planter, improved sickle, etc	Chargaon, Dist. Hoshangabad	M.P	2	1	2	128
3	01-10-20	Cono Weeder, groundnut decorticator, women friendly equipments, u-weeding fork, Hedge Shear bulb planter, Khurpi, Maizeshelter, Fertilizers broadcaster, power operated weeder etc	Sagoniya, Budni, Sehore	M.P	10	1	3	127
4	08-10-20	Cono Weeder, Wheel Hoes, paddy drum seeder, fertilizer broadcaster, maize shelter, different garden tools viz. Shears, pruners, Khurpis, bulb planter, sickle, etc.. Groundnut decorticator, power weeder, etc.	DIMAWAR	M.P	14	1	4	109
5	19-10-20	Wheel Rake (Tractor Operated) and Square baler (Tractor Operated)	BHILAKHEDI	M.P	2	1	5	57
6	23-10-20	Power Harrow, Mulcher, Hay Rake and Square Baler	BHILAKHEDI	M.P	4	1	6	62
7	03-11-20	Reaper	Badgaon, Balaghat	M.P	1	1	7	47
8	04-11-20	Brush Cutter	Badgaon, Balaghat	M.P	1	1	8	47
9	05-11-20	Potato Slicer, Groundnut decorticator, Maize Shelter, (women friendly equipments)	Badgaon, Balaghat	M.P	1	1	9	72
10	08-11-20	Reaper	Murjhad warasconi Balaghat	M.P	1	1	10	50
11	09-11-20	Reaper	Murjhad warasconi Balaghat	M.P	1	1	11	50
12	10-11-20	Brush Cutter	Murjhad warasconi Balaghat	M.P	1	1	12	50
13	04-12-20	Groundnut decorticator, Dibbler, Fertilizer broadcaster, etc	Palasi, Hosangabad	M.P	3	1	13	74
14	05-12-20	Bulb Planter, Hand hoe, Cono weeder triangular Hoe	Palasi, Hosangabad	M.P	4	1	14	74
15	15-12-20	Maize Shelter, Brush Culler, Power Weeder	Mandsaur, KVK	M.P	4	1	15	40
16	16-12-20	Power Sprayer, Fertilizer Broadcaster, Cono Weeder	KVK Mandsaur	M.P	3	1	16	40
17	17-12-20	Groundnut decorticator, Brush Cutter, Maize Shelter, Potato peeler	KVK Mandsaur	M.P	3	1	17	40
18	07-01-21	Potato planter, Groundnut Decorticator, Maize Shelter, Paddy drum seeder, Bulb Planter, Khurpies	Mahukalan Budni	M.P	6	1	18	93
19	08-01-21	Sickle, Power weeder, Fertilizer, Broadcaster	Mahukalan Budni	M.P	4	1	19	93

20	28-01-21	Cono Weeder, Wheel Hoes, paddy , fertilizer broadcaster, maize shelter, Groundnut Decodicator	Nimsadiya Hoshangbad	M.P	5	1	20	168
21	29-01-21	Different garden tools viz. Shears, pruners, Khurpis, bulb planter, sickle, etc.. power weeder, etc.	Nimsadiya Hoshangbad	M.P	6	1	21	168
22	09-02-21	Self propelled rotary tiller with various attachments such as rotavator, cultivator, mower, etc.	KVK Shajapur	M.P	3	1	22	52
23	10-02-21	Tractor operated seed cum fertilizer drill, manually operated seed drill, cono weeder	KVK Shajapur	M.P	3	1	23	52
24	11-02-21	Power operated sprayer, brush cutter with various attachments, etc.	KVK Shajapur	M.P	4	1	24	52
No. of Demonstration			No. of Beneficiaries					
24			1820					

[Signature]
21/3/21
Senior Agricultural Engineer

ne: 07564-234729
Email: fmti-mp@gov.in



भारत सरकार

Government of India

कृषि एवं किसान कल्याण मंत्रालय

Ministry of Agriculture and Farmers Welfare

कृषि, सहकारिता एवं किसान कल्याण विभाग

Department of Agriculture, Cooperation and Farmers Welfare

केन्द्रीय कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान

CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE

ट्रैक्टर नगर, बुदनी (म.प्र.) 466 445

TRACTOR NAGAR, BUDNI (M.P.) 466 445

Fax: 07564-234743
Website: fmttibudni.gov.in



File No.: 20-2/2014-(Test)

Dated: 01/03/2021

MONTHLY PROGRESS REPORT ON CMVR
(FOR THE MONTH OF FEBRUARY , 2021

Sl. No.	Certificates issued	During the month	Progressive (2020 - 21)	Progressive since inception	Remarks
1.	CMVR Certificates issued on various tractors / Combine Harvesters / Power Tillers / CEV/Water Tankers models during the month.	01	105	1557	--

(Y. K. Rao)
Sr. Agricultural Engineer

Copy to:

1. The Director - For kind information Pl.

(Y. K. Rao)
Sr. Agricultural Engineer

MONTHLY PROGRESS REPORT ON CMVR FOR THE MONTH OF FEBRUARY, 2021

(1) CMVR CERTIFICATES:

S.NO	Certificate Issued	Agril. Tractors	Combine Harvesters	Power Tillers	Agril. Trailers	Water Tanker	Front End Loader
1.	CMVR Certificates issued during the month.	01	Nil	Nil	Nil	Nil	Nil
2.	Progressive total of CMVR certificates issued during the year 2020-2021	104	Nil	01	Nil	Nil	Nil

(2) REVENUE RECEIVED:

1.	Revenue received from the CMVR Testing / Amendments / Extensions during the month, (₹)	85221/-
2.	Progressive revenue received from the CMVR Testing / Amendments / Extensions during the year 2020-2021, (₹)	11105849
3.	Revenue received from the ground rent during the month, (₹)	Nil
4.	Progressive revenue, received from the ground rent during the year 2020-2021, (₹)	1800
5.	Gross Total of S. No. (2) & (4)	11107649/-

(3) DETAILS OF CMVR CERTIFICATES ISSUED ON TRACTORS DURING THE MONTH OF FEBRUARY, 2021):


Sr. No.	Make & model of Machine	CMVR Certificate No.	Date of issued
1	JH Commander 250 DI 4 WD + and its variant JH COMMANDER 280 DI 4WD + Tractor	CMVR/T-1431/1557/2020-2021	26-02-2021

(4) DETAILS OF CMVR CERTIFICATES ISSUED ON POWER TILLER DURING THE MONTH OF FEBRUARY, 2021):

SI No	Name of Machines tested	CMVR Certificated no.	Date of issued
1	Nil	Nil	Nil


(5) DETAILS OF CMVR CERTIFICATES ISSUED ON Front End Loader DURING THE MONTH OF FEBRUARY, 2021):

SI.No	Name of Machines tested	CMVR Certificated no.	Dated of issued
1	Nil	Nil	Nil



(Y. K. Rao)

Sr. Agricultural Engineer



भारत सरकार

Government of India

कृषि एवं किसान कल्याण मंत्रालय

Ministry of Agriculture and Farmers Welfare

कृषि, सहकारिता एवं किसान कल्याण विभाग

Department of Agriculture, Cooperation and Farmers Welfare

केन्द्रीय कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान

CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE

ट्रैक्टर नगर, बुदनी (म.प्र.) 466 445

TRACTOR NAGAR, BUDNI (M.P.) 466 445

No.: 20-5/2018-19 (Test)

Dated: 02/03/2021

MONTHLY PROGRESS REPORT OF OECD & EMISSION TESTING ACTIVITIES FOR THE MONTH OF FEBRUARY, 2021

SUMMARY

1. OECD TESTING:

1.	Machines carried forward from the previous year	Nil
2.	No. of applications received during the month	02
3.	Progressive total of applications received during the year 2020-21	09
4.	No. of machines taken-up for test during the month	01
5.	Progressive total of machines taken-up for tests during the year	07
6.	Machines under test	07
7.	No. of Draft Test Reports released during the month	03
8.	No. of Final Test Reports released during the month	01
9.	Progressive total of Final Test Reports released during the year 2020-2021	02
10.	Revenue received in this month, (Rs)	Nil
11.	Received ground rent in this month (Rs).	Nil
12.	Progressive revenue & Ground Rent received, (Rs) during the year 2020-2021	36,99,001/-

2. EMISSION TESTING:

S. No.	Emission certificates issued	During the month	Progressive during the year (2020-21)	Progressive since inception	Remarks
1.	Emission Test Reports (ETR)	Nil	Nil	59	Nil
2.	Type Approval (TA) certificates	Nil	Nil	31	Nil
3.	Conformity of Production (COP) certificates	01	07	15	Nil
4.	Development Test (DT) Reports	Nil	Nil	16	Nil
5.	Extension/Amendment certificate	Nil	01	01	Nil
6.	Revenue received in this month, (Rs)	3,49,110	7,37,010	-	Nil
7.	Ground rent received in this month	Nil	-	-	Nil
8.	Progressive revenue & ground rent received, (RS) during the year 2020-2021	-	7,37,010/-	-	Nil

(Y. K. RAO)

Senior Agricultural Engineer

Copy to:

- 1). The Director – For kind information please.
- 2). Test Engineer – For kind information please.

(Y. K. RAO)

Senior Agricultural Engineer

DATE STATUS OF TESTING OF DIFFERENT MACHINES AS ON 28/02/2021

S. No.	Name of Machine	Date of completion of the pre-test formalities	Nature of test	Date of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
TRACTORS:							
1	Solis 50 4WD	12.10.20	OECD Code-2	06.11.2020	Under test	April, 21	-
2	Solis 26 4WD	19.11.20	OECD Code-2	17.12.2020	Under test	May, 21	-
3	Solis Worldtrac 75 4WD	19.11.20	OECD Code-2	17.12.2020	Under test	May, 21	-
4	Solis Worldtrac 90, 4WD	21.12.20	OECD Code-2	20.01.21	Under test	June, 21	-
5	TAFE-9515	28.12.20	OECD Code-2	27.01.2021	DTR released	Mar, 21	-
6	TAFE-1015	28.12.20	OECD Code-2	27.01.2021	DTR released	Mar, 21	-
7	Solis 75 RX 4WD	19.01.21	OECD Code-2	23.02.21	Under test	July, 21	-


DETAILS OF OECD & EMISSION TEST REPORTS RELEASED DURING THE YEAR 2020-2021:

1. OECD REPORTS.

S. No.	Make & Model of Tractor	Type of test	Test Report Number	Month & year
1	New Holland TT 4.75 4WD	OECD Code-2	T-1435/1962/69/OECD/2020	April, 2020
2	Escorts, Euro 50 Cross	OECD Code-2	T-1520/2047/70/OECD/2021	Feb, 2021

2. EMISSION REPORTS:

S. No.	Make & Model of engine	Type of test	Certificate Number	Test Report Number	Date of issue	Next COP Due on.
1.	CHANGCHAI & H18N	COP-1, (Amendment)	COP-1/Amd.01/H18N/39/2020	-	22.07.2020	-
2.	ACE, A-25	CoP-1	CFMTTI/EC/CoP-1/ACE, A-25/40/2020	CFMTTI/ETR/CoP-1/54/2020	09.09.2020	-
3.	IML 1100	CoP-2	CFMTTI/EC/CoP-2/IML 1100/41/2020	CFMTTI/PTETR/CoP-2/55/2020	23.09.2020	-
4.	ZS1100N	CoP-1	CFMTTI/EC/CoP-1/ZS1100N/42/2020	CFMTTI/PTETR/CoP-1/56/2020	23.10.2020	-
5.	CHANGCHAI & H18N	CoP-2	CFMTTI/EC/CoP-2/H18N/43/2020	CFMTTI/PTETR/CoP-2/57/2020	18.12.2020	-
6.	CHANGCHAI & H20N	CoP-1	CFMTTI/EC/CoP-1/H18N/44/2021	CFMTTI/PTETR/CoP-1/58/2021	21.01.21	-
7.	ACE, A-65	CoP-4	CFMTTI/EC/CoP-4/ACE, A-65/45/2021	CFMTTI/ETR/CoP-4/59/2021	08.02.21	-



(Y. K. RAO)
Senior Agricultural Engineer

GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE,
MECHANIZATION & TECHNOLOGY DIVISION)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445

E-mail: fmti-mp@nic.in

Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: Dated: 2nd March, 2021

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF FEBRUARY, 2021
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	37	
2.	No. of machines taken-up for test during the month	09	
3.	Progressive total of machines taken-up for testing during the year	96	
4.	No. Of Draft Test Reports released during the month	09	
5.	No. Of Final Test Reports released during the month	09	
6.	Progressive total of Final Test Reports Released during the year	88	
7.	Draft test reports released, but final test reports yet to be released	06	
8.	No. of Machines under test (ICT: 11, OECD:05, Variant: 03, Conf.: 03, Batch: 31, Admin. Ext. / Tech. Ext. : 04)	57	
9.	Revenue received in this month (Rs.) ICT Test Rs. 3281631 /- + CMVR- Rs. 85221/- + OECD Test Rs. Nil/- + Emission Rs. 349110 /-	37,15,962	
10.	Ground Rent Received in this month, (Rs)	64800	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	7,66,65,721	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	08
		Pre test formality yet to be completed (Test sample and /or Test fee not received)	33
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2020-21	60 test reports	Achievements	88
--------------------------------	------------------------	---------------------	-----------

Achievements Since Inception: -

Machines Tested	Since Inception (Up to March, 2020)	During Last Five Years					Total
		2016-17	2017-18	2018-19	2019-20	2020-21	
	1959	61	63	90	201	88	2047

(C. V. CHIMOTE)
Test Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF FEBRUARY, 2021

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1	Escorts Limited, 26 (Brand name – Farmtrac)	Tech Ext	February, 2020 (03.02.21)
2	TAFE, MF 9515	OECD Admin Ext	February, 2020 (05.02.21)
3	TAFE, MF 1015	OECD Admin Ext	February, 2020 (05.02.21)
4	Deutz Fahr, Agrolux 60E (4WD)	Batch (Variant)	February, 2020 (08.02.21)
5	VST Shakti, MT 224-1D/AJAI-4W	Batch	February, 2020 (09.02.21)
6	Escorts Limited, 26E (Brand name – Farmtrac)	Confidential	February, 2020 (10.02.21)
7	Eicher, 485 USJ	Incomplete - Batch	February, 2020 (12.02.21)
8	Indo Farm, 2042 DI HS	Variant	February, 2020 (17.02.21)
9	International Tractors Ltd., Sonalika DI 35 HDM Power Plus	Variant	February, 2020 (24.02.21)

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR 2020-21

S. No.	Make & Model of the Machine	Type of test	Test Report No.	Month of release
1	2	3	4	5
1.	International Tractors Limited, Sonalika International DI-47 RX Heavy Duty	1 st Batch	T-1433/1960/2020	April, 2020
2.	Kamco, Tera TRAC 4W	1 st Batch	T-1434/1961/2020	April, 2020
3.	New Holland TT 4.75 - 4WD	OECD (Code-2)	T-1435/1962/69/OECD/2020	April, 2020
4.	Steeltrac 25	Confidential	T-1436/1963/2020	May, 2020
5.	New Holland 3510	Tech. Ext.	T-1437/1964/2020	May, 2020
6.	Mahindra-255 DI Power + (Brand name - Bhoomiputra) (xx)	1 st Batch	T-1438/1965/2020	May, 2020
7.	Preet, 955 Challenger	1 st Batch	T-1439/1966/2020	May, 2020
8.	Preet, 3549 Challenger	Tech. Ext.	T-1440/1967/2020	June, 2020
9.	International Tractors Limited, DI 35 HDM (Brand name – RX)	Tech. Ext.	T-1441/1968/2020	June, 2020
10.	International Tractors Limited, DI 42 HDM	Tech. Ext.	T-1442/1969/2020	June, 2020
11	International tractors Limited, Sonalika International DI 35 SM	Tech. Ext.	T-1443/1970/2020	June, 2020
12	ACE FORMA DI 450 *	1 st Batch	T-1444/1971/2020	June, 2020
13	Escorts Limited, Powertrac-439	Tech. Ext.	T-1445/1972/2020	June, 2020
14	Escorts Limited, Powertrac-439	2 nd Batch	T-1446/1973/2020	June, 2020
15	Mahindra, 605 DI PS (Brand name – Arjun Novo) (xx)	1 st Batch	T-1447/1974/2020	June, 2020
16	Mahindra, JIVO 225 DI 4WD (xx)	Variant	T-1448/1975/2020	June, 2020
17	Swaraj,724 XM Orchard Narrow Track	Batch (Variant)	T-1449/1976/2020	June, 2020
18	Mahindra, 575 DI Power + (Brand name – Bhoomiputra) (xx)	1 st Batch	T-1450/1977/2020	June, 2020
19	Kubota, L3408DD	2 nd Batch	T-1451/1978/2020	July, 2020
20	International Tractors Limited, DI 740 HDM	Variant	T-1452/1979/2020	July, 2020
21	Deutz-Fahr, Agrolux 75 Profiline	1 st Batch	T-1453/1980/2020	July, 2020
22	International Tractors Limited, Sonalika International Worldtrac 60 RX 4WD	1 st Batch	T-1454/1981/2020	July, 2020
23	New Holland 3037	Tech Ext	T-1455/1982/2020	July, 2020
24	John Deere, 5105 4WD V2	Variant	T-1456/1983/2020	July, 2020
25	International Tractors Limited, Sonalika International Worldtrac 60 RX	Admin. Ext.	T-1457/1984/2020	July, 2020
26	Deutz-Fahr, Agromaxx 45	Tech Ext	T-1458/1985/2020	July, 2020
27	John Deere, 5310 V5	1 st Batch	T-1459/1986/2020	July, 2020
28	Captain 280 4WD	Variant	T-1460/1987/2020	July, 2020
29	Swaraj, 855 FE	Tech. Ext.	T-1461/1988/2020	July, 2020
30	ACE, 854 NG	1 st Batch	T-1462/1989/2020	July, 2020
31	Gromax, Trakstar 550	Variant	T-1463/1990/2020	Aug, 2020
32	VST Shakti, MT 224-1D/AJAI-4W	Tech. Ext.	T-1464/1991/2020	Aug, 2020
33	VST Shakti, MT 180 D	Tech. Ext.	T-1465/1992/2020	Aug, 2020

34	International Tractors Limited, Sonalika International DI-22, 4WD Gardentrac	1 st Batch	T-1466/1993/2020	Aug, 2020
35	Mahindra, 605 DI i (Brand name – Arjun Novo) (xx)	1 st Batch	T-1467/1994/2020	Aug, 2020
36	John Deere, 5036D	Admin. Ext.	T-1468/1995/2020	Aug, 2020
37	John Deere, 5036D V2	Admin. Ext.	T-1469/1996/2020	Aug, 2020
38	“Captain, 250 DI” & it’s variant “Captain, 250 DI 4WD”	Tech. Ext. (Incomplete)	T-1470/1997/2020	Aug, 2020
39	International Tractors Limited, Sonalika International DI 35 SM	1 st Batch	T-1471/1998/2020	Aug, 2020
40	Gromax, Trakstar 531	ICT	T-1472/1999/2020	Aug, 2020
41	John Deere, 5310 V6	ICT	T-1473/2000/2020	Sept, 2020
42	Swaraj, 834 XM PXPDS540	1 st Batch	T-1474/2001/2020	Sept, 2020
43	International Tractors Ltd., Sonalika International DI 35 DS CM Series	Tech. Ext.	T-1475/2002/2020	Sept, 2020
44	International Tractors Ltd., Sonalika International DI 20 Gardentrac	Tech. Ext.	T-1476/2003/2020	Sept, 2020
45	Mahindra, Yuvo 415 DI (xx)	Batch	T-1477/2004/2020	Sept, 2020
46	New Holland, 3510	Admin. Ext.	T-1478/2005/2020	Sept, 2020
47	New Holland, 6010	1 st Batch	T-1479/2006/2020	Sept, 2020
48	Kubota, MU 4501	1 st Batch	T-1480/2007/2020	Sept, 2020
49	Mahindra, Jivo 365 DI P (xx)	ICT	T-1481/2008/2020	Sept, 2020
50	John Deere, 5039D	1 st Batch	T-1482/2009/2020	Sept, 2020
51	International Tractors Limited, Sonalika International DI 740 Super CM Series	Tech. Ext.	T-1483/2010/2020	Oct, 2020
52	Deutz-Fahr, Agromaxx 45	1 st Batch (Variant)	T-1484/2011/2020	Oct, 2020
53	Deutz-Fahr, Agromaxx 50	1 st Batch (Variant)	T-1485/2012/2020	Oct, 2020
54	International Tractors Limited, DI 745 III HDM	Variant	T-1486/2013/2020	Oct, 2020
55	New Holland-3037 TX	Variant	T-1487/2014/2020	Oct, 2020
56	International Tractors Limited, DI 47 HDM	Variant	T-1488/2015/2020	Oct, 2020
57	New Holland, 7500 Turbo Super 12+3 UG	Tech. Ext.	T-1489/2016/2020	Nov, 2020
58	Kubota, B2741S	Confidential – Converted to Commercial	T-1490/2017/2020	Nov, 2020
59	International Tractors Limited, DI-42 RX HDM S3	Variant	T-1491/2018/2020	Nov, 2020
60	New Holland, 7500 Turbo Super 12+3 UG	Batch	T-1492/2019/2020	Nov, 2020
61	Escorts Limited, Farmtrac Champion F2 (Brand name - Farmtrac)	Tech. Ext.	T-1493/2020/2020	Nov, 2020
62	Escorts Limited, Farmtrac Champion F2 (Brand name - Farmtrac)	1 st Batch	T-1494/2021/2020	Nov, 2020
63	International Tractors Limited, DI 50	Variant	T-1495/2022/2020	Nov, 2020
64	International Tractors Limited, DI 55 (Brand name – Sonalika)	Variant	T-1496/2023/2020	Dec, 2020
65	Deutz Fahr, 3042 E	1 st Batch	T-1497/2024/2020	Dec, 2020
66	International Tractors Limited, DI 42 HDM 4WD	Variant	T-1498/2025/2020	Dec, 2020
67	John Deere, 5050D V8	ICT	T-1499/2026/2020	Dec, 2020
68	International Tractors Limited, DI 42 HDM Power Plus (Brand name – Sonalika)	Variant	T-1500/2027/2020	Dec, 2020
69	Deutz Fahr, Agrolux 70E	1 st Batch	T-1501/2028/2020	Dec, 2020
70	Kubota, MU 4501 4WD	1 st Batch (Variant)	T-1502/2029/2020	Dec, 2020
71	Deutz Fahr, 3040 E	1 st Batch (Variant)	T-1503/2030/2020	Dec, 2020
72	TAFE, MF 6028	Tech Ext	T-1504/2031/2020	Dec, 2020
73	TAFE, MF 6028	1 st Batch	T-1505/2032/2020	Dec, 2020
74	P.M. Diesels Pvt. Ltd., Sridev	Confidential converted to Commercial	T-1506/2033/2021	Jan, 2021
75	Gromax, Trakstar-536	Variant	T-1507/2034/2021	Jan, 2021

76	Deutz Fahr, 3035 E	1 st Batch	T-1508/2035/2021	Jan, 2021
77	International Tractors Limited, Sonalika International Worldtrac 60 RX	1 st Batch (Variant)	T-1509/2036/2021	Jan, 2021
78	Deutz Fahr, Agromaxx 60 4WD	1 st Batch	T-1510/2037/2021	Jan, 2021
79	Deutz Fahr, Agromaxx 60	1 st Batch (Variant)	T-1511/2038/2021	Jan, 2021
80	VST Shakti 9045 DI Viraaj XT	Confidential Converted to Commercial ICT	T-1512/2039/2021	Feb, 2021
81	Captain, 200 DI	1 st Batch (Variant) – Incomplete	T-1513/2040/2021	Feb, 2021
82	Escorts Limited, Farmtrac 6050	Tech Ext	T-1514/2041/2021	Feb, 2021
83	Escorts Limited, Farmtrac 6050	1 st Batch	T-1515/2042/2021	Feb, 2021
84	Deutz Fahr, Agrolux 60E (4WD)	Batch (Variant)	T-1516/2043/2021	Feb, 2021
85	Eicher, 485 USJ	Incomplete – 1 st Batch	T-1517/2044/2021	Feb, 2021
86	Escorts Limited, 26 (Brand name – Farmtrac)	Tech Ext	T-1518/2045/2021	Feb, 2021
87	International Tractors Limited, Sonalika International DI 30 Baagban Super	Admin Ext - Incomplete	T-1519/2046/2021	Feb, 2021
88	Escorts Limited, Euro 50 Cross	OECD Code 2	T-1520/2047/70/OECD/2021	Feb, 2021

Note: The mark (xx) mentioned against the tractor model indicates that IS:12207-2019 is deferred till 31.12.2020 only in respect of the tractor model.

(C. V. CHIMOTE)
Test Engineer

STATUS OF TESTING (UNDER TEST) OF DIFFERENT MACHINES AS ON 28.02.2021

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
1	Preet 2549 Agritrac 4WD	10.02.20	ICT	06.03.20	DTR under preparation	DTR in Mar, 21	DTR allotted AE(RP) – 09.09.20
2	MF-1030 Mahashakti (Second Sample)	16.03.20	Batch	28.04.20	Under haulage Test	DTR in Mar, 21	DTR allotted AE(S) – 09.09.20
3	New Holland 4010A	30.06.20	Tech Ext + Batch	03.07.20	Under final wear assessment	DTR in Mar, 21	DTR allotted AE(V) – 03.11.20
4	New Holland 4710A	01.07.20	Tech Ext + Batch	03.07.20	DTR under preparation	DTR in Mar, 21	DTR allotted STA (Satya) – 03.11.20
5	Sonalika International, MM 18	02.07.20	ICT	13.07.20	Under field Test	DTR in April, 21	
6	Eicher-557	10.07.20	Batch	03.08.20	Waiting for drawbar Test	DTR in April, 21	
7	Eicher-548	23.07.20	Batch	04.08.20	Waiting for drawbar Test	DTR in April, 21	
8	Escorts Limited, 35 (Brand name – Farmtrac)	27.07.20	ICT	05.08.20	Under field Test	DTR in April, 21	DTR allotted AE(RP) 08.02.21
9	Escorts, 22 (Brand name: Farmtrac)	10.08.20	Conf. (Converted to ICT)	11.08.20	Waiting for field Test	DTR in April, 21	
10	Tafe Ltd, MF 241 DI V21	31.08.20	ICT	03.09.20	Under final wear assessment	DTR in April, 21	DTR allotted AE(RP) 08.02.21

1	2	3	4	5	6	7	8
11	Swaraj 960 FE	04.09.20	Tech Ext + Batch	24.09.20	Under final wear assessment	DTR in April, 21	DTR allotted AE(R) – 08.02.21
12	TAFE, MF 241 DI Tractor	06.10.20	Batch	07.10.20	DTR under preparation	DTR in March, 21	DTR allotted AE(R) – 12.01.21
13	TAFE, MF 1035 DI V2	06.10.20	Batch	07.10.20	Waiting for haulage Test	DTR in May, 21	DTR allotted AE(R) – 08.02.21
14	TAFE, MF 241 DI Planetary Plus V1	06.10.20	Batch (Variant)	09.10.20	DTR under preparation	DTR in March, 21	DTR allotted AE(R) – 12.01.21
15	ACE, DI 305 NG	08.10.20	Batch	09.10.20	Waiting for drawbar Test	DTR in May, 21	
16	ACE, ACT 60 Combine Harvester	31.10.20	Batch	01.11.20	Under wear assessment Test	DTR in March, 21	DTR allotted AE(PY) – 08.02.21
17	VST Shakti, MT 171 DI	16.10.20	Conf	02.11.20	Waiting for field Test	DTR in July, 21	
18	TAFE, MF 7250 DI E7	19.10.20	Variant	02.11.20	DTR under preparation	DTR in Mar, 21	DTR allotted AE(S) – 12.01.21
19	Preet, 4549 Challenger	23.10.20	Batch	04.11.20	Waiting for drawbar Test	DTR in July, 21	
20	Solis 50 4WD	12.10.20	OECD	06.11.20	Waiting for drawbar Test	DTR in April, 21	DTR allotted AE(PY) – 08.02.21
21	Mahindra 415 DI (Brand name – Bhoomiputra)	29.10.20	Batch	09.11.20	Under Lab Test	DTR in July, 21	Less power. Applicant has decided to withdraw the tractor vide Email dated 24.02.21
22	Mahindra 605 DI i 4WD S+	30.10.20	Batch (Variant)	10.11.20	Waiting for drawbar Test	DTR in July, 21	
23	Mahindra 605 DI MS (Brand name – Arjun Novo)	30.10.20	Batch (Variant)	11.11.20	Waiting for hydraulic Test	DTR in July, 21	DTR allotted AE(S) – 08.02.21
24	Captain, 250 DI	09.11.20	Batch	11.11.20	Under hydraulic Test	DTR in July, 21	Lifting force on higher side. Test held up. Online application
25	John Deere, 5210 Gear Pro	12.11.20	ICT	02.12.20	Under wear assessment Test	DTR in Mar, 21	Online Application DTR allotted AE(R) – 08.02.21
26	Swaraj, 724 FE 4WD	23.11.20	ICT	04.12.20	Waiting for drawbar Test	DTR in Aug, 21	
27	Solis 26 4WD	19.11.20	OECD	07.12.20	Waiting for drawbar Test	DTR in May, 21	
28	Swaraj, 735 FEe R	23.11.20	Variant	08.12.20	DTR under preparation	DTR in Mar, 21	DTR allotted AE(S) – 08.02.21
29	TAFE, MF 9500 2WD	23.11.20	Batch	08.12.20	Waiting for drawbar Test	DTR in July, 21	
30	International Tractors Ltd, Solis 2516	01.12.20	ICT	09.12.20	Waiting for field Test	DTR in Aug, 21	Online application
31	Mahindra, B 275 DI TU MKM (Brand name – Sarpanch)	28.11.20	Batch (Variant)	11.12.20	Under Lab Test	DTR in May, 21	
32	Mahindra, Yuvo 275 DI	28.11.20	Batch Full	11.12.20	Under Lab Test	DTR in May, 21	Camshaft found broken. Test held up.
33	Mahindra, Yuvo 575 DI	01.12.20	Batch	15.12.20	Under Lab Test	DTR in July, 21	
34	Mahindra, Yuvo 475 DI	01.12.20	Batch	15.12.20	Under Lab Test	DTR in July, 21	
35	Solis WT 75 4WD	01.12.20	OECD	17.12.20	Waiting for drawbar Test	DTR in May, 21	
36	TAFE, MF 9500 4WD	04.12.20	Batch	04.01.21	Waiting for drawbar Test	DTR in July, 21	
37	KUBOTA, L4508 DD	07.12.20	Batch	04.01.21	Waiting for drawbar Test	DTR in July, 21	Online application
38	TAFE, MF 5245 DI Planetary Plus V1	04.12.20	Batch	06.01.21	Under Lab Test	DTR in July, 21	
39	New Holland, 3230	07.12.20	Tech Ext	06.01.21	DTR under preparation	DTR in Mar, 21	DTR allotted AE(V) – 08.02.21

1	2	3	4	5	6	7	8
40	John Deere, 5310 V3	08.12.20	Batch	08.01.21	Waiting for drawbar Test	DTR in July, 21	
41	Eicher, 380 USJ	17.12.20	Batch (Varaint)	11.01.21	Under Lab Test	DTR in April, 21	
42	New Holland, 3630TX	18.12.20	Tech Ext	12.01.21	Under wear assessment Test	DTR in April, 21	Online application DTR allotted AE(V) – 08.02.21
43	TAFE, MF 241 DI AT	22.12.20	ICT	13.01.21	Under Lab Test	DTR in Aug, 21	Online application
44	TAFE, MF 5118	22.12.20	Conf	15.01.21	Under Lab Test	DTR in Aug, 21	
45	Mahindra, JIVO 245 DI	31.12.20	Batch	19.01.21	Under Lab Test	DTR in Aug, 21	Online application
46	International Tractors Ltd., Solis Worldtrac 90 4WD	21.12.20	OECD	20.01.21	Under Lab Test	DTR in Aug, 21	
47	TAFE, MF 9515	28.12.20	OECD Admin Ext	27.01.21	Test completed	DTR released in Feb, 21	DTR allotted AE(R)
48	TAFE, MF 1015	28.12.20	OECD Admin Ext	27.01.21	Test completed	DTR released in Feb, 21	DTR allotted AE(R)
49	TAFE Ltd., MF 5245 DI 4WD	11.01.21	Batch	01.02.21	Under Lab Test	DTR in July, 21	28/2020-21/21. Online Application.
50	International Tractors Limited, DI-750 III HDM	12.01.20	Batch	01.02.21	Under Lab Test	DTR in July, 21	28/2020-21/17. Online Application.
51	VST SHAKTI, MT180/JAI-2W	11.01.21	Batch (Variant)	03.02.21	Under Lab Test	DTR in July, 21	28/2020-21/15. Online Application.
52	New Holland, 3600-2 A1	25.01.21	Variant	03.02.21	Under Lab Test	DTR in July, 21	28/2020-21/23. Online Application.
53	KN Farm Equipment Ltd., Kushal 3456	01.02.21	ICT	04.02.21	Under Lab Test	DTR in July, 21	28/2020-21/10 Online Application.
54	International Tractors Limited, Sonalika International DI-740 Super CM Series	Tech Ext Tractor available	Batch	08.02.21	Under Lab Test	DTR in July, 21	28/2020-21/13 Online Application.
55	International Tractors Ltd., Solis 4515	04.02.21	ICT	08.02.21	Under Lab Test	DTR in July, 21	28/2020-21/47 Online Application.
56	KUBOTA, MU5502	05.02.21	Conf	09.02.21	Under Lab Test	DTR in July, 21	28/2020-21/32 Online Application.
57	Solis 75 RX 4WD	19.01.21	OECD	23.02.21	Under Lab Test	DTR in July, 21	

(C. V. CHIMOTE)
Test Engineer

Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 28.02.2021
(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Solis Worldtrac 105 4WD	OECD				01.02.21		
2	Swaraj 963 FE ST 4x4	ICT	12.04.19 (Revised 08.01.21)	-	31.01.20	15.02.21		Letter has been sent to the firm for submission of tractor. Letter sent on 04.03.19, 11.05.20, 18.06.20 & 20.01.21.
2	International Tractors Ltd., Solis 4215	ICT	15.01.21			17.02.21		28/2020-21/48 Online Application.
3	New Holland, 5510E1	ICT	15.10.20		Fee paid	26.02.21		Online Application.
4	John Deere, 5205	Variant	28.12.20		Fee paid	01.03.21		28/2020-21/37 Online Application.
5	John Deere, 5045D V2	Batch	20.07.20		28.08.20	Selected by the firm on 19.02.21		
6	John Deere, 5042D V3	Batch	20.07.20		28.08.20	Selected by the firm on 19.02.21		
7	Swaraj, 742 FE	Tech Ext	11.01.21		Fee paid	Selected by the firm on 26.02.21		28/2020-21/44 Approved.
8	Swaraj, 742 FE	Batch	11.01.21		Fee paid	Selected by the firm on 26.02.21		28/2020-21/45 Approved.

**Tractor/Combine Harvester In-line for Testing
Initial Commercial Test / Variant / Confidential test as on 28.02.2021**

Offline Applications:								
S.N O.	Make & Model of Machine	Type of test	Application received date	Date of completion of pre-test formalities	Test fee received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agrolux 60E 2WD tractor	Variant (Batch) (Variant of Agromaxx 60 4WD)	22.03.18 (Revised 02.03.20)	-	06.01.20			The applicant has been asked for submission of tractor & clarification for water temp. Letter sent on 29.05.20.
2	Agromaxx 4055E (8+8)	ICT	08.05.19		06.01.20			Letter has been sent to the firm for seeking clarification for considering base & variant models. Letter sent on 15.05.20.
3	Agromaxx 4055E (12+3)	ICT	08.05.19		06.01.20			Letter has been sent to the firm for seeking clarification for considering base & variant models. Letter sent on 15.05.20.
4	Agromaxx 4045E	ICT	08.05.19		06.01.20			Letter has been sent to the firm for seeking clarification for considering base & variant models. Letter sent on 15.05.20.
5	Eicher 242 USJ	Batch	15.05.19	-	07.09.20			Firm has to submit comparison of specs. Letter sent on dated 04.09.19 & 21.09.20.
6	Agromaxx 4050 E	ICT	22.07.19		06.01.20			Letter has been sent to the firm for seeking clarification for considering base & variant models. Letter sent on 15.05.20.
7	Mahindra 605 DI (Brand name – Ultra 1)	Batch (Variant)	13.12.19		13.12.19			Letter sent to the firm on 08.09.20 for submission of tractor.
8	Eicher 188 4WD	Variant	10.07.20		10.07.20	10.07.20		Letter sent to the firm on 19.02.21 for submission of tractor.
9	Swaraj 855 FE i 4x4	Variant	31.08.20		31.08.20			Letter sent to the firm on 16.09.20 for submission of tractor.
10	International Tractors Ltd., Solis 60	OECD Admin Ext	03.12.20					Under scrutiny
11	International Tractors Ltd., Solis 75 RX 4WD	OECD Admin Ext	08.12.20		13.01.21	28.01.21		Under scrutiny
12	TAFE, 7515 4WD	OECD	12.02.21					Under scrutiny
13	TAFE, 8515 4WD	OECD	12.02.21					Under scrutiny
Online Applications:								
14	TAFE Ltd., MF 6022	ICT	01.12.20					28/2020-21/24 Approved.
15	Mahindra, 555 DI Power +	Batch	09.12.20		Fee paid			28/2020-21/26 Approved.
16	Escorts Limited, 439 E1 (Brand Name- Powertrac)	Batch	15.12.20		Fee paid			28/2020-21/29 Approved.

1	2	3	4	5	6	7	8	9
17	TAFE Ltd., MF 7250 DI V1.1	Batch	22.12.20		Fee paid			28/2020-21/30 Approved.
18	VST SHAKTI, MT 270 VIRAAT 4W	Batch	22.12.20					28/2020-21/31 Approved.
19	Escorts Limited, 60 F2 (BRAND NAME- FARMTRAC)	Batch	24.12.20		Fee paid			28/2020-21/33 Approved.
20	Escorts Limited, 45 F9	Batch	24.12.20		Fee paid			28/2020-21/35 Approved.
21	Eicher, 368 USJ	Batch	29.12.20		Fee paid			28/2020-21/38 Approved.
22	Eicher, 551	Batch	29.12.20		Fee paid			28/2020-21/39 Approved.
23	Eicher, 650	Variant	07.01.21		Fee paid			28/2020-21/43 Approved.
24	Escorts Limited, 6055 F31 (Brand Name- Farmtrac)	ICT	13.01.21		Fee paid			28/2020-21/46 Approved.
25	John Deere, 5036D	Batch	20.01.21		Fee paid			28/2020-21/50 Approved.
26	Mahindra, Novo 605 DI	Conf	02.01.21					28/2020-21/51 Approved.
27	Mahindra, Novo 605 DI i	Conf	02.01.21					28/2020-21/52 Approved.
28	Mahindra, Novo 655 DI PP 4WD	Conf	02.01.21					28/2020-21/53 Approved.
29	Escorts Limited, Farmtrac 60	Tech Ext	03.02.21					28/2020-21/54 Under Scrutiny
30	Escorts Limited, Farmtrac 6050 F1 UM	Tech Ext	09.02.21					28/2020-21/55 Under Scrutiny
31	Escorts Limited, Farmtrac 6050 F1 UM	Batch	09.02.21					28/2020-21/56 Under Scrutiny
32	TAFE, MF 1134	Tech Ext	10.02.21					28/2020-21/58 Under Scrutiny
33	Swaraj, CODE Self Propelled Multipurpose Tool Bar	Conf	16.02.21					28/2020-21/60 Under Scrutiny


Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.

1. Total number of Applications received: 33
2. No. Of Applications received for ICT: 06
3. No. Of Applications received for Conf: 04
4. No. Of Applications received for Batch test: 13
5. No. Of Applications received for variant Test: 03
6. No. of Applications received for O.E.C.D. test : 04
7. No. Of Applications received for Technical Extension : 03
8. No. Of Applications received for Administrative Extension: 00

(C. V. CHIMOTE)
Test Engineer

FARM ACTIVITIES FOR THE MONTH OF FEBRUARY -YEAR 2020-21

Sl	Name of crop, area covered and yield during the previous year (ha) (2019-2020)	Name of crop, area covered during the month ha(2020-21)	Progressive area covered & yield for different crops during the year 2020-21 (ha)	Remarks	
1	KHARIF	Paddy- Area-22.00 ha			
	1		22.00 ha	Crop yield auctioned	
	2	Red gram - Area-0.00	-	2.00ha	Crop yield cleaning work is in progress.
	3	Soyabean	-	0.800ha	Due to excess rainfall flower drops and pods are empty due to lack of seed setting
	RABI: 1	Gram JG-16 • Area - 7.00 ha	-	6.80ha	Crop is in maturity stage.
	2	Wheat/GW-1203 Area-20.00 ha	-	20.00ha	Crop is in maturity stage.
	Zaid 1	Moong Area 0.00 ha	-	-	pre -sowing irrigation work is in progress.
2	Orchard				
		Sapot Area - 5.99 ha. Tree/Plant - 307 Nos.	-	-	Crop is in fruting stage
	2	Jack fruit Area- 1.46 ha. Tree/Plant - 111 Nos	-	-	Crop is in vegetative stage
	3	Mango Area - 0.96 ha. Tree/Plan - 84Nos.	-	-	Crop is in flowering stage.
	4	Lemon (6 Year old) Area - 0.67 ha. Tree/Plant - 61 Nos	-	-	Crop is in vegetative stage
	5	Orange (5 Years old) Area - 3.20 ha. Tree/Plant -440 Nos.	-	-	
3	Weather	Rain fall received during the month is 0.00m.m. and cummulative rain recorded till date 28.02.2021 is 1664.6 mm.			
4	Revenue	During the month, revenue received Rs.253736/ The cummulative revenue till date 28.02.2021 is Rs 3015990/			


 Jaibir Singh 4.3.21
 Agronomist

CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE, BUDNI (M.P.)
STAFF POSITION for the Month of February, 2021 (As on 28.02.2021)

Sl. No.	Group	Sanctioned strength	Filled	Vacant	Remarks
1	A	14	9	5	* 10 Nos. Newly Created posts vide Ministry's letter No. 1-9/2009-M&T (Admn) dated 06.05.2016. *01 No. Newly Created post of STA vide Ministry's letter No. 12-12/2015-M&T(Admn) dated 01.05.2019. #Including one additional post of AE as per Ministry's letter No. 14-1/2019-M&T(Admn.) (O/ONo.1/2020) transferred from SRFMT&TI, Anantapur to CFMT&TI, Budni.
2	B	9	10#	0	
3	B (NG)	20	16	4	
4	C	92	70	22	
TOTAL*		135	105	31	
* MTS (Technical)		4	4	-	

*Note: One post of UDC and Stenographer Gr.II each were abolished by the Ministry vide letter no. 12-6/2015-M&T(Admn) dated 24.08.2018.

VACANCY POSITION

Sl. No.	Name of the Post	Sanctioned strength	Filled	No. of Vacant post	Date of vacancy	Reason for vacancy occurred	Action taken
1	2	3	4	5	6	7	8
GROUP 'A' (GAZETTED)							
1	Director	1	1	0	--	--	--
2	Sr. Agricultural Engineer	6	2	1	01.08.2016 (Revived vide Ministry's letter dated 30.01.2020)	Vacancy occurred due to retirement on superannuation of Shri H.L. Yadav.	Recruitment action for filling up of the vacancy is under process in the Ministry. The post has been revived vide Ministry's letter no. 9-23/2019-M&T(Admn.) dated 30.01.2020.
				1	07.08.2019	Vacancy occurred due to repatriation of Dr. Mukund Narayan (On deputation)	Recruitment action for filling up of the vacancy is under process in the Ministry.
				1	01.10.2019	Vacancy occurred due to retirement on superannuation of Shri R.K. Ram, SAE.	Recruitment action may be initiated by Ministry.
				1	01.04.2020	Vacancy occurred due to retirement on superannuation of Shri R.M Tiwari, SAE.	Recruitment action may be initiated by Ministry.
3	Agronomist	1	1	0	--	--	--
4	Senior Instrumentation Engineer	1	1	0	--	--	--
5	Assistant Director (Official Language)	1	1	0	--	--	--
6	Test Engineer	1	1	0	--	--	--
7	Instrumentation Engineer Gr.II	3	2	1	18.01.2017 (Revived vide Ministry's letter dated 30.01.2020)	Vacancy occurred due to promotion of regular incumbent (Shri R.P. Pandey)	Recruitment action may be initiated by Ministry. The posts has been revived vide Ministry's letter no. 9-23/2019-M&T(Admn.) dated 30.01.2020.
GROUP 'B' (GAZETTED)							
8	Agricultural Engineer	6	7	0	--	--	--
9	Agricultural Engineer (Instrumentation)	1	1	0	--	--	--
10	Assistant Library and Information Officer	1	1	0	--	--	--
11	Administrative Officer	1	1	0	--	--	--
GROUP 'B' (NG)							
12	Senior Technical Assistant	13	11	1	12.09.2019	Vacancy occurred due to promotion of Shri Shwetabh Singh, STA to the post of Agricultural Engineer.	Recruitment action may be initiated by Ministry.
				1	01.10.2020	Vacancy occurred due to retirement on superannuation of Shri Ramvishwas	Recruitment action may be initiated by Ministry.
13	Senior Technical Assistant (Instrumentation)	2	2	0	--	--	--
14	Stenographer Grade-I	3	2	1	08.03.2019	Vacancy occurred due to promotion of Shri Vijay Yadav to the post of Administrative Officer by Ministry.	Recruitment action for filling up of the vacancy on deputation has already been advertised and is under process.
15	Office Supdt.	2	1	1	01.11.2014 & Revived on 09.01.2019	Vacancy occurred due to retirement on superannuation of the regular held incumbent.	Recruitment action for filling up of the vacancy on deputation has already been advertised and is under process.
GROUP 'C'							
16	Technical Assistant	6	3	1	01.04.2019	Vacancy occurred due to Voluntary Retirement of Shri M.S. Saima.	Recruitment action may be initiated by Ministry.
				1	17.02.2020	Vacancy occurred due to promotion of regular held incumbent (Shri Ramvishwas) into higher post.	Recruitment action may be initiated by Ministry.
				1	02.01.2021	Vacancy occurred due to transfer of regular held incumbent (Shri Naresh Dutt) on the same post to Hisar Institute.	Recruitment action may be initiated by Ministry.

17	Agricultural Assistant	1	1	0	--	--	--
18	UDC	5	5	0	--	--	--
19	Compounder	1	0	1	30.06.2018	Vacancy occurred due to selection of regular incumbent to another department.	As per Ministry's letter no. 12-1/2016-M&T(Admn.) dated 24.02.2020 the post is to be filled up by the Anantapur Institute.
20	Senior Technician	24	23	1	30.01.2021	Vacancy occurred due to promotion of regular held incumbent (Shri Liban Lakda) into higher post of Technical Assistant and Transfer to Assam Institute.	Recruitment action may be initiated by Ministry.
21	LDC	9	3	1	04.11.2013 & Revived on 09.01.2019	Vacancy occurred due to promotion of Shri Sunil Kumar Choudhary to higher post.	Offer to selected SSC candidate already issued by Ministry, but the incumbent has not joined the post. Hence, the offer of appointment has been cancelled by the Ministry. The post has been revived vide Ministry's letter no. 9-69/2018-M&T(Admn.) dated 09.01.2019. However, a person is engaged on contract basis.
				1	01.04.2016 & Revived on 09.01.2019	Vacancy occurred due to transfer on promotion of Shri S.L. Dhurve at Hisar Institute.	Recruitment action may be initiated by the Ministry. However, a person is engaged on contract basis. The post has been revived vide Ministry's letter no. 9-69/2018-M&T(Admn.) dated 09.01.2019.
				1	04.11.2016 (Revived vide Ministry's letter dated 30.01.2020)	Vacancy occurred due to promotion of regular held incumbent (Shri O.N. Arya).	Recruitment action may be initiated by the Ministry. However, a person is engaged on contract basis. The post has been revived vide Ministry's letter no. 9-23/2019-M&T(Admn.) dated 30.01.2020.
				1	07.11.2016 (Revived vide Ministry's letter dated 30.01.2020)	Vacancy occurred due to promotion of regular held incumbent (Smt. Madhuri Sharma).	Recruitment action may be initiated by the Ministry. The post has been revived vide Ministry's letter no. 9-23/2019-M&T(Admn.) dated 30.01.2020.
				1	01.02.2019	Vacancy occurred due to retirement on superannuation of Shri Ashok L. Barapatre.	Recruitment action may be initiated by Ministry.
				1	24.02.2021	Vacancy occurred due to selection on higher post of regular incumbent i.e. Shri Sunil Kumar Pradhan on the post of LIA and posted to NERFMT&TI, Assam.	Recruitment action may be initiated by Ministry.
22	Technician	6	6	0	--	--	--
23	MTS (Tech)	10	4	2	31.01.2017 (Revived vide Ministry's letter dated 30.01.2020)	Vacancy occurred due to selection on higher post of regular incumbent. (Sanodiya, Baraskar).	Recruitment action may be initiated by the Ministry. However, the work is managed by persons engaged on contractual basis. The post has been revived vide Ministry's letter no. 9-23/2019-M&T(Admn.) dated 30.01.2020.
				1	18.06.2019	Vacancy occurred due to selection on higher post of regular incumbent. (Shri Govind Vishwakarma).	Recruitment action may be initiated by the Ministry.
				1	01.10.2019	Vacancy occurred due to selection on higher post of regular incumbent. (Shri Arvind Kumar Ode).	Recruitment action may be initiated by the Ministry.
				1	25.07.2020	Vacancy occurred due to selection on higher post of regular incumbent. (Shri Praveen Dhote).	Recruitment action may be initiated by the Ministry.
				1	06.08.2020	Vacancy occurred due to selection on higher post of regular incumbent. (Shri Vijay).	Recruitment action may be initiated by the Ministry.
24	MTS (Non-Technical)	30	25	1	01.01.2020	Vacancy occurred due to retirement on superannuation of Shri Jamuna Prasad Yadav	Recruitment action may be initiated by the Ministry.
				1	01.01.2020	Vacancy occurred due to retirement on superannuation of Shri Devkinandan Dubey.	Recruitment action may be initiated by the Ministry.
				1	01.06.2020	Vacancy occurred due to retirement on superannuation of Shri Kailash Chandra Patel.	Recruitment action may be initiated by the Ministry.
				1	01.09.2020	Vacancy occurred due to retirement on superannuation of Shri Madanlal	Recruitment action may be initiated by the Ministry.
				1	05.09.2020	Vacancy occurred due to selection in another department on higher post of regular incumbent. (Shri Bittu Kumar)	Recruitment action may be initiated by the Ministry.


 for Director