



**GOVERNMENT OF INDIA**  
**MINISTRY OF AGRICULTURE AND FARMERS WELFARE**  
**(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)**  
**CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE**  
**(An ISO: 9001:2015 Certified Institute)**  
**TRACTOR NAGAR, BUDHNI (M.P.) 466 445**

E-mail: [fmti-mp@gov.in](mailto:fmti-mp@gov.in)Web site: <http://fmttibudni.gov.in>**No.: 20-1/2015- (Test)****Dated: 2<sup>nd</sup> August, 2017**

**PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF July, 2017**  
**(Initial Commercial, Batch, Variant & OECD Testing)**

1.	Machines carried forward from the previous Year	43	
2.	No. of machines taken-up for test during the month	06	
3.	Progressive total of machines taken-up for testing during the year	22	
4.	No. Of Draft Test Reports released during the month	04	
5.	No. Of Final Test Reports released during the month	03	
6.	Progressive total of Final Test Reports Released during the year	18	
7.	Machines under test (Carried forward for 08/2017)	48	
8.	Revenue received in this month (Rs.) ICT Test Rs.10,50,927/- + CMVR-Rs.5,41,675 /- + OECD Test Rs. 4,26,202/- + Emission Rs. 2,77,136/-	22,95,940	
9.	Ground Rent Received in this month Rs.	1800	
10.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent	<b>1,69,57,702/-</b>	
11.	<b>Machines/components for which pre-test formalities are completed/yet to be completed:</b>		
	Tractor(s)	Pre test formality completed	10
		Yet to be completed (Test sample and /or Test fee not received)	104
12.	<b>Machines/components, received for test/ are yet to be received:</b>		
	Components	Received	00
		Yet to be received	00

<b>Target for year 2017-18</b>	<b>60 test reports</b>	<b>Achievements</b>	<b>18</b>
--------------------------------	------------------------	---------------------	-----------

**Achievements since Inception: -**

Machines Tested	Since inception up to Twelfth Plan	During Last Five Years					Total
		2013-14	2014-15	2015-16	2016-17	2017-18	
	<b>1605</b>	52	55	56	61	<b>18*</b>	<b>1623•</b>

•Total No. Of test report released since inception

\*upto 31.07. 2017

Senior Agricultural Engineer

**I. DRAFT REPORTS RELEASED DURING THE MONTH of July, 2017**

S. No.	Name of Machine & Model	Released in the month	Nature of Test
1.	Sonalika DI-47 Rx 4WD WL	June, 2017	ICT
2.	MF 8775 DI V1	July, 2017	ICT
3.	Preet 7549 Agritrac, 4WD	July, 2017	ICT

**II. DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2017-18**

S. No.	Name of the Machine & Model	Type of test	Test report No.	Month of release
1.	Captain 250 DI Tractor	ICT	T-1081/1606/2017	April, 2017
2.	John deer 5310 V3 Tractor	ICT	T-1082/1607/2017	April, 2017
3.	Escort Limited, 60 F2 Tractor	Variant	T-1083/1608/2017	April, 2017
4.	Escort Limited, 439 E1 Tractor	Variant	T-1084/1609/2017	April, 2017
5.	Escorts Limited, 45 F9 Tractor	Variant	T-1085/1610/2017	April, 2017
6.	Escort Limited, Euro-60 Tractor	Variant	T-1086/1611/2017	April, 2017
7.	Euro 41E3 Tractor	ICT	T-1087/1612/2017	May, 2017
8.	Sonalika DI-750 III HDM Tractor	ICT	T-1088/1613/2017	May, 2017
9.	Sonalika DI 35 HDM Tractor	ICT	T-1089/1614/2017	May, 2017
10.	MF 1035 DI V13 Tractor	Variant	T-1090/1615/2017	May, 2017
11.	Escorts Limited, 434 DS Tractor	Variant	T-1091/1616/2017	May, 2017
12.	Eicher 371 Tractor	ICT	T-1092/1617/2017	May, 2017
13.	ACE DI 47 XT	Variant	T-1093/1618/2017	June, 2017
14.	SONALIKA INTERNATIONAL WORLDTRAC 110 RX	O.E.C.D	T-1094/1619/2017	June, 2017
15.	Euro 50 (Powertrac)	Variant	T-1095/1620/2017	June, 2017
16.	SSCH 3737 Tejas (Brand Name: Shaktiman) Self propelled Sugarcane Harvester*	Variant	Comb-63/1621/2017	July, 2017
17.	Farmtrac 6075, 4WD*	O.E.C.D	T-1096/1622/44/OECD/2017	July, 2017
18.	Mahindra YUVO 265 DI	Suppl.	T-1097/1623/2017	July, 2017

**NOTE\*: Draft test report & Final test report released in the month of July, 2017**

**Senior Agricultural Engineer**

**PTO DATE WISE STATUS OF TESTING (INLINE UNDER TEST) OF DIFFERENT MACHINES AS ON  
31<sup>st</sup> July, 2017**

S. No.	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
<b>TRACTORS:</b>							
1	NEW HOLLAND 7510 (12+12) 4WD	13.04.16	Variant	01.08.16	<b>Breakdown under Noise level test</b>	DTR in Aug, 17	The applicant has been asked to deposit the test fee & service tax under <b>Suppl. test</b>
2	Eicher 551	11.05.16	ICT	04.08.16	DTR under preparation	DTR in Aug, 17	-
3	Preet 3549 Challenger	04.07.16	ICT	13.10.16	Waiting for field test (dryland only)	DTR in Aug, 17	Due to rainy season
4	Farmtrac 6060UM, 4 WD	22.07.16	ICT	13.10.16	Waiting for field test (dryland)	DTR in Sept, 17	Wetland & water proof test completed
5	Farmtrac 6065 UM, 4 WD	04.08.16	ICT	07.11.16	Waiting for field Test (dryland only)	DTR in Sept, 17	Due to rainy season
6	Eicher 242 XTRAC	15.11.16	Batch	14.12.16	DTR under preparation	DTR in Aug, 17	-
7	Swaraj 855 FE	07.12.16	Suppl.	21.12.16	Waiting for field Test (dryland)	DTR in Aug, 17	Due to rainy season
8	Swaraj 744 FE	07.12.16	Suppl.	21.12.16	Waiting for field Test (dryland)	DTR in Aug, 17	Due to rainy season
9	Swaraj 855 FE	07.12.16	Batch	21.12.16	Waiting for field Test (dryland)	DTR in Sept, 17	Due to rainy season
10	Swaraj 744 FE	07.12.16	Batch	21.12.16	Waiting for field Test (dryland)	DTR in Sept, 17	Due to rainy season
11	Mahindra 265 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	Waiting for field Test (dryland)	DTR in Sept, 17	Due to rainy season
12	Mahindra 575 DI MKM (Bhoomiputra)	08.12.16	Batch (Full test)	22.12.16	<b>Breakdown Under Drawbar Test</b>	DTR in Sept, 17	Waiting for applicants reply
13	New Holland 3510	28.12.16	Suppl.	17.01.17	DTR under preparation	DTR in Aug, 17	-
14	New Holland 3510	28.12.16	Batch	18.01.17	DTR under preparation	DTR in Aug, 17	-
15	Sonalika DI 750 III Super	25.04.16	Batch	27.01.17	DTR under preparation	DTR in Aug, 17	-
16	Sonalika DI 20 Gardentrac	25.04.16	Batch	27.01.17	<b>Breakdown under drawbar test</b>	DTR in Oct, 17	Waiting for applicants reply

17	VST SHAKTI MT 270 VIRAAAT 4 W	28.12.16	Conf.	07.02.17	Waiting for field Test (dryland)	DTR in Oct, 17	Due to rainy season
18	John Deere 5060E V2	10.02.17	Batch	15.02.17	Under wear assessment	DTR in Sept, 17	-
19	John Deere 5060E	10.02.17	Batch	15.02.17	Under drawbar test	DTR in Sept, 17	PTO test completed
20	Agrolux 55E 4WD	22.02.17	Batch	04.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
21	New Holland 6510 12+12 4WD	27.12.16	Variant	10.03.17	Waiting for drawbar test	DTR in Oct, 17	Wetland operation completed
22	Titagarh Super DI 45	23.12.16	ICT	15.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
23	Agromaxx 55 4WD	22.02.17	Batch	20.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
24	Swaraj 742 FE	01.03.17	ICT	22.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
25	Agroluxe 45 E	22.02.17	Batch	25.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
26	Sonalika DI Rx Mileage Master	25.04.16	Batch	24.03.17	Waiting for drawbar test	DTR in Oct, 17	PTO test completed
27	Sonalika DI 30 Rx Baaghban Super	28.04.16	Batch	24.03.17	Under lab test	DTR in Nov, 17	PTO test completed
28	Sonalika DI 745 III Power Plus	25.04.16	Batch (Variant) (Full Test)	24.03.17	Under lab test	DTR in Nov, 17	PTO test completed
29	Escort 6050 4WD	27.02.17	OECD	07.04.17	Under lab test	DTR in Nov, 17	PTO test completed
30	FARMTRAC 6075 PRO 4WD tractor	27.02.17	OECD	11.04.17	Under hydraulic lab test	DTR in Nov, 17	PTO test completed
31	MF 5245 DI Mahamahaan	14.03.17	Batch	13.04.17	Query under nominal speed test	DTR in Nov, 17	Waiting for applicants reply
32	MF 1030 MahaShakti	14.03.17	Batch	19.04.17	Query under nominal speed test	DTR in Nov, 17	Applicant has submitted a letter dt: 21.07.17 for withdrawal of test sample from test
33	John Deere 5036 D	15.03.17	ICT	21.04.17	Under lab test	DTR in Nov, 17	PTO test completed
34	VST Mitshibushi Shakti Vt 224-1D	07.03.17	Batch	26.04.17	Under lab test	DTR in Dec, 17	PTO test completed
35	Kubota B2741	18.04.17	ICT	04.05.17	Under lab test	DTR in Dec, 17	PTO test completed
36	Eicher 241 XTRAC	01.03.17	Batch	05.05.17	Under lab test	DTR in Dec, 17	PTO test completed
37	Mahindra JIVO 245 DI	31.03.17	ICT	08.05.17	Under lab test	DTR in Dec, 17	PTO test completed
38	Captain 250 DI 4WD+	17.03.17	Variant	11.05.17	Under lab test	DTR in Sept, 17	PTO test completed
39	Kubota A211N	30.04.17	Batch	06.06.17	Under PTO test	DTR in Dec, 17	-
40	Captain 120 DI	04.05.17	Batch (Full test)	08.06.17	<b>Breakdown under PTO test</b>	DTR in Dec, 17	Waiting for applicants reply

41	Balwan 550	07.04.17	Batch (Full test)	20.06.17	Under lab test	DTR in Jan, 18	PTO test completed
42	TAFE 30 DI Orchard Plus	16.03.17	Batch (Full test)	27.06.17	Waiting for PTO test	DTR in Jan, 18	-
43	TAFE-8502	09.06.17	O.E.C.D	03.07.17	Under PTO test	DTR in Jan, 18	-
44	TAFE 1002	09.06.17	O.E.C.D	04.07.17	Waiting for PTO test	DTR in Jan, 18	-
45	ACE DI 37 XT	18.05.17	Variant	07.07.17	DTR under preparation	DTR in Aug, 17	PTO test completed
46	ACE DI – 42 XT Tractor	18.05.17	Variant	07.07.17	DTR under preparation	DTR in Aug, 17	PTO test completed
47	Mahindra-255 DI Power + O1B (Bhoomiputra)	14.06.17	variant	11.07.17	DTR under preparation	DTR in Aug, 17	PTO test completed
48	Eicher 312	09.03.17	Batch	12.07.17	Waiting for PTO test	DTR in Jan, 18	-

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing****Initial Commercial Test/Variant/Confidential test as on 31<sup>st</sup> July, 2017**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>
1	Eicher 380	Batch	31.05.16	30.03.17	22.03.17	30.03.17	-	-
2	Eicher 480	Batch	31.05.16	30.03.17	22.03.17	30.03.17	-	-
3	Eicher 364	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
4	Eicher 333	Batch	31.05.16	03.04.17	22.03.17	03.04.17	-	-
5	Kubota B2441	Batch	27.12.16	30.04.17	18.04.17	30.04.17	-	-
6	Mahindra 475 DI MKM (Bhoomiputra)	Batch	16.03.15	09.05.17	25.02.16	09.05.17	-	-
7	Mahindra B275 DI TU MKM (Bhoomiputra)	Batch	03.02.16	09.05.17	27.02.17	09.05.17	-	-
8	Agroluxe 50E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
9	Agroluxe 70E	Batch	02.03.16	19.05.17	30.03.17	19.05.17	-	-
10	MF-1035 DI Mahashakti V1	Batch	28.10.16	09.06.17	25.04.17	09.06.17	-	-

Senior Agricultural Engineer

**Tractor/Combine Harvester In-line for testing  
Initial Commercial Test/Variant/Confidential test as on 31<sup>st</sup> July, 2017**

S.N	Make & Model of Machine	Type of test	Applicati on received date	Date of completion of pre-test formalities	Test fee D.D. received date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Mahindra 575 DI MKM (Brand : sarpanch)	Batch (Variant)	03.02.16	-	-	-	-	Clarifications has been submitted by the applicant
2	<b>Mahindra B275 DI MKM (Brand: Bhoomiputra)</b>	<b>Batch &amp; Suppl.</b>	<b>03.02.16</b>	-	<b>30.06.17</b>	-	-	<b>The applicant has not submitted the schedule plan for selection of tractor</b>
3	Mahindra 215 (Brand: Yuvraj 215)	Batch	03.02.16	--	-	-	-	Clarification has to be submitted by the applicant
4	<b>Swaraj 724 XM Orchard</b>	<b>Suppl. &amp; Batch</b>	<b>18.02.16 &amp; 23.02.17</b>	--	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
5	Swaraj 834 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarification has been submitted by the applicant
6	<b>Swaraj 744 XM</b>	<b>Batch</b>	<b>18.02.16</b>	--	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
7	Swaraj 724 XM	Batch (Variant)	18.02.16 & 23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
8	<b>Swaraj 735 FE</b>	<b>Suppl. &amp; Batch</b>	<b>18.02.16 &amp; 23.02.17</b>	--	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
9	<b>Swaraj 843 XM</b>	<b>Suppl &amp; Batch</b>	<b>18.02.16 &amp; 22.03.17</b>	--	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
10	Swaraj 735 XM	Batch (Variant)	18.02.16	--	-	-	-	Clarifications has been submitted by the applicant 06.09.16
11	Agrolux 55e 12+3 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
12	Agroluxe 55 e 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
13	Agroluxe 50 E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant

14	Agroluxe 70E 2WD	Batch (Variant)	02.03.16	-	-	-	-	Clarifications has been submitted by the applicant
15	Mahindra 575 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
16	Mahindra 475 DI MKM DLX (Bhoomiputra)	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
17	Mahindra B275 DI TU MKM DLX	Batch (Variant)	02.03.16	--	-	-	-	Clarifications has been submitted by the applicant
18	MF 7250 DI (PDPS)	Batch (Variant)	11.04.16	-	-	-	-	Clarifications has to be submitted by the applicant
19	Mahindra 265 DI MKM DLX (Brand Bhoomiputra )	Batch (Variant)	11.04.16	--	-	-	-	Clarifications has to be submitted by the applicant
20	TAFE, MF 7250 DI V1	Batch (Variant)	27.05.16	--	--	--	--	Clarifications has to be submitted by the applicant
<b>21</b>	<b>Sonalika International 740 III CM Series tractor</b>	<b>Batch</b>	<b>06.05.16</b>	-	-	--	--	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
22	Agromaxx 45 tractor	Batch	14.06.16	--	-	--	--	Clarification has been submitted by the applicant
23	Agromaxx 50	Batch	16.06.16	-	-	--	--	Clarification has been submitted by the applicant
<b>24</b>	<b>Sonalika International DI-730 II FE tractor</b>	<b>Batch</b>	<b>17.06.16</b>	-	-	--	--	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
25	Mahindra 585 DI Power + (Brand Name: Bhoomiputra)	Variant	21.06.16 & 06.06.17	-	-	-	-	The applicant has submitted an application for conversion of from ICT to Variant test dated 06.06.17
<b>26</b>	<b>MF – 9000</b>	<b>Batch (Variant)</b>	<b>09.08.16</b>	-	--	--	--	Clarifications has been submitted by the applicant
<b>27</b>	<b>6055 F4 (Escort)</b>	<b>ICT</b>	<b>09.08.16</b>	-	<b>6,67,647</b>	-	-	<b>The applicant has deposited the test fee &amp; service tax.</b>
<b>28</b>	<b>New Holland 3630 TX</b>	<b>Batch (2<sup>nd</sup> Batch)</b>	<b>29.09.16</b>	-	<b>22.06.17</b>	-	-	<b>The applicant has not submitted the schedule plan for selection of tractor</b>



29	New Holland 3600-2	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
30	<b>New Holland 5500 Turbo Super 12+3 UG</b>	<b>Suppl + Batch</b>	<b>29.09.16</b>	-	<b>22.06.17 (batch)</b>	-	-	<b>The applicant has not submitted the schedule plan for selection of tractor</b>
31	New Holland 3037	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
32	New Holland 3032	Batch (Variant)	29.09.16	-	-	-	-	Clarifications has been submitted by the applicant
33	<b>New Holland 7500 Turbo Super 12+3 UG</b>	<b>Suppl + Batch</b>	<b>30.09.16</b>	-	<b>22.06.17 (batch)</b>	-	-	<b>The applicant has not submitted the schedule plan for selection of tractor</b>
34	New Holland 3230	Batch	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
35	New Holland 3032 MU	Batch (Variant)	30.09.16	-	-	-	-	Clarifications has to be submitted by the applicant
36	Swaraj 841 XM	Suppl + Batch	05.10.16 & 22.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
37	Swaraj 825 XM	Suppl + Batch	05.10.16 & 10.03.17	-	-	-	-	Clarifications has to be submitted by the applicant
38	<b>Mahindra Arjun 555 DI (Ultra 1)</b>	<b>Batch</b>	<b>18.10.16</b>	-	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
39	<b>425 N E1 (Escort)</b>	<b>ICT</b>	<b>19.10.16</b>	-	-	-	-	<b>Clarifications has been submitted by the applicant</b>
40	<b>Preet 6049 2WD</b>	<b>ICT</b>	<b>19.10.16</b>	-	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
41	<b>Mahindra 605 DI i Cab (Arjun Novo)</b>	<b>Variant</b>	<b>01.11.16</b>	-	<b>20.03.17</b>	-	-	<b>The applicant has deposited the test fee &amp; service tax.</b>
42	New Holland 4710A1 4WD	Variant	01.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
43	<b>Euro-55 (Escort)</b>	<b>ICT</b>	<b>08.11.16</b>	-	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>

44	New Holland 4510	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
45	New Holland 4710	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
46	<b>MF-9500</b>	<b>Batch</b>	<b>16.11.16</b>	-	<b>25.04.17</b>	-	-	<b>The applicant has not provided the test sample for selection</b>
47	New Holland 4010	Batch	08.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
48	MF-1035 DI V1	Batch (Variant)	16.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
49	<b>ACE DI 450 NG 4WD</b>	<b>Variant</b>	<b>17.11.16</b>	-	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
50	Sonalika DI-750 III HDM	Variant	18.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
51	Sonalika DI-35 HDM	Variant	18.11.16	-	-	-	-	Clarifications has to be submitted by the applicant
52	New Holland 3630 TX Turbo Super 12+3 UG	Batch (Variant)	16.12.16	-	-	-	-	Clarifications has to be submitted by the applicant
53	Mahindra 605 DI MS 4WD S+	Variant	27.12.16	-	-	-	-	The applicant has been submitted clarifications
54	<b>John Deere 5045 D 4WD V2</b>	<b>Variant</b>	<b>04.01.17</b>	-	-	-	-	<b>The applicant has been asked to deposit the test fee &amp; service tax.</b>
55	PREET 9049 AGRITRAC 4WD	Variant	04.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
56	MF 245 DI Tractor	Variant	06.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
57	New Holland 9010 4WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
58	New Holland 5630 TX PLUS +	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
59	New Holland 8010 4 WD	ICT	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant

60	New Holland 5630 TX PLUS + 4 WD	Variant	12.01.17	-	-	-	-	Clarifications has to be submitted by the applicant
61	Sonalika 90 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has deposited the test fee & service tax.
62	Sonalika 60 N	OECD	30.01.17	-	09.05.17	-	-	The applicant has deposited the test fee & service tax.
63	OX 25 ORCHARD Mini Tractor	Batch	06.02.17	-	-	-	-	Clarifications has been submitted by the applicant
64	Deutz- Fahr Agromax 55	(Batch) Variant	07.02.17	-	-	-	-	Clarifications has been submitted by the applicant
65	John Deere 5038 D V3	Batch	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
66	New Holland 7500 DT Turbo Super 12+3	Variant	07.02.17	-	-	-	-	Clarifications has to be submitted by the applicant
67	Deutz- Fahr Agrolux 80 PRO FILINE	Batch	23.02.17	-	-	-	-	Clarifications has been submitted by the applicant
68	VST Shakti MT-180 D	Variant	03.03.17	Under Scrutiny	-	-	-	-
69	Mahindra-595 DI Super Turbo (Sarpanch)	Suppl + Batch	03.03.17	Under Scrutiny	-	-	-	--
70	ACE DI-550 NG 4WD	Variant	16.03.17	-	-	-	-	The applicant has been asked to deposit the test fee & service tax.
71	Sonalika-22	OECD	21.03.17	-	13.07.17	-	-	The applicant has been asked to deposit the test fee & service tax.
72	Eicher-242 Xtrac Premium	Batch (Variant)	22.03.17	-	-	-	-	Clarifications has been submitted by the applicant
73	Balwan 500 DLX	Batch	30.03.17	-	-	-	-	Clarifications has been submitted by the applicant
74	New Holland Boomer 30 GM	ICT	06.04.17	-	-	-	-	Clarifications has been submitted by the applicant
75	New Holland TT 4.80	OECD	10.04.17	-	-	-	-	Clarifications has to be submitted by the applicant

76	Eicher -188 Tractor	ICT	01.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
77	Sonalika DI-22 4WD Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
78	Sonalika DI-42 HDM Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
79	Sonalika DI-22 Gardentrac S2 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
80	Sonalika DI-20 Gardentrac S3 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has been submitted by the applicant
81	Sonalika DI-20 Gardentrac S1 Tractor	ICT	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
82	SOLIS 110	OECD	11.05.17	-	-	-	-	Clarifications has to be submitted by the applicant
83	New Holland 3630 TX Plus + UG 4WD	Variant	19.05.17	Under Scrutiny	-	-	-	-
84	New Holland 3600-2 All-rounder Plus +	Variant	19.05.17	Under Scrutiny	-	-	-	-
85	Escorts Limited, Farmtrac-60	Suppl + Batch	05.06.17	Under Scrutiny	-	-	-	-
86	Escorts Limited, Farmtrac-6075 PRO 2WD	OECD	05.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
87	Escorts Limited, Farmtrac-6050 2WD	OECD	08.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
88	Escorts Limited, Farmtrac-6075 4WD	Conf.	08.06.17	Under Scrutiny	-	-	-	-
89	Escorts Limited, Farmtrac-6075 PRO 4WD	Conf.	08.06.17	Under Scrutiny	-	-	-	-
90	International tractors limited, DI-730 II HDM	ICT	19.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
91	Tracstar-545 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
92	Tracstar-531 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
93	Tracstar-540 (Mahindra Gujrat)	ICT	29.06.17	Under Scrutiny	-	-	-	-
94	John Deere 5075 E V3	ICT	29.06.17	-	-	-	-	Clarifications has to be submitted by the applicant
95	VST Shakti MT 270 VIRAAT PLUS 4W	Conf.	07.07.17	Under Scrutiny	-	-	-	-

96	New Holland 3032 TX	Variant	07.07.17	Under Scrutiny	-	-	-	-
97	New Holland 3230 TX	Variant	07.07.17	Under Scrutiny	-	-	-	-
98	New Holland 3037 TX	Variant	07.07.17	Under Scrutiny	-	-	-	-
99	Swaraj-963 FE ST	Variant	11.07.17	Under Scrutiny	-	-	-	-
100	Swaraj-963 FE STr	ICT	11.07.17	Under Scrutiny	-	-	-	-
101	VST Shakti MT 271 DI SAMRAAT 2W	Conf.	17.07.17	Under Scrutiny	-	-	-	-
102	John Deere 5105	Variant	21.07.17	Under Scrutiny				
103	TAFE 6530	OECD	24.07.17	Under Scrutiny	-	-	-	-
104	TAFE 45 DI 4WD	OECD	26.07.17	Under Scrutiny	-	-	-	-

**Note- Expected date of release of test report depend upon the date of receipt of test sample in Institute.**

1. Total number of Applications received: 104
2. No. Of Applications received for ICT: 19
3. No. of Applications received for Conf: 04
4. No. Of Applications received for Batch test: 51
5. No. Of Applications received for variant Test: 21
6. No. Of Applications received for O.E.C.D. test: 09

Senior Agricultural Engineer