

GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fmti-mp@nic.in Web site: <http://fmttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th October, 2019

NOTE

Sub: - Progress report in respect of testing activities for the month of September, 2019 - Regarding.

Sir,

The progress report for the month of **September, 2019** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(C. V. CHIMOTE)
Test Engineer

P.A. to Director – For kind information.

Copy to:

1. SAE(YK)
2. SIE-For uploading in the institute website through email
3. Admn. Section

(C. V. CHIMOTE)
Test Engineer

GOVERNMENT OF INDIA
MINISTRY OF AGRICULTURE AND FARMERS WELFARE
(DEPARTMENT OF AGRICULTURE, CO-OP. & FARMERS WELFARE)
CENTRAL FARM MACHINERY TRAINING & TESTING INSTITUTE
(An ISO: 9001:2015 Certified Institutes)
TRACTOR NAGAR, BUDHNI (M.P.) 466 445
E-mail: fnti-mp@nic.in Web site: <http://fnttibudni.gov.in>

No.: 20-1/2015- (Test)

Dated: 4th October, 2019

PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF SEPTEMBER, 2019
(Initial Commercial, Batch, Variant & OECD Testing)

1.	Machines carried forward from the previous Year	52	
2.	No. of machines taken-up for test during the month	03	
3.	Progressive total of machines taken-up for testing during the year	26	
4.	No. Of Draft Test Reports released during the month	12	
5.	No. Of Final Test Reports released during the month	03	
6.	Progressive total of Final Test Reports Released during the year	36	
7.	No. of Machines under test (ICT: 07, OECD:04, Variant: 01, Conf.: 04 Supplementary/ Tech. Extension : 03, Batch: 23)	42	
8.	Draft test reports released, but final test reports yet to be released	02	
9.	Revenue received in this month (Rs.) ICT Test Rs.8371498/- + CMVR- Rs. 6612027 + OECD Test Rs. Nil/- + Emission Rs. Nil/-	1,49,83525/-	
10.	Ground Rent Received in this month, (Rs)	12,600	
11.	Progressive revenue received during the year (Rs.) ICT Test + CMVR + Emission + OECD + Ground Rent +	3,79,95580/-	
12.	Machines/components for which pre-test formalities are completed/yet to be completed:		
	Tractor(s)	Pre test formality completed	Nil
		Yet to be completed (Test sample and /or Test fee not received)	106
13.	Machines/components, received for test/ are yet to be received:		
	Components	Received	00
		Yet to be received	00

Target for year 2019-20	60 test reports	Achievements	36
--------------------------------	------------------------	---------------------	-----------

Achievements Since Inception: -

Machines Tested	Since Inception (Up to March, 2019)	During Last Five Years					Total
		2015-16	2016-17	2017-18	2018-19	2019-20	
	1758	56	61	63	90	36*	1794 •

(C. V. CHIMOTE)
Test Engineer

I. DRAFT REPORTS RELEASED DURING THE MONTH OF SEPTEMBER, 2019

S. No.	Make & Model of the Machine	Nature of Test	Released in the month
1.	Mahindra 595 DI Super Turbo (Brand Name: Sarpanch)	Supplementary	July, 2019
2.	Mahindra 595 DI Super Turbo (Brand name – Sarpanch)	Batch (1 st Batch)	August, 2019
3.	SWARAJ 963 FE STr	ICT	August, 2019
4.	Captain, 200 DI 4WD	Batch (1 st Batch)	September, 2019
5.	Mahindra 265 DI MKM DLX (Brand name: Bhoomiputra)	Variant (1 st Batch)	September, 2019
6.	Tafe, MF 9500	Batch (1 st Batch)	September, 2019
7.	New Holland 3032	Batch (1 st Batch)	September, 2019
8.	Indofarm 3035 DI C-Mesh	ICT	September, 2019
9.	Steeltrac	Suppl. (Tech. Ext.)	September, 2019
10.	CNH C1 CAB ROPS	OECD Incomplete	September, 2019
11.	CNH F1 FOPS	OECD Code 10	September, 2019
12.	TAFE 295 T Tractor	OECD Code 2	September, 2019

8{}

DETAILS OF THE FINAL TEST REPORTS RELEASED DURING THE YEAR, 2019-20

S. No.	Make & Model of the Machine	Type of test	Test Report No.	Month of release
1.	Swaraj-963 FE- ST	Variant	T-1232/1759/2019	April, 2019
2.	ACE DI 350 NG 4WD tractor	Variant	T-1233/1760/2019	April, 2019
3.	New Holland 3230 tractor	Batch	T-1234/1761/2019	April, 2019
4.	New Holland 7500 Turbo Super 12+3 UG Tractor	Batch (Incomplete)	T-1235/1762/2019	April, 2019
5.	Captain 280 4WD	Variant (Incomplete)	T-1236/1763/2019	April, 2019
6.	Sonalika 60 N	O.E.C.D	T-1237/1764/55/OECD/2019	April, 2019
7.	Sonalika 90 N	O.E.C.D	T-1238/1765/56/OECD/2019	April, 2019
8.	Force Motors Ltd, OX-25 Orchard DLX LT	ICT	T-1239/1766/2019	May, 2019
9.	Sonalika, DI-35 HDM	Suppl.	T-1240/1767/2019	May, 2019
10.	Mahindra B-275 DI MKM (Brand: Bhoomiputra)	Suppl.	T-1241/1768/2019	May, 2019
11.	MF 7250 DI Power Drive Power Steering	Batch	T-1242/1769/2019	May, 2019
12.	TAFE 6530 – 4WD	OECD	T-1243/1770/57/OECD/2019	May, 2019
13.	TAFE 5900 DI	OECD	T-1244/1771/58/OECD/2019	May, 2019
14.	New Holland 3600 – 2 All Rounder +	Variant	T-1245/1772/2019	June, 2019
15.	VST Shakti MT 180 D (Second Sample)	Variant	T-1246/1773/2019	June, 2019
16.	Gromax, Trackstar 540	ICT	T-1247/1774/2019	June, 2019
17.	CNH R8 Rear Roll bar Protective Structure	OECD Code 4	T-1248/1775/59/OECD/ROPS/01/2019	June, 2019
18.	Mahindra 605 DI MS 4WD S+	Variant	T-1249/1776/2019	June, 2019
19.	ACE DI 550 NG (*)	Batch	T-1250/1777/2019	June, 2019
20.	Sonalika DI 42 HDM	ICT	T-1251/1778/2019	June, 2019
21.	TAFE LTD, MF 9500	Suppl.	T-1252/1779/2019	July, 2019
22.	New Holland 3600-2	Batch (Variant)	T-1253/1780/2019	July, 2019
23.	John Deere 3028 EN	Confidential converted to Commercial	T-1254/1781/2019	July, 2019
24.	Escorts, Farmtrac 6050C – 4WD	OECD Code 2	T-1255/1782/60/OECD/2019	July, 2019
25.	Mahindra, B 275 DI MKM (Brand name: Bhoomiputra)	Batch	T-1256/1783/2019	July, 2019
26.	Escorts, Euro 45 E5 (Brand name: Powertrac)	ICT	T-1257/1784/2019	July, 2019

27	Gromax, Shaktimaan 45 DLX	Batch (Incomplete)	T-1258/1785/2019	July, 2019
28	Farmtrac 26	OECD Code 2	T-1259/1786/61/OECD/2019	July, 2019
29	New Holland 3037	Suppl.	T-1260/1787/2019	July, 2019
30	Same Deutz Agrolux 70E 4WD	Batch (Incomplete)	T-1261/1788/2019	August, 2019
31	John Deere 5050E	Batch	T-1262/1789/2019	August, 2019
32	John Deere 5050E V2	Batch	T-1263/1790/2019	August, 2019
33	Tafe, MF 241 DI PP 4WD	Variant	T-1264/1791/2019	August, 2019
34	VST Shakti, MT 171 DI Samraat	Confidential	T-1265/1792/2019	September, 2019
35	Mahindra B-275 DI TU MKM DLX (Brandname: Bhoomiputra)	Variant (1 st Batch)	T-1266/1793/2019	September, 2019
36	CNH C1 CAB ROPS	OECD (Incomplete)	T-1267/1794/2019	September, 2019

NOTE: (*) marked Draft test report & Final test report released in the month of August, 2019

(C. V. CHIMOTE)
Test Engineer

**PTO DATE WISE STATUS OF TESTING (UNDER TEST) OF DIFFERENT MACHINES AS ON
30.09.2019**

S. No	Name of Machine	Date /month of completion of the pre-test formalities	Nature of test	Month of start of test	Present position of test	Likely date for release of draft/ final report	Remarks
1	2	3	4	5	6	7	8
1	New Holland 3037	28.05.18	Batch (Full Test)	09.08.18	DTR under preparation	DTR in Oct,19	--
2	Indo Farm, 3048 DI C-Mesh	27.09.18	ICT	08.11.18	DTR under preparation	DTR in Oct,19	--
3	VST Shakti MT 270 VIRAAT PLUS 4W	24.09.18	Conf.	12.11.18	Under wear assessment test	DTR in Oct,19	--
4	Swaraj 724 XM	20.11.18	Batch (Full Test)	27.12.18	Under wear assessment test	DTR in Oct,19	--
5	STEELTRAC tractor	29.11.18	Suppl. + Batch	02.01.19	Under wear assessment test	DTR in Oct,19	Priority sought by the firm to other tractor
6	Swaraj 834 XM	20.11.18	Batch (Full Test)	09.01.19	Waiting for field test	DTR in Oct,19	DTR to be allotted
7	Tracstar-531 (Mahindra Gujarat)	30.11.18	ICT	10.01.19	Under repeat hydraulic test	DTR in Nov,19	Field test held up as hydraulic lift not working
8	ACE DI-550*	22.11.18	Batch	05.02.19	DTR under preparation	DTR in Nov,19	-
9	STEELTRAC-18 tractor	30.11.18	Conf.	05.02.19	Waiting for field test	DTR in Nov,19	--
10	PREET-6549 tractor	31.01.19	Batch	20.02.19	Under hydraulic test	DTR in Nov,19	Relief valve not working
11	Swaraj-717 ES	31.01.19	ICT	21.02.19	Under field test	DTR in Nov,19	--
12	New Holland TT 4.80	04.02.19	O.E.C.D	22.02.19	DTR under Preparation	DTR in Oct, 19	--
13	TAFE, MF-290 Xtra	22.02.19	O.E.C.D	05.03.19	Under wear assessment test	DTR in Oct, 19	--
14	TAFE, MF-268 Xtra	13.02.19	O.E.C.D	11.03.19	Under wear assessment test	DTR in Oct, 19	--
15	Escorts Limited, Farmtrac-45	07.02.19	Suppl. + Batch	11.03.19	Under wear assessment test	DTR in Oct, 19	--
16	PREET-955 Challenger tractor	31.01.19	Batch	20.03.19	Under hydraulic test	DTR in Dec, 19	Relief valve not working
17	New Holland 3630 TX Plus + UG 4WD	18.01.19	Variant	27.03.19	Waiting for drawbar test	DTR in Dec, 19	--
18	Mahindra JIVO 365 DI P	12.02.19	ICT	01.04.19	Under PTO test	DTR in Dec, 19	Engine oil temp exceeded the limit during PTO test
19	Swaraj 825 XM	20.11.18	Suppl. + Batch	09.05.19	Under lab test	DTR in Dec, 19	--
20	VT 180 DHS/JAI-4W	15.03.19	Batch	29.05.19	Waiting for drawbar test	DTR in Dec, 19	--
21	Kubota, MU5501	29.04.19	Batch	30.05.19	Waiting for drawbar test	DTR in Dec, 19	--
22	New Holland 7500 Turbo Super 12+3 UG (Second Sample)	04.02.19	Suppl + Batch	01.06.19	Under PTO test	DTR in Dec, 19	Coolant temp exceeded the limit during PTO test
23	Mahindra-255 DI Power + (B.P.)	18.02.19	Batch	03.06.19	Waiting for drawbar test	DTR in Dec, 19	--
24	Deutz- Fahr Agrolux 80 PROFILINE	14.05.19	Batch	06.06.19	Waiting for drawbar test	DTR in Dec, 19	Coolant temp exceeded the limit during PTO test

25	Escorts Limited, 45 F25 (Brand Name: Farmtrac)	14.05.19	ICT	07.06.19	Waiting for drawbar test	DTR in Dec, 19	--
26	Agri King SMART A.K.T-54	24.05.19	Conf.	17.06.19	Waiting for drawbar test	DTR in Dec, 19	--
27	Force Motors Limited, SANMAN-5000	27.05.19	ICT	17.06.19	Waiting for drawbar test	DTR in Dec, 19	--
28	Agri King SMART A.K.T-44	24.05.19	Conf.	20.06.19	Waiting for drawbar test	DTR in Dec, 19	--
29	International tractors Limited, DI-47 RX Heavy Duty tractor	20.06.19	Batch	02.07.19	Under lab test	DTR in Jan, 20	--
30	Swaraj 735 XT	28.05.19	Batch	03.07.19	Under lab test	DTR in Jan, 20	--
31	Sonalika –Worldtrac-60 Rx 4WD	20.06.19	Batch	04.07.19	Under lab test	DTR in Jan, 20	--
32	Mahindra-575 DI Power + (B.P.)	19.06.19	Batch (Variant)	12.07.19	Under lab test	DTR in Jan, 20	--
33	Swaraj-735 FE JXPDS 540	28.05.19	Batch (Variant)	16.07.19	To be allotted	DTR in Oct, 19	--
34	New Holland TT 4.75, 4WD	06.06.19	OECD	17.07.19	Under lab test	DTR in Jan, 20	--
35	Force Motors Ltd., Sanman 6000	15.07.19	ICT	23.07.19	Under lab test	DTR in Feb, 20	--
36	ACE 450 NG	02.08.19	Batch	06.08.19	Under lab test	DTR in Feb, 20	--
37	ACE 350 NG	02.08.19	Batch	06.08.19	Under lab test	DTR in Feb, 20	--
38	Agrolux 75 Profiline	19.08.19	Batch	19.08.19	Under lab test	DTR in Mar, 20	--
39	Captain 280 4WD (Second Sample)	17.08.19	Batch	11.09.19	Under lab test	DTR in Mar, 20	--
40	Force Motors Ltd., OX-25 ORACHARD DLX LT		Tech Extension		Under lab test	DTR in Oct, 19	--
41	Sonalika 90 N	20-06-2019	OECD Extension	29.09.19	DTR under preparation	DTR in Oct, 19	--

(C. V. CHIMOTE)
Test Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30.09.2019**

(Machines to be taken under test as per their respective seniority on the basis of completion of all test formalities.)

S.No.	Make & Model of Tractor	Type of Test	Application received date	Date of completion of pre test formalities	Test fee Challan receipt date	Date of receipt of tractor	Date of receipt of printed literature	Remarks
1	2	3	4	5	6	7	8	9
1	Agroluxe 70E (2WD)	Batch (Variant)	02.03.16	-	08.12.17	19.05.17	-	Noise level not meet in Base model
2	New Holland-6010	Batch	16.10.17	-	16.11.18	-	-	
3	Mahindra-605 DI PS	Batch	17.04.18	-	24.06.19	20.09.19		Received on 19.09.19
4	Escorts Ltd., 437 (Brandname – Powertrac)]	Variant	25.09.18	-		Fees Not Received		Selected on 06.09.19. Under Running-in
5	Escorts Ltd., Euro 47 (Brandname – Powertrac)	Variant	05.11.18	-		Fees Not Received		Selected on 06.09.19. Under Running-in
6	Escorts Limited, Powertarc 439 DS Plus ALT 4000	Suppl. + Batch	19.02.19	Under scrutiny	23-09-19	Fees Not Received		Selected on 06.09.19. Under Running-in
7	Escorts Limited, Powertarc 434 DS Plus ALT 3500	Suppl. + Batch	19.02.19	-	09-09-19	Fees Received		Selected on 06.09.19. Under Running-in
8	Escorts, 425 N E1 (Brand name: Powertrac)	Suppl.	19.06.19	Under scrutiny	09.07.19	Fees Received		Selected on 06.09.19. Under Running-in
9	Mahindra-605 DI I (Brand Name: Arjun Novo)	Variant (Batch)	26.04.18	-	16.09.19			Selected on 27.09.19. Under Running-in
10	Mahindra-YUVO 415 DI	Batch	30.11.18	-	12.07.19			Selected on 27.09.19. Under Running-in
11	Mahindra JIVO 225 DI 4WD	Variant	26.03.19	-	19.09.19			Selected on 30.09.19. Under Running-in
12	John Deere 3036 EN	Variant	30.07.18	Under Test (At manufacture place)	28.08.19			Selected on 03.10.19. Under Test
13	Escorts Ltd., Farmtrac Champion F2	Suppl + Batch	25.09.18	-	23.07.19			Received on 03.10.19
14	Escorts Limited, Powertarc 439	Suppl. + Batch	19.02.19	--	--			Received on 03.10.19
15	Farmtrac 30	OECD	24.05.19	--	--			Received on 03.10.19

(C. V. CHIMOTE)
Test Engineer

**Tractor/Combine Harvester In-line for testing
Initial Commercial Test/Variant/Confidential test as on 30-09.2019**

S. NO	Make & Model of Machine	Type of test	Applica-tion received date	Date of complet ion of pre-test formaliti es	Test fee received date	Date of receipt of tractor	Date of receipt of printed literatur-ere	Remarks
1	2	3	4	5	6	7	8	9
1	Sonalika, DI-35 SM	Batch	28.12.17	-	23.07.19			The test fee received on 06.08.19. Waiting for submission of schedule plan
2	VST Shakti MT 225 AJAI Power Plus 4WD	Conf.	22.01.18	-				Clarifications has to be submitted by the applicant. Letter sent on 27.05.19
3	Sonalika, DI-745 III HDM	ICT	25.01.18	-				Clarifications has been submitted by the applicant. Letter sent to firm on 30.07.19 to withdraw the appl.
4	Agrolux 60E (4WD) tractor	Batch	22.03.18	-				The applicant has been submitted by the applicant Letter sent on 05.08.19
5	Agrolux 60E 2WD tractor	Variant (Batch)	22.03.18	-				Clarifications has to be submitted by the applicant Letter sent on 05.08.19 & 16.08.19
6	Agromaxx 60E (4WD) tractor	Batch	22.03.18	-				Clarifications has to be submitted by the applicant Letter sent on 05.08.19
7	Agromaxx 60E 2WD tractor	Variant (Batch)	22.03.18	-				The applicant has been submitted by the applicant Letter sent on 05.08.19
8	New Holland 7510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 12.11.18 & 14.06.18. Firm has informed Mid Sept 19 for selection.
9	New Holland 6510	Batch	02.04.18					The applicant has been asked for depositing test fee and schedule plan. Letter sent on 12.11.18 & 14.06.18. Firm has informed Mid Sept 19 for selection.
10	New Holland-3230 TX	Variant	26.04.18 23.07.19 (Revised)	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 05-09-19

1	2	3	4	5	6	7	8	9
11	New Holland-3037 TX	Variant	26.04.18	-				The base model is under test
12	New Holland-3032 TX	Variant	26.04.18	-				The base model is under test
13	VST Shakti MT 270 VIRAAT Agri Master 2W	Variant	26.04.18	-				Clarifications has to be submitted by the applicant. Apprised to CR for submission of clarification on 31.07.19
14	Swaraj-724 XM Orchard Narrow Track	Batch	28.05.18	-				Clarifications has been submitted by the applicant. Letter sent to firm on 30.07.19 to withdraw the appl. Letter sent again on 30.09.19
15	Preet 2549 Agritrac 4WD	ICT	08.06.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 16.08.19
16	ACE DI 854 NG	Batch	08.06.18	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 06.08.19.
17	Swaraj 834 XM PXPDS540	Batch	08.06.18	-	23.08.19			The applicant has been asked for depositing test fee and schedule plan. Letter sent on 14.08.19
18	John Deere 5110	ICT	18.06.18 19.07.19 (Revised)	-				Apprised to CR to submit comparison of specs. Letter sent on dated 23.08.19
19	New Holland 3600 TX	ICT	28.06.18	-				Clarifications has been submitted by the applicant.
20	VST Shakti 9054 DI Viraaj XP	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
21	VST Shakti 9045 DI Viraaj XT	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
22	VST Shakti 9042 DI Viraaj XS	Conf.	27.08.18	-				Clarifications has been submitted by the applicant
23	Preet 955 Agritrac 4WD	ICT	29.08.18	-				Clarifications has to be submitted by the applicant
24	Eicher-188, 4WD	Variant	31.08.18	-				Clarifications has been submitted by the applicant
25	International tractors Limited, DI-47 HDM + tractor	ICT	05.10.18	-				Letter sent on 10.07.19 to withdraw the application.
26	Escorts Ltd., 45 F21 (Brand name: Farmtrac)	Variant	25.10.18	-				-
27	ACE FORMA DI 450	Batch	01.11.18	-				The applicant has been asked to deposit test fee and schedule plan.
28	Captain 200 DI	Batch (Variant)	14.11.18	-				-
29	New Holland 4510A	Batch	14.11.18	-				Clarifications has to be submitted by the applicant
30	VST Shakti MT 224- 1D/JAI-2W Plus	Variant	19.11.18	-				-

1	2	3	4	5	6	7	8	9
31	Eicher-548	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
32	Eicher-557	Batch	05.12.18	-				Clarifications has to be submitted by the applicant
33	New Holland-4710 Excel 4WD	Variant	05.12.18	-				--
34	MF-7250 DI E6	Variant	17.12.18	-				--
35	MF-6028	Suppl.	17.12.18	-				---
36	Mitsubishi Shakti MT 180 D	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
37	John Deere-5039D	Suppl + Batch	31.12.18	Under scrutiny				-
38	Sonalika, International DI-22, 4WD Gardentrac	Batch	31.12.18	-	05.07.19			Awaiting for schedule of selection.
39	Sonalika, International DI-26 Gardentrac	Batch	31.12.18	-				Clarifications has been submitted by the applicant
40	Sonalika, International DI-35 RX CM Plus	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
41	ACE DI-305 NG	Batch	31.12.18	-				Clarifications has to be submitted by the applicant
42	MF-1030 Mahashakti (Second Sample)	Batch	07.01.19	-				Clarifications has to be submitted by the applicant
43	Swaraj-855 FE	Suppl.	10.01.19	-				Clarifications has been submitted by the applicant
44	Preet, 4549 Challenger	Batch	29.01.19	-				Clarifications has been submitted by the applicant. Letter sent on 29.07.19.
45	Sonalika International DI-740 Super CM Series	2 nd batch	30.01.19	-				Clarifications has to be submitted by the applicant. Letter sent on 27.08.19.
46	Kamco Terratrak 4W	Batch	30.01.19	-	18.09.19			The applicant has not submitted schedule plan. Letter sent on 30.07.19
47	MF-241 DI V21	ICT	30.01.19	-				Clarifications has to be submitted by the applicant
48	VST Shakti MT 180D/JAI-2W	Batch	04.02.19	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 02.08.19
49	New Holland 4710A	Suppl. + Batch	05.02.19	Under scrutiny				With Partha, STA
50	MF-5245 DI Planetary Plus V1	Batch	07.02.19	Under scrutiny				--
51	Swaraj 960 FE	Suppl. + Batch	19.02.19	-				Clarifications has to be submitted by the applicant. Letter sent on 06.08.18 & reminder sent on 02.08.19
52	Gromax, Trakstar-536	Variant	19.02.19	-				Clarifications has to be submitted by the applicant. Base model 531 is under test
53	New Holland 4010A	Suppl. + Batch	19.02.19	-				The applicant has been asked to deposit test fee and schedule plan.

1	2	3	4	5	6	7	8	9
54	Escorts Limited, 6050 F1 UM	Suppl. + Batch	19.02.19	-				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 04.09.19
55	VST Shakti MT 270 Viraat 4W (Second Sample)	Suppl.	20.02.19	Under scrutiny				-
56	MF-9500 4WD	Batch	26.02.19	-				Clarifications has to be submitted by the applicant
57	Eicher 650	ICT	08.03.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
58	Eicher 551 Hydromatic	ICT	08.03.19	Under scrutiny				With Partha, STA
59	Swaraj 969 FE ST	Variant	08.03.19	-				--
60	Kubota B2741S	ICT	08.03.19	Under scrutiny				--
61	John Deere 5310 V6	ICT	13.03.19	Under scrutiny				--
62	John Deere 5050D V8	ICT	13.03.19	-				Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
63	International Tractor, DI -50 HDM +	ICT	26.03.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
64	International Tractor, DI-35 HDM S1	Variant	26.03.19	Under scrutiny				--
65	Trakstar-550	Variant	26.03.19	-				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
66	Mahindra-215 (Yuvraj-215)	Suppl.	26.03.19	Under scrutiny				--
67	Sonalika International, DI-30 RX Bagbaan Super 4WD	Batch	29.03.19					Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
68	Eicher 485 Super Plus	ICT	08.04.19	Under scrutiny				Clarifications has to be submitted by the applicant.
69	Eicher 560	ICT	08.04.19	Under scrutiny				Clarifications has to be submitted by the applicant.
70	Shridev Mini tractor	Conf.	08.04.19	Under scrutiny				Clarifications has to be submitted by the applicant.
71	Swaraj 963 FE ST 4x4	ICT	12.04.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 26.08.19
72	Mahindra, NOVO 605 DI	ICT	24.04.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19. Trem IV Tractor will be manufactured in Jan 2020 as per discussion with CR. on dated 04.10.19.
73	Standard 355 DI	ICT	06.05.19	Under scrutiny				--

1	2	3	4	5	6	7	8	9
74	Standard 460 DI	ICT	06.05.19	Under scrutiny				Clarifications has to be submitted by the applicant.
75	Agromaxx 4055E (8+8)	ICT	08.05.19	Under scrutiny				--
76	Agromaxx 4055E (12+3)	ICT	08.05.19	Under scrutiny				--
77	Agromaxx 4045E	ICT	08.05.19	Under scrutiny				--
78	New Holland 5630 TX Plus+	Variant	08.05.19	Under scrutiny				Base model incomplete report released in April 19
79	New Holland 5630 TX 4WD	Variant	08.05.19	Under scrutiny				Base model incomplete report released in April 19
80	Mahindra YUVO 265 DI	Batch	15.05.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on dated 04.09.19
81	Eicher 242 USJ	Batch	15.05.19	Under scrutiny				Firm has to submit comparison of specs. Letter sent on dated 04.09.19
82	Kubota-L3408DD	Batch	15.05.19	Under scrutiny	04.07.19			The firm has informed the date of selection 20 to 30 Nov, 19.
83	Escorts, 22 (Brandname: Farmtrac)	ICT	24.05.19	Under scrutiny				Clarifications has been submitted by the applicant. Letter sent on 01.08.19.
84	Escorts, 50 F2 (Brandname: farmtrac)	Variant	24.05.19	Under scrutiny				Clarifications has to be submitted by the applicant.
85	Escorts, 50 F5 (Brandname: farmtrac)	Variant	24.05.19	Under scrutiny				Clarifications has to be submitted by the applicant. Base model report yet not released
86	Mahindra Jivo 365 DI	ICT	30.05.19	Under scrutiny				Apprised to CR for comparison of specs
87	Mahindra Arjun 605 DI	ICT	30.05.19	Under scrutiny				Trem IV Tractor will be manufactured in Jan 2020 as per discussion with CR. on dated 04.10.19.
88	New Holland 5510 E	ICT	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
89	New Holland 3630 TXA1	ICT	13.06.19	Under scrutiny				The applicant has been asked for depositing test fee and schedule plan. Letter sent on 14.08.19
90	Gromax, Shaktimaan 45 DLX (Brand name : Shaktimaan) Second Sample	Batch	13.06.19	Under scrutiny				--
91	MF 1134 Tractor	Batch	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 30.07.19
92	MF 241 DI Tractor	Batch	13.06.19	Under scrutiny				The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
93	International Tractors Limited, DI 740 HDM	Variant	13.06.19	Under scrutiny				Under scrutiny

1	2	3	4	5	6	7	8	9
94	VST Shakti MT 270 Viraat HT	Confidential	19.06.19					Under scrutiny
95	Deutz Fahr 3035 E	Batch	11.07.19					--
96	Deutz Fahr 3040 E	Batch	11.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
97	Deutz Fahr 3042 E	Batch	11.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
98	Pramukh Tractor	Batch	15.07.19					The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
99	MF 9500 2WD	Batch	15.07.19					The applicant has been asked to submit the clarifications. Letter sent on 13.08.19
100	Agromaxx 4050 E	ICT	22.07.19					--
101	Eicher 485 USJ	Batch	26.07.19					The applicant has been asked to submit the clarifications. Letter sent on 14.08.19
102	Eicher 380 USJ	Batch	26.07.19					The applicant has been asked to submit the clarifications. Letter sent on 27.08.19
103	Agromaxx 50	Batch (Variant)	28.08.19		28.08.19			Under scrutiny
104	Agromaxx 45	Batch (Variant)	28.08.19		28.08.19			Under scrutiny
105	Agrolux 70 E 4WD (Second Sample)	Batch	13-09-19					
106	Kubota MU 4501 2WD	Batch	13-09-19		09.09.19			The firm has informed the date of selection 20 to 30 Nov, 19.

Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.

1. Total number of Applications received: 106
2. No. Of Applications received for ICT: 29
3. No. Of Applications received for Technical Extension (Supplementary): 04
4. No. Of Applications received for Conf: 06
5. No. Of Applications received for Batch test: 50
6. No. Of Applications received for variant Test: 18
7. No. of Applications received for O.E.C.D. test : --

(C. V. CHIMOTE)
Test Engineer