

**No.: 20-1/2015- Test**

**Dated: 2<sup>nd</sup> August, 2021**

**NOTE**

**Sub: - Progress report in respect of testing activities for the month of July, 2021 - Regarding.**

Sir,

The progress report for the month of **July, 2021** in respect of testing activities is enclosed herewith for kind information and further necessary action.

(Y. K. RAO)  
Senior Agricultural Engineer

**Copy to:** P.A. to Director – For kind information.

**Distribution:**

1. T.E – By E-mail
2. SIE - By E-mail for uploading on the Institute's website.
3. Admin. Section – for forwarding to ministry

No.: 20-1/2015- Test

Dated: 2<sup>nd</sup> August, 2021

**PROGRESS OF TESTING ACTIVITIES FOR THE MONTH OF July, 2021**

S. No.	Particulars	Nos.
I	Target	60
II	No. of Application carried forward from the previous year	112 (43+69)
III	No. of Application received during the month <b>(A-1)</b>	14
IV	No. of Application received up to the reporting month	42
V	No. of Application withdrawn up to the reporting month	21
VI	No. of Application deleted due to non response for submitting the sample	0
VII	Total number of applications received up to the reporting month (II + IV)	154
VIII	Net number of applications received up to the reporting month [(II+IV) - (V+VI)]	133
IX	Machine carried forward from the previous year	69
X	No. of Machine received for test during the month <b>(A-2)</b>	17
XI	No. of Machine received for test up to the reporting month	25
XII	Net number of machines received up to the reporting month (IX+XI)	94
XIII	No. of machine withdrawn <b>(A-6)</b>	0
XIV	No. of machine under test carried forward from the previous year	69
XV	No. of machines taken up for test during the month <b>(A-2)</b>	17
XVI	No. of Machines taken up for test up to the reporting month	32
XVII	Net No. of Machines taken up to the reporting month [XIV+XVI- XIII]	101
XVIII	No. of draft test report carried forward from previous year	13
XIX	No. of draft test report released up to previous month	33
XX	No. of draft test report released during the month <b>(A-3)</b>	16
XXI	No. of draft test report released up to the reporting month (XIX+XX)	49
XXII	<b>No. of Final Test Reports released during the month (A-4)</b>	15
XXIII	<b>No. of Final Test Reports released up to the reporting month</b>	45*
XXIV	Machine under test [XVII-XXIII] <b>(A-5)</b>	56
XXV	Machine tested since Inception (Up to July, 2021)	2097
XXVI	<b>Monthly Progress Report on CMVR/Emission (Type Approval/COP)</b>	
A.	<b>CMVR certified issued on TRACTOR</b>	
	During the current month <b>(A-7)</b>	01
	During the current year	02
	CMVR certificate issued since inception	1560
B.	<b>Emission (Type Approval/COP) certified issued on ENGINE</b>	
	During the current month <b>(A-8)</b>	00
	During the current year	01
	Emission (Type Approval/COP) certificate issued since inception	63

\* INCLUDING 10 NOS. ONLINE TEST REPORTS

(Y. K. RAO)  
Senior Agricultural Engineer

**LIST OF APPLICATIONS RECEIVED IN July, 2021:**

Sl.No.	Make & Model of Machine	Type of Test	Application received date	Remarks
1.	Escorts Limited, Champion F11 (F.N. Farmtrac)	ICT	06.07.21	28/2021-22/31 <b>Withdrawn on 26.07.21</b>
2.	Escorts Limited, Champion F6 (F.N. Farmtrac)	ICT	12.07.21	28/2021-22/32 <b>Withdrawn on 13.07.21</b>
3.	Escorts Limited, Champion F6 (F.N. Farmtrac)	ICT	12.07.21	28/2021-22/33 <b>Withdrawn on 28.07.21</b>
4.	Eicher 188	Batch	16.07.21	28/2021-22/34, Under Scrutiny.
5.	John Deere, 5405 4WD Gear Pro	ICT	17.07.21	28/2021-22/35, Under Scrutiny.
6.	Eicher, Eicher 485 Hydromatic	Batch	21.07.21	28/2021-22/36, Under Scrutiny.
7.	TAFE, MF 241 DI PP 4WD V2	Variant	22.07.21	28/2021-22/37, Under Scrutiny.
8.	TAFE, MF 1035 DI V18	Tech. Ext.	23.07.21	28/2021-22/38, Under Scrutiny.
9.	Escorts Limited, Champion F11	ICT	24.07.21	28/2021-22/39 <b>Withdrawn on 27.07.21</b>
10.	Escorts Limited, Champion F11	ICT	24.07.21	28/2021-22/40 <b>Withdrawn on 26.07.21</b>
11.	Escorts Limited, Champion F11	ICT	24.07.21	28/2021-22/41 <b>Withdrawn on 26.07.21</b>
12.	Escorts Limited, Champion F11	ICT	26.07.21	28/2021-22/42, Under Scrutiny.
13.	John Deere, 5075E 4WD Gear Pro Lift Pro	ICT	27.07.21	28/2021-22/43, Under Scrutiny.
14.	VST Shakti, MT 932	Conf.	31.07.21	28/2021-22/44, Under Scrutiny.

**Annexure-2****List of machines received for test during the month July, 2021:**

Sl.No.	Make & Model of Machine	Type of Test	Remarks
1.	VST SHAKTI, MT 270 VIRAAAT 4W	Batch	28/2020-21/31 (Online application)
2.	International Tractors Limited, DI-47 RX 4WD	Batch	28/2020-21/75, (Online application)
3.	Eicher, 368 USJ	Batch	28/2020-21/38, (Online application)
4.	Eicher, 650	Variant	28/2020-21/43, (Online application)
5.	Eicher, 485 USJ	Batch	28/2020-21/62, (Online application)
6.	Escorts Limited, Euro 41 E3	Batch	28/2020-21/83, (Online application)
7.	Escorts Limited, Euro 50	Tech. Ext.	28/2020-21/71, (Online application)
8.	Escorts Limited, Euro 50	Batch	28/2020-21/72, (Online application)
9.	International Tractors Limited, Sonalika International DI-35 RX CM Plus	Batch	28/2020-21/77 (Online application)
10.	Tafe, MF 245 DI S6 Smart	ICT	28/2020-21/85 (Online application)
11.	TAFE, 7515 4WD	OECD	Offline application
12.	TAFE, 8515 4WD	OECD	Offline application
13.	Eicher, 551	Batch	28/2020-21/39 (Online application)
14.	Captain, 200 DI	Batch	28/2020-21/63 (Online application)
15.	John Deere , 5210 4WD Gear Pro	Variant	28/2021-22/13 (Online application)
16.	International Tractors Limited, Sonalika International DI-30 Baagban Super	Tech Ext	28/2020-21/70 (Online application)
17.	Swaraj, Swaraj 744 FE I 4x4	Variant	28/2021-22/23 (Online application)

**Annexure-3**

**List of Draft test report released in July, 2021**

S. No.	Make & Model of the Machine	Nature of Test
1	John Deere, 5045D V2	Variant (Batch)
2	Mahindra 605 DI i 4WD S+	Variant (Batch)
3	MF 9500 4WD	1 <sup>st</sup> Batch
4	Kushal 3456 <b>(Online)</b>	ICT (Incomplete)
5	John Deere, 5042D V3	Variant (Batch) (DTR in July,21)
6	Escorts, 439 E1 <b>(Online)</b>	Variant (Batch) (DTR in July,21)
7	ITL, MM18	Initial Commercial Test
8	Solis WT 75 4WD	(OECD Code-2) (DTR in July, 21)
9	MF 5245 DI Planetary Plus V1	1 <sup>st</sup> Batch
10	Kubota, L4508 DD <b>(Online)</b>	1 <sup>st</sup> Batch
11	Escorts Limited, Farmtrac 60 <b>(Online)</b>	Tech. Ext, (DTR in July, 21)
12	John Deere, 5310 V3	1 <sup>st</sup> Batch, (DTR in July, 21)
13	Eicher 242 USJ	Variant (Batch) (DTR in July,21)
14	Swaraj 742 XT <b>(Online)</b>	Variant (Batch) (DTR in July, 21)
15	MF 9500 2WD	1 <sup>st</sup> Batch, (DTR in July, 21)
16	Eicher-548	1 <sup>st</sup> Batch, (DTR in July, 21)

**Annexure-4**

**List of final test report released up to July, 2021**

S. No.	Make & Model of the Machine	Type of test	Test Report No.	Month of release
1.	Swaraj, 735 FE e R	Variant	T-1526/2053/2021	April, 2021
2.	ACE, ACT 60 Self Propelled Combine Harvester (Track Type)	1 <sup>st</sup> Batch	Comb-65/2054/2021	April, 2021
3.	Mahindra, 605 DI MS (Brand name – Arjun Novo)	Variant (1 <sup>st</sup> Batch)	T-1527/2055/2021	April, 2021
4.	TAFE, MF 7250 DI E7	Variant	T-1528/2056/2021	April, 2021
5	TAFE, MF-1030 Mahashakti	1 <sup>st</sup> Batch	T-1529/2057/2021	April, 2021
6	New Holland, 4710A	Tech Ext	T-1530/2058/2021	April, 2021
7	New Holland, 4710A	1 <sup>st</sup> Batch	T-1531/2059/2021	April, 2021
8	New Holland 4010A	Tech Ext	T-1532/2060/2021	April, 2021
9	New Holland 4010A	1 <sup>st</sup> Batch	T-1533/2061/2021	April, 2021
10	Preet, 2549 Agritrac 4WD	ICT	T-1534/2062/2021	April, 2021
11	Tafe Ltd, MF 241 DI V21	ICT	T-1535/2063/2021	April, 2021
12	TAFE, MF 241 DI	1 <sup>st</sup> Batch	T-1536/2064/2021	May, 2021
13	TAFE, MF 241 DI Planetary Plus V1	Variant (1 <sup>st</sup> Batch)	T-1537/2065/2021	May, 2021
14	Mahindra, 415 DI (Brand name – Bhoomiputra)	Batch Test (Incomplete)	T-1538/2066/2021	May, 2021
15.	New Holland, 3630 TX <b>(Online)</b>	Batch	T-1539/2067/2021	May, 2021
16.	Swaraj, 960 FE	Tech. Ext	T-1540/2068/2021	June, 21
17.	Swaraj, 960 FE	1 <sup>st</sup> Batch	T-1541/2069/2021	June, 21
18.	Mahindra, Yuvo 575 DI	Variant (1 <sup>st</sup> Batch)	T-1542/2070/2021	June, 21
19.	Preet, 4549 Challenger	1 <sup>st</sup> Batch	T-1543/2071/2021	June, 21
20.	ACE DI 305 NG	1 <sup>st</sup> Batch	T-1544/2072/2021	June, 21
21.	Captain 250 DI <b>(Online)</b>	1 <sup>st</sup> Batch	T-1545/2073/2021	June,21
22	VST Shakti, MT171 DI	Confidential Converted to Commercial	T-1546/2074/2021	June, 21
23	New Holland, 3600-2 A1 <b>(Online)</b>	Variant	T-1547/2075/2021	June, 21
24	International Tractors Limited, Solis 2516 <b>(Online)</b>	ICT	T-1548/2076/2021	June, 21
25	Mahindra, B 275 DI TU MKM (Brand name – Sarpanch)	Variant (1 <sup>st</sup> Batch)	T-1549/2077/2021	June, 21

26	TAFE, MF 1035 DI V2	Commercial (Batch)	T-1550/2078/2021	June, 21
27	Swaraj 724 FE 4WD	Commercial	T-1551/2079/2021	June, 21
28	New Holland, 3230	Tech. Ext	T-1552/2080/2021	June, 21
29	Escorts Limited, 60 F2 (BRAND NAME-FARMTRAC) <b>(Online )</b>	1 <sup>st</sup> Batch (Variant)	T-1553/2081/2021	June, 21
30	Eicher 380 USJ	Variant (1 <sup>st</sup> Batch)	T-1554/2082/2021	June, 21
31	John Deere, 5045D V2*	Variant (1 <sup>st</sup> Batch)	T-1555/2083/2021	July, 21
32	Mahindra 605 DI i 4WD S+ Tractor*	Variant (1 <sup>st</sup> Batch)	T-1556/2084/2021	July, 21
33	Kushal 3456 <b>(Online)*</b>	ICT (Incomplete)	T-1557/2085/2021	July, 21
34	Sonalika International, MM-18*	ICT	T-1558/2086/2021	July, 21
35	TAFE, MF 9500 4WD *	1 <sup>st</sup> Batch	T-1559/2087/2021	July, 21
36	TAFE, MF 5245 DI Planetary Plus V1*	1 <sup>st</sup> Batch	T-1560/2088/2021	July, 21
37	Kubota, L4508 DD * <b>(Online)</b>	2 <sup>nd</sup> Batch	T-1561/2089/2021	July, 21
38	Swaraj, 742 XT * <b>(Online)</b>	Commercial (Variant)	T-1562/2090/2021	July, 21
39	John Deere, 5042D V3 *	Variant (1 <sup>st</sup> Batch)	T-1563/2091/2021	July, 21
40	Eicher 242 USJ *	Variant (1 <sup>st</sup> Batch)	T-1564/2092/2021	July, 21
41	MF 9500 2WD *	1 <sup>st</sup> Batch	T-1565/2093/2021	July, 21
42	Escorts, 439 E1 <b>(Online) *</b>	Variant (1 <sup>st</sup> Batch)	T-1566/2094/2021	July, 21
43	John Deere, 5310 V3 *	1 <sup>st</sup> Batch	T-1567/2095/2021	July, 21
44	Escorts Limited, Farmtrac 60 <b>(Online)*</b>	Tech. Ext	T-1568/2096/2021	July, 21
45	Eicher-548 *	1 <sup>st</sup> Batch	T-1569/2097/2021	July, 21

**\*DTR & FTR released in the month of July, 2021**

<b>SUMMARY:</b>		
1	Tractors	44
2	Combine Harvester(s)	01
<b>Total</b>		<b>45</b>

List of Machines Under Test on 31<sup>st</sup> July, 2021

S. No.	Name of The Machine Make & Model	Nature of Test	Name and Address of Manufacturer/ Applicant	Month of start of test	Present position of test	Target Date for completion of test	Remarks
1	2	3	4	5	6	7	8
1	Eicher-557	Commercial (Batch Test)	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subidiary of TAFE), Plot No. 1, Sector -D, Industrial Area, <b>Mandideep Distt. Raisen -462 046, M.P</b>	03.08.20	<b>Under repair</b>	DTR in Sept., 21	--
2	Escorts Limited, 35 (Brand name – Farmtrac)	Commercial	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	05.08.20	Test completed	DTR in Aug, 21	DTR under preparation
3	Escorts, 22 (Brand name: Farmtrac)	Commercial	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	11.08.20	Test completed	DTR in Aug, 21	DTR under preparation
4	Solis 26 4WD	OECD	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	07.12.20	Test completed	DTR in Sept, 21	DTR under preparation
5	Mahindra, Yuvo 275 DI	Commercial (Batch Full Test)	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	11.12.20	<b>Under repair</b>	DTR in Oct, 21	<b>During the PTO performance test the observed power is less than the minimum requirement. In this regard applicant has requested on 26.07.21 for inspection of various components.</b>
6	Mahindra, Yuvo 475 DI	Commercial (Batch Test)	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, Akurli Road, Kandivli (E), Mumbai 400 101	15.12.20	Test completed	DTR in Sept., 21	DTR under preparation
7	TAFE, MF 241 DI AT– <b>online application</b>	Commercial	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	13.01.21	Waiting for field test	DTR in Sept, 21	<b>Due to rainy season</b>
8	TAFE, MF 5118	Confidential	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	15.01.21	Waiting for field test	DTR in Sept, 21	<b>Due to rainy season</b>
9	Mahindra, JIVO 245 DI– <b>online application</b>	Commercial (Batch Test)	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	19.01.21	Test completed	DTR in Sept., 21	DTR under preparation
10	International Tractors Ltd., Solis Worldtrac 90 4WD	OECD (Code-2)	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	20.01.21	Waiting for drawbar Test	DTR in Oct, 21	<b>Due to rainy season</b>
11	TAFE Ltd., MF 5245 DI 4WD– <b>online application</b>	Commercial (Batch Test)	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	01.02.21	Waiting for drawbar test	DTR in Oct, 21	<b>Due to rainy season</b>

1	2	3	4	5	6	7	8
12	International Tractors Limited, DI-750 III HDM– <b>online application</b>	Commercial (Batch Test)	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	01.02.21	Test completed	DTR in Aug, 21	DTR under preparation
13	VST SHAKTI, MT180/JAI-2W– <b>online application</b>	Commercial (Batch - Variant)	M/s.V.S.T. Tillers Tractors Limited, Plot 39-1 Sipcot INDL. Complex, Mookandapalli, Hosur-635126	03.02.21	Test completed	DTR in Aug, 21	DTR under preparation
14	International Tractors Limited, Sonalika International DI-740 Super CM Series– <b>online application</b>	Commercial (Batch)	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	08.02.21	Waiting for drawbar test	DTR in Oct, 21	<b>Due to rainy season.</b>
15	International Tractors Ltd., Solis 4515– <b>online application</b>	Commercial	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	08.02.21	Waiting for drawbar Test	DTR in Oct, 21	<b>Due to rainy season</b>
16	KUBOTA, MU5502– <b>online application</b>	Confidential	M/s. Kubota Agricultural Machinery India Pvt. Ltd., Block No. 94, Towers-1-8 <sup>th</sup> Floor, TVH Beliciaa Towers, MRC Nagar, Chennai - 600028	09.02.21	Waiting for drawbar Test	DTR in Oct, 21	<b>Due to rainy season</b>
17	Solis 75 RX 4WD	OECD	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	23.02.21	Waiting for drawbar Test	DTR in Oct, 21	<b>Due to rainy season</b>
18	Swaraj 963 FE ST 4x4	Commercial	M/s Mahindra & Mahindra Ltd, Swaraj Division, Phase IV, Industrial Area, S.A.S. Nagar (Mohali), <b>Near Chandigarh- 160 055</b>	01.03.21	Waiting for drawbar Test	DTR in Oct, 21	<b>Due to rainy season</b>
19	International Tractors Ltd., Solis 4215– <b>online application</b>	Commercial	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	01.03.21	Waiting for drawbar Test	DTR in Nov, 21	<b>Due to rainy season</b>
20	New Holland, 5510 E1– <b>online application</b>	Commercial	M/s. CNH Industrial (India) Pvt. Ltd., Plot No.-3, Udyog Kendra, Greater Noida- 201 306,	03.03.21	Waiting for drawbar Test	DTR in Nov, 21	<b>Due to rainy season</b>
21	John Deere, 5205– <b>online application</b>	Commercial - Variant	M/s. John Deere India Private Limited, Unit: John Deere Pune Works, Off Pune-Nagar Road, Sanaswadi, <b>Pune-412 208</b>	05.03.21	Test completed	DTR in Aug, 21	DTR under preparation
22	Swaraj, 742 FE– <b>online application</b>	Commercial Tech. Ext	M/s Mahindra & Mahindra Ltd, Swaraj Division, Phase IV, Industrial Area, S.A.S. Nagar (Mohali), <b>Near Chandigarh- 160 055</b>	09.03.21	Waiting for drawbar test	DTR in Nov, 21	<b>Due to rainy season</b>
23	Swaraj, 742 FE– <b>online application</b>	Commercial Batch Test	M/s Mahindra & Mahindra Ltd, Swaraj Division, Phase IV, Industrial Area, S.A.S. Nagar (Mohali), <b>Near Chandigarh- 160 055</b>	09.03.21	Waiting for drawbar test	DTR in Nov, 21	<b>Due to rainy season</b>
24	Solis Worldtrac 105 4WD	OECD	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	09.03.21	Under hyd. test	DTR in Sept,21	--
25	TAFE Ltd., MF 7250 DI V1.1– <b>online application</b>	Commercial (Batch Test)	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	11.03.21	Waiting for drawbar test	DTR in Nov,21	<b>Due to rainy season</b>
26	Escorts Limited, 45 F9– <b>online application</b>	Commercial (Batch – Variant Test)	M/s.Escorts Limited, 15/5, Mathura Road <b>Faridabad -121 003</b>	17.03.21	Test completed	DTR in Aug,21	DTR under preparation

1	2	3	4	5	6	7	8
27	Escorts Limited, 6055 F31 (Brand Name-Farmtrac) – <b>online application</b>	Commercial	M/s.Escorts Limited, 15/5, Mathura Road <b>Faridabad -121 003</b>	17.03.21	Waiting for drawbar test	DTR in Nov,21	<b>Due to rainy season</b>
28	Eicher 188 4WD	Commercial - Variant	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subsidiary of TAFE), Plot No. 1, Sector –D, Industrial Area, <b>Mandideep Distt. Raisen -462 046 (M.P.)</b>	09.04.21	Waiting for drawbar Test	DTR in Nov,21	<b>Due to rainy season</b>
29	Mahindra, 555 DI Power + – <b>online application</b>	Commercial (Batch Test)	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	15.04.21	Waiting for drawbar test	DTR in Nov, 21	<b>Due to rainy season</b>
30	John Deere, 5036D– <b>online application</b>	Commercial (Batch Test)	M/s. John Deere India Private Limited, Unit: John Deere Pune Works, Off Pune-Nagar Road, Sanaswadi, <b>Pune-412 208</b>	10.05.21	Waiting for drawbar test	DTR in Nov, 21	<b>Due to rainy season</b>
31	Escorts Limited, Farmtrac 6050 F1 UM– <b>online application</b>	Tech. Ext	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	02.06.21	Under lab test	DTR in Nov, 21	--
32	Escorts Limited, Farmtrac 6050 F1 UM– <b>online application</b>	Commercial (Batch)	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	02.06.21	Under lab test	DTR in Nov, 21	--
33	Mahindra, Arjun 605 DI I – <b>online application</b>	Commercial	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	25.06.21	Under hyd. test	DTR in Dec, 21	--
34	Mahindra, NOVO 605 DI	Commercial	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	25.06.21	Under PTO test	DTR in Dec, 21	--
35	Mahindra, NOVO 655 DI PP 4WD – <b>online application</b>	Commercial	M/s. Mahindra & Mahindra Ltd, Farm Equipment Sector, <b>Akurli Road, Kandivli (E), Mumbai 400 101</b>	25.06.21	Under lab test	DTR in Dec, 21	--
36	VST SHAKTI, MT 270 VIRAAT 4W	Batch	M/s.V.S.T. Tillers Tractors Limited, Plot 39-1 Sipcot INDL. Complex, Mookandapalli, Hosur-635126	02-07-21	Under lab test	DTR in Dec, 21	--
37	International Tractors Limited, DI-47 RX 4WD – <b>online application</b>	Batch	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	06.07.21	Under PTO test	DTR in Dec, 21	--
38	Eicher, 368 USJ – <b>online application</b>	Batch	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subsidiary of TAFE), Plot No. 1, Sector –D, Industrial Area, <b>Mandideep Distt. Raisen -462 046 (M.P.)</b>	06.07.21	Under running-in test	DTR in Dec, 21	--
39	Eicher, 650 – <b>online application</b>	Variant	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subsidiary of TAFE), Plot No. 1, Sector –D, Industrial Area, <b>Mandideep Distt. Raisen -462 046 (M.P.)</b>	06.07.21	Under running-in test	DTR in Oct, 21	--
40	Eicher, 485 USJ – <b>online application</b>	Batch	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subsidiary of TAFE), Plot No. 1, Sector –D, Industrial Area, <b>Mandideep Distt. Raisen -462 046 (M.P.)</b>	06.07.21	Under lab test	DTR in Dec, 21	--

1	2	3	4	5	6	7	8
41	Escorts Limited, Euro 50 – <b>online application</b>	Tech. Ext.	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	20.07.21	Under running-in test	DTR in Sept., 21	--
42	Escorts Limited, Euro 50 – <b>online application</b>	Batch	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	20.07.21	Under running-in test	DTR in Dec, 21	--
43	Escorts Limited, Euro 41 E3 – <b>online application</b>	Batch	M/s.Escorts Limited, 15/5, Mathura Road , <b>Faridabad -121 003</b>	20.07.21	Under lab test	DTR in Dec, 21	--
44	Eicher, 551 – <b>online application</b>	Batch	<b>M/s Eicher Tractors,</b> (A Wholly Owned Subidiary of TAFE), Plot No. 1, Sector –D, Industiral Area, <b>Mandideep Distt. Raisen -462 046 (M.P.)</b>	22.07.21	Under lab test	DTR in Dec, 21	--
45	TAFE, MF 245 DI S6 Smart – <b>online application</b>	ICT	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	26.07.21	Under lab test	DTR in Jan, 22	--
46	TAFE, 7515 4WD	OECD	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	27.07.21	Under lab test	DTR in Dec, 21	--
47	TAFE, 8515 4WD	OECD	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	27.07.21	Under lab test	DTR in Dec, 21	--
48	International Tractors Limited, Sonalika International DI-35 RX CM Plus – <b>online application</b>	Batch	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	28.07.21	Under lab test	DTR in Dec, 21	--
49	International Tractors Limited, Sonalika International DI-30 Baagban Super 4WD – <b>online application</b>	Batch	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB)</b>	28.07.21	Under lab test	DTR in Dec, 21	--
50	John Deere , 5210 4WD Gear Pro – <b>online application</b>	Variant	M/s. John Deere India Private Limited, Unit: John Deere Pune Works, Off Pune-Nagar Road, Sanaswadi, <b>Pune-412 208</b>	29.07.21	Under lab test	DTR in Oct, 21	--
51	Swaraj, Swaraj 744 FE I 4x4 – <b>online application</b>	Variant	M/s Mahindra & Mahindra Ltd, Swaraj Division, Phase IV, Industrial Area, S.A.S. Nagar (Mohali), <b>Near Chandigarh- 160 055</b>	29.07.21	Under running-in test	DTR in Oct, 21	--
52	Captain, 200 DI – <b>online application</b>	Batch	M/s. Captain Tractors Pvt. Ltd., Padvala Road, Veraval (Shaper), Tah. Kotda Sangani, Distt. Rajkot (Gujrat)- 360 024	29.07.21	Under running-in test	DTR in Jan, 22	--
53	TAFE, MF 9515	[Revised Confidential]	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	29.07.21	Under test	DTR in Sept. 21	Initially the sample was submitted for OECD (Admin. Extn.). Subsequently on 14.07.21 nature of test was changed to confidential

1	2	3	4	5	6	7	8
54	TAFE, MF 1015	[Revised Confidential]	M/s.Tractors and Farm Equipment Ltd., Post Box No. 3302, 35 Mahatma Gandhi Road, Nungambakkam, <b>Chennai-600 034</b>	30.07.21	Under test	DTR in Sept. 21	Initially the sample was submitted for OECD (Admin. Extn.). Subsequently on 14.07.21 nature of test was changed to confidential
55	Solis 50 4WD	OECD Code-2	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB</b>	06.11.2020	Test completed	--	DTR released, approval from OECD is awaited.
56	Solis WT 75 4WD	OECD (Code-2)	M/s. International Tractors Limited, Village: Chak Gujran, <b>P.O. Piplanwala, Jalandhar Road, (PB</b>	17.12.2020	Test completed	--	DTR released (July, 2021).

**List of applications withdrawn in 2021-22 up to 30<sup>th</sup> July, 2021**

Sl.No.	Make & Model of Machine	Type of Test	Remarks
1	John Deere, 3036EN	Tech. Ext	Application No. 28/2021-22/1 withdrawn on 15.04.21
2	John Deere, 3028EN	Tech. Ext	Application No. 28/2021-22/2 withdrawn on 15.04.21
3	TAFE, MF-1035 DI M8	Variant	Application No. 28/2020-21/61 withdrawn on 28.04.21
4	Mahindra, NOVO 605 DI	ICT	Application No. 28/2020-21/67 withdrawn on 18.05.21
5	Mahindra, NOVO 655 DI PP 4WD	ICT	Application No. 28/2020-21/68 withdrawn on 18.05.21
6	Mahindra, Arjun 605 DI i	ICT	Application No. 28/2020-21/74 withdrawn on 18.05.21
7	TAFE, MF 1134	Tech. Ext	Application No. 28/2020-21/76 withdrawn on 12.06.21
8	John Deere, 5310 V1	Batch (Variant)	Application No. 28/2020-21/79 withdrawn on 25.06.21
9	John Deere, 5310 V4	Batch (Variant)	Application No. 28/2020-21/80 withdrawn on 25.06.21
10	Preet Tractors Pvt. Ltd, 7549 Agritrac 4WD	Batch	Application No. 28/2020-21/82 withdrawn on 13.07.21
11	Escorts limited, Champion F6	ICT	Application No. 28/2021-22/24 withdrawn on 13.07.21
12	Escorts limited, Champion F6 (Brand name : Farmtrac)	ICT	Application No. 28/2021-22/32 withdrawn on 13.07.21
13	Escorts limited, Champion F11 (Brand name : Farmtrac)	ICT	Application No. 28/2021-22/31 withdrawn on 26.07.21
14	Escorts limited, Champion F11	ICT	Application No. 28/2021-22/40 withdrawn on 26.07.21
15	Escorts limited, Champion F11	ICT	Application No. 28/2021-22/41 withdrawn on 26.07.21
16	Escorts limited, Champion F11	ICT	Application No. 28/2021-22/39 withdrawn on 27.07.21
17	Escorts limited, Champion F6 (Brand name : Farmtrac)	ICT	Application No. 28/2021-22/33 withdrawn on 28.07.21
18	Swaraj, CODE Self Propelled Multipurpose Tool Bar	Conf	Application No. 28/2020-21/60 withdrawn on 28.07.21
19	ACE, DI 42 XT	Batch (Variant)	Application No. 28/2020-21/78 withdrawn on 29.07.21
20	International Tractors Limited, Sonalika International DI-26 Gardentrac	Tech. Ext	Application No. 28/2020-21/64 Withdrawn on 30.07.21
21	International Tractors Limited, DI-30 RX Baagban Super	Tech. Ext.	Application No. 28/2020-21/70 Withdrawn on 30.07.21

**Tractor/Combine Harvester In-line for Testing  
Initial Commercial Test / Variant / Confidential test as on 31.07.2021**

<b>Offline Applications:</b>								
<b>S. NO</b>	<b>Make &amp; Model of Machine</b>	<b>Type of test</b>	<b>Application received date</b>	<b>Date of completion of pre-test formalities</b>	<b>Test fee received date</b>	<b>Date of receipt of tractor</b>	<b>Date of receipt of printed literature</b>	<b>Remarks</b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>
1	Agrolux 60E 2WD tractor	Variant (Batch) <b>(Variant of Agromaxx 60 4WD)</b>	22.03.18 <b>(Revised 02.03.20)</b>	-	06.01.20			The applicant has submitted an email letter dated 19.07.2021 and informed that the technical specifications will be submitted as per IS: 12207-2019 before 30 <sup>th</sup> Nov, 2021 & selection of test sample will be offered before 31 <sup>st</sup> December, 2021.
2	Agromaxx 4055E (8+8)	ICT	08.05.19		06.01.20			The applicant has submitted an email letter dated 19.07.2021 and informed that the technical specifications will be submitted as per IS: 12207-2019 before 30 <sup>th</sup> Nov, 2021 & selection of test sample will be offered before 31 <sup>st</sup> December, 2021.
3	Agromaxx 4055E (12+3)	ICT	08.05.19		06.01.20			The applicant has submitted an email letter dated 19.07.2021 and informed that the technical specifications will be submitted as per IS: 12207-2019 before 30 <sup>th</sup> Nov, 2021 & selection of test sample will be offered before 31 <sup>st</sup> December, 2021.
4	Agromaxx 4045E	ICT	08.05.19 <b>(Revised 30.07.21)</b>		06.01.20			The applicant has submitted revised technical specifications as per IS: 12207-2019, which is under scrutiny & selection of test sample will be offered before 31 <sup>st</sup> August, 2021.
5	Agromaxx 4050 E	ICT	22.07.19 <b>(Revised 30.07.21)</b>		06.01.20			The applicant has submitted revised technical specifications as per IS: 12207-2019, which is under scrutiny & selection of test sample will be offered before 31 <sup>st</sup> August, 2021.
6	Swaraj 855 FE I 4x4	Variant	31.08.20		31.08.20			The applicant has submitted the schedule plan for random selection during the period: 23-08-2021 to 27-08-2021.

<b>Online Applications:</b>								
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>
7	International Tractors Limited, DI-35 HDM (Brand Name : RX)	Batch	10.02.21					28/2020-21/69 (Online application) Test sample selected on dated 26.07.21 & sample yet to be received.
8	Preet, 3549 Challenger	Batch	25.03.21					28/2020-21/84 (Online application) Test sample selected on dated 20.07.2021 and sample yet to be received.
9	TAFE Ltd., MF 6028 Max Pro	ICT	09.04.21					28/2021-22/3 Under Scrutiny. Application sent back.
10	John Deere, 5050D V1	Variant	14.04.21					28/2021-22/4 Under Scrutiny. Application sent back.
11	Tafe, MF 1035 DI M8	Variant	16.04.21					28/2021-22/5 Under Scrutiny. Application sent back.
12	Captain, 250 DI 4WD+	Variant (Batch)	19.04.21					28/2021-22/6 Under Scrutiny. Application sent back on 23.06.21.
13	Mahindra, JIVO 305 DI 4WD	Variant	23.04.21					28/2021-22/7 Under Scrutiny. Corrected documents received which are under scrutiny.
14	TAFE, MF 246 DI	ICT	28.04.21					<b>28/2021-22/8</b> <b>Applicant has submitted schedule plan for random selection during the period: 26.08.21 to 27.08.21</b>
15	TAFE, MF 241 DI Planetary plus V29	Variant	30.04.21					28/2021-22/9 Under Scrutiny.
16	ESCORTS LIMITED, 26 E1	Variant	05.05.21					28/2021-22/10 Under Scrutiny. Application sent back.
17	International Tractors Limited, Sonalika International DI-26 Gardentrac	Batch	05.05.21					28/2021-22/11 Under Scrutiny. Application sent back.
18	John Deere , 5045D 4WD V2	Batch (Variant)	07.05.21					28/2021-22/12 Under Scrutiny. Application sent back.
19	TAFE, MF 1134	Batch	14.05.21					28/2021-22/14 Under Scrutiny. Application sent back.
20	TAFE, MF 1035 DI V13	Batch	14.05.21					28/2021-22/15 Under Scrutiny. Application sent back.
21	Captain, Captain 283 4WD	Confidential	19.05.21					28/2021-22/16 Under Scrutiny. The applicant has been asked for submitting of schedule plan
22	VST Shakti, MT 932	Confidential	23.05.21					28/2021-22/20 Under Scrutiny. Application sent back.
23	John Deere, 3028EN	Tech Ext.	24.05.21					28/2021-22/21 Under Scrutiny. Application sent back.
24	John Deere, 3036EN	Tech Ext.	24.05.21					28/2021-22/22 Under Scrutiny. Application sent back.
25	Escorts Limited, EURO 42	ICT	03.06.21					28/2021-22/25 The applicant has submitted schedule plan for random selection during the period : 09.08.21 to 11.08.21

1	2	3	4	5	6	7	8	9
26	Escorts Limited, 425 N E1	Batch	15.06.21					28/2021-22/26 The applicant has submitted schedule plan for random selection during the period : 09.08.21 to 11.08.21
27	New Holland, 4710 A2	Variant	19.06.21					28/2021-22/27 Revised documents received which are under Scrutiny.
28	TAFE, TAFE 30 DI Orchard Plus V2	ICT	22.06.21					28/2021-22/28 Under Scrutiny. Application sent back.
29	Captain, Captain 200 DI-HS	ICT	24.06.21					28/2021-22/29 Under Scrutiny. Application sent back.
30	Mahindra, 415 DI (Brand: Bhoomiputra)	Batch	25.06.21					28/2021-22/30 Under Scrutiny.
31	Escorts Limited, Champion F11 (F.N. Farmtrac)	ICT	06.07.21					28/2021-22/31 <b>Withdrawn on 26.07.21</b>
32	Escorts Limited, Champion F6 (F.N. Farmtrac)	ICT	12.07.21					28/2021-22/32 <b>Withdrawn on 13.07.21</b>
33	Escorts Limited, Champion F6 (F.N. Farmtrac)	ICT	12.07.21					28/2021-22/33 <b>Withdrawn on 28.07.21</b>
34	Eicher 188	Batch	16.07.21					28/2021-22/34 Under Scrutiny.
35	John deere, 5405 4WD Gear Pro	ICT	17.07.21					28/2021-22/35 Under Scrutiny.
36	Eicher, Eicher 485 Hydromatic	Batch	21.07.21					28/2021-22/36 Under Scrutiny.
37	TAFE, MF 241 DI PP 4WD V2	Variant	22.07.21					28/2021-22/37 Under Scrutiny.
38	TAFE, MF 1035 DI V18	Tech. Ext.	23.07.21					28/2021-22/38 Under Scrutiny.
39	Escorts Limited, Champion F11	ICT	24.07.21					28/2021-22/39 <b>Withdrawn on 27.07.21</b>
40	Escorts Limited, Champion F11	ICT	24.07.21					28/2021-22/40 <b>Withdrawn on 26.07.21</b>
41	Escorts Limited, Champion F11	ICT	24.07.21					28/2021-22/41 <b>Withdrawn on 26.07.21</b>
42	Escorts Limited, Champion F11	ICT	26.07.21					28/2021-22/42 Under Scrutiny.
43	John Deere, 5075E 4WD Gear Pro Lift Pro	ICT	27.07.21					28/2021-22/43 Under Scrutiny.
44	VST Shakti, MT 932	Confidential	31.07.21					28/2021-22/44 Under Scrutiny.

**Note- Expected date of release of test report depend upon the date of receipt of test sample at this Institute.**

1. Total number of Applications received: 44
2. No. Of Applications received for ICT: 18
3. No. Of Applications received for Conf: 03
4. No. Of Applications received for Batch test: 12
5. No. Of Applications received for variant Test: 08
6. No. of Applications received for O.E.C.D. test : 0
7. No. Of Applications received for Technical Extension : 03
8. No. Of Applications received for Administrative Extension: 00

**Annexure-7**

List of CMVR Certificate issued on tractors during the month of July, 2021

<b>Sl. No.</b>	<b>Make &amp; Model of machine</b>	<b>CMVR Certificate No.</b>	<b>Date of Certificate</b>
1	Apollo 1502 DI Tractor	CMVR/T- 1434/1560/2021-22	30.07.2021

**Annexure-8**

List of Emission (Type Approval/COP) issued on Power tiller/tractors during the month of July, 2021

<b>Sl. No.</b>	<b>Make &amp; Model of machine</b>	<b>Emission (Type Approval/COP) Certificate No.</b>	<b>Date of Certificate</b>
1		Nil	

(Y. K. RAO)  
Senior Agricultural Engineer